

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEF	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
19FC0048	NETWORK DEVELOPMENT-ROAD WIDENING-PRIMARY ROADS DAANG MAHARLIKA (LZ) K0284+000-K0284+578, BRGY. TIGBINAN, LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 12, 2018	NOV. 13-19,2018	NOV. 20, 2018	DEC. 3, 2018	DEC. 3, 2018								GAA FY 2019	19,599,715.23		19,599,715.23				1,2,4,5	OCT. 26, 2018	OCT. 31, 2018-NOV. 7, 2018	NOV. 19, 2018	NOV. 19, 2018	NOV. 20-23, 2018	NOV.24-27, 2018	JAN. 3-4,2018	JAN. 07-11, 2019			
19FC0049	PREVENTIVE & MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTEM,/HIGHWAY DEVELOPMENT AND MANAGEMENT SECONDARY ROADS, BAGONG SILANG-CAPALONGA ROAD, K0311+533-K0312+566, BRGY. MAGSAYSAY, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	NOV. 12, 2018	NOV. 13-19,2018	NOV. 20, 2018	DEC. 3, 2018	DEC. 3, 2018								GAA FY 2019	14,697,381.83		14,697,381.83				1,2,4,5	OCT. 26, 2018	OCT. 31, 2018-NOV. 7, 2018	NOV. 19, 2018	NOV. 19, 2018	NOV. 20-23, 2018	NOV.24-27, 2018	JAN. 3-4,2018	JAN. 07-11, 2019			
19FC0050	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SALVACION, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018								GAA FY 2019	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 14, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27-30,2018	DEC. 3-7, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0051	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, CAPALONGA, CAMARINES NORTE.	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018								GAA FY 2019	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 14, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27-30,2018	DEC. 3-7, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0052	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BRGY. DUMAGMANG, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018								GAA FY 2019	2,970,000.00		2,970,000.00				1,2,4,5	N/A	NOV. 14, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27-30,2018	DEC. 3-7, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0053	CONCRETING OF ROAD, BRGY. STA. MILAGROSA, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018								GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,992.52		1,979,992.52				1,2,4,5	N/A	NOV. 14, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27-30,2018	DEC. 3-7, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0054	ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UP GRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0250+536-K0250+640,K0299+532-K0299+935 AND K0306+961-K0307+050, STA. ELENA AND LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	31,069,354.14		31,069,354.14				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0055	PREVENTIVE & MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT 1. SECONDARY ROADS, DAET-AIRPORT ROAD (S03794LZ) K0343+051-K0344+457, DAET, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019	28,419,950.68		28,419,950.68				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0056	NETWORK DEVELOPMENT-ROAD WIDENING -PRIMARY ROADS DAANG MAHARLIKA (LZ) K0360+111-K0361+140, BRGY. CAAYUNAN, BASUD, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019	29,398,319.60		29,398,319.60				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0057	DAET-SAN VICENTE-SAN LORENZO ROAD LEADING TO DACULANG DANAW, MANANAP FALLS, MOUNTAIN RANGE & MAMPUROG RIVER,BRGY. MAMPUROG, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019 (DOT-DPWH Covergence Project)	14,699,999.21		14,699,999.21				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0058	BRGY. FABRICA ROAD CONNECTING DAANG MAHARLIKA HIGHWAY IN SUPPORT OF PINEAPPLE & COCO INDUSTRIES, BRGY. FABRICA, SAN VICENTE, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019 (DOT-DPWH Covergence Project)	22,047,188.47		22,047,188.47				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance			
19FC0059	MATNOG ROAD CONNECTING TO DAANG MAHARLIKA HIGHWAY IN SUPPORT OF COCONUT & PINEAPPLE INDUSTRIES, BRGY. MATNOG, BASUD, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018							GAA FY 2019 (DOT-DPWH Covergence Project)	26,949,982.38		26,949,982.38				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0060	DAET-VINZONS LEADING TO MANTIGBI-SULA-SABANG-AGUIT-IT BEACH, QUINAMANUKAN ISLAND, VINZONS, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018							FY 2019 RA 10924	9,799,956.44		9,799,956.44				1,2,4,5	N/A	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0061	ASSET PRESERVATION - REVENTIVE MAINTENANCE - SECONDARY ROADS, TALOBATIB-JOSE PANGANIBAN PIOB. PORT ROAD;K0322+383-K0323+000,K0323+000-K0323+718-K0323+718-K0324+046,K0323+046-K0325+350,K0325+350-K0326+872-K0327+000 & K0333+000-K0334+000, TALOBATIB0-JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018							GAA FY 2019	82,508,465.38		82,508,465.38				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0062	PREVENTIVE & MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0263+9000.8-K0264+146,K0264+146-K0264+909, K0299+326-K0299+532,K0309+858-K0310+412 & K0311+000-K0311+564, DAANG MAHARLIKA (LZ)	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018							GAA FY 2019	64,796,153.57		64,796,153.57				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0063	NETWORK DEVELOPMENT - CONSTRUCTION OF BY PASS AND DIVERSION ROADS; LABO BY PASS ROAD, CAMARINES NORTE, LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018							GAA FY 2019	69,374,986.71		69,374,986.71				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0064	NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0352+229-K0353+805, BRGY. PAGSANGAHAN, BASUD, CAMARINES NORTE	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018							GAA FY 2019	46,059,315.84		46,059,315.84				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0065	PREVENTIVE MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0357+455,K0358+243,K0359+000-K0360+111,K0362+249-K0363+000,K0365+853-K0366+317, BASUD, CAMARINES NORTE	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018							GAA FY 2019	83,878,557.08		83,878,557.08				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0066	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SEAWALL, BRGY. BASIAD, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018							GAA FY 2019	50,324,620.81		50,324,620.81				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0067	ASSET PRESERVATION/ REHABILITATION/ RECONSTRUCTION OF NATION ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0250+674+K0250+719,K0272+135+K0272+165,K0272+189-K0272+237,K0272+260-K0272+346,K0272+377-K0272+416,K0272+440-K0272-LENG,K0272-LENG	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018							GAA FY 2019	48,094,472.03		48,094,472.03				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0068	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS- DAET-TALOBATIB-JOSE PANGANIBAN ROAD LEADING TO PAG-ASA BEACH,JOSE PANGANIBAN MONUMENT) NATIONAL HERO) & BULALAKAO BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG-CAPALONGA ROAD, CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018						GAA FY 2019	19,598,986.95		19,598,986.95				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0069	NETWORK DEVELOPMENT- CONSTRUCTION OF BY-PASS AND DIVERSION ROADS TAGKAWAYAN- LABO DIVERSION ROAD, (LABO SECTION), CAMARINES NIRTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018							GAA FY 2019	69,374,995.45		69,374,995.45				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance			
19FC0070	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS- FLOOD CONTROL PROJECT DAET RIVER, SAN ISIDRO SECTION	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	48,999,916.55		48,999,916.55				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0071	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF LANOT SEAWALL, BRGY. LALAWIGAN AND BRGY LANOT, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	24,499,731.91		24,499,731.91				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0072	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD CONTROL, BRGY. PAMBUHAN, MERCEDES CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	29,399,911.25		29,399,911.25				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0073	CONSTRUCTION/ROAD OPENING OF ROAD PADILLA HIGHWAY, SAN LORENZO RUIZ,CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							FY 2019 DPWH INFRASTRUCTURE PROGRAM	48,999,936.21		48,999,936.21				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0074	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF IMELDA RIVER CONTROL, BRGY. MAMPUROG, SAN LORENZO RUIZ,CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	39,464,381.09		39,464,381.09				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0075	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DANA O RIVER FLOOD CONTROL BRGY. PLARIDEL, JOSE PANGANIBAN,CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								GAA FY 2019	9,799,866.71		9,799,866.71				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0076	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0319+775-K0320+122 BRGY. TALOBATIB, LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	8,182,353.74		8,182,353.74				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0077	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS BATOBALANI-TAWIG-TUGOS-PARACALE ROAD K0334+751-K0334+921 & K0335+010-K0335+180 BRGY. TUGOS, PARACALE, CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	6,339,081.07		6,339,081.07				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0078	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES,INDUSTRIES & ECONOMIC ZONES, GUISICAN BRGY. ROAD CONNECTING DAANG MAHARLIKA IN SUPPORT OF GUISICAN MPC SANKAKA PRODUCTION AREA BRGY. GUISICAN, LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								GAA FY 2019	14,699,033.53		14,699,033.53				1,2,4,5	NOV. 16, 2018	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET-BASUD-MERCEDES COASTAL ROAD LEADING TO LANOT SODA SPRING, COLASTI FALLS, MANGCAMAGONG BEACH AND MERCEDES GROUP OF ISLANDS, BRGY. LANOT, MERCEDES, CAMARINES NORTE, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	9,799,986.43		9,799,986.43				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				


Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Procurement Conference		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance				
19FC0080	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS DAANG MAHARLIKA LZ (S03789LZ) K0341+770-K0342+510	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	14,125,718.47		14,125,718.47				1,2,4,5	NOV. 16, 2018	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0081	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHAB. OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, TAGAS-DAET POBLACION MAGANG ROAD (S03787LZ) K0343+026-K0344+403, TAGAS-DAET POBLACION-MAGANG ROAD	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	15,274,227.65		15,274,227.65				1,2,4,5	NOV. 16, 2018	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					
19FC0082	CONSTRUCTION COMPLETION OF MULTI-PURPOSE BUILDING BARANGAY AWITAN, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0083	CONSTRUCTION OF MULTI- PURPOSE BUILDING BARANGAY CAPACUAN, PARACALE CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0084	CONSTRUCTION COMPLETION OF MULTI-PURPOSE BUILDING BARANGAY TAWIG, PARACALE CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0085	CONSTRUCTION OF MULTI PURPOSE BUILDING BARANGAY MALIBAGO, LABO CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0086	CONCRETING OF ALAPAO ROAD BARANGAY ALAYAO, CAPALONGA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,945.34		1,979,945.34				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0087	CONCRETING OF SAN ANTONIO ROAD BARANGAY SAN ANTONIO, LABO CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,994.66		1,979,994.66				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0088	CONCRETING OF ANAMEAM ROAD BARANGAY ANAMEAM, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,998.26		1,979,998.26				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0089	CONCRETING OF BENIT ROAD BARANGAY BENIT, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,999.63		1,979,999.63				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0090	CONSTRUCTION OF BOX CULVERT BARANGAY MACOGON, LABO CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,968.10		1,979,968.10				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					


Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-procurement Conference	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE			CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award		Contract Signing	Delivery/Acceptance
19FC0091	CONCRETING OF PLARIDEL ROAD BRGY. PLARIDEL, JOSE PANGANIBAN CAMARINES NORTE BARANGAY PLARIDEL, JOSE PANGANIBAN CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,994.93		1,979,994.93				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0092	CONCRETING OF ROAD BRGY. VILLA AURORA, CAPALONGA CAMARINES NORTE BARANGAY VILLA AURORA, CAPALONGA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,995.88		1,979,995.88				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0093	CONCRETING OF ROAD BRGY. VILLA BELEN, CAPALONGA, CAMARINES NORTE BARANGAY VILLA BELEN, CAPALONGA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,992.80		1,979,992.80				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0094	CONCRETING OF SAN ISIDRO ROAD BRGY. SAN ISIDRO, CAPALONGA, CAMARINES NORTE BARANGAY SAN ISIDRO, CAPALONGA ,CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,473.88		1,979,473.88				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0095	CONCRETING OF PULONGGUIT-GUIT ROAD BARANGAY PULONGGUIT-GUIT, STA. ELENA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,994.87		1,979,994.87				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0096	CONCRETING OF PLARIDEL ROAD BRGY. PLARIDEL, STA. ELENA CAMARINES NORTE BARANGAY PLARIDEL, STA. ELENA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,986.88		1,979,986.88				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0097	CONCRETING OF SAN VICENTE ROAD BRGY. SAN VICENTE, STA. ELENA, CAMARINES NORTE BARANGAY SAN VICENTE, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,999.17		1,979,999.17				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0098	CONSTRUCTION OF MULTI-PURPOSE BUILDING CAMARINES NORTE PROVINCIAL HOSPITAL BARANGAY 5, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	2,970,000.00		2,970,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0099	CONSTRUCTION OF MULTI- PURPOSE BUILDING BARANGAY MAGANG, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	2,970,000.00		2,970,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0100	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY MAMBALITE, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		
19FC0101	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MULTI-PURPOSE COOPERATIVE SENIOR CITIZEN BUILDING) BARANGAY GUBAT, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019		


Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conference	Eligibility Check			Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance					
19FC0102	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY LANOT, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019						
19FC0103	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY MANGCawayan, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019						
19FC0104	CONSTRUCTION OF ROAD BRGY. STO. DOMINGO, VINZONS CAMARINES NORTE BARANGAY STO. DOMINGO, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,990.27		1,979,990.27				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019						
19FC0105	CONSTRUCTION OF ROADS BRGY. TABATABA, BASUD CAMARINES NORTE BARANGAY TABATABA, BASUD CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	2,969,997.30		2,969,997.30				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019						
19FC0106	CONSTRUCTION OF DRAINAGE BRGY. SAN JOSE, TALISAY CAMARINES NORTE BARANGAY SAN JOSE, TALISAY CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	2,969,981.80		2,969,981.80				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019						
19FC0107	CONSTRUCTION OF (COMPLETION) OF DRAINAGE BRGY. POBLACION II, VINZONS, CAMARINES NORTE BARANGAY POBLACION II, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	2,969,813.18		2,969,813.18				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019						
19FC0108	CONSTRUCTION OF SOCIAL HYGIENE CLINIC BARANGAY LAG-ON, DAET CAMARINES NORTE	Construction	Public Bidding																			1,2,4,5										WITH BID BULLETIN FOR DELETION					
19FC0109	WIDENING OF PERMANENT BRIDGES - POTOT BRIDGE (B02733LZ) ALONG DAANG MAHARLIKA (LZ), BASUD, CAMARINES NORTE 2ND LD	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	24,499,266.43		24,499,266.43				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019						
19FC0110	WIDENING OF PERMANENT BRIDGES - DAET BRIDGE 1 (B00492LZ) ALONG TAGAS - DAET POBLACION - MAGANG ROAD, DAET, CAMARINES NORTE 2ND LD	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	8,819,983.49		8,819,983.49				1,2,4,5	N/A	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019						
19FC0111	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE, (CAMAMBUGAN SECTION) BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	14,699,886.74		14,699,886.74				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019						
19FC0112	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE, (MANTAGBAC SECTION) BRGY. IV, DAET, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	9,799,978.62		9,799,978.62				1,2,4,5	N/A	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019						

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
19FC0113	CONSTRUCTION /MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF MERCEDES FLOOD CONTROL, BRGY. III, MERCEDES CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	24,499,957.48		24,499,957.48				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0114	CONSTRUCTION /MAINTENANCE OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS; PINAGTIGASAN TO MAHABANG BUHANGIN ROAD LEADING TO WHITE SAND BEACHES, CALAGUAS ISLAND; BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	14,699,825.25		14,699,825.25				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0115	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT, BRGY. MABILO, LABO, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	48,999,769.84		48,999,769.84				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0116	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT, BRGY. PALANAS, PARACALE, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	9,799,912.32		9,799,912.32				1,2,4,5	N/A	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0117	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT, BRGY. POBLACION SUR - BAGUMBAYAN, PARACALE, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	39,199,822.26		39,199,822.26				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0118	CONSTRUCTION OF NEW BRIDGE - BINAWANGAN BRIDGE 1 ALONG STA. ELENA - CAPALONGA BY PASS COASTAL ROAD (PHASE II), BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	29,399,919.95		29,399,919.95				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0119	CONSTRUCTION OF NEW BRIDGE - BINAWANGAN BRIDGE 2 ALONG STA. ELENA - CAPALONGA BY PASS COASTAL ROAD (PHASE II), BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	29,399,934.80		29,399,934.80				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
GOODS																																		
18GFC0008	PURCHASE OF SMARTPHONE FOR GEOTAGGING OF DPWH CIVIL WORKS PROJECT FOR MOBILIZATION, MONTHLY PROGRESS AND COMPLETION STAGES, DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	JUNE 22-28,2018	JUNE 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 13, 2018	JULY 17,2018	JULY 24 2018	JULY 30,2018			EAO 2018	1,354,240.00		1,354,240.00	1,353,550.00		1,353,550.00	1,2,4,6	N/A	JUNE 29,2018	JULY 11,2018	JULY 11,2018	JULY 12-18, 2018	JULY 19-30, 2018	JULY 31-AUG. 2, 2018	AUG. 3-13, 2018			
18GFC0009	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT FOR MAINTENANCE SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	Maintenance	Public Bidding	JUNE 21, 2018	JUNE 22-28,2018	JUNE 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 13, 2018	JULY 17,2018	JULY 24 2018	JULY 30,2018			EAO 2018 and Maintenance Fund	2,224,368.00		2,224,368.00	2,201,760.00		2,201,760.00	1,2,4,6	JUNE 21, 2018	JUNE 29,2018	JULY 11,2018	JULY 11,2018	JULY 12-18, 2018	JULY 19-30, 2018	JULY 31-AUG. 2, 2018	AUG. 3-13, 2018			
18GFC0010	PURCHASE OF OFFICE SUPPLIES TO BE USED BY MAINTENANCE SECTION	Maintenance	Public Bidding	N/A	JUNE 28-JULY 4,2018	N/A	JULY 13,2018	JULY 13,2018	JULY 16, 2018	JULY 16, 2018	JULY 17,2018	JULY 25,2018	JULY 30,2018			GAA 2018, 1ST AND 2ND QUARTER	159,996.50		159,996.50	159,490.00		159,490.00	1,2,4,6	N/A	N/A	JULY 13,2018	JULY 13,2018	JULY 14-20, 2018	JULY 21-30, 2018	JULY 31-AUG. 2, 2018	AUG. 3-13, 2018			
18GFC0011	PURCHASE OF REFLECTORIZED TRAFFIC PAINT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	Maintenance	Public Bidding	N/A	JULY 18-24,2018	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG 07,2018	AUG 07,2018	AUG 8,2018	AUG 10, 2018	AUG 23,2018			GAA 2018, FIRST QUARTER	999,978.00		999,978.00	972,580.00		972,580.00	1,2,4,6	N/A	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG. 7-13, 2018	AUG. 14-23. 2018	AUG. 24-27, 2018	AUG. 28-SEPT. 6, 2018			

- LEGEND:**
List of Invited Observers
1 - Commission on Audit (COA)
2 - Non-Government Organization (NGO)
3 - Philippine Institute of Civil Engineers (PICE)
4 - Volunteers Against Crime and Corruption (VACC)
5 - Philippine Constructors Association (PCA)
6 - Federation of Filipino-Chinese Chamber of Commerce

Prepared By:

ROBERTO Z. JALIMAO
Engineer III
Procurement Engineer/Head, BAC Secretariat

Checked By:

ALFREDO E. SEMENIANO
Engineer III
Chief, Quality Assurance Section
BAC Chairman

Submitted By:
or & in the absence of the D.E.

RICARDO R. GUTIERREZ
District Engineer

VICTORIO F. CORPORAL
Assistant District Engineer