

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of January 14, 2019

Code (UAC/ S/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Li st of In v it ed Ob se	Date of Receipt of Invitation						Rem arks (Expl ainin g chan ges from Acce
					Pre-Proc Conferenc e	Adst/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Deliv ery / Com pl etio	Inspe ctio n & Acce ptan ce		Total	M O O E	CO	Total	M O O E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Deliv ery/ Com pl etion/ Acce	
COMPLETED PROCUREMENT ACTIVITIES																															
		19JE0001-Network Development-Road	Construction	Public Bidding	10/15/2018	10/17/2018	10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018					Regular	19,600,000.0		19,600,000.0	18,913,981.38		18,913,981.38		10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018			
		Widening-Primary Road Tukuran Jct.-	Section													Infra															
		Karomatan Jct. K1653+207-K1654+000																													
		19JE0002-Network Development-Rd	Construction	Public Bidding	10/15/2018	10/17/2018	10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018					Regular	27,097,000.0		27,097,000.0	26,148,326.30		26,148,326.30		10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018			
		Widening-Primary Road Lanao-Pagadian-	Section													Infra															
		Zamboanga City Road																													
		19JE0003-Network Development-Paving of	Construction	Public Bidding	10/15/2018	10/17/2018	10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018					Regular	24,500,000.0		24,500,000.0	23,775,005.75		23,775,005.75		10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018			
		Unpaved Road - Primary Jct. Aurora-Ozamiz	Section													Infra															
		City Road																													
		19JE0005-Rehabilitation/Major Repair of	Construction	Public Bidding	10/15/2018	10/17/2018	10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018					Regular	13,955,200.0		13,955,200.0	13,536,914.00		13,536,914.00		10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018			
		Permanent Bridge Salug Br. (BO1775MN)	Section													Infra															
		along Sindangan-Slayan-Dumungag-																													
		Mahayag Rd. (Mahayag-Dumungag Sec.)																													
		19JE0006-Const. of Permanent Bridge	Construction	Public Bidding	10/15/2018	10/17/2018	10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018					Regular	32,839,800.0		32,839,800.0	31,821,764.56		31,821,764.56		10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018			
		Timbaboy Bridge 2 along Eastern Bobongan-	Section													Infra															
		Sominot-Midsalip-Dumungag Rd.																													
		19JE0007-Const./Improvement of Access	Construction	Public Bidding	10/15/2018	10/17/2018	10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018					Regular	9,800,000.0		9,800,000.0	9,457,073.00		9,457,073.00		10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018			
		Rds leading to declared Tourism Destination	Section													Infra															
		NRJ leading to Bugwak Spring, Brgy. Lower																													
		Dimalinao, Molave, ZDS																													
		19JE0008-Const./Improvement of Access	Construction	Public Bidding	10/15/2018	10/17/2018	10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018					Regular	19,600,000.0		19,600,000.0	18,914,146.04		18,914,146.04		10/22/2018	11/6/2018	11/6/2018	11/9/2018	11/13/2018			
		Rds. leading to Trades,Industries & Economic	Section													Infra															
		Zones NRJ to Brgy. Parasan in support of																													
		Village Technocraft, Molave, ZDS																													
Total Alloted Budget of Procurement Activities																															
Total Contract Price of Procurement Activites Conducted																															
Total Savings (Total Alloted Budget - Total Contract Price)																															

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of January 14, 2019

[illegible]

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of January 14, 2019

Code (UAC S/P/A P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Li st of In vit ed Ob se	Date of Receipt of Invitation						Rem arks (Explai ning chan ges from the prev. year)
					Pre-Proc Conferenc e	Ads/Post of JB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Deliv ery / Co mpl atio n	Insp ectio n & Acce ptan ce		Total	M OO E	CO	Total	M OO E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Deliv ery/ Com pleti on/ Acce	
COMPLETED PROCUREMENT ACTIVITIES																															
	19JE0032-Convergence & Special Support	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/16/2018	11/16/2018	11/20/2018	11/23/2018						Regular	19,600,000.0	19,600,000.0	18,933,743.39	18,933,743.39			11/5/2018	11/16/2018	11/16/2018	11/20/2018	11/23/2018				
	Program-Const./Improv. Of Access Roads	Section														Infra															
	leading to Trades, Industries & Economic																														
	Zones NRJ to Brgy. Bobongan to Brgy. Pob-																														
	tacion in support of Engineered Bamboo,																														
	Ramon Magsaysay, ZDS																														
	19JE0033-Convergence & Special Support	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/16/2018	11/16/2018	11/20/2018	11/23/2018						Regular	19,600,000.0	19,600,000.0	18,933,743.39	18,933,743.39			11/5/2018	11/16/2018	11/16/2018	11/20/2018	11/23/2018				
	Program-Const./Improv. Of Access Roads	Section														Infra															
	leading to Trades, Industries & Economic																														
	Zones NRJ to Brgy. Kahayanan West- Brgy.																														
	Pasingkalan in support to Virgin Coconut Oil																														
	Processing Aurora at Ramon Magsaysay, ZDS																														
	19JE0034-Convergence & Special Support	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/16/2018	11/16/2018	11/20/2018	11/23/2018						Regular	19,600,000.0	19,600,000.0	19,598,425.51	19,598,425.51			11/5/2018	11/16/2018	11/16/2018	11/20/2018	11/23/2018				
	Program-Const./Improv. Of Access Roads	Section														Infra															
	leading to Trades, Industries & Economic																														
	Zones NRJ to Brgy. San Juan, Aurora-Brgy.																														
	Man-lan, Tukuran in support of Coco																														
	Activated Carbon, Aurora, ZDS																														
	19JE0035-Network Dev.-Const. of By-Pass	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/16/2018	11/16/2018	11/20/2018	11/23/2018						Regular	64,092,405.0	64,092,405.0	61,913,263.34	61,913,263.34			11/5/2018	11/16/2018	11/16/2018	11/20/2018	11/23/2018				
	& Diversion Rds. NRJ Poblacion Tambuli-	Section														Infra															
	Tungawan-Pasingkalan Rd., Tambuli, ZDS																														

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of January 14, 2019

Code (UAC S/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Li st of In vt ed Ob se	Date of Receipt of Invitation						Rem arks (Expl ainin g chan ges from the plan)
					Pre-Proc Confere nce	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Del ivery / Co mple tion	Insp ectio n & Acco plan ce		Total	M O E	CO	Total	M O E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Deliv ery/ Com pleti on/ Acco	
COMPLETED PROCUREMENT ACTIVITIES																															
	19JE0009-Const. of MPB, Brgy. Dimasangka,	Construction	Public Bidding	10/15/2018	10/17/2018	10/26/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,472,214.71		2,472,214.71		10/26/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018			
	Labangan, ZDS	Section														Infra															
	19JE0010-Const. of MPB, Brgy. Tuluan,	Construction	Public Bidding	10/15/2018	10/17/2018	10/26/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,471,726.19		2,471,726.19		10/26/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018			
	Midsalip, ZDS	Section														Infra															
	19JE0012-Const. of MPB, Brgy. San Vicente,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,468,999.12		2,468,999.12		11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018			
	Mahayag, ZDS	Section														Infra															
	19JE0013-Const. of MPB, Brgy. Napolan,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,467,520.81		2,467,520.81		11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018			
	Josefina, ZDS	Section														Infra															
	19JE0018-Const. of MPB, Brgy. Dipaya,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,471,575.69		2,471,575.69		11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018			
	Labangan, ZDS	Section														Infra															
	19JE0019-Const. of MPB, Brgy. Lower Sang-	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,472,422.64		2,472,422.64		11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018			
	an, Labangan, ZDS	Section														Infra															
	19JE0020-Const. of MPB, Brgy. Mangales	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,465,892.78		2,465,892.78		11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018			
	Mahayag, ZDS	Section														Infra															
	19JE0023-Const. of MPB, Brgy. Kahayanan	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,468,511.35		2,468,511.35		11/5/2018	11/26/2018	11/26/2018	11/29/2018	11/30/2018			
	East, Aurora, ZDS	Section														Infra															
Total Alloted Budget of Procurement Activities																															
Total Contract Price of Procurement Actilvites Conducted																															
Total Savings (Total Alloted Budget - Total Contract Price)																															

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of January 14, 2019

Code (UAC/SPA/P)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explanation of changes from Approved Budget)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	M O E	CO	Total	M O E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion
COMPLETED PROCUREMENT ACTIVITIES																														
	19JED0035-Asset Preservation-Rehabilitation/	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/29/2018	11/30/2018						Regular	9,800,000.0		9,800,000.0	9,554,851.94		9,554,851.94		11/15/2018	11/27/2018	11/27/2018	11/29/2018	11/30/2018		
	Reconst. of Nat'l Rds. with Slops, Slope Collapse	Section														Infra														
	and Landslide KI662+400-KI662+505,KI685+																													
	707-KI685+792 Jct. Blandia-Molave-Josefina																													
	Road, ZDS																													
	19JED0041-Const./Improv. of Access Roads	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	11/27/2018	11/27/2018	11/29/2018	11/30/2018						Regular	9,800,000.0		9,800,000.0	9,555,068.51		9,555,068.51		11/15/2018	11/27/2018	11/27/2018	11/29/2018	11/30/2018		
	Leading to Declared Tourism Destinations NRJ	Section														Infra														
	Leading to Philippine Eagle Sanctuary, Brgy.																													
	Dakayakan, Midsilip, ZDS																													
	19JED0054-Const. of Multi-Purpose Bldg.	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	11/27/2018	11/27/2018	12/11/2018	11/30/2018						Regular	2,475,000.0		2,475,000.0	2,464,955.83		2,464,955.83		11/15/2018	11/27/2018	11/27/2018	12/11/2018	11/30/2018		
	Brgy. Militar, Tuluran, ZDS	Section														Infra														
	19JED0039-Const. of Revetment along Mapa-	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	12/4/2018	12/4/2018	11/9/2018	12/10/2018						Regular	48,000,000.0		48,000,000.0	47,284,912.84		47,284,912.84		11/15/2018	12/4/2018	12/4/2018	11/9/2018	12/10/2018		
	ngi River, Tambuli, ZDS	Section														Infra														
	19JED0040-Const./Improv. of Access Roads	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	12/7/2018	12/7/2018	12/11/2018	12/14/2018						Regular	9,800,000.0		9,800,000.0	9,573,003.15		9,573,003.15		11/15/2018	12/7/2018	12/7/2018	12/11/2018	12/14/2018		
	Leading to Declared Tourism Destinations NRJ	Section														Infra														
	Leading to Sunop Cave and Waterfalls, Sunop,																													
	Dumungag, ZDS																													
	19JED0042-Const./Improv. of Access Roads	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	12/7/2018	12/7/2018	12/11/2018	12/14/2018						Regular	19,600,000.0		19,600,000.0	19,012,096.54		19,012,096.54		11/15/2018	12/7/2018	12/7/2018	12/11/2018	12/14/2018		
	Leading to Declared Tourism Destinations NRJ	Section														Infra														
	Leading to Balas River Cruise, Brgy. Balas,																													
	Aurora, ZDS																													
	19JED0043-Const./Improv. of Access Roads	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	12/7/2018	12/7/2018	12/11/2018	12/14/2018						Regular	19,600,000.0		19,600,000.0	19,012,112.30		19,012,112.30		11/15/2018	12/7/2018	12/7/2018	12/11/2018	12/14/2018		
	Leading to Trades, Industries and Economic	Section														Infra														
	Zones NRJ to Brgy. Upper Timonan-Marangan-																													
	Kahayagan-Palili-Timbaboy in support of																													
	Abaca Handicraft, ZDS																													
	19JED0047-Const. of MPB (Pegsalabuken	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	12/7/2018	12/7/2018	12/11/2018	12/14/2018						Regular	2,475,000.0		2,475,000.0	2,426,657.10		2,426,657.10		11/15/2018	12/7/2018	12/7/2018	12/11/2018	12/14/2018		
	Subanen Dumungag Association Training	Section														Infra														
	Center) Valenda, Dumungag, ZDS																													
Total Allotted Budget of Procurement Activities																														
Total Contract Price of Procurement Activities Conducted																														
Total Savings (Total Allotted Budget - Total Contract Price)																														

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of January 14, 2019

Total Allotted Budget of Procurement Activities			
Total Contract Price of Procurement Activities Conducted			
Total Savings (Total Allotted Budget - Total Contract Price)			

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of January 14, 2019

Code (UAC S/P/A P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Obse	Date of Receipt of Invitation					Remarks (Explaining changes from previous report)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Co mple tion	Inspe ction & Ac cep tance		Total	M O O E	CO	Total	M O O E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																														
	19JE0011-Const. of MPB, Brgy. Bambang Daku	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018						Regular	2,475,000.0		2,475,000.0	2,463,787.86		2,463,787.86		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	Ramon Magsaysay, ZDS	Section														Infra														
	19JE0014-Const. of MPB, Brgy. Alicia, Molave,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018						Regular	2,475,000.0		2,475,000.0	2,470,841.88		2,470,841.88		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	ZDS	Section														Infra														
	19JE0015-Const. of MPB, Brgy. Bag-ong (New)	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018						Regular	2,475,000.0		2,475,000.0	2,462,800.29		2,462,800.29		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	Oroquieta, Sominot, ZDS	Section														Infra														
	19JE0016-Const. of MPB, Brgy. Bulayan,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018						Regular	2,475,000.0		2,475,000.0	2,471,962.13		2,471,962.13		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	Sominot, ZDS	Section														Infra														
	19JE0017-Const. of MPB, Brgy. Cebaneg,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018						Regular	2,475,000.0		2,475,000.0	2,469,568.65		2,469,568.65		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	Aurora, ZDS	Section														Infra														
	19JE0021-Const. of MPB, Brgy. Bogo Calabat,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018						Regular	2,475,000.0		2,475,000.0	2,468,184.04		2,468,184.04		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	Josefina, ZDS	Section														Infra														
	19JE0022-Const. of MPB, Brgy. Dawa, Josefina,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018						Regular	2,475,000.0		2,475,000.0	2,469,988.901		2,469,988.901		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	ZDS	Section														Infra														
	19JE0025-Const. of MPB, Brgy. Tungawan,	Construction	Public Bidding	10/19/2018	10/23/2018	11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018						Regular	2,475,000.0		2,475,000.0	2,470,000.00		2,470,000.00		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	Tambulig, ZDS	Section														Infra														
	19JE0048-Const. C(completion) of MPB,	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	12/1/2018	12/14/2018	12/19/2018	12/21/2018						Regular	4,455,000.0		4,455,000.0	4,449,993.31		4,449,993.31		11/5/2018	12/14/2018	12/14/2018	12/19/2018	12/21/2018		
	Brgy. Poblacion Mahayag, Mahayag, ZDS	Section														Infra														
														</																

ANNEX B


(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of January 14, 2019

Code (UAC S/PA P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from Approved)	
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	M O O E	CO	Total	M O O E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion
COMPLETED PROCUREMENT ACTIVITIES																														
	19JE0044-Const./Rehab./Improv. of Level III	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	1/11/2019	1/11/2019	1/15/2019	1/17/2019						Regular	14,850,000.0		14,850,000.0	14,478,750.00		14,478,750.00		11/15/2018	1/11/2019	1/11/2019	1/15/2019	1/17/2019		
	Water Supply System, Josefinia, ZDS	Section														Infra														
	19JE0045-Const./Rehab./Improv. of Level III	Construction	Public Bidding	11/6/2018	11/8/2018	11/15/2018	1/11/2019	1/11/2019	1/15/2019	1/17/2019						Regular	19,800,000.0		19,800,000.0	16,800,298.20		16,800,298.20		11/15/2018	1/11/2019	1/11/2019	1/15/2019	1/17/2019		
	Water Supply System, Midsalip, ZDS	Section														Infra														
													</																	


Prepared by:


MARIA U. FLOREN
Procurement Engineer

Recommending for Approval:


VIOLETA S. TAGAYUNA
BAC Chairman

Approved:


REYNERIO P. ALCACHUPAS
District Engineer