



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES NORTE

REGIONAL OFFICE V
Mental Avenue, Daet, Camarines Norte

Procurement Monitoring Report from JULY 1, 2018 - DECEMBER 31, 2018

Procurement Code (PAP)	Monitoring Report from JULY 1, 2018 - DECEMBER 31, 2018	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Adm/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
CIVIL WORKS																																		
18FC0165	CONSTRUCTION OF POLYCLINIC, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JUNE 8, 2018	JUN 11, 2018	JUN 19, 2018	JULY 02, 2018	JULY 02, 2018	JULY 05, 2018	JULY 06, 2018	AUG. 28, 2018	AUG. 29, 2018	SEPT. 19, 2018			DPWH-DOH	24,750,000.00		24,750,000.00	23,003,181.64		23,003,181.64	1,2,4,5	JUNE 8, 2018	JUNE 19, 2018	JULY 02, 2018	JULY 02, 2018	JULY 03-08, 2018	JULY 09-16, 2018	JULY 17-21, 2018	JULY 22-AUG 1, 2018			
18FC0166	CONCRETING OF ALAWIHDAO NIA'S LATERAL A SERVICE ROAD, BRGY. ALAWIHDAO, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	JUN 21, 2018	JUN 29, 2018	JULY 11, 2018	JULY 11, 2018	JULY 13, 2018	JULY 16, 2018	AUG. 30, 2018	AUG. 31, 2018	SEPT. 4, 2018			DA FY 2018	4,974,972.79		4,974,972.79	4,724,496.99		4,724,496.99	1,2,4,5	N/A	JULY 28, 2018	JULY 13, 2018	JULY 13, 2018	JULY 16-20, 2018	JULY 23-30, 2018	JULY 31, AUG 03, 2018	AUG 06-15, 2018			
18FC0167	CONCRETING OF PUROK 1-6, BRY. GAHONON NIA's LATERAL A SERVICE ROAD, BRGY. GAHONON, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	JUN 21, 2018	JUN 29, 2018	JULY 11, 2018	JULY 11, 2018	JULY 13, 2018	JULY 16, 2018	AUG. 30, 2018	AUG. 31, 2018	SEPT. 4, 2018			DA FY 2018	4,974,958.40		4,974,958.40	4,724,755.19		4,724,755.19	1,2,4,5	N/A	JULY 28, 2018	JULY 13, 2018	JULY 13, 2018	JULY 16-20, 2018	JULY 23-30, 2018	JULY 31, AUG 03, 2018	AUG 06-15, 2018			
18FC0168	CONCRETING OF LAG-ON NIA's LATERAL A SERVICE ROAD, BRGY. LAG-ON, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	JUN 21, 2018	JUN 29, 2018	JULY 11, 2018	JULY 11, 2018	JULY 13, 2018	JULY 16, 2018	AUG. 30, 2018	AUG. 31, 2018	SEPT. 4, 2018			DA FY 2018	4,974,966.22		4,974,966.22	4,725,598.69		4,725,598.69	1,2,4,5	N/A	JULY 28, 2018	JULY 13, 2018	JULY 13, 2018	JULY 16-20, 2018	JULY 23-30, 2018	JULY 31, AUG 03, 2018	AUG 06-15, 2018			
18FC0169	CONCRETING OF CALANGCAWAN SUR NIA's LATERAL D SERVICE ROAD, BRGY CALANGCAWAN SUR, VINZONS, CAMARINES NORTE	Construction	Public Bidding	JUN. 20, 2018	JUN 21, 2018	JUN 29, 2018	JULY 11, 2018	JULY 11, 2018	JULY 13, 2018	JULY 16, 2018	AUG. 30, 2018	AUG. 31, 2018	SEPT. 4, 2018			DA FY 2018	6,964,738.24		6,964,738.24	6,680,349.79		6,680,349.79	1,2,4,5	JUN. 20, 2018	JULY 28, 2018	JULY 13, 2018	JULY 13, 2018	JULY 16-20, 2018	JULY 23-30, 2018	JULY 31, AUG 03, 2018	AUG 06-15, 2018			
18FC0170	CONST. OF SEVENTEEN (17) UNIT REINF. CONC. RAIN COLLECTOR SYSTEM (RWCS), LABO, PARACALE, DAET, TALISAY, VINZONS, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	JUN 21, 2018	JUN 29, 2018	JULY 11, 2018	JULY 11, 2018	JULY 13, 2018	JULY 16, 2018	JULY 19, 2018	JULY 23, 2018	AUG 7, 2018			SR2018-02-003092	3,281,000.00		3,281,000.00	3,225,066.95		3,225,066.95	1,2,4,5	N/A	JULY 28, 2018	JULY 13, 2018	JULY 13, 2018	JULY 16-20, 2018	JULY 23-30, 2018	JULY 31, AUG 03, 2018	AUG 06-15, 2018			
18FC0171	CONSTRUCTION OF TWO (2) STOREY, WIGHT (8) CLASSROOM SCHOOL BUILDING, PARACALE NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16, 2018	JULY 24, 2018	AUG 6, 2018	AUG 6, 2018	AUG. 08, 2018	AUG. 10, 2018	AUG. 20, 2018	AUG. 24, 2018	AUG. 29, 2018			SR2018-05-009398 & SR2018-05-009551	21,376,861.03		21,376,861.03	21,308,517.12		21,308,517.12	1,2,4,5	JULY 13, 2018	JULY 24, 2018	AUG. 06, 2018	AUG. 06, 2018	JULY 7-13, 2018	AUG. 14-21, 2018	AUG. 22-24, 2018	AUG. 27-SEPT 5, 2018			
18FC0172	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) LABORATORY (SCIENCE AND ICT) PARACALE NATIONAL HIGH SCHOOL, PARACALE CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16, 2018	JULY 24, 2018	AUG 6, 2018	AUG 6, 2018	AUG. 08, 2018	AUG. 10, 2018	AUG. 20, 2018	AUG. 24, 2018	AUG. 29, 2018			SR2018-05-009398 & SR2018-05-009551	21,300,753.00		21,300,753.00	21,255,659.65		21,255,659.65	1,2,4,5	JULY 13, 2018	JULY 24, 2018	AUG. 06, 2018	AUG. 06, 2018	JULY 7-13, 2018	AUG. 14-21, 2018	AUG. 22-24, 2018	AUG. 27-SEPT 5, 2018			
18FC0173	CONSTRUCTION OF THREE (3) STOREY, SIX (6) CLASSROOM REGULAR WORKSHOP, PARACLE NATIONAL HIGH SCHOOL, PARACALE CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16, 2018	JULY 24, 2018	AUG 6, 2018	AUG 6, 2018	AUG. 08, 2018	AUG. 10, 2018	AUG. 20, 2018	AUG. 22, 2018	AUG. 29, 2018			BEFF CY 2018 Batch 1	31,598,929.58		31,598,929.58	31,517,628.75		31,517,628.75	1,2,4,5	JULY 13, 2018	JULY 24, 2018	AUG. 06, 2018	AUG. 06, 2018	JULY 7-13, 2018	AUG. 14-21, 2018	AUG. 22-24, 2018	AUG. 27-SEPT 5, 2018			
18FC0174	COBSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, MATANGO ELEMENTARY SCHOOL, VINZONS CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16, 2018	JULY 24, 2018	NOV. 6, 2018	NOV. 6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 21, 2018			BEFF CY 2018	9,848,288.25		9,848,288.25	9,766,416.18		9,766,416.18	1,2,4,5	JULY 13, 2018	JULY 24, 2018	AUG. 06, 2018	AUG. 06, 2018	JULY 7-13, 2018	AUG. 14-21, 2018	AUG. 22-24, 2018	AUG. 27-SEPT 5, 2018	WITH BID BULLETIN. RE-ADVERTISED		
18FC0175	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, IMELDA ELEMENTARY SCHOOL, SAN VICENTE-SAN LORENZON RUIZ, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16, 2018	JULY 24, 2018	NOV. 6, 2018	NOV. 6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 21, 2018			BEFF CY 2018	10,540,173.68		10,540,173.68	10,464,343.28		10,464,343.28	1,2,4,5	JULY 13, 2018	JULY 24, 2018	AUG. 06, 2018	AUG. 06, 2018	JULY 7-13, 2018	AUG. 14-21, 2018	AUG. 22-24, 2018	AUG. 27-SEPT 5, 2018	WITH BID BULLETIN. RE-ADVERTISED		

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ade/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qus.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qus.	Notice of Award	Contract Signing	Delivery/ Acceptance		
18FC0176	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, DUMAGMANG INTEGRATED SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	DEC. 4, 2018	DEC. 5-11, 2018	DEC. 12, 2018	DEC. 24, 2018	DEC. 24, 2018								BEFF CY 2018	10,311,323.68		10,311,323.68				1,2,4,5	DEC. 4, 2018	DEC. 14, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27-30, 2018	DEC. 31, 2018, JAN. 8, 2019	JAN. 9-11, 2019	JAN. 14-23, 2019		FAILED BIDDING/NON-DROPPING	
18FC0177	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, DON TOMAS ELEMENTARY SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	NOV. 23, 2018	NOV. 26, DEC. 3, 2018	DEC. 3, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				BEFF CY 2018	10,142,173.69		10,142,173.69	10,059,433.98		10,059,433.98	1,2,4,5	NOV. 23, 2018	DEC. 3, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-28, 2018	DEC. 31, 2018, JAN. 4, 2019	JAN. 7-16, 2019		WITH BID BULLETIN. RE-ADVERTISED	
18FC0178	CONSTRUCTION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, F. CAUDILLA ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV. 20, 2018	NOV. 20, 2018	NOV. 21, 2018	NOV. 22, 2018	NOV. 27, 2018	NOV. 29, 2018	DEC. 21, 2018			BEFF CY 2018	16,473,592.38		16,473,592.38	16,418,483.38		16,418,483.38	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0179	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, RIZAL NATIONAL HIGH SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	14,179,060.23		14,179,060.23	14,101,279.22		14,101,279.22	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0180	CONSTRUCTION OF TWO (2) STOREY, TEN (10) CLASSROOM SCHOOL BUILDING, M. HEBRADO ELEMENTARY SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018								BEFF CY 2018	31,790,315.44		31,790,315.44				1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		NO SARO	
18FC0181	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, MAULAWIN ELEMENTARY SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018								BEFF CY 2018	11,615,584.27		11,615,584.27				1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		NO SARO	
18FC0182	CONSTRUCTION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, JUAN A. AMPARO ELEMENTARY SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV. 20, 2018	NOV. 20, 2018	NOV. 21, 2018	NOV. 22, 2018	NOV. 28, 2018	NOV. 29, 2018	DEC. 21, 2018			BEFF CY 2018	16,528,317.38		16,528,317.38	16,491,656.27		16,491,656.27	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0183	CONSTRUCTION OF TWO (2) STOREY, SIX CLASSROOM SCHOOL BUILDING, LARAP ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	15,430,505.14		15,430,505.14	15,400,340.44		15,400,340.44	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0184	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, PALANAS ELEMENTARY SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 23, 2018	NOV. 27, 2018	DEC. 21, 2018			BEFF CY 2018	18,936,000.07		18,936,000.07	18,853,287.39		18,853,287.39	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0185	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, HINIPAAN ELEMENTARY SCHOOL, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 29, 2018	DEC. 13, 2018			BEFF CY 2018	14,706,950.62		14,706,950.62	14,615,390.36		14,615,390.36	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0186	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, COBANGBANG ELEMENTARY SCHOOL, DAET, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 7, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 21, 2018			BEFF CY 2018	13,457,685.23		13,457,685.23	13,370,679.21		13,370,679.21	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0187	CONSTRUCTION OF TWO (2) STOREY, FOUR CLASSROOM SCHOOL BUILDING, GREGORIO PIMENTEL MEMORIAL SCHOOL, DAET, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 09, 2018	NOV. 12, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	14,289,050.62		14,289,050.62	14,206,758.58		14,206,758.58	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation												Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEBS	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance				
18FC0189	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, TALISAY ELEMENTARY SCHOOL (2), TALISAY CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 23, 2018	NOV. 27, 2018	DEC. 21, 2018			BEFF CY 2018	14,597,500.62		14,597,500.62	14,510,572.96		14,510,572.96	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018			WITH BID BULLETIN. RE-ADVERTISED		
18FC0190	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, TUACA HIGH SCHOOL, BRGY. TUACA, BASUD, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV. 20, 2018	NOV. 20, 2018	NOV. 21, 2018	NOV. 22, 2018	NOV. 27, 2018	NOV. 27, 2018	DEC. 4, 2018			BEFF CY 2018	12,636,269.84		12,636,269.84	12,566,462.23		12,566,462.23	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018			WITH BID BULLETIN. RE-ADVERTISED		
18FC0191	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, VINZONS PILOT HIGH SCHOOL, VINZONS, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV. 20, 2018	NOV. 20, 2018	NOV. 21, 2018	NOV. 22, 2018	NOV. 27, 2018	NOV. 29, 2018	DEC. 21, 2018			BEFF CY 2018	12,208,149.64		12,208,149.64	12,187,563.27		12,187,563.27	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018			WITH BID BULLETIN. RE-ADVERTISED		
18FC0192	RELOCATION/COMPLETION OF RHU LABO RHU III, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	JULY 27-AUG 2, 2018	AUG 03, 2018	AUG 15,2018	AUG 15,2018	AUG 20,2018	AUG 20,2018	AUG 28, 2018	AUG 29, 2018	SEPT. 17, 2018			HFEP UNDER GAA 2018	1,980,000.00		1,980,000.00	1,947,930.97		1,947,930.97	1,2,4,5	N/A	AUG. 03, 2018	AUG. 15, 2018	AUG. 15, 2018	AUG. 16-20, 2018	AUG. 21-27, 2018	AUG. 28-31, 2018	SEPT. 03-12, 2018					
18FC0193	RELOCATION/COMPLETION OF RHU PARACALE RHU II, PARACALE CAMARINES NORTE	Construction	Public Bidding	N/A	JULY 27-AUG 2, 2018	AUG 03, 2018	AUG 15,2018	AUG 15,2018	AUG 20,2018	AUG 20,2018	AUG 28, 2018	AUG 29, 2018	SEPT. 17, 2018			HFEP UNDER GAA 2018	3,960,000.00		3,960,000.00	3,839,206.40		3,839,206.40	1,2,4,5	N/A	AUG. 03, 2018	AUG. 15, 2018	AUG. 15, 2018	AUG. 16-20, 2018	AUG. 21-27, 2018	AUG. 28-31, 2018	SEPT. 03-12, 2018					
18FC0194	CONCRETING OF ALAYAO-SAN ROQUE-SAN ISIDRO ROAD, CAPALONGA CAMARINES NORTE, CAPALONGA CAMARINES NORTE	Construction	Public Bidding	AUG 09, 2018	AUG 10,16, 2018	AUG 17, 2018	AUG 29, 2018	AUG 29, 2018	AUG 29, 2018	AUG 30,2018	AUG 30,2018	AUG 31,2018	SEPT. 4,2018			FY 2018 OPAPP-PAMANA PROJECT	48,999,903.70		48,999,903.70	46,539,404.73		46,539,404.73	1,2,4,5	AUG 09, 2018	AUG. 17, 2018	AUG. 29, 2018	AUG. 29, 2018	AUG. 30 SEP. 03, 2018	SEPT. 04-10, 2018	SEPT. 11-14, 2018	SEPT. 17-26, 2018					
18FC0195	CONSTRUCTION OF BARANGAYHEALTH STATION,BRGY. STA. ROSA SUR. JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 8-14,2018	NOV. 15, 2018	NOV. 28, 2018	NOV. 28, 2018	NOV. 29, 2018	NOV. 29, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 21, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,154,549.11		1,154,549.11	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018			RE-BID		
18FC0196	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SAN ISIDRO, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	AUG 29-SEPT. 4, 2018	SEPT. 5, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 20, 2018	SEPT. 20, 2018	NOV. 27, 2018	NOV. 28, 2018	DEC. 13, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,151,410.49		1,151,410.49	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018					
18FC0197	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. BINATAGAN, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	AUG 29-SEPT. 4, 2018	SEPT. 5, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 20, 2018	SEPT. 20, 2018	OCT. 29, 2018	NOV. 8, 2018	NOV. 26, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,157,377.42		1,157,377.42	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018					
18FC0198	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. MANLIMONSITO, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	AUG 29-SEPT. 4, 2018	SEPT. 5, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 20, 2018	SEPT. 20, 2018	OCT. 29, 2018	NOV. 8, 2018	NOV. 26, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,157,377.42		1,157,377.42	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018					
18FC0199	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SAN ANTONIO, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	AUG 29-SEPT. 4, 2018	SEPT. 5, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 20, 2018	SEPT. 20, 2018	OCT. 29, 2018	NOV. 8, 2018	NOV. 26, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,157,377.42		1,157,377.42	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018					
18FC0200	COMPLETION OF TWO (2) STOREY, EIGHT (8) CLASSROOM SCHOOL BUILDING, PARACALE NATIONAL HIGH SCHOOL, PARACALE , CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	3,380,332.28		3,380,332.28	3,345,050.53		3,345,050.53	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation												Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEs	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance				
18FC0201	COMPLETION OF CONSTRUCTION OOF THREE (3) STOREY, SIX (6) CLASSROOM REGULAR WORKSHOP, PARACALE NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE.	Construction	Public Bidding	OCT. 17, 2018	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 12, 2018	NOV. 27, 2018	NOV. 28, 2018	DEC. 21, 2018			BEFF CY 2018	6,477,975.45		6,477,975.45	6,424,199.85		6,424,199.85	1,2,4,5	OCT. 17, 2018	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0202	COMPLETION OF TWO (2) STOREY, FOUR (4) LABORATORY (SCIENCE AND ICT), PARACALE NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	OCT. 17, 2018	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	3,537,931.07		3,537,931.07	3,508,358.97		3,508,358.97	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0203	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, DALNAC ELEMENTARY SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	1,623,574.90		1,623,574.90	1,620,168.50		1,620,168.50	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0204	CONSTRUCTION OF TWO (2) STOREY, TWO (2) UNIT SENIOR HIGH SCHOOL ICT LABORATORY, BATOBALANI NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 12, 2018	NOV. 27, 2018	NOV. 26, 2018	DEC. 21, 2018			BEFF CY 2018	1,880,015.01		1,880,015.01	1,859,677.41		1,859,677.41	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0205	CONSTRUCTION OF TWO (2) STOREY, TWO (2) UNIT SENIOR HIGH SCHOOL SCIENCE LABORATORY, BATOBALANI NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE.	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	347,342.08		347,342.08	342,512.02		342,512.02	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0206	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) REGULAR WORKSHOP BUILDING, BATOBALANI NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 30, DEC. 6, 2018	DEC. 7, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018				BEFF CY 2018	7,039,442.35		7,039,442.35	6,999,990.46		6,999,990.46	1,2,4,5	N/A	DEC. 5, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 24-28, 2018	DEC. 31, 2018, JAN. 4, 2019	JAN. 7-10, 2019	JAN. 11-20, 2018		RE-ADVERTISED			
18FC0207	CONSTRUCTION OF TWO (2) UNITS STANDARD TECHNICAL AND VOCATIONAL UNIQUE WORKSHOP BUILDING, BATOBALANI HIGH SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				BEFF CY 2018	349,302.45		349,302.45	342,087.74		342,087.74	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0208	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM (SCIENCE & ICT LAB.), LABO SCIENCE AND TECHNOLOGY HIGH SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 30, DEC. 6, 2018	DEC. 7, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018				BEFF CY 2018	5,756,390.72		5,756,390.72	5,743,586.63		5,743,586.63	1,2,4,5	N/A	DEC. 5, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 24-28, 2018	DEC. 31, 2018, JAN. 4, 2019	JAN. 7-10, 2019	JAN. 11-20, 2018		RE-ADVERTISED			
18FC0209	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM (SCIENCE & ICT LAB.) MAXIMO MANARANG HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 9, 2018	NOV. 12, 2018	NOV. 27, 2018	NOV. 29, 2018	DEC. 21, 2018			BEFF CY 2018	1,989,932.62		1,989,932.62	1,987,474.78		1,987,474.78	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0210	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM (SCIENCE & ICT LAB.) MATANGO NATIONAL HIGH SCHOOL, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 9, 2018	NOV. 12, 2918	NOV. 27, 2018	NOV. 29, 2018	DEC. 13, 2018			BEFF CY 2018	222,298.13		222,298.13	220,872.33		220,872.33	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0211	CONSTRUCTION OF ONE (1) UNIT ICTLAB. AND ONE (1) UNIT- ONE (1) STOREY TWO (2) SCIENCE LAB. LALAWIGAN NATIONAL HIGH SCHOOL, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				BEFF CY 2018	660,336.69		660,336.69	651,456.92		651,456.92	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					
18FC0212	CONSTRUCTION OF ONE (1) STOREY TWO (2) UNITS SENIOR HIGH SCHOOL REGULAR WORKSHOP BUILDING, BATOBALANI NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	581,299.27		581,299.27	576,503.68		576,503.68	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018					

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IABs	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance			
18FC0213	CONSTRUCTION OF TWO (2) STOREY TEN (10) CLASSROOM SCHOOL BUILDING, CNHNS ANNEX, STAND ALONE SHS-1, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 30, DEC. 6, 2018	DEC. 7, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018				BEFF CY 2018	3,576,876.65		3,576,876.65	3,562,986.81		3,562,986.81	1,2,4,5	N/A	DEC. 5, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 24-28, 2018	DEC. 31, 2018, JAN. 4, 2019	JAN. 7-10, 2019	JAN. 11-20, 2018		RE-ADVERTISED		
18FC0214	CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING, VINZONS PILOT HIGH SCHOOL, VINZONS, CAMAARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 23, 2018	NOV. 27, 2018	DEC. 21, 2018				BEFF CY 2018	2,863,660.70		2,863,660.70	2,855,043.63		2,855,043.63	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0215	CONSTRUCTION OF THREE (3) STOREY (9) CLASSROOM SCHOOL BUILDING, SAN ROQUE NATIONAL HIGH SCHOOL, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018				BEFF CY 2018	940,985.96		940,985.96	934,364.97		934,364.97	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0216	WIDENING OF ROAD AT SAN VICENTE, CAMARINES NORTE FROM MAHARLIKA HIGHWAY TO BRGY. CABANBANAN SAN VICENTE, CAMARINES NORTE, DAET-SAN VICENTE, CAMARINES NORTE	Construction	Public Bidding	OCT. 23, 2018	OCT.24-30, 2018	OCT. 31, 2018	NOV. 14, 2018	NOV. 14, 2018	NOV. 14, 2018	NOV. 19, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 21, 2018			SR2018-08-010883 dated August 25, 2018	46,318,780.68		46,318,780.68	43,991,781.41		43,991,781.41	1,2,4,5	OCT. 23, 2018	OCT.30, 2018	NOV. 12, 2018	NOV. 12, 2018	NOV. 13-16, 2018	NOV. 19-26, 2018	NOV. 27-30, 2018	DEC. 3-12, 2018				
18FC0217	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m. x 18.00m. Classroom plus Corridor), NAPAOD ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 10, 2018	DEC. 12, 2018	DEC. 19, 2018	DEC. 27, 2018				CY 2018 BEFF	3,149,990.24		3,149,990.24	3,137,658.22		3,137,658.22	1,2,4,5	N/A	DEC 24, 2018	DEC. 06, 2018	DEC. 06, 2018	DEC. 07-11, 2018	DEC. 12-21, 2018	DEC. 24-27, 2018	DEC. 28, 2018, JAN. 4, 2019				
18FC0218	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m. Classroom plus Corridor), SAN PEDRO ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 10, 2018	DEC. 12, 2018	DEC. 19, 2018	DEC. 27, 2018				CY 2018 BEFF	3,145,015.24		3,145,015.24	3,091,010.15		3,091,010.15	1,2,4,5	N/A	DEC 24, 2018	DEC. 06, 2018	DEC. 06, 2018	DEC. 07-11, 2018	DEC. 12-21, 2018	DEC. 24-27, 2018	DEC. 28, 2018, JAN. 4, 2019				
18FC0219	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m. Classroom plus Corridor), SAN RAMON ELEMENTARY SCHOOL, SAN LORENZO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 10, 2018	DEC. 12, 2018	DEC. 19, 2018	DEC. 27, 2018				CY 2018 BEFF	3,244,515.24		3,244,515.24	3,238,908.88		3,238,908.88	1,2,4,5	N/A	DEC 24, 2018	DEC. 06, 2018	DEC. 06, 2018	DEC. 07-11, 2018	DEC. 12-21, 2018	DEC. 24-27, 2018	DEC. 28, 2018, JAN. 4, 2019				
18FC0220	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m.x18.00m.Classroom Corridor) D. ALBONIA ELEMENTARY SCHOOL, JOSE PANGANIBAN CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,219,640.24		3,219,640.24	3,198,640.90		3,198,640.90	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019				
18FC0221	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x18.00m. Classroom plus Corridor) CALERO ELEMENTARY SCHOOL, JOSE PANGANIBAN CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,294,265.24		3,294,265.24	3,266,487.42		3,266,487.42	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019				
18FC0222	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m. Classroom plus Corridor) NAKALAYA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,149,990.23		3,149,990.23	3,132,698.85		3,132,698.85	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019				
18FC0223	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) SAN ISIDRO ELEMENTARY SCHOOL, JOSE PANGANIBAN CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,145,015.25		3,145,015.25	3,139,282.44		3,139,282.44	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019				
18FC0224	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) PAMPANG ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,149,990.24		3,149,990.24	3,139,709.93		3,139,709.93	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019				

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation												Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qus.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qus.	Notice of Award	Contract Signing	Delivery/ Acceptance				
18FC0225	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) MOCONG ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,045,515.24		3,045,515.24	3,031,027.63		3,031,027.63	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0226	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) (UNIT 1) GUINATUNGAN ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,244,515.24		3,244,515.24	3,234,130.40		3,234,130.40	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0227	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) (UNIT 2) GUINATUNGAN ELEMENTARY SCHOOL, BASUD CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	2,995,765.24		2,995,765.24	2,972,948.60		2,972,948.60	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0228	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) PEDRO RADA ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,244,515.24		3,244,515.24	3,227,028.59		3,227,028.59	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0229	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) PRIMO R. SAMONTE ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,393,765.24		3,393,765.24	3,382,708.00		3,382,708.00	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0230	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00 Classroom plus Corridor) S. DELOS SANTOS ELEMENTARY SCHOOL, SAN VICENTE- SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,045,515.14		3,045,515.14	3,030,470.65		3,030,470.65	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0231	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) OSMENA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,248,635.07		4,248,635.07	4,215,962.14		4,215,962.14	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0232	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) STA. ELENA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,278,485.07		4,278,485.07	4,226,835.96		4,226,835.96	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0233	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) TULAY NA LUPA NATIONAL HIGH SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018				CY 2018 BEFF	4,392,910.08		4,392,910.08	4,381,720.07		4,381,720.07	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0234	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) BAGONG SILANG III ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,094,410.07		4,094,410.07	4,064,728.36		4,064,728.36	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0235	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) ANGAS ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,263,560.07		4,263,560.07	4,250,820.84		4,250,820.84	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					
18FC0236	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) GORGONIO OBUSAN ELEMENTARY SCHOOL, VINZON, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,392,910.07		4,392,910.07	4,377,145.31		4,377,145.31	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019					

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance			
18FC0237	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) DAHICAN ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,248,635.07		4,248,635.07	4,234,619.36		4,234,619.36	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019				
18FC0238	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) PORTUGAL CHAVEZ ELEMENTARY SCHOOL, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,193,910.05		4,193,910.05	4,180,125.77		4,180,125.77	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019				
18FC0239	CONSTRUCTION OF TWO (2) UNITS- THREE (3) STOREY, FIFTEEN (15) CLASSROOM SCHOOL BUILDING CAMARINES NORTE STATE NATIONAL HIGH SCHOOL, DAET, CAMARINES NORTE	Construction	Public Bidding	NOV. 26, 2018	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.21, 2018	DEC.21, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 28, 2018					CY 2018 BEFF	82,271,773.28		82,271,773.28	82,103,857.07		82,103,857.07	1,2,4,5	NOV. 26, 2018	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019				
18FC0240	LABO RHU III SITE DEVELOPMENT WORKS, BRGY. BAGONG SILANG I, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 5-11, 2018	DEC. 12, 2018	DEC. 24, 2018	DEC. 24, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018					HFEP UNDER GAA 2018	3,184,000.00		3,184,000.00	3,100,480.00		3,100,480.00	1,2,4,5	N/A	DEC. 14, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27-30, 2018	DEC. 31, 2018, JAN. 8, 2019	JAN. 9-11, 2019	JAN. 14-23, 2019				
18FC0241	CONSTRUCTION/REHABILITATION/EXPANSION/IMPROVEMENT/MAINTENANCE OF VARIOUS HEALTH INFRASTRUCTURE PROJECTS (PARACALE INFIRMARY), BRGY. MAYBATO, PARACALE, CAMARINES NORTE	Construction	Public Bidding	DEC. 4, 2018	DEC. 5-11, 2018	DEC. 12, 2018	DEC. 24, 2018	DEC. 24, 2018								HFEP UNDER GAA 2018						1,2,4,5	DEC. 4, 2018	DEC. 14, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27-30, 2018	DEC. 31, 2018, JAN. 8, 2019	JAN. 9-11, 2019	JAN. 14-23, 2019		CANCELLED			
18FC0242	CONSTRUCTION/REHABILITATION/EXPANSION/IMPROVEMENT/MAINTENANCE OF RURAL HEALTH UNIT (DAET RHU), BRGY. LAG-ON, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 28, 2018	DEC. 28, 2018					LAA No. 008-03-18 (DOH)	1,000,000.00		1,000,000.00	969,990.21		969,990.21	1,2,4,5	N/A	DEC. 10, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27-31, 2018	JAN. 2-8, 2018	JAN. 9-14, 2018	JAN. 15-24, 2018				
18FC0243	REHABILITATION/IMPROVEMENT OF ROAD, BRGY. 5, DAET, CAMARINES NORTE, BRGY. 5, DAET, CAMARINES NORTE	Construction	Public Bidding	DEC. 11, 2018	DEC. 12-18, 2018	DEC. 18, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018					FY 2018 DPWH INFRASTRUCTURE PROGRAM	9,799,990.72		9,799,990.72	9,347,049.11		9,347,049.11	1,2,4,5	N/A	DEC. 18, 2018	DEC. 31, 2018	DEC. 31, 2018	JAN. 2-7, 2019	JAN. 8-15, 2019	JAN. 16-21, 2019	JAN. 22-31, 2019				
18FC0244	ROAD OPENING OF PUROK SAIS (6) GOING TO PUROK SINGKO (5) IN BARANGAY GABON, TALISAY CAMARINES NORTE, BRGY. GABON, TALISAY, CAMARINES NORTE, 2ND LEGISLATIVE DISTRICT	Construction	Public Bidding	DEC. 11, 2018	DEC. 12-18, 2018	DEC. 18, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018					GAA FY 2018	24,499,967.07		24,499,967.07	24,000,567.73		24,000,567.73	1,2,4,5	DEC. 11, 2018	DEC. 18, 2018	DEC. 31, 2018	DEC. 31, 2018	JAN. 2-7, 2019	JAN. 8-15, 2019	JAN. 16-21, 2019	JAN. 22-31, 2019				
Total Alloted Budget of Procurement Activities																	719,651,700.63																		
Total Contract Price of Procurement Activities Conducted																				630,444,558.11															
Total Savings (Total Alloted Budget - Total Contract Price)																				89,207,142.52															
ON-GOING PROJECT																																			
19FC0001	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) BAYABAS ELEMENTARY SCHOOL,BRGY. BAYABAS, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019				
19FC0002	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) TUGOS ELEMENTARY SCHOOL, BRGY. TUGOS, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019				
19FC0003	CONSTRUCTION OFMULTI-PURPOSE BUILDING VINZONS PILOT HIGH SCHOOL, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019				
19FC0004	CONSTRUCTION OF MULTI-PURPOSE BUILDING STA. CRUZ ELEMENTARY SCHOOL, BRGY. STA. CRUZ, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019				

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance	
19FC0017	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BRGY. BULHAO, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 LIP	1,000,000.00		1,000,000.00				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 LIP	1,000,000.00		1,000,000.00				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0019	CONCRETING OF ROAD, CAMP WENCESLAO Q. VINZONS (PNP), BRGY. DOGONGAN, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,957,997.01		1,957,997.01				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0020	CONSTRUCTION OF ROAD, BRGY. HINIPAAN, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,957,994.14		1,957,994.14				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0021	CONSTRUCTION OF ROAD, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,959,984.85		1,959,984.85				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0022	CONSTRUCTION OF ROAD, BRGY. MANG-OGOB, SAN VICENTE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,959,997.65		1,959,997.65				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0023	CONSTRUCTION OF ROAD BRGY. MANGUISOC, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	2,939,995.46		2,939,995.46				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0024	CONCRETING OF GUISSICAN ROAD BRGY. GUISSICAN, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,999.92		1,979,999.92				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL PLAZA), BRGY. POBLACION, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0026	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. STA. ELENA, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0027	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CARINGO, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0028	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SINGI, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,000,000.00		1,000,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
19FC0029	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0030	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SAN FRANCISCO NATIONAL HIGH SCHOOL, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0031	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 15-20, 2018	OCT. 22, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0032	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE, BRGY. AWITAN, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 15-20, 2018	OCT. 22, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0033	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. DANCALAN, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 15-20, 2018	OCT. 22, 2018	NOV. 5, 2018	NOV. 5, 2018								GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0034	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. CABUSAY, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 15-20, 2018	OCT. 22, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,000,000.00		1,000,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0035	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-REHABILITATION/CONSTRUCTION OF TALISAY RIVER CONTROL STRUCTURE, BRGY. POBLACION, TALISAY, CAMARINES NORTE	Construction	Public Bidding	OCT. 29, 2018	OCT. 30, NOV. 5, 2018	NOV. 6, 2018	NOV. 19, 2018	NOV. 19, 2018	NOV. 21, 2018	NOV. 22, 2018						GAA FY 2019	48,999,760.25		48,999,760.25				1,2,4,5	OCT. 05, 2018	OCT. 17, 2018	OCT. 29, 2018	OCT. 29, 2018	OCT. 30-NOV. 2, 2018	NOV. 5-9, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0036	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF TALISAY RIVER CONTROL STRUCTURE (UPSTREAM SECTION) PHASE 1, TALISAY, CAMARINES NORTE	Construction	Public Bidding	OCT. 29, 2018	OCT. 30, NOV. 5, 2018	NOV. 6, 2018	NOV. 19, 2018	NOV. 19, 2018	NOV. 21, 2018	NOV. 22, 2018						GAA FY 2019	53,074,957.01		53,074,957.01				1,2,4,5	OCT. 05, 2018	OCT. 17, 2018	OCT. 29, 2018	OCT. 29, 2018	OCT. 30-NOV. 2, 2018	NOV. 5-9, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0037	CONSTRUCTION OF MULTI- PURPOSE BUILDING, BRGY. MANGCAGONG, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 LIP	2,970,000.00		2,970,000.00				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0039	CONSTRUCTION OF BARANGAY ROAD, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	2,969,998.67		2,969,998.67				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
19FC0040	CONCRETING OF BAUTISTA ROAD, BRGY. BAUTISTA, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,996.96		1,979,996.96				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0041	CONCRETING OF MAGSAYSAY ROAD, BRGY. MAGSAYSAY, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018								GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,999.48		1,979,999.48				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
18FC0042	CONCRETING OF MAOT ROAD, BRGY. PUROK 2 TO PUROK 4, MAOT, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,998.48		1,979,998.48				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0043	CONCRETING OF KABULUAN ROAD, BRGY. KABULUAN, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,990.49		1,979,990.49				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0044	CONCRETING OF NAKALAYA ROAD, BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,998.56		1,979,998.56				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0045	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE-CAPACUAN BRIDGE (B00499L2) ALONG TALOBATIB-JOSE PANGANIBAN POB. PORT ROAD, BRGY. CAPACUAN, PARACALE, CAMARINES NORTE	Construction	Public Bidding	NOV. 5, 2018	NOV. 6-12, 2018	NOV. 13, 2018	NOV. 28, 2018	NOV. 28, 2018								GAA FY 2019	8,378,742.15		8,378,742.15				1,2,4,5	OCT. 19, 2018	OCT. 31, 2018	NOV. 12, 2018	NOV. 12, 2018	NOV. 13-16, 2018	NOV. 19-23, 2018	JAN. 3-4,2018	JAN.7-11,2018			
19FC0046	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-BATOBALANI BRIDGE (B00498L2) ALONG TALOBATIB-JOSE PANGANIBAN POB-PORT ROAD, BRGY. BATOBALANI, PARACALE, CAMARINES NORTE	Construction	Public Bidding	NOV. 5, 2018	NOV. 6-12, 2018	NOV. 13, 2018	NOV. 28, 2018	NOV. 28, 2018								GAA FY 2019	9,260,929.07		9,260,929.07				1,2,4,5	OCT. 19, 2018	OCT. 31, 2018	NOV. 12, 2018	NOV. 12, 2018	NOV. 13-16, 2018	NOV. 19-23, 2018	JAN. 3-4,2018	JAN.7-11,2018			
19FC0047	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF DPWH CAMARINES NORTE DISTRICT ENGINEERING OFFICE INCLUDING SITE DEVELOPMENT, TAGAS, DAET, CAMARINES NORTE	Construction	Public Bidding	NOV. 5, 2018	NOV. 6-12, 2018	NOV. 13, 2018	NOV. 28, 2018	NOV. 28, 2018									16,203,320.00		16,203,320.00				1,2,4,5	OCT. 19, 2018	OCT. 31, 2018	NOV. 12, 2018	NOV. 12, 2018	NOV. 13-16, 2018	NOV. 19-23, 2018	JAN. 3-4,2018	JAN.7-11,2018			
19FC0048	NETWORK DEVELOPMENT-ROAD WIDENING-PRINARY ROADS DAANG MAHARLIKA (L2) K0284+000-K0284+578, BRGY. TIGBINAN, LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 12, 2018	NOV. 13-19,2018	NOV. 20, 2018	DEC. 3, 2018	DEC. 3, 2018								GAA FY 2019	19,599,715.23		19,599,715.23				1,2,4,5	OCT. 26, 2018	OCT. 31, 2018-NOV. 7, 2018	NOV. 19, 2018	NOV. 19, 2018	NOV. 20-23, 2018	NOV.24-27, 2018	JAN. 3-4,2018	JAN. 07-11, 2019			
19FC0049	PREVENTIVE & MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTE./HIGHWAY DEVELOPMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT SECONDARY ROADS, BAGONG SILANG-CAPALONGA ROAD, K0311+533-K0312+566, BRGY. MAGSAYSAY, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	NOV. 12, 2018	NOV. 13-19,2018	NOV. 20, 2018	DEC. 3, 2018	DEC. 3, 2018								GAA FY 2019	14,697,381.83		14,697,381.83				1,2,4,5	OCT. 26, 2018	OCT. 31, 2018-NOV. 7, 2018	NOV. 19, 2018	NOV. 19, 2018	NOV. 20-23, 2018	NOV.24-27, 2018	JAN. 3-4,2018	JAN. 07-11, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer s	Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE						CO	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance			
19FC0050	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SALVACION, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018								GAA FY 2019	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 14, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27-30,2018	DEC. 3-7, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0051	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, CAPALONGA, CAMARINES NORTE.	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018								GAA FY 2019	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 14, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27-30,2018	DEC. 3-7, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0052	CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BRGY. DUMAGMANG, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018								GAA FY 2019	2,970,000.00		2,970,000.00				1,2,4,5	N/A	NOV. 14, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27-30,2018	DEC. 3-7, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0053	CONCRETING OF ROAD, BRGY. STA. MILAGROSA, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018								GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,992.52		1,979,992.52				1,2,4,5	N/A	NOV. 14, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27-30,2018	DEC. 3-7, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0054	ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0250+536-K0250+640,K0299+532-K0299+935 AND K0306+961-K0307+050, STA. ELENA AND LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	31,069,354.14		31,069,354.14				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0055	PREVENTIVE & MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT 1. SECONDARY ROADS, DAET-AIRPORT ROAD (S0379+1LZ) K0343+051-K0344+457, DAET, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019	28,419,950.68		28,419,950.68				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0056	NETWORK DEVELOPMENT-ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0360+111-K0361+140, BRGY. CAAYUNAN, BASUD, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019	29,398,319.60		29,398,319.60				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0057	DAET-SAN VICENTE-SAN LORENZO ROAD LEADING TO DACULANG DANAW, MANANAP FALLS, MOUNTAIN RANGE & MAMPUROG RIVER,BRGY. MAMPUROG, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019 (DOT-DPWH Coverage Project)	14,699,999.21		14,699,999.21				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0058	BRGY. FABRICA ROAD CONNECTING DAANG MAHARLIKA HIGHWAY IN SUPPORT OF PINEAPPLE & COCO INDUSTRIES, BRGY. FABRICA, SAN VICENTE, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019 (DOT-DPWH Coverage Project)	22,047,188.47		22,047,188.47				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0059	MATNOG ROAD CONNECTING TO DAANG MAHARLIKA HIGHWAY IN SUPPORT OF COCONUT & PINEAPPLE INDUSTRIES, BRGY. MATNOG, BASUD, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								GAA FY 2019 (DOT-DPWH Coverage Project)	26,949,982.38		26,949,982.38				1,2,4,5	NOV. 9, 2018	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance			
19FC0060	DAET-VINZONS LEADING TO MANTIGBI-SULA-SABANG-AGUIT-IT BEACH, QUINAMANUKAN ISLAND, VINZONS, CAMARINES NORTE	Construction	Public Bidding	NOV. 16, 2018	NOV. 19-25, 2018	NOV. 26, 2018	DEC. 10, 2018	DEC. 10, 2018								FY 2019 RA 10924	9,799,956.44		9,799,956.44				1,2,4,5	N/A	NOV. 21, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 4-7, 2018	DEC. 10-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0061	ASSET PRESERVATION - REVENTIVE MAINTENANCE - SECONDARY ROADS, TALOBATIB-JOSE PANGANIBAN PIOB. PORT ROAD;K0322+383-K0323+000,K0323+000-K0323+718-K0323+718-K0324+046,K0323+046-K0325+350,K0325+350-K0326+872-K0327+000 & K0333+000-K0334+000, TALOBATIBO-JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018								GAA FY 2019	82,508,465.38		82,508,465.38				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0062	PREVENTIVE & MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0263+9000.8-K0264+146,K0264+146-K0264+909, K0299+326-K0299+532,K0309+858-K0310+412 & K0311+000-K0311+564, DAANG MAHARLIKA (LZ)	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018								GAA FY 2019	64,796,153.57		64,796,153.57				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0063	NETWORK DEVELOPMENT - CONSTRUCTION OF BY PASS AND DIVERSION ROADS; LABO BY PASS ROAD, CAMARINES NORTE, LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018								GAA FY 2019	69,374,986.71		69,374,986.71				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0064	NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0352+229-K0353+805, BRGY. PAGSANGAHAN, BASUD, CAMARINES NORTE	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018								GAA FY 2019	46,059,315.84		46,059,315.84				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0065	PREVENTIVE MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT PRIMARY ROADS, DAANG MAHARLIKA (LZ) K0357+455,K0358+243,K0359+000-K0360+111,K0362+249-K0363+000,K0365+853-K0366+317, BASUD, CAMARINES NORTE	Construction	Public Bidding	NOV. 20, 2018	NOV. 21-27, 2018	NOV. 28, 2018	DEC. 12, 2018	DEC. 12, 2018								GAA FY 2019	83,878,557.08		83,878,557.08				1,2,4,5	NOV. 13, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 6-10, 2018	DEC. 11-14, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0066	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SEAWALL, BRGY. BASIAD, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018								GAA FY 2019	50,324,620.81		50,324,620.81				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0067	ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF NATION ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0250+674+K0250+719,K0272+135+K0272+165,K0272+189-K0272+237,K0272+260-K0272+346,K0272+377-K0272+416,K0272+440-K0272+506,K0272+542-K0272+664,K0276+226-K0276+298,K0287+141-K0287+196,K0287+207-K0287+248,K0287+433-K0287+540,K0301+310-K0301+360,K0301+465-K0301+490	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018								GAA FY 2019	48,094,472.03		48,094,472.03				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0068	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-DAET-TALOBATIB-JOSE PANGANIBAN ROAD LEADING TO PAG-ASA BEACH,JOSE PANGANIBAN MONUMENT) NATIONAL HERO) & BULALAKAO BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG- CAPALONGA ROAD, CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	19,598,986.95		19,598,986.95				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0069	NETWORK DEVELOPMENT- CONSTRUCTION OF BY-PASS AND DIVERSION ROADS TAGKAWAYAN- LABO DIVERSION ROAD, (LABO SECTION), CAMARINES NIRTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018								GAA FY 2019	69,374,995.45		69,374,995.45				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance			
19FC0070	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS- FLOOD CONTROL PROJECT DAET RIVER, SAN ISIDRO SECTION	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	48,999,916.55		48,999,916.55				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0071	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF LANOT SEAWALL, BRGY. LALAWIGAN AND BRGY LANOT, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	24,499,731.91		24,499,731.91				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0072	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD CONTROL, BRGY. PAMBUHAN, MERCEDES CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	29,399,911.25		29,399,911.25				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0073	CONSTRUCTION/ROAD OPENING OF ROAD PADILLA HIGHWAY, SAN LORENZO RUIZ,CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							FY 2019 DPWH INFRASTRUCTURE PROGRAM	48,999,936.21		48,999,936.21				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0074	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF IMELDA RIVER CONTROL, BRGY. MAMPUROG, SAN LORENZO RUIZ,CAMARINES NORTE	Construction	Public Bidding	NOV. 28, 2018	NOV. 29-DEC. 5 ,2018	DEC. 6, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20, 2018							GAA FY 2019	39,464,381.09		39,464,381.09				1,2,4,5	NOV. 15, 2018	NOV. 24, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0075	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DANA O RIVER FLOOD CONTROL BRGY. PLARIDEL, JOSE PANGANIBAN,CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								GAA FY 2019	9,799,866.71		9,799,866.71				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0076	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0319+775-K0320+122 BRGY. TALOBATIB, LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	8,182,353.74		8,182,353.74				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0077	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITAION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS BATOBALANI-TAWIG-TUGOS-PARACALE ROAD K0334+751-K0334+921 & K0335+010-K0335+180 BRGY. TUGOS, PARACALE, CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	6,339,081.07		6,339,081.07				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0078	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES,INDUSTRIES & ECONOMIC ZONES, GUISSICAN BRGY. ROAD CONNECTING DAANG MAHARLIKA IN SUPPORT OF GUISSICAN MPC SANKAKA PRODUCTION AREA BRGY. GUISSICAN, LABO, CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								GAA FY 2019	14,699,033.53		14,699,033.53				1,2,4,5	NOV. 16, 2018	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET-BASUD-MERCEDES COASTAL ROAD LEADING TO LANOT SODA SPRING, COLASI FALLS, MANGCAMAGONG BEACH AND MERCEDES GROUP OF ISLANDS, BRGY. LANOT, MERCEDES, CAMARINES NORTE, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	9,799,986.43		9,799,986.43				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance		
19FC0080	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS DAANG MAHARLIKA LZ (S03789LZ) K0341+770-K0342+510	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	14,125,718.47		14,125,718.47				1,2,4,5	NOV. 16, 2018	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0081	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHAB. OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, TAGAS-DAET POBLACION MAGANG ROAD (S03787LZ) K0343+026-K0344+403, TAGAS-DAET POBLACION-MAGANG ROAD	Construction	Public Bidding	NOV. 29, 2018	NOV. 30-DEC. 6, 2018	DEC. 7, 2018	DEC. 20, 2018	DEC. 20, 2018								FY 2019 DPWH INFRASTRUCTURE PROGRAM	15,274,227.65		15,274,227.65				1,2,4,5	NOV. 16, 2018	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019			
19FC0082	CONSTRUCTION COMPLETION OF MULTI- PURPOSE BUILDING BARANGAY AWITAN, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019			
19FC0083	CONSTRUCTION OF MULTI- PURPOSE BUILDING BARANGAY CAPACUAN, PARACALE CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019			
19FC0084	CONSTRUCTION COMPLETION OF MULTI-PURPOSE BUILDING BARANGAY TAWIG, PARACALE CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019			
19FC0085	CONSTRUCTION OF MULTI PURPOSE BUILDING BARANGAY MALIBAGO, LABO CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019			
19FC0086	CONCRETING OF ALAPAO ROAD BARANGAY ALAYAO, CAPALONGA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,945.34		1,979,945.34				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019			
19FC0087	CONCRETING OF SAN ANTONIO ROAD BARANGAY SAN ANTONIO, LABO CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,994.66		1,979,994.66				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019			
19FC0088	CONCRETING OF ANAMEAM ROAD BARANGAY ANAMEAM, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,998.26		1,979,998.26				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019			
19FC0089	CONCRETING OF BENIT ROAD BARANGAY BENIT, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,999.63		1,979,999.63				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Pre-bid Conference	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance					
19FC0090	CONSTRUCTION OF BOX CULVERT BARANGAY MACOGON, LABO CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,968.10		1,979,968.10				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0091	CONCRETING OF PLARIDEL ROAD BRGY. PLARIDEL, JOSE PANGANIBAN CAMARINES NORTE BARANGAY PLARIDEL, JOSE PANGANIBAN CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,994.93		1,979,994.93				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0092	CONCRETING OF ROAD BRGY. VILLA AURORA, CAPALONGA CAMARINES NORTE BARANGAY VILLA AURORA, CAPALONGA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,995.88		1,979,995.88				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0093	CONCRETING OF ROAD BRGY. VILLA BELEN, CAPALONGA, CAMARINES NORTE BARANGAY VILLA BELEN, CAPALONGA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,992.80		1,979,992.80				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0094	CONCRETING OF SAN ISIDRO ROAD BRGY. SAN ISIDRO, CAPALONGA, CAMARINES NORTE BARANGAY SAN ISIDRO, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,473.88		1,979,473.88				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0095	CONCRETING OF PULONGGUIT-GUIT ROAD BARANGAY PULONGGUIT-GUIT, STA. ELENA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,994.87		1,979,994.87				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0096	CONCRETING OF PLARIDEL ROAD BRGY. PLARIDEL, STA. ELENA CAMARINES NORTE BARANGAY PLARIDEL, STA. ELENA CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,986.88		1,979,986.88				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0097	CONCRETING OF SAN VICENTE ROAD BRGY. SAN VICENTE, STA. ELENA, CAMARINES NORTE BARANGAY SAN VICENTE, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,999.17		1,979,999.17				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0098	CONSTRUCTION OF MULTI-PURPOSE BUILDING CAMARINES NORTE PROVINCIAL HOSPITAL BARANGAY 5, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	2,970,000.00		2,970,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0099	CONSTRUCTION OF MULTI- PURPOSE BUILDING BARANGAY MAGANG, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	2,970,000.00		2,970,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation												Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance				
19FC0100	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY MAMBALITE, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0101	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MULTI-PURPOSE COOPERATIVE SENIOR CITIZEN BUILDING) BARANGAY GUBAT, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0102	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY LANOT, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0103	CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY MANGCAWAYAN, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0104	CONSTRUCTION OF ROAD BRGY. STO. DOMINGO, VINZONS CAMARINES NORTE BARANGAY STO. DOMINGO, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,990.27		1,979,990.27				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0105	CONSTRUCTION OF ROADS BRGY. TABATABA, BASUD CAMARINES NORTE BARANGAY TABATABA, BASUD CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	2,969,997.30		2,969,997.30				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0106	CONSTRUCTION OF DRAINAGE BRGY. SAN JOSE, TALISAY CAMARINES NORTE BARANGAY SAN JOSE, TALISAY CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	2,969,981.80		2,969,981.80				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0107	CONSTRUCTION OF (COMPLETION) OF DRAINAGE BRGY. POBLACION II, VINZONS, CAMARINES NORTE BARANGAY POBLACION II, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 28, 2018							GAA FY 2019 INFRASTRUCTURE PROJECTS	2,969,813.18		2,969,813.18				1,2,4,5	N/A	NOV. 26, 2018	DEC. 7, 2018	DEC. 7, 2018	DEC. 10-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7, 11, 2019					
19FC0108	CONSTRUCTION OF SOCIAL HYGIENE CLINIC BARANGAY LAG-ON, DAET CAMARINES NORTE	Construction	Public Bidding																			1,2,4,5										WITH BID BULLETIN FOR DELETION				
19FC0109	WIDENING OF PERMANENT BRIDGES - POTOT BRIDGE (B02733LZ) ALONG DAANG MAHARLIKA (LZ), BASUD, CAMARINES NORTE 2ND LD	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	24,499,266.43		24,499,266.43				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019					

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance			
19FC0110	WIDENING OF PERMANENT BRIDGES - DAET BRIDGE 1 (B00492LZ) ALONG TAGAS - DAET POBLACION - MAGANG ROAD, DAET, CAMARINES NORTE 2ND LD	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	8,819,983.49		8,819,983.49				1,2,4,5	N/A	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0111	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE, (CAMAMBUGAN SECTION) BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	14,699,886.74		14,699,886.74				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0112	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE, (MANTAGBAC SECTION) BRGY. IV, DAET, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	9,799,978.62		9,799,978.62				1,2,4,5	N/A	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0113	CONSTRUCTION /MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF MERCEDES FLOOD CONTROL, BRGY. III, MERCEDES CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	24,499,957.48		24,499,957.48				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0114	CONSTRUCTION /MAINTENANCE OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS; PINAGTIGASAN TO MAHABANG BUHANGIN ROAD LEADING TO WHITE SAND BEACHES, CALAGUAS ISLAND; BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	14,699,825.25		14,699,825.25				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0115	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT, BRGY. MABILO, LABO, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	48,999,769.84		48,999,769.84				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0116	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT, BRGY. PALANAS, PARACALE, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	9,799,912.32		9,799,912.32				1,2,4,5	N/A	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0117	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT, BRGY. POBLACION SUR - BAGUMBAYAN, PARACALE, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	39,199,822.26		39,199,822.26				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0118	CONSTRUCTION OF NEW BRIDGE - BINAWANGAN BRIDGE 1 ALONG STA. ELENA - CAPALONGA BY PASS COASTAL ROAD (PHASE II), BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	29,399,919.95		29,399,919.95				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				
19FC0119	CONSTRUCTION OF NEW BRIDGE - BINAWANGAN BRIDGE 2 ALONG STA. ELENA - CAPALONGA BY PASS COASTAL ROAD (PHASE II), BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	DEC. 6, 2018	DEC. 7-13, 2018	DEC. 14, 2018	DEC. 27, 2018	DEC. 27, 2018								GAA FY 2019	29,399,934.80		29,399,934.80				1,2,4,5	NOV. 20, 2018	NOV. 28, 2018	DEC. 10, 2018	DEC. 10, 2018	DEC. 11-14, 2018	DEC. 17-20, 2018	JAN. 3-4, 2019	JAN. 7-11, 2019				

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Sub/ Open of Bids					Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
GOODS																																		
18GFC0008	PURCHASE OF SMARTPHONE FOR GEOTAGGING OF DPWH CIVIL WORKS PROJECT FOR MOBILIZATION, MONTHLY PROGRESS AND COMPLETION STAGES, DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	JUNE 22-28,2018	JUNE 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 13, 2018	JULY 17,2018	JULY 24 2018	JULY 30,2018			EAO 2018	1,354,240.00		1,354,240.00	1,353,550.00		1,353,550.00	1,2,4,6	N/A	JUNE 29,2018	JULY 11,2018	JULY 11,2018	JULY 12-18, 2018	JULY 19-30, 2018	JULY 31-AUG. 2, 2018	AUG. 3-13, 2018			
18GFC0009	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT FOR MAINTENANCE SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	Maintenance	Public Bidding	JUNE 21, 2018	JUNE 22-28,2018	JUNE 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 13, 2018	JULY 17,2018	JULY 24 2018	JULY 30,2018			EAO 2018 and Maintenance Fund	2,224,368.00		2,224,368.00	2,201,760.00		2,201,760.00	1,2,4,6	JUNE 21, 2018	JUNE 29,2018	JULY 11,2018	JULY 11,2018	JULY 12-18, 2018	JULY 19-30, 2018	JULY 31-AUG. 2, 2018	AUG. 3-13, 2018			
18GFC0010	PURCHASE OF OFFICE SUPPLIES TO BE USED BY MAINTENANCE SECTION	Maintenance	Public Bidding	N/A	JUNE 28-JULY 4,2018	N/A	JULY 13,2018	JULY 13,2018	JULY 16, 2018	JULY 16, 2018	JULY 17,2018	JULY 25,2018	JULY 30,2018			GAA 2018, 1ST AND 2ND QUARTER	159,996.50		159,996.50	159,490.00		159,490.00	1,2,4,6	N/A	N/A	JULY 13,2018	JULY 13,2018	JULY 14-20, 2018	JULY 21-30, 2018	JULY 31-AUG. 2, 2018	AUG. 3-13, 2018			
18GFC0011	PURCHASE OF REFLECTORIZED TRAFFIC PAINT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	Maintenance	Public Bidding	N/A	JULY 18-24,2018	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG 07,2018	AUG 07,2018	AUG 8,2018	AUG 10, 2018	AUG 23,2018			GAA 2018, FIRST QUARTER	999,978.00		999,978.00	972,580.00		972,580.00	1,2,4,6	N/A	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG. 7-13, 2018	AUG. 14-23. 2018	AUG. 24-27, 2018	AUG. 28-SEPT. 6, 2018			
18GFC0012	PURCHASE OF THERMOPLASTIC PAINT MATERIALS, BATOBALANI-TAWIG-TUGOS-PARACALE ROADS	Maintenance	Public Bidding	N/A	JULY 18-24,2018	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG 07,2018	AUG 07,2018	AUG 8,2018	AUG 10, 2018	AUG 23,2018			GAA 2018, FIRST QUARTER	1,999,985.91		1,999,985.91	1,909,136.90		1,909,136.90	1,2,4,6	N/A	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG. 7-13, 2018	AUG. 14-23. 2018	AUG. 24-27, 2018	AUG. 28-SEPT. 6, 2018			
18GFC0013	PURCHASE OF ASPHALT AGGREGATES FOR ASPHALT PATCHING OF NATIONAL ROAD, DPWH- CAMARINES NORTE DISTRICT ENGINEERING OFFICE	Maintenance	Public Bidding	N/A	JULY 18-24,2018	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG 07,2018	AUG 07,2018	AUG 8,2018	AUG 13,2018	AUG 23,2018			GAA 2018, FIRST QUARTER	499,872.40		499,872.40	498,530.00		498,530.00	1,2,4,6	N/A	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG. 7-13, 2018	AUG. 14-23. 2018	AUG. 24-27, 2018	AUG. 28-SEPT. 6, 2018			
18GFC0014	REGRAVELLING OF ROADWAY ALONG STA. ELENA-CAPALONGA BY PASS ROAD (SECTION 3) BRGY. ITOK, CAPALONGA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	JULY 18-24,2018	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG 07,2018	AUG 07,2018	AUG 8,2018	AUG 13,2018	AUG 23,2018			GAA 2018, FIRST QUARTER	999,541.62		999,541.62	994,914.90		994,914.90	1,2,4,6	N/A	JULY 25,2018	AUG 6,2018	AUG 6,2018	AUG. 7-13, 2018	AUG. 14-23. 2018	AUG. 24-27, 2018	AUG. 28-SEPT. 6, 2018			
18GFC0015	PURCHASE OF OFFICE SUPPLIES, DPWH-CNDEO, DAET,CAMARINES NORTE	CNDEO	Public Bidding	N/A	AUG 08, 2018	N/A	AUG 23, 2018	AUG 23, 2018	AUG 24, 2018	AUG 24, 2018	AUG 28, 2018	AUG 29, 2018	SEPT. 03, 2018			4TH QUARTER GAA MAINTENANCE	150,000.00		150,000.00	149,698.75		149,698.75	1,2,4,6	N/A	N/A	AUG 23, 2018	AUG 23, 2018	AUG. 24-30, 2018	AUG. 31, SEPT. 10, 2018	SEPT. 11-13, 2018	SEPT. 14-24, 2018			
18GFC0016	PURCHASE OF OFFICE SUPPLIES AND WORKING STATION, MAINTENANCE SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	Maintenance	Public Bidding	N/A	AUG 08, 2018	N/A	AUG 23, 2018	AUG 23, 2018	AUG 24, 2018	AUG 24, 2018	AUG 28, 2018	AUG 29, 2018	SEPT. 11, 2018			3RD QUARTER GAA MAINTENANCE	447,754.00		447,754.00	445,480.00		445,480.00	1,2,4,6	N/A	N/A	AUG 23, 2018	AUG 23, 2018	AUG. 24-30, 2018	AUG. 31, SEPT. 10, 2018	SEPT. 11-13, 2018	SEPT. 14-24, 2018			
18GFC0017	PURCHASE OF COLD MIX ASPHALT MATERIALS,DAANG MAHARLIKA	Maintenance	Public Bidding	N/A	SEPT. 7-13, 2018	N/A	SEP. 24, 2018	SEP. 24, 2018	OCT. 8, 2018	OCT. 8, 2018	OCT. 10, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	999,300.00		999,300.00	862,300.00		862,300.00	1,2,4,6	N/A	N/A	SEP. 24, 2018	SEP. 24, 2018	SEPT. 25, OCT. 1, 2018	OCT. 2-11, 2018	OCT. 12-15, 2018	OCT. 16-25, 2018			
18GFC0018	PURCHASE OF REFLECTORIZED TRAFFIC PAINT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	Maintenance	Public Bidding	N/A	SEPT. 7-13, 2018	N/A	SEP. 24, 2018	SEP. 24, 2018	OCT. 8, 2018	OCT. 8, 2018	OCT. 10, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	999,978.00		999,978.00	952,485.00		952,485.00	1,2,4,6	N/A	N/A	SEP. 24, 2018	SEP. 24, 2018	SEPT. 25, OCT. 1, 2018	OCT. 2-11, 2018	OCT. 12-15, 2018	OCT. 16-25, 2018			
18GFC0019	PURCHASE OF ASPHALT AGGREGATES FOR ASPHALT PATCHING OF NATIONAL ROAD, DAANG MAHARLIKA	Maintenance	Public Bidding	N/A	SEPT. 7-13, 2018	N/A	SEP. 24, 2018	SEP. 24, 2018	OCT. 8, 2018	OCT. 8, 2018	OCT. 10, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	799,504.40		799,504.40	795,444.00		795,444.00	1,2,4,6	N/A	N/A	SEP. 24, 2018	SEP. 24, 2018	SEPT. 25, OCT. 1, 2018	OCT. 2-11, 2018	OCT. 12-15, 2018	OCT. 16-25, 2018			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAE8	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance		
18GFC0020	PURCHASE OF MILLER TUNGSTEN CARBIDE CUTTER-6 POINT (6 PACK) DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	Maintenance	Public Bidding	N/A	SEPT. 7-13, 2018	N/A	SEP. 24, 2018	SEP. 24, 2018	OCT. 8, 2018	OCT. 8, 2018	OCT. 10, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	120,000.00		120,000.00	119,700.00		119,700.00	1,2,4,6	N/A	N/A	SEP. 24, 2018	SEP. 24, 2018	SEPT. 25, OCT. 1, 2018	OCT. 2-11, 2018	OCT. 12-15, 2018	OCT. 16-25, 2018			
18GFC0021	PURCHASE OF FIELD EQUIPMENT AND SUPPLIES/MATERIAL, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	CNDEO	Public Bidding	N/A	SEPT. 7-13, 2018	N/A	SEP. 24, 2018	SEP. 24, 2018	OCT. 8, 2018	OCT. 8, 2018	OCT. 10, 2018	OCT. 18, 2018	OCT. 30, 2018			01101101-REGULAR AGENCY FUND-GEN.FUND GAA SAN-SR2018-02-004052/FEB. 5, 2018 FY 2018 RA 10964 REGULAR 2018 CURRENT	222,965.00		222,965.00	220,735.10		220,735.10	1,2,4,6	N/A	N/A	SEP. 24, 2018	SEP. 24, 2018	SEPT. 25, OCT. 1, 2018	OCT. 2-11, 2018	OCT. 12-15, 2018	OCT. 16-25, 2018			
18GFC0022	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT FOR CONSTRUCTION SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	SEPT. 7-13, 2018	N/A	SEP. 24, 2018	SEP. 24, 2018	OCT. 8, 2018	OCT. 8, 2018	OCT. 10, 2018	OCT. 18, 2018	OCT. 30, 2018			EAO 2018	516,520.00		516,520.00	511,354.80		511,354.80	1,2,4,6	N/A	N/A	SEP. 24, 2018	SEP. 24, 2018	SEPT. 25, OCT. 1, 2018	OCT. 2-11, 2018	OCT. 12-15, 2018	OCT. 16-25, 2018			
18GFC0027	PURCHASE OF UNIFORM AND PPE FOR MAINTENANCE CREW AND TECHNICAL PERSONNEL, DPWH-CNDEO	Maintenance	Public Bidding	N/A	SEPT. 7-13, 2018	N/A	SEP. 24, 2018	SEP. 24, 2018	OCT. 4, 2018	OCT. 5, 2018	OCT. 10, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	499,990.00		499,990.00	494,990.00		494,990.00	1,2,4,6	N/A	N/A	SEP. 24, 2018	SEP. 24, 2018	SEPT. 25, OCT. 1, 2018	OCT. 2-11, 2018	OCT. 12-15, 2018	OCT. 16-25, 2018			
18GFC0028	PURCHASE OF HOT ASPHALT, PRIMARY AND SECONDARY NATIONAL ROAD	Maintenance	Public Bidding	N/A	SEPT. 7-13, 2018	SEPT. 14, 2018	SEPT. 26, 2018	SEPT. 26, 2018	OCT. 4, 2018	OCT. 5, 2018	OCT. 10, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	1,226,900.00		1,226,900.00	1,220,700.00		1,220,700.00	1,2,4,6	N/A	SEPT. 14, 2018	SEPT. 26, 2018	SEPT. 26, 2018	SEPT. 27, OCT. 3, 2018	OCT. 4-15, 2018	OCT. 16-18, 2018	OCT. 19-29, 2018			
18GFC0029	PURCHASE OF THERMOPLASTIC PAINT MATERIALS, NATIONAL ROAD PRIMARY AND SECONDARY)	Maintenance	Public Bidding	N/A	SEPT. 7-13, 2018	SEPT. 14, 2018	SEPT. 26, 2018	SEPT. 26, 2018	OCT. 4, 2018	OCT. 5, 2018	OCT. 10, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	1,999,985.91		1,999,985.91	1,996,940.00		1,996,940.00	1,2,4,6	N/A	SEPT. 14, 2018	SEPT. 26, 2018	SEPT. 26, 2018	SEPT. 27, OCT. 3, 2018	OCT. 4-15, 2018	OCT. 16-18, 2018	OCT. 19-29, 2018			
18GFC0030	EQUIPMENT RENTAL FOR PRIMARY AND SECONDARY NATIONAL ROAD, DAANG MAHARLIKA KM279+000+KM362+500. BAGONG SILANG-CAPALONGA ROAD KM301+400-KM329+ (-675)-KM333+700	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA MAINTENANCE 3rd QUARTER	486,563.40		486,563.40	485,474.00		485,474.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018			
18GFC0031	PURCHASE OF SPARE PARTS AND ACCESSORIES FOR SERVICE VEHICLE AND EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	CNDEO	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 1st QUARTER	298,400.00		298,400.00	297,410.00		297,410.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018			
18GFC0032	PURCHASE OF FUEL FOR USE IN VARIOUS SERVICE VEHICLE AND EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	CNDEO	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	1,415,055.20		1,415,055.20	1,400,984.00		1,400,984.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018			
18GFC0033	PURCHASE OF MAINTENANCE FIELD EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	1,099,500.00		1,099,500.00	1,097,570.00		1,097,570.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018			
18GFC0034	PURCHASE OF EARLY WARNING DEVICE TRAFFIC CONES, SIGNAGES, TRAFFIC LIGHTS, EMERGENCY LIGHT AND TORCH LIGHTS	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	499,283.00		499,283.00	495,220.00		495,220.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018			
18GFC0035	RESURFACING UNPAVED SHOULDER ALONG PRIMARY NATIONAL ROAD, DAANG MAHARLIKA KM279+000-KM362+500	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 15, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	837,586.00		837,586.00	834,361.00		834,361.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance			
18GFC0036	PURCHASE OF SPARE PARTS AND ACCESSORIES FOR SERVICE VEHICLE AND EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	CNDEO	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 2nd QUARTER	299,620.00		299,620.00	297,200.00		297,200.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018				
18GFC0037	PURCHASE OF SPARE PARTS AND ACCESSORIES FOR SERVICE VEHICLE AND EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	CNDEO	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 3rd QUARTER	349,980.00		349,980.00	348,646.00		348,646.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018				
18GFC0038	PURCHASE OF MATERIALS FOR THE REPAIR/REHABILITATION OF LINED CANAL, ALONG DAANG MAHARLIKA	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 2nd QUARTER	266,983.40		266,983.40	266,645.20		266,645.20	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018				
18GFC0039	PURCHASE OF MATERIALS FOR THE REPAIR/REHABILITATION OF TALOBATIB-JOSE PANGANIBAN POBLACION-PORT ROAD K-321+(-958) TO K0340+581, TALOBATIB-JOSE PANGANIBAN, CAMARINES NORTE	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA MAINTENANCE 2018 (4th QUARTER BY ADMIN)	448,573.93		448,573.93	447,663.36		447,663.36	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018				
18GFC0040	PURCHASE OF MAINTENANCE HARDWARE MATERIALS, DPWH-CNDEO, DAET, CAMARINES NORTE	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA MAINTENANCE 4th QUARTER	999,975.00		999,975.00	997,817.50		997,817.50	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018				
18GFC0041	PURCHASE OF ASPHALT POCKET, PRIMARY AND SECONDARY NATIONAL ROAD	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 1st QUARTER	999,600.00		999,600.00	999,192.00		999,192.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018				
18GFC0042	PURCHASE OF MATERIALS FOR THE REPAIR/REHABILITATION OF BAGSBAS-CORY AQUINO BLVD. K0347=025.60-K0347+149.10 (W/EXCEPTION) DAET, CAMARINES NORTE	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 2nd QUARTER	1,177,601.25		1,177,601.25	1,176,180.60		1,176,180.60	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018				
18GFC0043	PURCHASE OF MATERIALS FOR THE REPAIR/REHABILITATION OF GAHONON ROAD K0342+589-K0342+618 (WITH EXCEPTION), DAET, CAMARINES NORTE	Maintenance	Public Bidding	N/A	SEPT. 13-20, 2018	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 8, 2018	OCT. 9, 2018	OCT. 12, 2018	OCT. 16, 2018	OCT. 30, 2018			GAA 2018 (3rd QUARTER)	149,826.75		149,826.75	149,336.00		149,336.00	1,2,4,6	N/A	SEPT. 21, 2018	OCT. 03, 2018	OCT. 03, 2018	OCT. 4-10, 2018	OCT. 11-22, 2018	OCT. 23-25, 2018	OCT. 26, NOV. 5, 2018				
18GFC0044	PURCHASE OF MAINTENANCE CREW UNIFORM AND PERSONAL PROTECTIVE EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	Maintenance	Public Bidding	N/A	OCT. 3-9, 2018	N/A	OCT. 18, 2018	OCT. 18, 2018	NOV. 15, 2018	NOV. 16, 2018	NOV. 19, 2018	NOV. 21, 2018	DEC. 21, 2018			GAA 2018 1st QUARTER	349,850.00		349,850.00	346,681.50		346,681.50	1,2,4,6	N/A	N/A	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-25, 2018	OCT. 26, NOV. 5, 2018	NOV. 6-8, 2018	NOV. 9-19, 2018				
18GFC0045	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT FOR QUALITY ASSURANCE SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	QUALITY ASSURANCE SECTION	Public Bidding	N/A	OCT. 3-9, 2018	N/A	OCT. 18, 2018	OCT. 18, 2018	NOV. 15, 2018	NOV. 16, 2018	NOV. 19, 2018	NOV. 20, 2018	DEC. 3, 2018			EAO 2018	290,000.00		290,000.00	288,780.00		288,780.00	1,2,4,6	N/A	N/A	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-25, 2018	OCT. 26, NOV. 5, 2018	NOV. 6-8, 2018	NOV. 9-19, 2018				
18GFC0046	PURCHASE OF FUEL FOR USE IN VARIOUS SERVICE VEHICLE AND EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	CNDEO	Public Bidding	N/A	OCT. 3-9, 2018	N/A	OCT. 18, 2018	OCT. 18, 2018	NOV. 15, 2018	NOV. 16, 2018	NOV. 21, 2018	NOV. 22, 2018	DEC. 3, 2018			EAO	499,996.20		499,996.20	496,716.00		496,716.00	1,2,4,6	N/A	N/A	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-25, 2018	OCT. 26, NOV. 5, 2018	NOV. 6-8, 2018	NOV. 9-19, 2018				
18GFC0047	PURCHASE OF MATERIALS FOR THE REPAIR/REHAB. OF BAGONG SILANG-CAPALONGA ROAD (RE-BLOCKING), K0307+000-K0308+000 (WITH EXCEPTION), CAPALONGA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	OCT. 3-9, 2018	N/A	OCT. 18, 2018	OCT. 18, 2018	NOV. 15, 2018	NOV. 16, 2018	NOV. 19, 2018	NOV. 21, 2018	DEC. 3, 2018			GAA 2018 2nd QUARTER	997,669.00		997,669.00	992,469.00		992,469.00	1,2,4,6	N/A	N/A	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-25, 2018	OCT. 26, NOV. 5, 2018	NOV. 6-8, 2018	NOV. 9-19, 2018				

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Pre-bid Conference	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance					
18GFC0048	PURCHASE OF INFORMATION TECHNOLOGY EQUIPMENT AND HARDWARE, DPWH-CNDEO, FINANCE SECTION, DAET, CAMARINES NORTE	FINANCE SECTION	Public Bidding	N/A	OCT. 3-9, 2018	N/A	OCT. 18, 2018	OCT. 18, 2018	NOV. 15, 2018	NOV. 16, 2018	NOV. 19, 2018	NOV. 20, 2018	DEC. 3, 2018			EAO 2017	515,000.00		515,000.00	512,424.00		512,424.00	1,2,4,6	N/A	N/A	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-25, 2018	OCT. 26, NOV. 5, 2018	NOV. 6-8, 2018	NOV. 9-19, 2018					
18GFC0050	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT AND HARWARE, DPWH CNDEO, ADMIN SECTION DAET, CAMARINES NORTE.	ADMINISTRATION	Public Bidding	N/A	OCT. 11-18, 2018	OCT. 19, 2018	OCT. 31, 2018	OCT. 31, 2018	NOV. 19, 2018	NOV. 20, 2018	NOV. 23, 2018	NOV. 28, 2018	DEC. 20, 2018			EAO 2018	405,000.00		405,000.00	403,945.00		403,945.00	1,2,4,6	N/A	OCT. 19, 2018	OCT. 31, 2018	OCT. 31, 2018	NOV. 1-7, 2018	NOV. 8-19, 2018	NOV. 20-22, 2018	NOV. 23, DEC. 3, 2018					
18GFC0052	PURCHASE OF MATERIALS FOR REPAIR/REHABILITATION OF TALOBATIB-JOSE PANGANIBAN POBLACION - PORT ROAD K0324+(958) TO K0340+581, TALOBATIB - JOSE PANGANIBAN, CAMARINES NORTE	Maintenance	Public Bidding	N/A	OCT. 11-18, 2018	OCT. 19, 2018	OCT. 31, 2018	OCT. 31, 2018	NOV. 19, 2018	NOV. 20, 2018	NOV. 23, 2018	NOV. 28, 2018	DEC. 20, 2018			EAO 2017	1,493,740.96		1,493,740.96	1,409,095.90		1,409,095.90	1,2,4,6	N/A	OCT. 19, 2018	OCT. 31, 2018	OCT. 31, 2018	NOV. 1-7, 2018	NOV. 8-19, 2018	NOV. 20-22, 2018	NOV. 23, DEC. 3, 2018					
18GFC0053	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE.	CNDEO	Public Bidding	N/A	OCT.24-31, 2018	N/A	NOV. 8, 2018	NOV. 8, 2018	NOV. 19, 2018	NOV. 20, 2018	NOV. 23, 2018	NOV. 28, 2018	DEC. 20, 2018			EAO 2018	334,000.00		334,000.00	333,800.00		333,800.00	1,2,4,6	N/A	N/A	NOV. 8, 2018	NOV. 8, 2018	NOV.9-15, 2018	NOV.16-26, 2018	NOV. 27-29, 2018	NOV. 30, DEC. 10, 2018					
18GFC0054	PURCHASE OF GASOLINE (EXTRA), DIESEL, OIL AND BREAK FLUID FOR RBIA USE.	PLANNING	Public Bidding	N/A	DEC.6-12, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					01101101-REGULAR AGENCY FUND-GEN. FUND GAA SAN-SR2018-02-004052/ FEB. 5, 2018 FY 208RA 10964 REG. 2018 CURRENT	72,600.00		72,600.00	71,328.64		71,328.64	1,2,4,6	N/A	N/A	NOV. 8, 2018	NOV. 8, 2018	NOV.9-15, 2018	NOV.16-26, 2018	NOV. 27-29, 2018	NOV. 30, DEC. 10, 2018		RE-ADVERTISED			
18GFC0055	PURCHASE OF MATERIALS FOR REPAIR/REHABILITATION OF TALOBATIB ISLAND, HARDWARE MATERIALS FOR BUNK HOUSE AND MATERIALS FOR ROAD SIGNAGES, DAET, CAMARINES NORTE.	Maintenance	Public Bidding	N/A	OCT.24-31, 2018	N/A	NOV. 8, 2018	NOV. 8, 2018	NOV. 19, 2018	NOV. 20, 2018	NOV. 23, 2018	NOV. 29, 2018	DEC. 20, 2018			GAA MAINTENANCE 2018 (2ND QUARTER BY ADMIN)	868,975.00		868,975.00	863,830.00		863,830.00	1,2,4,6	N/A	N/A	NOV. 8, 2018	NOV. 8, 2018	NOV.9-15, 2018	NOV.16-26, 2018	NOV. 27-29, 2018	NOV. 30, DEC. 10, 2018					
18GFC0056	PURCHASE OF FUEL FOR USE IN VARIOUS SERVICE VEHICLE, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE.	CNDEO	Public Bidding	N/A	DEC.6-12, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					EAO 2018	499,980.00		499,980.00	495,172.50		495,172.50	1,2,4,6	N/A	N/A	NOV. 8, 2018	NOV. 8, 2018	NOV.9-15, 2018	NOV.16-26, 2018	NOV. 27-29, 2018	NOV. 30, DEC. 10, 2018		RE-ADVERTISED			
18GFC0057	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT AND APPARATUS TO USED IN QUALITY ASSURANCE SECTION , DPWH-CNDEO, QUALITY ASSURANCE SECTION	QUALITY ASSURANCE SECTION	Public Bidding	NOV. 21, 2018	NOV. 22-29, 2018	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 20, 2018	DEC. 21, 2018	DEC. 27, 2018					EAO 2018	3,200,000.00		3,200,000.00	3,180,000.00		3,180,000.00	1,2,4,6	N/A	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 15-21, 2018	DEC. 22-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019					
18GFC0058	PURCHASE OF MAINTENANCE CREW UNIFORM AND PERSONAL PROTECTIVE EQUIPMENT , DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	Maintenance	Public Bidding	N/A	NOV. 22-29, 2018	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 20, 2018	DEC. 21, 2018	DEC. 28, 2018					GAA 2018 4TH QUARTER	499,900.00		499,900.00	404,300.00		404,300.00	1,2,4,6	N/A	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 15-21, 2018	DEC. 22-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019					
18GFC0060	EQUIPMENT RENTAL FOR RE-BLOCKING ALONG BAGONG SILANG CAPALONGA ROAD KM307+000-KM308+000 AND TALOBATIB-JOSE PANGANIBAN POB. - PORT ROAD KM326+000- KM328+200, BAGONG SILANG-CAPALONGA ROAD TALOBATIB-JOSE PANGANIBAN POB. -PORT ROAD, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 22-29, 2018	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA MAINTENANCE 2ND QUARTER	431,000.00		431,000.00	429,876.00		429,876.00	1,2,4,6	N/A	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 15-21, 2018	DEC. 22-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019					
18GFC0061	EQUIPMENT RENTAL FO RE-BLOCKING ALONG PRIMARY AND SECONDARY ROAD, DPWH-CNDEO, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 22-29, 2018	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA MAINTENANCE 4TH QUARTER	846,846.96		846,846.96	841,718.16		841,718.16	1,2,4,6	N/A	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 15-21, 2018	DEC. 22-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019					
18GFC0062	PURCHASE OF FUEL TO BE USED BY VARIOUS OFFICE/SECTION OF DPWH-CNDEO (DE, ADE, ADMINISTRATION AND FINANCE), DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	NOV. 22-29, 2018	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					GAA 2018	657,999.46		657,999.46	616, 404.42		616, 404.42	1,2,4,6	N/A	NOV. 29, 2018	DEC. 14, 2018	DEC. 14, 2018	DEC. 15-21, 2018	DEC. 22-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019					

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance			
18GFC0063	PURCHASE OF HOT ASPHALT (60/70) PRIMARY AND SECONDARY NATIONAL ROAD	Maintenance	Public Bidding	N/A	NOV. 27, DEC. 3, 2018	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					GAA 2018 Maintenance Second Quarter	1,496,818.00		1,496,818.00	1,488,400.00		1,488,400.00	1,2,4,6	N/A	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20-26, 2018	DEC. 27, JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0064	INSTALLATION OF ROAD SAFETY DEVICES ALONG MAHARLIKA (L2) K0266+000-K0269+000 (WITH EXCEPTION) STA. ELENA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 27, DEC. 3, 2018	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					GAA 2018 Maintenance Second Quarter	1,491,117.75		1,491,117.75	1,477,592.00		1,477,592.00	1,2,4,6	N/A	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20-26, 2018	DEC. 27, JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0065	PURCHASE OF HOT ASPHALT (60/70) PRIMARY AND SECONDARY NATIONAL ROAD	Maintenance	Public Bidding	N/A	NOV. 27, DEC. 3, 2018	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018								GAA 2018 Maintenance Fourth Quarter							1,2,4,6	N/A	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20-26, 2018	DEC. 27, JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019		FAILED BIDDING/RE-ADVERTISED		
18GFC0066	PURCHASE OF OFFICE FURNITURE, INFORMATION TECHNOLOGY EQUIPMENT AND FIELD GADGETS, DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	NOV. 27, DEC. 3, 2018	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					GAA 2018 Maintenance Fourth Quarter	1,812,600.00		1,812,600.00	1,807,105.00		1,807,105.00	1,2,4,6	N/A	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20-26, 2018	DEC. 27, JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0067	PURCHASE OF FUEL AND LUBRICANTS FOR USE IN VARIOUS SERVICES VEHICLE AND EQUIPMENT, DPWH-CNDEO, CAMARINES NORTE	CNDEO	Public Bidding	N/A	NOV. 27, DEC. 3, 2018	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					GAA 2018 Maintenance Fourth Quarter	1,599,952.95		1,599,952.95	1,567,831.95		1,567,831.95	1,2,4,6	N/A	DEC. 4, 2018	DEC. 19, 2018	DEC. 19, 2018	DEC. 20-26, 2018	DEC. 27, JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0068	PURCHASE OF MATERIALS FOR THE REPAIR, REHABILITATION AND IMPROVEMENT OF CROSS DRAIN ALONG DAANG MAHARLIKA - K 0346+100-K0346+106, BRGY. POBLACION, BASUD, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance First Quarter	165,783.25		165,783.25	164,103.50		164,103.50	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019				
18GFC0069	PURCHASE OF PAINTS FOR THE REPAINTING OF BRIDGE AND GUARDRAILS, PRIMARY AND SECONDARY NATIONAL ROAD	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance First Quarter	499,990.00		499,990.00	494,900.00		494,900.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019				
18GFC0070	PURCHASE OF BRUSH CUTTER, BLADE PILES AND ACCESSORIES, DPWH-MAINTENANCE SECTION	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018								GAA 2018 Maintenance First Quarter							1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019		FAILED BIDDING/RE-ADVERTISED		
18GFC0071	PURCHASE OF PAINTS AND MATERIALS FIOR THE FABRICATION OF KM POST AND RRW, PRIMARY AND SECONDARY NATIONAL ROAD	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Second Quarter	99,835.00		99,835.00	98,835.00		98,835.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019				
18GFC0072	PURCHASE OF MATERIALS FOR THE REPAIR/REHABILITATION OF LOW UNPAVED ROAD SHOULDER, POBLACION, LABO, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Second Quarter	536,268.00		536,268.00	532,890.00		532,890.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019				
18GFC0073	REPAIR OF LINED CANAL ALONG BAGONG SILANG - CAPALONGA ROAD, BRGY. TANAUAN, CAPALONGA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Second Quarter	499,305.00		499,305.00	494,790.00		494,790.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019				
18GFC0074	REPAIR OF LINED CANAL ALONG DAANG MAHARLIKA, STA. ELENA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Second Quarter	499,854.50		499,854.50	494,920.00		494,920.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019				

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance		
18GFC0075	PURCHASE OF MATERIALS FOR THE REPAIR/REHAB. OF LINED CANAL ALONG DAANG MAHARLIKA K0360+000-K0365+000, TUACA, BASUD, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Second Quarter	299,984.67		299,984.67	297,032.08		297,032.08	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0076	PURCHASE OF MATERIALS FOR THE REPAIR/REHAB. ALONG DAANG MAHARLIKA K0247+933-K0247+973, BRGY. TABUGON, STA. ELENA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Second Quarter	999,995.00		999,995.00	993,806.00		993,806.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0077	PURCHASE OF LIFTING EQUIPMENT AND OTHER TOOLS FOR MAINTENANCE SERVICE, DPWH-CAMARINES NORTE DEO	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 27, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018					GAA 2018 Maintenance Second Quarter	843,000.00		843,000.00	832,500.00		832,500.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0078	PURCHASE OF BRUSH CUTTER, BLADE, PILES AND ACCESSORIES, PRIMARY AND SECONDARY NATIONAL ROAD	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Third Quarter	599,990.00		599,990.00	594,464.50		594,464.50	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0079	PURCHASE OF THERMOPLASTIC PAINT MATERIALS, STA. ELENA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Fourth Quarter	999,990.00		999,990.00	989,783.00		989,783.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0080	PURCHASE OF COLD MIX ASPHALT MATERIALS, PRIMARY AND SECONDARY NATIONAL ROAD	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Fourth Quarter	999,300.00		999,300.00	992,933.00		992,933.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0081	PURCHASE OF MATERIALS FOR THE REGRAVELLING OF ROADWAY ALONG STA. ELENA- CAPALONGA BY PASS COASTAL ROAD (SECTION 1) K0274+300-K0275+000, CAPALONGA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Fourth Quarter	998,909.88		998,909.88	991,582.50		991,582.50	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0082	PURCHASE OF MATERIALS FOR THE REPAIR/REHAB. OF BAGONG SILANG - CAPALONGA ROADS (RE-BLOCKING) K0306+900 - K0307+500 (WITH EXCEPTION), CAPALONGA, CAMARINES NORTE	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Fourth Quarter	998,320.00		998,320.00	990,475.00		990,475.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0083	PURCHASE OF MATERIALS FOR THE REPAIR/REHAB. ALONG DAANG MAHARLIKA , STA. ELENA SECTION (RE-BLOCKING), K0252+600-K0253+100 (WITH EXCEPTION), STA. ELENA	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Fourth Quarter	999,925.00		999,925.00	992,265.50		992,265.50	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0084	PURCHASE OF MATERIALS FOR THE REPAIR/REHAB. OF LINED CANAL ALONG DAANG MAHARLIKA K0308+713- K0311+489 (WITH EXCEPTION) LINED CANAL	Maintenance	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Fourth Quarter	499,295.00		499,295.00	495,187.25		495,187.25	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0085	PURCHASE OF SPARE PARTS AND ACCESSORIES FOR SERVICE VEHICLE AND EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	CNDEO	Public Bidding	N/A	NOV. 28, DEC. 4, 2018	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018	DEC. 27, 2018				GAA 2018 Maintenance Fourth Quarter	399,860.00		399,860.00	396,302.00		396,302.00	1,2,4,6	N/A	N/A	DEC. 13, 2018	DEC. 13, 2018	DEC. 14-20, 2018	DEC. 21-31, 2018	JAN. 1-3, 2019	JAN. 4-14, 2019			
18GFC0087	PURCHASE OF ELECTRICAL MATERIALS FOR INSTALLATION OF GENERATORS SET, DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018					EAO 2018	1,056,540.00		1,056,540.00	1,054,073.00		1,054,073.00	1,2,4,6	N/A	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, JAN. 2, 2019	JAN.3-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance		
18GFC0088	PURCHASE OF AIRCONDITIONING UNITS (INCLUDING INSTALLATION) FOR MPB AREA EQUIPMENT FUNCTION HALL, DWPB-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018					EAO 2018	1,711,798.00		1,711,798.00	1,710,305.00		1,710,305.00	1,2,4,6	N/A	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, JAN. 2, 2019	JAN.3-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019			
18GFC0089	PURCHASE OF FIELD EQUIPMENT AND SUPPLIES/MATERIALS FOR PDS USE PLANNING AND DESIGN SECTION, DPWH-CNDEO	PLANNING	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018					01101101-REGULAR AGENCY FUND GEN. FUND GAA SAN-SR2018-03-006304/MARCH 13, 2018	1,281,460.00		1,281,460.00	1,280,450.00		1,280,450.00	1,2,4,6	N/A	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, JAN. 2, 2019	JAN.3-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019			
18GFC0090	PURCHASE OF TWO (2) UNITS SERVICE VEHICLE, DPWH-(CNDEO) CONSTRUCTION SECTION,	CONSTRUCTION SECTION	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018					EAO 2018 THIRD QUARTER	1,738,358.00		1,738,358.00	1,736,358.00		1,736,358.00	1,2,4,6	N/A	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, JAN. 2, 2019	JAN.3-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019			
18GFC0091	PURCHASE OF ONE (1) UNIT MINI DUMP TRUCK, DPWH-MAINTENANCE SECTION	Maintenance	Public Bidding	DEC. 3, 2018	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018					GAA 2018 Maintenance Second Quarter	3,000,000.00		3,000,000.00	2,810,000.00		2,810,000.00	1,2,4,6	N/A	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, JAN. 2, 2019	JAN.3-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019			
18GFC0092	PURCHASE OF ONE (1) UNIT SERVICE VEHICLE, DPWH-(CNDEO) MAINTENANCE SECTION	Maintenance	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018					EAO 2018 3RD QUARTER	1,243,215.00		1,243,215.00	1,242,215.00		1,242,215.00	1,2,4,6	N/A	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, JAN. 2, 2019	JAN.3-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019			
18GFC0093	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT AND APPARATUS TO USED IN QUALITY ASSURANCE SECTION , DPWH-CNDEO, QUALITY ASSURANCE SECTION	QUALITY ASSURANCE SECTION	Public Bidding	DEC. 3, 2018	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018					EAO 2018	3,746,900.00		3,746,900.00	3,720,000.00		3,720,000.00	1,2,4,6	DEC. 3, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, JAN. 2, 2019	JAN.3-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019			
18GFC0098	SUPPLY/DELIVERY OF OFFICE EQUIPMENT TO BE USED BY VARIOUS SECTIONS OF DPWH-CNDEO, DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					EAO 2018	308,226.00		308,226.00	305,200.00		305,200.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019			
18GFC0099	SPARE PARTS FOR PLANNING AND DESIGN SECTION SERVICE VEHICLE USED IN THE CONDUCT OF PMS CALIBRATION AND OTHER RELATED ACTIVITIES/SURVEYS. DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					01101101-REGULAR AGENCY FUND-GEN.FUND GAA SAN-SR2018-02-004750/FEB. 15, 2018 FY 2018 RA 10964 REGULAR 2018 CURRENT	33,100.00		33,100.00	32,940.00		32,940.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019			
18GFC0100	PURCHASE OF GASOLINE (EXTRA), DIESEL, OIL AND BREAK FLUID FOR PLANNING AND DESIGN SECTION SERVICE VEHICLE USED IN THE CONDUCT OF PMS CALIBRATION AND OTHER RELATED ACTIVITIES/SURVEYS, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					01101101-REGULAR AGENCY FUND-GEN.FUND GAA SAN-SR2018-02-004750/FEB. 15, 2018 FY 2018 RA 10964 REGULAR 2018 CURRENT	140,144.70		140,144.70	138,410.00		138,410.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019			
18GFC0102	PURCHASE OF GASOLINE (EXTRA), DIESEL, OIL AND BREAKFLUID FOR PLANNING AND DESIGN SECTION SERVICE VEHICLE USED IN THE CONDUCT OF INSTRUCTIONAL SURVEY AND OTHER MYPS ENHANCEMENT RELATED ACTIVITIES, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					01101101-REGULAR AGENCY FUND-GEN.FUND GAA SAN-SR2018-04-008895/APRIL 4, 2018 FY 2018 RA 10964 REGULAR 2018 CURRENT	21,730.00		21,730.00	21,478.00		21,478.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019			
18GFC0103	PURCHASE OF TEN (10) UNITS MOTORCYCLE, DPWH-(CNDEO) MAINTENANCE SECTION	Maintenance	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					EAO 2018 2ND QUARTER	905,260.00		905,260.00	904,000.00		904,000.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019			
18GFC0104	PURCHASE OF FUEL, OIL AND LUBRICANTS FOR PDS USE PLANNING AND DESIGN SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					01101101-REGULAR AGENCY FUND GEN. FUND GAA SAN-SR2018-03-08304/MARCH 13, 2018	838,533.25		838,533.25	828,050.00		828,050.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019			


Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance			
18GFC0105	PURCHASE OF MULTI-PURPOSE PRINTER/COPIER FOR PDS USE PLANNING AND DESIGN SECTION, DPWH-CNDEO, DAET,CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					01101101-REGULAR AGENCY FUND GEN. FUND GAA SAN-SR2018-03-08304/MARCH 13, 2018	160,000.00		160,000.00	159,900.00		159,900.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0106	PURCHASE OF SPARE PARTS FOR PDS SERVICE VEHICLE USE PLANNING AND DESIGN SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					01101101-REGULAR AGENCY FUND GEN. FUND GAA SAN-SR2018-03-08304/MARCH 13, 2018	98,880.00		98,880.00	98,400.00		98,400.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0110	PURCHASE OF GASOLINE (EXTRA), DIESEL, OIL AND BREAKFLUID FOR PLANNING AND DESIGN SECTION SERVICE VEHICLE USED IN THE CONDUCT OF BMS RELATED ACTIVITIES/SURVEYS, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					SR-2018-02-006049	145,604.00		145,604.00	140,300.00		140,300.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0111	PURCHASE OF FIELD ACCESSORIES AND SUPPLIES FOR THE CONDUCT OF AUTOMATED, MANUAL TRAFFIC COUNT AND AXLE LOAD SURVEY, DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					SR-2018-03-008400	260,157.60		260,157.60	260,000.00		260,000.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0113	GASOLINE (EXTRA), DIESEL, OIL AND BREAKFLUID FOR PLANNING AND DESIGN SECTION SERVICE VEHICLE USED IN THE CONDUCT OF AUTOMATED, MANUAL TRAFFIC COUNT AND AXLE LOAD SURVEY, DPWH-CNDEO, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					SR-2018-03-008400	100,016.24		100,016.24	99,814.00		99,814.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0114	SPARE PARTS FOR PLANNING AND DESIGN SECTION SERVICE VEHICLE USED IN THE CONDUCT OF AUTOMATED, MANUAL TRAFFIC COUNT AND AXLE LOAD SURVEY, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					SR-2018-03-008400	128,020.00		128,020.00	127,280.00		127,280.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0115	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT AND HARDWARE, DWPH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					EAO 2018	115,000.00		115,000.00	114,000.00		114,000.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0116	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT AND HARDWARE, DWPH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					EAO 2018	232,500.00		232,500.00	232,000.00		232,000.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0117	SPARE PARTS FOR CONSTRUCTION VEHICLE CONSTRUCTION SECTION, DPWH-CNDEO	CONSTRUCTION SECTION	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					EAO 2018	100,000.00		100,000.00	99,650.00		99,650.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0119	DELIVERY OF VHF ANTENNA TOWER, DPWH-CNDEO, DAET, CAMARINES NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					EAO 2018	255,100.00		255,100.00	253,000.00		253,000.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0121	PURCHASE OF GASOLINE FOR USE OF PDS, PLANNING AND DESIGN SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					EAO 2018	499,988.00		499,988.00	493,720.00		493,720.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				
18GFC0122	PURCHASE OF OFFICE EQUIPMENT AND FIELD PERSONNEL UNIFORMS, CONSTRUCTION SECTION, DPWH-CNDEO	CONSTRUCTION SECTION	Public Bidding	N/A	DEC. 5-11, 2018	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 24, 2018	DEC. 25, 2018	DEC. 27, 2018					01101101-REGULAR AGENCY FUND-GEN. FUND SR2018-10-011760/OCT. 25, 2018,FY 2018 RA 10964 REGULAR 2018 CURRENT	360,890.75		360,890.75	358,000.00		358,000.00	1,2,4,6	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22-28, 2018	DEC. 29, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019				


Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)													
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO					Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing		Delivery/Acceptance												
18GFC0123	PURCHASE OF OIL AND LUBRICANTS TO BE USED BY VARIOUS SECTION/OFFICE (D.E.,ADE, FINANCE AND ADMIN), DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	DEC.12-18, 2018	N/A	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018					MOOE 2018	275,000.00		275,000.00	257,837.20		257,837.20	1,2,4,6	N/A	N/A	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018 - JAN. 3, 2019	JAN. 4-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019														
18GFC0124	PURCHASE OF OFFICE FURNITURE AND EQUIPMENT TO BE USED IN THE MULTI-PURPOSE BUILDING (DORMITORY BUILDING AND MAIN BUILDING), DPWH-CNDEO, DAET, CAMARINES NORTE	CNDEO	Public Bidding	N/A	DEC.12-18, 2018	N/A	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018					EAO 2018	393,100.00		393,100.00	390,000.00		390,000.00	1,2,4,6	N/A	N/A	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018 - JAN. 3, 2019	JAN. 4-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019														
18GFC0125	PURCHASE OF INFORMATION TECHNOLOGY EQUIPMENT FOR CONSTRUCTION SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	DEC.12-18, 2018	N/A	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018					EAO 2018	920,000.00		920,000.00	917,000.00		917,000.00	1,2,4,6	N/A	N/A	DEC. 27, 2018	DEC. 27, 2018	DEC. 28, 2018 - JAN. 3, 2019	JAN. 4-14, 2019	JAN. 15-17, 2019	JAN. 18-28, 2019														
18GFC0126	PURCHASE OF FIELD EQUIPMENT FOR NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NTRTSP) USE/ACTIVITIES, DPWH-CNDEO, DAET,CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 14-20, 2018	N/A	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018					SR2018-03-008400	91,272.26		91,272.26	91,100.00		91,100.00	1,2,4,6	N/A	N/A	DEC. 28, 2018	DEC. 28, 2018	DEC. 29, 2018-JAN. 4, 2019	JAN. 7-16, 2019	JAN. 17-21, 2019	JAN. 22-31, 2019														
18GFC0127	PURCHASE OF OFFICE SUPPLIES/MATERIALS FOR PDS USE, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 14-20, 2018	N/A	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018					01101101-REGULAR AGENCY FUND-GEN. FUND GAA SAN-SR2018-03-008304/MARCH 13, 2018,FY 2018 RA 10964 REGULAR 2018 CURRENT	208,502.50		208,502.50	208,400.00		208,400.00	1,2,4,6	N/A	N/A	DEC. 28, 2018	DEC. 28, 2018	DEC. 29, 2018-JAN. 4, 2019	JAN. 7-16, 2019	JAN. 17-21, 2019	JAN. 22-31, 2019														
18GFC0128	PURCHASE OF FIELD EQUIPMENT AND MATERIALS USED FOR MYPs AND PMS RELATED ACTIVITIES	PLANNING	Public Bidding	N/A	DEC. 14-20, 2018	N/A	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018					01101101-REGULAR AGENCY FUND-GEN. FUND GAA SAN-SR2018-03-008304/MARCH 13, 2018,FY 2018 RA 10964 REGULAR 2018 CURRENT	568,600.00		568,600.00	568,500.00		568,500.00	1,2,4,6	N/A	N/A	DEC. 28, 2018	DEC. 28, 2018	DEC. 29, 2018-JAN. 4, 2019	JAN. 7-16, 2019	JAN. 17-21, 2019	JAN. 22-31, 2019														
18GFC0129	PURCHASE OF FIELD TESTING EQUIPMENT FOR PDS USE, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING	Public Bidding	N/A	DEC. 14-20, 2018	N/A	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018	DEC. 28, 2018					01101101-REGULAR AGENCY FUND-GEN. FUND GAA SAN-SR2018-03-008304/MARCH 13, 2018,FY 2018 RA 10964 REGULAR 2018 CURRENT	130,027.50		130,027.50	130,000.00		130,000.00	1,2,4,6	N/A	N/A	DEC. 28, 2018	DEC. 28, 2018	DEC. 29, 2018-JAN. 4, 2019	JAN. 7-16, 2019	JAN. 17-21, 2019	JAN. 22-31, 2019														
Total Alloted Budget of Procurement Activities																	75,920,003.05																												
Total Contract Price of Procurement Activities Conducted																				74,193,704.29																									
Total Savings (Total Alloted Budget - Total Contract Price)																	1,726,298.76																												
SHOPPING																																													
PR. NO.: 2018-10-076	PURCHASE OF OFFICE SUPPLIES TO BE USED BY VARIOUS SECTION	CNDEO	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	OCT. 12, 2018	OCT. 16, 2018	OCT. 17, 2018				609,750.00		609,750.00	609,750.00		609,750.00																							
PR. NO.: 2018-10-2018	PURCHASE OF (1) UNIT PHOTOCOPIER	CNDEO	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 11, 2018	DEC. 12, 2018	DEC. 12, 2018		S		155,000.00		155,000.00	155,000.00		155,000.00																							
PR. NO.: 2018-10-087	PURCHASE OF COMMUNICATION EQUIPMENT (SATELLITE PHONE) FOR OFFICE OF THE DISTRICT ENGINEER	CNDEO	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 10, 2018	DEC. 20, 2018	DEC. 20, 2018				440,000.00		440,000.00	440,000.00		440,000.00																							
PR. NO. 2018-11-097	PURCHASE OF T-SHIRT-VIOLENCE AGAINST WOMEN THEME	CNDEO	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 3, 2018	DEC. 4, 2018	DEC. 5, 2018				29,920.00		29,920.00	29,920.00		29,920.00																							

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Adm/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance		
PR NO.: 2018-12-154	PURCHASE OF OFFICE SUPPLIES TO BE USED BY VARIOUS SECTIONS.	CNDEO	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	DEC. 22, 2018							536,065.00		536,065.00												
PR. NO.: 2018-12-145	PURCHASE OF OFFICE SUPPLIES FOR PDS USE	PLANNING	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 27, 2018	DEC. 28, 2018								48,580.00		48,580.00												
PR. NO.: 2018-11-107	PURCHASE OF FIELD GADGETS AND EQUIPMENT USED IN BMS RELATED ACTIVITIES	PLANNING	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 27, 2018	DEC. 28, 2018								46,930.00		46,930.00												
PR. NO.: 2018-11-104	PURCHASE OF OFFICE SUPPLIES USED IN THE PMS RELATED ACTIVITIES	PLANNING	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 27, 2018	DEC. 28, 2018								30,392.00		30,392.00												
PR. NO.: 2018-11-101	PURCHASE OF OFFICE SUPPLIES USED IN THE MYPIS RELATED ACTIVITIES	PLANNING	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 27, 2018	DEC. 28, 2018								21,736.00		21,736.00												
PR. NO.: 2018-11-106	PURCHASE OF OFFICE SUPPLIES USED IN THE BMS RELATED ACTIVITIES	PLANNING	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 27, 2018	DEC. 28, 2018								21,106.00		21,106.00												
PR. NO.: 2018-11-094	PURCHASE OF OFFICE SUPPLIES AND SEMI EXPANDABLE FURNITURES FOR NATIONLA ROAD TRAFFIC SURVEY PROGRAM (NRTSP) USE/ACTIVITIES	PLANNING	Shopping	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 27, 2018	DEC. 28, 2018								41,702.50		41,702.50												
PO. NO.: 2018-12-125	PROCUREMENT OF GEOS GEOTECHNICAL SOFTWARE FOR USE IN PLANNING AND DESIGN SECTION, IN THE DESIGN ANALYSIS OF FOUNDATION WORKS FOR VARIOUS INFRA P-ROJECTS	PLANNING	DIRECT CONTRACTING	N/A		N/A	N/A	N/A	N/A	N/A	DEC. 24, 2018	DEC. 28, 2018								1,005,149.00		1,005,149.00												
CONSULTING SERVICE																																		
18CSFC03	CONSULTANCY SERVICE FOR THE FEASIBILITY STUDY OF PROPOSED LABO-TAGAWAYAN BYPASS ROAD LABO-TAGAWAYAN BYPASS ROAD, CAMARINES NORTE	PLANNING	Public Bidding	SEPT. 19, 2018	SEPT.18-24, 2018	SEPT. 25, 2018	SEPT. 24, 2018	OCT. 8, 2018			DEC. 27, 2018					SR2018-02-004558	8,199,114.00		8,199,114.00	8,142,800.00		8,142,800.00	1,2,3,4	SEPT. 19, 2018	SEPT. 25, 2018	SEPT. 24, 2018	OCT. 8, 2018	OCT. 9-15, 2018	OCT. 16-25, 2018	OCT. 26-29, 2018	OCT. 30,NOV. 8, 2018			
18CSFC04	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR CY 2019 PROJECT, CAMARINES NORTE	PLANNING	Public Bidding	NOV. 11, 2018	NOV. 12-18,2018	NOV. 26, 2018	NOV. 19, 2018	DEC. 10, 2018			DEC. 27, 2018					PDE 2018	1,849,999.97		1,849,999.97	1,831,490.00		1,831,490.00	1,2,3,4	NOV. 11, 2018	NOV. 26, 2018	NOV. 19, 2018	DEC. 10, 2018	DEC. 11-17, 2018	DEC. 18-27, 2018	DEC. 28-31, 2018	JAN. 1-10, 2019			
18CSFC05	CONDUCT OF SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS, VARIOUS SCHOOLS IN CAMARINES NORTE	PLANNING	Public Bidding	NOV. 28, 2018	NOV. 29, DEC. 5, 2018	DEC. 6, 2018	DEC. 5, 2018	DEC. 19, 2018			DEC. 27, 2018					01101101- REGULAR AGENCY FUND GEN. FUND SR2018-10-011760/OCT. 25, 2018 FY 2018 RA 10964 REGULAR 2018 CURRENT	6,716,248.15		6,716,248.15	6,649,085.67		6,649,085.67	1,2,3,4	NOV. 28, 2018	DEC. 6, 2018	DEC. 5, 2018	DEC. 19, 2018	DEC. 20-26, 2018	DEC. 27, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance	
18CSFC06	CONSULTANCY SERVICE FOR DATA GATHERING, SURVEY AND INVESTIGATIONS FOR PARCELLARY SURVEYS OF LABO BY PASS ROAD, CAMARINES NORTE	PLANNING	Public Bidding	NOV. 28, 2018	NOV. 29, DEC. 5, 2018	DEC. 6, 2018	DEC. 5, 2018	DEC. 19, 2018			DEC. 27, 2018					PDE 2018	396,226.58		396,226.58	395,715.00		395,715.00	1,2,3,4	NOV. 28, 2018	DEC. 6, 2018	DEC. 5, 2018	DEC. 19, 2018	DEC. 20-26, 2018	DEC. 27, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019		
18CSFC07	CONSULTANCY SERVICE FOR DATA GATHERING FOR PARCELLARY SURVEYS OF NEW ROAD LEADING TO DAET BRIDGE NO. 3 & DAET BRIDGE NO. 4, CAMARINES NORTE	PLANNING	Public Bidding	N/A	NOV. 29, DEC. 5, 2018	DEC. 6, 2018	DEC. 5, 2018	DEC. 19, 2018			DEC. 27, 2018					PDE 2018	463, 509.08		463, 509.08	462,915.00		462,915.00	1,2,3,4	N/A	DEC. 6, 2018	DEC. 5, 2018	DEC. 19, 2018	DEC. 20-26, 2018	DEC. 27, 2018-JAN. 7, 2019	JAN. 8-10, 2019	JAN. 11-21, 2019		

LEGEND:
List of Invited Observers
1 - Commission on Audit (COA)
2 - Non-Government Organization (NGO)
3 - Philippine Institute of Civil Engineers (PICE)
4 - Volunteers Against Crime and Corruption (VACC)
5 - Philippine Constructors Association (PCA)
6 - Federation of Filipino-Chinese Chamber of Commerce

Prepared By:

RODRIGO Z. JALEMAO
Engineer III
Procurement Engineer/Head, BAC Secretariat

Checked By:

ALFREDO E. SEMENARIO
Engineer IV
Chief, Quality Assurance Section
BAC Chairman

Submitted By:
For & in the absence of the D.E.

RICARDO R. GUTIERREZ
District Engineer