

ANNEX B

Department of Public Works and Highways-Bataan 2nd District Engineering Office
Procurement Monitoring Report as of December 29, 2020

Code (UACS/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Is this early procurement (Yes/No)	Resolution of Award	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completi on	Inspection & Acceptanc e	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																																
310106100 444000		20CB0002 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Road-Jct. Layac- Balanga-Mariveles Port Road - KO128+842-KO129+298, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	09/27/2019	10/4- 10/2019	10/11/2019	11/05/2019	11/05/2019	11/06/2019	11/11/2019	11/25/2020	12/01/2020	12/02/2020	102 c.d.	GAA 2020	20,920,059.68			20,261,058.64			BCA	10/09/2019	10/09/2019	10/31/2019	10/31/2019	10/31/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/09/2019	10/09/2019	10/30/2019	10/30/2019	10/30/2019		
																									Holy Angel University	10/10/2019	10/10/2019	11/05/2019	11/05/2019	11/05/2019		
310106100 443000		20CB0003 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bagac- Mariveles Road - KO194+351 - KO195+000, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	09/27/2019	10/4- 10/2019	10/11/2019	11/05/2019	11/05/2019	11/06/2019	11/11/2019	11/25/2020	12/01/2020	12/02/2020	154 c.d.	GAA 2020	21,896,139.99			21,199,860.66			BCA	10/09/2019	10/09/2019	10/31/2019	10/31/2019	10/31/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/09/2019	10/09/2019	10/30/2019	10/30/2019	10/30/2019		
																									Holy Angel University	10/10/2019	10/10/2019	11/05/2019	11/05/2019	11/05/2019		
310209100 210000		20CB0004 Off-Carriageway Improvement - Tertiary Roads - EPZA By-Pass (Baraso Country Road) - KO161+000-KO163+860, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	09/27/2019	10/4- 10/2019	10/11/2019	11/05/2019	11/05/2019	11/06/2019	11/11/2019	11/25/2020	12/01/2020	12/02/2020	155 c.d.	GAA 2020	32,184,179.97			31,192,863.89			BCA	10/09/2019	10/09/2019	10/31/2019	10/31/2019	10/31/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/09/2019	10/09/2019	10/30/2019	10/30/2019	10/30/2019		
																									Holy Angel University	10/10/2019	10/10/2019	11/05/2019	11/05/2019	11/05/2019		
310105100 370000		20CB0005 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road - Roman Expressway - KO127+192 - KO128+065, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	09/27/2019	10/4- 10/2019	10/11/2019	11/05/2019	11/05/2019	11/06/2019	11/11/2019	11/25/2020	12/01/2020	12/02/2020	206 c.d.	GAA 2020	36,651,999.79			35,512,053.05			BCA	10/09/2019	10/09/2019	10/31/2019	10/31/2019	10/31/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/09/2019	10/09/2019	10/30/2019	10/30/2019	10/30/2019		
																									Holy Angel University	10/10/2019	10/10/2019	11/05/2019	11/05/2019	11/05/2019		
320101104 677000		20CB0006 Construction of Revetment at Maite River, Balanga City, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	139 c.d.	GAA FY 2020	9,799,744.39			9,503,784.10			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
310103100 494000		20CB0007 Preventive Maintenance - Tertiary Road -Mt. Samat Road - KO135+900 - KO137+640, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	103 c.d.	GAA FY 2020	22,029,419.75			21,366,079.95			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
310112100 178000		20CB0008 Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads- Balanga-Poblacion Road - (SO1336LZ) - Chainage 400 - Chainage 667, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	118 c.d.	GAA FY 2020	5,281,219.98			5,120,645.08			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
320101104 674000		20CB0009 Construction of Flood Control Structures, Talisay River, Ala-uli Section (Downstream) Sta. 6+964 - Sta. 7+417, Pilar, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	232 c.d.	GAA FY 2020	48,999,771.48			47,485,672.23			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
310102100 465000		20CB0010 Preventive Maintenance-Secondary Road - Roman Expressway - KO122+530 - KO122+857, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	43 c.d.	GAA FY 2020	8,634,779.51			8,371,446.76			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
320101104 671000		20CB0011 Construction of Flood Control Structures, Talisay River, Catmon Section, Pilar, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	232 c.d.	GAA FY 2020	48,999,874.96			47,848,342.17			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
310105100 371000		20CB0012 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Road - Roman Expressway - KO138+480 - KO138+803, KO139+198- KO139+335, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	41 c.d.	GAA FY 2020	6,029,939.50			5,846,051.58			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
310102004 64000		20CB0013 Preventive Maintenance -Secondary Road- Gov. J.J. Linao Road - KO150+000 - KO150+750, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	77 c.d.	GAA FY 2020	14,914,619.46			14,456,676.20			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
320101104 673000		20CB0014 Construction of Flood Control Structures, Talisay River, Sta. 8+251 - Sta. 8+721, Balanga City, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	10/17/2019	10/23- 29/2019	10/30/2019	11/12/2019	11/12/2019	11/13/2019	11/15/2019	11/25/2020	12/01/2020	12/02/2020	232 c.d.	GAA FY 2020	48,999,909.38			47,525,004.45			BCA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		Resolution of Award was issued on November 23, 2020
																									COA	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019		
																									Holy Angel University	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
310208100 241000		20CB0016 Off-Carriageway Improvement- Secondary Roads-Roman Expressway-Ko119+(-326)- KO119+200, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	10/25/2019	11/1-7/2019	11/08/2019	11/21/2019	11/21/2019	11/22/2019	11/26/2019	11/25/2020	12/01/2020	12/02/2020	165 c.d.	GAA 2020	16,556,119.94			16,041,169.60			BCA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		Resolution of Award was issued on November 23, 2020
																									COA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		
																									Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019		
310111100 185000		20CB0017 Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Gov. J.J. Linao Road-KO129+(-219) - KO129+154, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	10/25/2019	11/1-7/2019	11/08/2019	11/21/2019	11/21/2019	11/22/2019	11/26/2019	11/25/2020	12/01/2020	12/02/2020	130 c.d.	GAA 2020	10,509,519.99			10,231,004.25			BCA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		Resolution of Award was issued on November 23, 2020
																									COA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		
																									Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019		

310105100 369000	20CB0019 Rehabilitation/Reconstruction/ Upgrading of Damaged paved Roads - Secondary Road - Jct. Layac-Bal.-Mar. Port Road - KO160+340 - KO160+422, KO158+- 494 - KO158+-374, Bataan 2nd District	Construction Section	Public Bidding	Yes	10/07/2020	10/25/2019	11/1-7/2019	11/08/2019	11/21/2019	11/21/2019	11/22/2019	11/26/2019	10/12/2020	10/14/2020	10/16/2020	38 c.d.		GAA 2020	3,770,059.74		3,656,204.19			BCA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		Resolution of Award was issued on Oct. 7, 2020
																								COA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		
																								Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019		
310305101 193000	20CB0020 Widening of Permanent Bridge, Catanning Br. 2 (BO1598LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	10/25/2019	11/1-7/2019	11/08/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019	11/25/2020	12/01/2020	12/02/2020	288 c.d.		GAA 2020	64,211,739.38		62,227,327.46			BCA	11/06/2019	12/02/2019	12/02/2019	12/02/2019	12/02/2019		Resolution of Award was issued on November 23, 2020
																								COA	11/06/2019	12/02/2019	12/02/2019	12/02/2019	12/02/2019		
																								Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019		
310305101 192000	20CB0021 Widening of Permanent Bridge, Catanning Br. (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	10/25/2019	11/1-7/2019	11/08/2019	11/21/2019	11/21/2019	11/22/2019	11/26/2019	11/25/2020	12/01/2020	12/02/2020	278 c.d.		GAA 2020	58,799,926.35		56,976,995.70			BCA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		Resolution of Award was issued on November 23, 2020
																								COA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		
																								Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019		
310208100 240000	20CB0022 Off-Carriageway Improvement - Secondary Road - Jct Layac- Balanga-Mariveles Port Rd - KO137+-840 - KO137+-170, Bataan 2nd District	Construction Section	Public Bidding	Yes	11/23/2020	11/05/2019	11/13- 19/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019	11/25/2020	12/01/2020	12/02/2020	152 c.d.		GAA 2020	25,240,879.56		24,478,331.98			BCA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		Resolution of Award was issued on November 23, 2020
																								COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
																								Holy Angel University	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
320101104 670000	20CB0023 Construction of Flood Control Structures, along Umagol River (Upstream) Bagac, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	11/05/2019	11/13- 19/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019	11/25/2020	12/01/2020	12/02/2020	167 c.d.		GAA 2020	15,695,423.56		15,216,697.10			BCA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		Resolution of Award was issued on November 23, 2020
																								COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
																								Holy Angel University	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
320101104 675000	20CB0027 Construction of Flood Control Structures, Talisay River, Cupang Proper, Sta.4+481-Sta.4+934, Balanga City, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	11/05/2019	11/13- 19/2019	11/20/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019	11/25/2020	12/01/2020	12/02/2020	232 c.d.		GAA 2020	48,999,586.56		48,044,130.70			BCA	11/18/2019	12/05/2019	12/05/2019	12/05/2019	12/05/2019		Resolution of Award was issued on November 23, 2020
																								COA	11/19/2019	12/05/2019	12/05/2019	12/05/2019	12/05/2019		
																								Holy Angel University	11/19/2019	12/06/2019	12/06/2019	12/06/2019	12/06/2019		
320101104 676000	20CB0032 Construction of Masuaje River Control (Pilar Section) Pilar, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	11/25/2020	12/01/2020	12/02/2020	228 c.d.		GAA 2020	45,206,358.05		43,832,110.86			BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Resolution of Award was issued on Nov. 23, 2020
																								COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
																								Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019		
320101104 672000	20CB0033 Construction of Flood Control Structures, Umagol River (Downstream) Bagac, Bataan	Construction Section	Public Bidding	Yes	11/23/2020	11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	11/25/2020	12/01/2020	12/02/2020	194 c.d.		GAA 2020	48,999,664.42		47,965,764.66			BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Resolution of Award was issued on Nov. 23, 2020
																								COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
																								Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019		
300101200 001000	20CB0035 Construction of Four (4) Storey Twenty (20) Classroom at Bataan National High School, City of Balanga, Bataan	Construction Section	Public Bidding	No	08/17/2020	12/20/2019	12/27/2019- 01/02/2020	01/03/2020	01/16/2020	01/16/2020	01/17/2020	01/23/2020	08/19/2020	08/24/2020	08/25/2020	225 c.d.		GAA 2020	61,580,102.69		59,740,431.16			BCA	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019		Resolution of Award was issued on August 17, 2020
																								COA	01/02/2020	01/02/2020	01/02/2020	01/02/2020	01/02/2020		
																								DepEd	01/06/2019	01/06/2019	01/06/2019	01/06/2019	01/06/2019		
																								Holy Angel University	12/30/2019	12/30/2019	12/30/2019	12/30/2019	12/30/2019		
300103202 184000	20CB0036 Construction of Multi-Purpose Building (Covered Court), Brgy. Atilano Ricardo, Bagac, Bataan	Construction Section	Public Bidding	No	10/07/2020	01/15/2020	01/22- 28/2020	01/29/2020	02/11/2020	02/11/2020	02/12/2020	02/17/2020	10/12/2020	10/14/2020	10/16/2020	90 c.d.		GAA 2020	4,949,998.13		4,801,088.35			BCA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Resolution of Award was issued on Oct. 7, 2020
																								COA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		
																								Holy Angel University	01/28/2020	01/28/2020	01/28/2020	01/28/2020	01/28/2020		
300104214 421000	20CB0037 Construction of Multi-Purpose Building in Brgy. Puting Buhangin, Orion, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/15/2020	01/22- 28/2020	01/29/2020	02/11/2020	02/11/2020	02/12/2020	02/17/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00		1,920,589.37			BCA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Resolution of Award was issued on Sept. 11, 2020
																								COA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		
																								Holy Angel University	01/28/2020	01/28/2020	01/28/2020	01/28/2020	01/28/2020		
300104214 424000	20CB0038 Construction of Multi-Purpose Building in Brgy. Daan Bilo, Orion, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/15/2020	01/22- 28/2020	01/29/2020	02/11/2020	02/11/2020	02/12/2020	02/17/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00		1,920,205.91			BCA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Resolution of Award was issued on Sept. 11, 2020
																								COA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		
																								Holy Angel University	01/28/2020	01/28/2020	01/28/2020	01/28/2020	01/28/2020		
300104214 418000	20CB0039 (Re-advertisement) Construction of Multi-Purpose Building, Balanga Elementary School, Brgy. Talisay, Balanga City, Bataan	Construction Section	Public Bidding	No	11/23/2020	02/21/2020	2/28- 3/5/2020	03/06/2020	05/20/2020	05/20/2020	11/09/2020	11/10/2020	11/12/2020	11/13/2020	11/14/2020	180 c.d.		GAA 2020	9,899,960.51		9,672,248.92			BCA	03/03/2020	03/03/2020	03/03/2020	03/03/2020	03/03/2020		Resolution of Award was issued on Nov. 23, 2020
																								COA	03/03/2020	03/03/2020	03/03/2020	03/03/2020	03/03/2020		
																								Holy Angel University	03/04/2020	03/04/2020	03/04/2020	03/04/2020	03/04/2020		
300103202 187000	20CB0040 Construction of Multi-Purpose Building, Brgy. Liyang, Pilar, Bataan	Construction Section	Public Bidding	No	10/07/2020	01/15/2020	01/22- 28/2020	01/29/2020	02/11/2020	02/11/2020	02/12/2020	02/17/2020	10/12/2020	10/14/2020	10/16/2020	90 c.d.		GAA 2020	4,950,000.00		4,801,452.17			BCA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Resolution of Award was issued on Oct. 7, 2020
																								COA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		
																								Holy Angel University	01/28/2020	01/28/2020	01/28/2020	01/28/2020	01/28/2020		
300103202 185000	20CB0041 Construction of Multi-Purpose Building, Brgy. Binukawan, Bagac, Bataan	Construction Section	Public Bidding	No	10/07/2020	01/22/2020	1/29- 2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020	10/12/2020	10/14/2020	10/16/2020	90 c.d.		GAA 2020	4,949,998.13		4,800,578.83			BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		Resolution of Award was issued on Oct. 7, 2020
																								COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
																								Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020		
300104214 422000	20CB0042 Construction of Multi-Purpose Building in Brgy. Nagwaling, Pilar, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/22/2020	1/29- 2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00		1,919,613.08			BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		Resolution of Award was issued on Sept. 11, 2020
																								COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
																								Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020		
300117205 997000	20CB0043 Concreting of Road Brgy. Tundol, Lima, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/22/2020	1/29- 2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020	09/14/2020	09/16/2020	09/18/2020	42 c.d.		GAA 2020	1,979,999.99		1,919,403.18			BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		Resolution of Award was issued on Sept. 11, 2020
																								COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
																								Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020		
300104214 426000	20CB0044 Construction of Multi-Purpose Building in Brgy. Quinawan, Bagac, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/22/2020	1/29- 2/04/2020																								

300107200 766000	20CB0045 Construction/Maintenance of Flood Control Structure and Drainage System of Talisay River, Pilar Section, Pilar, Bataan	Construction Section	Public Bidding	No	11/23/2020	01/22/2020	1/29-2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020	11/25/2020	12/01/2020	12/02/2020	227 c.d.		GAA 2020	44,549,894.02			43,206,700.32			BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		Resolution of Award was issued on Nov. 23, 2020
																									COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
																									Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020		
300104214 425000	20CB0046 Construction of Multi-Purpose Building in Brgy. Villa Angeles, Orion, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/24/2020	1/31-2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00			1,919,405.10			BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		Resolution of Award was issued on Sept. 11, 2020
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300103202 186000	20CB0047 Construction of Multi-Purpose Building, Brgy. Diwa, Pilar, Bataan	Construction Section	Public Bidding	No	10/07/2020	01/24/2020	1/31-2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020	10/12/2020	10/14/2020	10/16/2020	125 c.d.		GAA 2020	4,949,998.01			4,799,751.38			BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300103202 189000	20CB0048 Construction of Multi-Purpose Building, Brgy. Reformista, Limay, Bataan	Construction Section	Public Bidding	No	10/07/2020	01/24/2020	1/31-2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020	10/12/2020	10/14/2020	10/16/2020	125 c.d.		GAA 2020	4,950,000.00			4,799,262.58			BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300103202 192000	20CB0049 Rehabilitation of Multi-Purpose Building, Brgy. Lamao, Limay, Bataan	Construction Section	Public Bidding	No	11/23/2020	01/24/2020	1/31-2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020	11/25/2020	12/01/2020	12/02/2020	180 c.d.		GAA 2020	9,899,996.54			9,595,485.21			BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		Resolution of Award was issued on Nov. 23, 2020
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300104214 417000	20CB0050 Construction of Pilar Sports Complex, Pilar Municipal Grounds, Brgy. Panilao, Pilar, Bataan	Construction Section	Public Bidding	No	11/23/2020	01/24/2020	1/31-2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020	11/25/2020	12/01/2020	12/02/2020	180 c.d.		GAA 2020	9,899,996.54			9,598,996.53			BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		Resolution of Award was issued on Nov. 23, 2020
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300107200 765000	20CB0051 Construction of Flood Control Structure, Cupang Section, Brgy. Cupang, Balanga, Bataan	Construction Section	Public Bidding	No	11/23/2020	01/24/2020	1/31-2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020	11/25/2020	12/01/2020	12/02/2020	233 c.d.		GAA 2020	49,499,878.95			48,002,508.83			BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		Resolution of Award was issued on Nov. 23, 2020
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300104214 423000	20CB0052 Construction of Multi-Purpose Building in Brgy. Atilano Ricardo, Bagac, Bataan	Construction Section	Public Bidding	No	09/11/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00			1,919,717.17			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Sept. 11, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300108200 209000	20CB0053 Construction of Drainage System, Brgy. San Jose, Balanga City, Bataan	Construction Section	Public Bidding	No	10/07/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	10/12/2020	10/14/2020	10/16/2020	60 c.d.		GAA 2020	2,969,999.99			2,880,104.53			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300107200 764000	20CB0054 Construction/Improvement of Catanning River Concrete Revetment Upstream of Catanning Br. 2, Balanga City	Construction Section	Public Bidding	No	10/07/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	10/12/2020	10/14/2020	10/16/2020	86 c.d.		GAA 2020	4,949,809.70			4,800,571.86			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300103202 191000	20CB0055 Rehabilitation of Multi-Purpose Building, Brgy. Baseco, Mariveles, Bataan	Construction Section	Public Bidding	No	10/07/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	10/12/2020	10/14/2020	10/16/2020	60 c.d.		GAA 2020	1,980,000.00			1,920,194.62			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300103202 193000	20CB0056 Rehabilitation of Various Multi-Purpose Buildings, Mariveles, Bataan	Construction Section	Public Bidding	No	10/07/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	10/12/2020	10/14/2020	10/16/2020	90 c.d.		GAA 2020	2,970,000.00			2,879,713.04			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300104213 386000	20CB0057 Construction and Development of FAB Port, Buildings and Facilities, Mariveles, Bataan	Construction Section	Public Bidding	No	11/23/2020	02/03/2020	2/7-13/2020	02/14/2020	03/12/2020	03/12/2020	03/13/2020	03/16/2020	11/25/2020	12/01/2020	12/02/2020	260 c.d.		GAA 2020	96,524,999.48			93,614,506.38			BCA	03/09/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020		Resolution of Award was issued on Nov. 23, 2020
																									COA	03/10/2020	03/10/2020	03/10/2020	03/10/2020	03/10/2020		
																									Holy Angel University	03/11/2020	03/11/2020	03/11/2020	03/11/2020	03/11/2020		
300104214 419000	20CB0058 Construction/Rehabilitation of Multi-Purpose Building, Mariveles, Bataan	Construction Section	Public Bidding	No	10/07/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	10/12/2020	10/14/2020	10/16/2020	75 c.d.		GAA 2020	2,969,999.84			2,880,297.60			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300103202 190000	20CB0059 Construction of Multi-Purpose Building, Brgy. Sabatan, Orion, Bataan	Construction Section	Public Bidding	No	10/07/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	10/12/2020	10/14/2020	10/16/2020	90 c.d.		GAA 2020	4,949,998.01			4,799,990.64			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300103202 188000	20CB0060 Construction of Multi-Purpose Building, Brgy. Poblacion, Pilar, Bataan	Construction Section	Public Bidding	No	10/07/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	10/12/2020	10/14/2020	10/16/2020	90 c.d.		GAA 2020	4,949,999.72			4,799,549.28			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300104214 420000	20CB0061 Construction and/or Repair/Rehabilitation of Multi Purpose Building, Brgy. Ala-uli, Pilar, Bataan	Construction Section	Public Bidding	No	10/07/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	10/12/2020	10/14/2020	10/16/2020	90 c.d.		GAA 2020	2,970,000.00			2,880,052.24			BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Oct. 7, 2020
																									COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																									Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
310203205 807000	20CB0068 Concreting of Brgy. Balagtas to Roman Super Highway Farm-to-Market Road, Brgy. Balagtas, Orion, Bataan	Construction Section	Public Bidding	No	07/16/2020	06/08/2020	6/10-16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020	07/17/2020	07/21/2020	07/23/2020	90 c.d.		DA 2020	12,934,999.95			12,534,009.32			BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		Resolution of Award was issued on July 16, 2020
																									COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		
																									Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020		
310203205 806000																																

200000100 020000	20CB0070 Repair/Maint. of DPWH Building, Main Building Bataan II District Engineering Office, Balanga City, Bataan	Construction Section	Public Bidding	No	07/02/2020	06/08/2020	6/10- 16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020	07/03/2020	07/07/2020	07/10/2020	90 c.d.	SR2020-03- 003583	1,959,708.72			1,936,190.33			BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020			
																								COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020			
																								Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020			
300101200 001000	20CB0071 Construction of Two (2) Storey Four (4) Classroom at Bantan ES, Orion, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19- 25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	120 c.d.		BEFF 2020	14,486,461.66			14,050,068.38			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on Aug. 17, 2020
																									COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																									Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																									DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0072 Construction of Two (2) Storey Four (4) Classroom at Capunitan ES, Orion, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19- 25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	120 c.d.		BEFF 2020	14,736,451.66			14,297,097.99			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on Aug. 17, 2020
																									COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																									Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																									DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0073 Construction of Two (2) Storey Four (4) Classroom at Mariveles SHS- Sitio Mabuhay, Mariveles, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19- 25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	120 c.d.		BEFF 2020	14,566,101.84			14,126,344.57			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on Aug. 17, 2020
																									COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																									Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																									DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0074 Construction of Two (2) Storey Four (4) Classroom at Sabatan ES, Orion, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19- 25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	120 c.d.		BEFF 2020	14,086,461.66			13,668,200.06			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on Aug. 17, 2020
																									COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																									Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																									DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0075 Construction of Two (2) Storey Four (4) Classroom at Mariveles NHS Malaya, Mariveles, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19- 25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	120 c.d.		BEFF 2020	15,116,168.68			14,670,174.71			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on Aug. 17, 2020
																									COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																									Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																									DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0076 Construction of Three (3) Storey Six (6) Classroom at City of Balanga National High School, Balanga City, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19- 25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	150 c.d.		BEFF 2020	19,720,369.11			19,148,501.69			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on Aug. 17, 2020
																									COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																									Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																									DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0077 Construction of Two (2) Storey Eight (8) Classroom at Balanga City National Science High School, Balanga City, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19- 25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	150 c.d.		BEFF 2020	22,468,818.00			21,816,899.88			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on Aug. 17, 2020
																									COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																									Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																									DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0078 Construction of Two (2) Storey Ten (10) Classroom at Bilolo ES, Orion, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19- 25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	175 c.d.		BEFF 2020	32,530,183.65			31,553,870.75			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on Aug. 17, 2020
																									COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																									Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																									DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
	20CSCB05 Geotechnical Investigation for the Widening of Permanent Bridge along Roman Expressway, Lucanin Bridge (BO1608LZ) Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26- 7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00			517,300.00			PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																									Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB06 Geotechnical Investigation for the Widening of Permanent Bridge, Arno Bridge (BO1609LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26- 7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00			517,300.00			PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																									Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB07 Geotechnical Investigation for the Widening of Permanent Bridge, Cabcaben Bridge 1 (BO1610LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26- 7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00			517,300.00			PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																									Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB08 Geotechnical Investigation for the Widening of Permanent Bridge, Cabcaben Bridge 2 (BO1611LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26- 7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00			517,300.00			PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																									Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB09 Geotechnical Investigation for the Widening of Permanent Bridge, Uyong Bridge (BO0061LZ) along Gov. J.J. Linao Road Road, Pilar, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26- 7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00			263,000.00			PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																									Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB10 Geotechnical Investigation for the Widening of Permanent Bridge, Culvo Bridge (BO0065LZ) along Gov. J.J. Linao Road, Balanga City, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26- 7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00			262,961.00			PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																									Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB11 Geotechnical Investigation for the Widening of Permanent Bridge, Binukawan Bridge (BO0066LZ) along Gov. J.J. Linao Road, Bagac, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26- 7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00			258,000.00			PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																									Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB12 Geotechnical Investigation for the Widening of Permanent Bridge, Diversion Bridge (BO1570LZ) along JLBMPR, Balanga City, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26- 7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00			526,922.00			PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																									Holy Angel University		07/06/2020</					

	20CSCB13	Geotechnical Investigation for the Widening of Permanent Bridge, Pilar Bridge (BO1582LZ) along JLBMPR, Pilar, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00			263,000.00				PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																										COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020			
																										Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020			
	20CSCB14	Geotechnical Investigation for the Widening of Permanent Bridge, Calungusan Bridge (BO1583LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00			258,600.00				PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																										COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020			
																										Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020			
	20CSCB15	Geotechnical Investigation for the Widening of Permanent Bridge, Sto. Domingo Bridge (BO1584LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00			258,600.00				PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																										COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020			
																										Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020			
	20CSCB16	Geotechnical Investigation for the Widening of Permanent Bridge, Pandam Bridge (BO1587LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00			258,600.00				PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																										COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020			
																										Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020			
	20GCB0005	Repair of Sideslope Protection & Drainage Canal along EPZA By Pass Road (SO1349LZ) Right Side, Mariveles, Bataan, KO159+(-022)-KO159+000 w/exception	Maintenance Section	Public Bidding	No	07/27/2020	06/29/2020	7/2-8/2020	07/09/2020	07/22/2020	07/22/2020	07/23/2020	07/24/2020	07/28/2020	07/29/2020	07/30/2020	16 c.d.		2020 AMWP/PB-Routine Maint.	249,940.00			249,485.00				BCCI	07/06/2020	07/06/2020	07/06/2020	07/06/2020	07/06/2020		
																										COA	07/06/2020	07/06/2020	07/06/2020	07/06/2020	07/06/2020			
																										Holy Angel University	07/06/2020	07/06/2020	07/06/2020	07/06/2020	07/06/2020			
	20GCB0006	Concreting of Shoulder & Slope Protection (1st & 2nd Approach) of various National Bridges along Gov. J.J. Linao Road (SO4822LZ) Bagac, Bataan, KO148+807-KO155+095 w/exception	Maintenance Section	Public Bidding	No	07/27/2020	06/29/2020	7/2-8/2020	07/09/2020	07/22/2020	07/22/2020	07/23/2020	07/24/2020	07/28/2020	07/29/2020	07/30/2020	85 c.d.		2020 AMWP/PB-Routine Maint.	1,791,991.34			1,788,225.50				BCCI	07/06/2020	07/06/2020	07/06/2020	07/06/2020	07/06/2020		
																										COA	07/06/2020	07/06/2020	07/06/2020	07/06/2020	07/06/2020			
																										Holy Angel University	07/06/2020	07/06/2020	07/06/2020	07/06/2020	07/06/2020			
	2020-07-010	Procurement of Portland Cement for use in the Repair of Wheelguards along Jct. Layac-Balanga-Mariveles Port Road at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020		07/24/2020	15 c.d.		SR 2020-02-000757 Routine Maint.	133,350.00			125,000.00				BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020		
																										COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																										Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-011	Purchase of Office Supplies for use of Various Section for the 2nd Quarter of 2020 at DWPB Bataan 2nd DEO	Administrative Section	Shopping	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020		07/24/2020	7 c.d.		EAO 2020	390,879.30			372,266.00				BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020		
																										COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																										Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-012	Purchase of Five (5) pcs. KYOCERA Digital Copier Toner TK-479 for Construction Section, DPWH-Bataan 2nd DEO	Construction Section	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020		07/24/2020	7 c.d.		EAO 2020	46,200.00			44,000.00				BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020		
																										COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																										Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-013	Purchase of Six (6) Units Toner for Photo Copier assigned at Supply Unit at DPWH Bataan 2nd DEO	Supply Unit	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020		07/24/2020	7 c.d.		EAO 2020	45,900.00			43,800.00				BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020		
																										COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																										Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-014	Purchase of Two Units Toner for use at Quality Assurance Section, DPWH Bataan 2nd DEO	Quality Assurance Section	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020		07/24/2020	3 c.d.		EAO 2020	18,480.00			17,000.00				BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020		
																										COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																										Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-015	Procurement of Ten (10) Units Toner for the Photo Copier assigned at Records Unit at DPWH Bataan 2nd DEO	Records Unit	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020		07/24/2020	7 c.d.		EAO 2020	76,650.00			73,000.00				BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020		
																										COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																										Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-017	Procurement of Personal Safety Gear (3rd Qtr.) for use of Routine and Roadside Maintenance Workers at DPWH Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020		07/24/2020	10 c.d.		SR 2020-02-000757 Routine Maint.	263,550.00			251,000.00				BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020		
																										COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																										Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-018	Purchase of Toner TASKALFA 3011i Copier assigned at Procurement Unit, DPWH Bataan 2nd DEO	Procurement Unit	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020		07/24/2020	7 c.d.		EAO 2020	44,625.00			42,500.00				BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020		
																										COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																										Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	20GCB0008	Resurfacing of Shoulders along Gov. J.J. Linao Road (SO4822LZ) Binukawan Section (Both Sides) Bagac, Bataan	Maintenance Section	Public Bidding	No	08/18/2020	07/20/2020	7/24-30/2020	08/03/2020	08/13/2020	08/13/2020	08/14/2020	08/17/2020	08/19/2020	08/20/2020	08/24/2020	25 c.d.		2020 AMWP/PB-Routine Maint.	499,779.00			498,480.00				BCCI	07/28/2020	07/28/2020	07/28/2020	07/28/2020	07/28/2020		
																										COA	07/28/2020	07/28/2020	07/28/2020	07/28/2020	07/28/2020			
																										Holy Angel University	07/28/2020	07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	20GCB0007	(Re-advertisement) Proposed Deployment of Three (3) Private Security Guard for use in DPWH Equipment Management Division, Balanga City, Bataan	Administrative Section	Public Bidding	No	08/17/2020	07/02/2020	7/28-8/3/2020	08/04/2020	08/17/2020	08/17/2020	08/17/2020	08/17/2020	08/18/2020	08/18/2020	08/18/2020	1 year		EAO 2020	784,130.04			784,130.04				BCCI	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/10/2020		Re-advertised due to adjustment on salary rate.
																										COA	07/30/2020	07/30/2020	07/30/2020	07/30/2020	07/30/2020			
																										Holy Angel University	08/12/2020	07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-019	Procurement of Various Materials for use in the Repair of Wheelguards along Jct. Layac-Balanga-Mariveles Port Road (Mariveles Zigzag Road) at Bataan																																

	2020-07-021 Purchase and Delivery of Materials and Accessories for Automatic Traffic Classifiers (ATC) for the Conduct of National Road Traffic Survey Program (NRTSP) DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	08/11/2020	7/30-8/5/2020		08/06/2020	08/06/2020	08/07/2020	08/10/2020	08/12/2020		08/13/2020	30 c.d.		SR 2020-02-002948	558,990.60			532,900.00				BCCI		08/10/2020	08/10/2020	08/10/2020	08/10/2020			
	2020-07-022 Purchase of Five Hundred (500) Reams of A4 Bond Paper for use of Various Sections at DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	08/11/2020	7/30-8/5/2020		08/06/2020	08/06/2020	08/07/2020	08/10/2020	08/12/2020		08/13/2020	7 c.d.		EAO 2020	106,575.00			101,500.00				BCCI		08/10/2020	08/10/2020	08/10/2020	08/10/2020			
	2020-07-016 (Re-advertisement) Procurement of Two-Way Radio System, DPWH Bataan 2nd DEO	Administrative Section	Shopping	No	09/18/2020	7/28-8/13/2020		09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/21/2020		09/22/2020	14 c.d.		PDE 2020	190,900.50			181,810.00				BCCI		09/14/2020	09/14/2020	09/14/2020	09/14/2020		Cancelled and re-advertised, no bidder/ supplier submitted Request For Quotation (RFQ).	
	2020-09-023 Procurement of Spare Parts for use of KYOCERA Multi-Function Laser Copier TASKALFA 2200 assigned at Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	Direct Contracting	No	09/18/2020	7/28-8/13/2020		09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/21/2020		09/22/2020	7 c.d.		SR2020-02-000757 Routine Maint.	33,884.55			32,271.00				BCCI		09/14/2020	09/14/2020	09/14/2020	09/14/2020			
	2020-09-024 Purchase of Four (4) pcs. Tire, 255/60 R18 including Balancing, Alignment and Tire Valve for use in One (1) Unit Nissan, Finance Section, DPWH-Bataan 2nd DEO,	Finance Section	Small Value Procurement	No	09/18/2020	7/28-8/13/2020		09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/21/2020		09/22/2020	7 c.d.		FY 2020 GAA EAO	61,740.00			58,800.00				BCCI		09/14/2020	09/14/2020	09/14/2020	09/14/2020			
	20GCB0010 Resurfacing of Shoulders along Gov. J.J. Linao Road (Binukawan-Antipolo Sect.) (SO4822LZ) (Both Sides) Bagac, Bataan	Maintenance Section	Public Bidding	No	11/11/2020	10/14/2020	10/16-22/2020	10/23/2020	11/05/2020	11/05/2020	11/06/2020	11/09/2020	11/16/2020	11/16/2020	11/18/2020	28 c.d.		SR2020-02-000757 Routine Maint.	499,667.07			498,620.00				BCCI	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020		
	20GCB0011 Procurement of Reflectorized Traffic Paint (White) for use in Repainting of Bridges along Gov. J.J. Linao Road and Roman Expressway at Bataan 2nd District	Maintenance Section	Public Bidding	No	11/11/2020	10/14/2020	10/16-22/2020	10/23/2020	11/05/2020	11/05/2020	11/06/2020	11/09/2020	11/16/2020	11/16/2020	11/18/2020	10 c.d.		SR2020-04-004748	1,992,270.00			1,988,153.00				BCCI	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020		
	20GCB0012 Procurement of Reflectorized Enamel Paint (White) for use in Repainting of Steel Guardrail Panels & Steel Posts along Lamao DND Forestry Road (SO1361LZ) and Gov. J.J. Linao Road (SO4821LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	No	11/11/2020	10/14/2020	10/16-22/2020	10/23/2020	11/05/2020	11/05/2020	11/06/2020	11/09/2020	11/16/2020	11/16/2020	11/18/2020	10 c.d.		SR2020-04-004748	997,214.40			982,176.00				BCCI	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020		
	20GCB0013 Procurement of Materials (Pen, Asphalt 60/70) for use in the Repair & Maint. Of National Roads & Bridges (Carriageway, Asphalt & Conc. Shoulder) along Gov. J.J. Linao Road (SO4822LZ), Roman Expressway (SO1313LZ), JLBMPR (Tuyo-Daan Pare, Puting Buhangin-Alangan and Mariveles Zigzag Road), Bagac-Mariveles Road (SO1252LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	No	11/11/2020	10/14/2020	10/16-22/2020	10/23/2020	11/05/2020	11/05/2020	11/06/2020	11/09/2020	11/16/2020	11/16/2020	11/18/2020	15 c.d.		SR2020-04-004748	1,999,200.00			1,979,152.00				BCCI	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020		
	2020-10-025 Purchase of Five (5) units of Toner of KYOCERA TASKALFA 4002i assigned at COA Unit at DPWH-Bataan 2nd DEO	COA Unit	Direct Contracting	No	10/28/2020	10/16-22/2020		10/23/2020	10/23/2020	10/26/2020	10/27/2020	10/29/2020		10/30/2020	7 c.d.		FY 200 EAO	76,440.00			72,800.00				BCCI		10/20/2020	10/20/2020	10/20/2020	10/20/2020			
	2020-10-026 Purchase and Delivery of Aircondition Unit for use of Planning and Design Section Chief, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	10/28/2020	10/16-22/2020		10/23/2020	10/23/2020	10/26/2020	10/27/2020	10/29/2020		10/30/2020	10 c.d.		PDE 2020	149,443.35			142,327.00				BCCI		10/20/2020	10/20/2020	10/20/2020	10/20/2020			
	2020-10-027 Procurement of Office Supplies for the use of Maintenance Section for 3rd Quarter at DPWH-Bataan 2nd DEO	Maintenance Section	Shopping	No	10/28/2020	10/16-22/2020		10/23/2020	10/23/2020	10/26/2020	10/27/2020	10/29/2020		10/30/2020	15 c.d.		SR2020-02-000757 Routine Maint.	107,192.40			102,088.00				BCCI		10/20/2020	10/20/2020	10/20/2020	10/20/2020			
	2020-10-028 Purchase of Binding and Laminating Machine for use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	10/28/2020	10/16-22/2020		10/23/2020	10/23/2020	10/26/2020	10/27/2020	10/29/2020		10/30/2020	14 c.d.		PDE 2020	17,955.00			17,100.00				BCCI		10/20/2020	10/20/2020	10/20/2020	10/20/2020			
	2020-10-029 Procurement of Additional Materials and other Fixtures to be installed at DPWH-New Office Building, Bataan 2nd District, Balanga City, Bataan	Maintenance Section	Small Value Procurement	No	10/28/2020	10/16-22/2020		10/23/2020	10/23/2020	10/26/2020	10/27/2020	10/29/2020		10/30/2020	30 c.d.		SR2020-02-00757	553,810.43			550,623.00				BCCI		10/20/2020	10/20/2020	10/20/2020	10/20/2020			
	2020-10-030 Purchase and Delivery of Safety Machines/Equipment with complete accessories for use of Planning and Design Section to Prevent Covid-19, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	10/28/2020	10/16-22/2020		10/23/2020	10/23/2020	10/26/2020	10/27/2020	10/29/2020		10/30/2020	10 c.d.		PDE 2020	404,880.00			385,600.00				BCCI		10/20/2020	10/20/2020	10/20/2020	10/20/2020			
	2020-10-031 Purchase and Delivery of Safety Machines/Equipment with complete accessories for use of Maintenance Section to Prevent Covid-19, DPWH-Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	10/28/2020	10/16-22/2020		10/23/2020	10/23/2020	10/26/2020	10/27/2020	10/29/2020		10/30/2020	10 c.d.		SR2020-02-000757 Routine Maint.	86,940.00			82,800.00				BCCI		10/20/2020	10/20/2020	10/20/2020	10/20/2020			

page 7 of 15

	2020-12-046 Purchase of One (1) Air Conditioning Unit 2-HP Split Type Inverter to be used at Supply Unit at DPWH-Bataan 2nd DEO	Supply Unit	Small Value Procurement	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		FY 2020 EAO	83,496.00		79,520.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-047 Purchase of Ten (10) Units of Air Purifier to be used at various Sections at DPWH-Bataan 2nd DEO	Various Sections	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		EAO 2020	178,500.00		170,000.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-048 Procurement of Fire Protection Devices at DPWH 2nd DEO	Administrative Section	Small Value Procurement	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		FY 2020 EAO	105,304.50		100,290.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-049 Purchase of One (1) Unit Uninterruptible Power Supply (UPS) for use at COA Office at DPWH-Bataan 2nd DEO	COA Unit	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		FY 2020 EAO	8,858.85		8,437.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-050 Purchase of Office Supplies for use of Various Section for the 4th Quarter of 2020 at DPWH-Bataan 2nd DEO	Various Sections	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		FY 2020 EAO	559,560.75		532,915.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-051 Purchase of Five Hundred (500) Reams of A4 Bond Paper for use of Various Offices at DPWH-Bataan 2nd DEO	Various Sections	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		FY 2020 EAO	106,575.00		101,500.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-052 Purchase of Office Supplies for use of COA Office at DPWH-Bataan 2nd DEO	COA Unit	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		FY 2020 EAO	147,276.94		140,263.75			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-053 Procurement of Filters and Other Items for use in Preventive Maintenance Schedule of Various Services Vehicle & Heavy Equipment for the Second Semester of CY 2020 assigned at Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	15 c.d.		SR 2020-02-00757	482,895.00		459,900.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-054 Procurement of Oil and Lubricants for use in Preventive Maintenance Schedule of Various Service Vehicle & Heavy Equipment for the Forth Quarter of CY 2020 assigned at Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		SR 2020-02-00757	320,932.50		305,650.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-055 Purchase of One (1) Unit A3 Printer for Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		SR2019-07-005698	52,403.40		49,908.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-056 Purchase of Supplies for the Conduct of Annual BMS Survey of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		SR 2020-07-006285	160,104.63		152,480.84			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-057 Purchase and Delivery of One (1) Unit Laptop for RBIA, Planning and Design Section DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	14 c.d.		SR 2019-06-003541/ SR 2020-06-006011	174,562.50		166,250.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-058 Procurement of One (1) Unit Laptop (I7) for Electrical Design and NRTSP use at Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	10 c.d.		SR 2019-07-007037/SR 2020-02-002948	174,562.50		166,250.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-059 Purchase of Sprayers and additional Air-Purifiers to be used at DPWH-Bataan 2nd DEO	Various Sections	Small Value Procurement	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		FY 2020 EAO	144,597.60		137,712.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-060 Purchase and Delivery of Office Furniture at DPWH-Bataan 2nd DEO, Balanga City, Bataan	DE & ADE's Office	Small Value Procurement	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	30 c.d.		EAO 2020	178,735.20		177,950.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-061 Procurement of One (1) Unit Copier for use in Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Direct Contracting	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	30 c.d.		EAO 2020	309,750.00		295,000.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-062 Purchase of Spare Parts for TASKALFA 3011I, for use in Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Direct Contracting	No	12/22/2020	12/14-20/2020		12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/23/2020		12/28/2020	7 c.d.		EAO 2020	62,661.90		59,678.00			BCCI		12/17/2020	12/17/2020	12/17/2020	12/17/2020		
																						COA		12/16/2020	12/16/2020	12/16/2020	12/16/2020			
																						Holy Angel University		12/21/2020	12/21/2020	12/21/2020	12/21/2020			
	2020-12-063 Procurement of Network Cabling Fixtures, Accessories, DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	21 c.d.		EAO 2020	993,042.75		945,755.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																						COA		12/21/2020	12/21/2020	12/21/2020	12/21			

	2020-12-064 Procurement of WiFi Routers, WiFi Extenders and Accessories, DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		EAO 2020	226,065.00			215,300.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-065 Procurement of Two (2) Units of Chainsaw to be use for the Sight Distance and Maintenance of National Roads and Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR 2020-02-000757 Routine Maint.	144,900.00			144,500.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-066 Procurement of ReflectORIZED Enamel Paint (White) for use in Repainting of Steel Guardrail Panels & Steel Posts along Bagac-Mariveles Road (Bagac Section), KO162+221 - KO162+900 at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR 2020-02-000757 Routine Maint.	297,246.60			295,492.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-067 Procurement of ReflectORIZED Enamel Paint (White) for use in Repainting of Steel Guardrail Panels & Steel Posts along Jct. Layac-Balanga-Mariveles Port Road (Mariveles Zigzag Road) KO158+000 - KO160+300 with exception at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR 2020-02-000757 Routine Maint.	297,246.60			294,500.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-068 Purchase of Two (2) Units Desktop (i7) for use at Maintenance Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Maintenance Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR 2020-02-000757 Routine Maint.	368,550.00			351,000.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-069 Purchase of One (1) unit Printer (A3 Size) and one (1) unit Printer (A4 Size) for use at Maintenance Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Maintenance Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR 2020-02-000757 Routine Maint.	73,403.40			69,908.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-070 Procurement/Supply of Road Marking Compound White & Yellow (for Stocking) for use in Pavement Markings (Edgeline, Centerline and Separator Line) along EPZA By-Pass Road (SO1349LZ) (KO158+000-KO162+000) at Bataan 2nd District	Maintenance Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	15 c.d.		SR 2020-12-012116 Routine Maint.	951,956.25			944,270.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-071 Procurement/Supply of Road Marking Compound White & Yellow (for Stocking) for use in Pavement Markings (Edgeline, Centerline and Separator Line) along Mariveles Talaga Bay Road (SO1310LZ) (KO165+200-KO165+770) and JLBMPR Mariveles Zigzag Road (SO1307LZ) (KO158+374-KO160+032) at Bataan 2nd District	Maintenance Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	15 c.d.		SR 2020-12-012116 Routine Maint.	995,662.50			987,180.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-072 Purchase of One (1) unit Uninterruptible Power Supply (UPS) for use at Records Unit at DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		EAO 2020	8,858.85			8,437.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-073 Procurement of New CCTV System for Old Building, DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		EAO 2020	720,273.75			685,975.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-074 Purchase and Delivery of Safety, Health and Sanitary Tools and Equipment for use at Planning & Design Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	10 c.d.		PDE 2020	295,176.00			287,000.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-075 Purchase of One (1) unit Uninterruptible Power Supply (UPS) for use of Planning and Design Section (BMS) Staff, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR 2020-07-006285	8,858.85			8,437.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-076 Purchase of Various Inks for various Printer in Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		PDE 2020	882,105.00			840,100.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-077 Procurement of Two (2) Laptop (i5 & i7) and Three (3) Desktop (i7) for use at Planning & Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	10 c.d.		PDE 2020	804,484.80			766,176.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-12-078 Purchase of Two (2) Air Conditioning Units 2-HP Split Type Inverter to be used at Quality Assurance Section, DPWH-Bataan 2nd DEO	Quality Assurance Section	Small Value Procurement	No	12/28/2020	12/16-22/2020		12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		EAO 2020	178,500.00			170,000.00			BCCI		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								COA		12/21/2020	12/21/2020	12/21/2020	12/21/2020		
																								Holy Angel University		12/24/2020	12/24/2020	12/24/2020	12/24/2020		
	2020-11-044 (Re-advertised) Purchase of Metal Shelving Rack for use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		PDE 2020	154,350.00			147,000.00			BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		Re-advertised failure of Opening of Bids.
																								COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																								Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		

	2020-12-079 Purchase of Supplies for use in Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		PDE 2020	382,068.23			363,874.50				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-080 Purchase of One (1) Unit Desktop Computer and One (1) Unit Printer for use at Cashier Unit at DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		EAO 2020	141,947.40			135,188.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-081 Procurement of One (2) Desktop and One (1) Printer for use of Planning and Design Section (RROW) Staff, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	10 c.d.		PDE 2020	141,947.40			135,188.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-082 Purchase and Delivery of Automatic TopUp Cover for Pick-up for use of Office Service Vehicle, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	10 c.d.		PDE 2020	99,750.00			95,000.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-083 Purchase of Modular Partition for the use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	30 c.d.		PDE 2020	719,250.00			685,000.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-084 Purchase and Delivery of Supplies for the Conduct of Annual BMS Survey of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR2020-07-006285	98,396.29			93,710.75				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-085 Purchase and Delivery of Office Supplies for RBIA Activities 2020-2021, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		SR2020-06-006011	134,487.15			128,083.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-086 Purchase and Delivery of Supplies and Safety Gears for RBIA Activities 2020-2021, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		SR2020-06-006011	182,805.00			174,100.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-087 Purchase of Safety Gears for the Preparation of RAP and EIA Documents and Related Surveys, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	30 c.d.		SR2020-02-003326	193,945.50			184,710.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-088 Purchase & Installation of Modern Blinds for use in Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		PDE 2020	303,244.83			288,804.60				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-089 Purchase and Delivery of Automatic Classifier (ATC) Machine for the Conduct of National Road Traffic Survey Program (NRTSP), DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	30 c.d.		SR2020-02-002948	185,535.00			176,700.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-090 Purchase and Delivery of Supplies and Materials to be use in National Road Traffic Survey Program (NRTSP) Activities, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Planning & Design Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	30 c.d.		SR2020-02-003052	313,131.00			298,220.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-091 Purchase of Two (2) Units 3in1 A4 Size Printer and One (1) Unit 3in1 A3 Size Printer for use of Finance Section, DPWH-Bataan 2nd DEO	Finance Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		EAO 2020	94,403.40			89,908.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-092 Purchase of One (1) Unit Laptop for use of Finance Section (Budget Officer II), DPWH-Bataan 2nd DEO	Finance Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		EAO 2020	77,097.30			73,426.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-093 Purchase of Supplies for IEC of GAD Materials DPWH-Bataan 2nd DEO	District Focal Person	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	30 c.d.		SR2020-02-003468	44,974.91			42,833.24				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-094 Purchase of Office Supplies for the Preparation of RAP and EIA Documents and Related Surveys, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	30 c.d.		SR2020-02-003326	96,755.14			92,148.12				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020		
	2020-12-095 Purchase of Office Furniture for use in Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	12/28/2020	12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	14 c.d.		PDE 2020	36,750.00			35,000.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020		
																									Holy Angel University		12/26/2020	12/26/2020				

	2020-12-097 Procurement of Office Supplies for the use of Maintenance Section for 4th Quarter at DPWH-Bataan 2nd DEO	Maintenance Section	Shopping	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR2020-02-000757 Routine Maint.	43,013.25			40,965.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-098 Procurement of Stainless Templates for Bridge Name along National Roads at Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	20 c.d.		SR2020-02-000757 Routine Maint.	248,959.20			237,104.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-099 Procurement of Directional Signs along Various Road Sections at Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	15 c.d.		SR2020-02-000757 Routine Maint.	295,554.00			290,300.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-100 Procurement of Emulsified Asphalt Cationic (SS-1) for use in the Repair & Maint. Of National Roads and Bridges (Carriageway, Asphalt & Conc. Shoulder) along Roman Expressway (SO1313LZ) EPZA By-Pass Road (SO1349LZ) and Avenue of the Phils. (SO1342LZ) at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	15 c.d.		SR2020-02-000757 Routine Maint.	519,750.00			517,500.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-101 Purchase of One (1) Unit A3 Printer for IEC of GAD Materials, DPWH-Bataan 2nd DEO	District Focal Person	Shopping	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	30 c.d.		SR2020-02-003468	52,403.40			49,908.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-102 Procurement of Rubber Dumper of Plate Compactor to be use for Maintenance of National Roads and Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR2020-02-000757 Routine Maint.	14,700.00			14,000.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-103 Procurement of Two (2) Units 3 in 1 A4 Printer and Two (2) Units 3 in 1 A3 Printer for use of Construction Section at DPWH-Bataan 2nd DEO	Construction Section	Shopping	No	12/28/2020		12/23-25/2020																			BCCI							Cancelled due to lack of funds.																		
																										COA																									
																										Holy Angel University																									
	2020-12-104 Procurement of Coolant and Tires for Basic Heavy Maintenance Equipment assigned at Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		SR2020-02-000757 Routine Maint.	71,190.00			67,800.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-105 Procurement of Filters and Oil for the Preventive Maintenance (PM3 & 4) of Sinotruck assigned at Maintenance Section at DPWH-Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	30 c.d.		SR2020-02-000757 Routine Maint.	50,568.00			48,160.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-106 Purchase and Delivery of Supplies and Materials to be used in Electrical Works and Maintenance of DPWH-Bataan 2nd DEO Building, Balanga City, Bataan	Planning & Design Section	Small Value Procurement	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	20 c.d.		PDE 2020	129,243.45			123,089.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
	2020-12-107 Procurement of Four (4) Units Uninterruptible Power Supply (UPS) and One (1) Unit A3 Printer, Finance Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Finance Section	Shopping	No	12/28/2020		12/23-25/2020																			BCCI							Cancelled due to lack of funds.																		
																										COA																									
																										Holy Angel University																									
	2020-12-108 Purchase of One (1) Unit 3 in 1 Printer (A4) for use at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Shopping	No	12/28/2020		12/23-25/2020		12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020		12/29/2020	7 c.d.		EOA 2020	21,000.00			20,000.00				BCCI		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										COA		12/22/2020	12/22/2020	12/22/2020	12/22/2020																				
																										Holy Angel University		12/26/2020	12/26/2020	12/26/2020	12/26/2020																				
Total Alloted Budget of Procurement Activities																			1,268,516,122.19																																
Total Contract Price of Procurement Actitvites Conducted																			1,232,184,091.77																																
Total Savings (Total Alloted Budget - Total Contract Price)																			36,332,030.42																																

ANNEX B

Department of Public Works and Highways-Bataan 2nd District Engineering Office

Procurement Monitoring Report as of December 29, 2020

Code (UACS/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Is this early procurement (Yes/No)	Resolution of Award	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptanc e		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
ON-GOING PROCUREMENT ACTIVITIES																																			
	20CB0065	Concreting of Sitio Kinaragan to Sitio Batiaw Brgy. Duale Farm-to- Market Road, Brgy. Duale, Limay, Bataan	Construction Section	Public Bidding	No		06/08/2020	6/10- 16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020				90 c.d.		DA 2020	11,939,999.96							BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		short of award	
																											COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020			
																											Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020			
	20CB0066	Concreting of Brgy. Ibis Fam-to- Market Road, Brgy. Ibis, Bagac, Bataan	Construction Section	Public Bidding	No		06/08/2020	6/10- 16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020				90 c.d.		DA 2020	11,939,999.96							BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		short of award	
																											COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020			
																											Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020			
	20CB0067	Concreting of Brgy. Alangan Farm- to-Market Road, Brgy. Alangan,Limay, Bataan	Construction Section	Public Bidding	No		06/08/2020	6/10- 16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020				90 c.d.		DA 2020	11,940,000.00							BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		short of award	
																											COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020			
																											Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020			
	21CB0001	Construction of Multi-Purpose Building, Brgy. Dangcol, Balanga City, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				75 c.d.		GAA 2021	2,969,999.01							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0002	Construction of Multi-Purpose Building in Barangay Puting Buhangin, Orion, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				75 c.d.		GAA 2021	2,940,000.00							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0003	Construction of Multi-Purpose Building , Barangay Nagwaling, Pilar, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				75 c.d.		GAA 2021	2,940,000.00							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0004	Construction of Multi-Purpose Building in Barangay Daan Bilolo, Orion, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				75 c.d.		GAA 2021	2,940,000.00							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0005	Construction of Multi-Purpose Building in Barangay Quinawan, Bagac, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				75 c.d.		GAA 2021	2,939,999.98							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0006	Construction of Multi-Purpose Building, Wawa, Limay, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				120 c.d.		GAA 2021	5,939,999.06							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0007	Construction of Multi-Purpose Building, Burgos, Pilar, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				120 c.d.		GAA 2021	5,940,000.00							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0008	Concreting of Road in Barangay Tundol, Limay, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				50 c.d.		GAA 2021	2,841,999.94							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0009	Concreting of Road, Barangay Tundol, Limay, Bataan	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				75 c.d.		GAA 2021	4,949,999.98							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0010	Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Road- Roman Expressway-KO128+092- KO129+000, Bataan 2nd District	Construction Section	Public Bidding	Yes		10/16/2020	10/22- 28/2020	10/29/2020	11/11/2020	11/11/2020	11/12/2020	11/16/2020				175 c.d.		GAA 2021	34,299,999.56							BCA	10/26/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020		short of award	
																											COA	10/27/2020	10/27/2020	10/27/2020	10/27/2020	10/27/2020			
																											Holy Angel University	11/02/2020	11/02/2020	11/02/2020	11/02/2020	11/02/2020			
	21CB0011	Construction of Multi-Purpose Building in Barangay Atliano Ricardo, Bagac, Bataan	Construction Section	Public Bidding	Yes		10/23/2020	10/29- 11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020				75 c.d.		GAA 2021	2,969,999.36							BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		short of award	
																											COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020			
																											Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020			
	21CB0012	Construction of Multi-Purpose Facility (Covered Court) Brgy. Reformista, Limay, Bataan	Construction Section	Public Bidding	Yes		10/23/2020	10/29- 11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020				120 c.d.		GAA 2021	2,969,999.48							BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		short of award	
																											COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020			
																											Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020			
	21CB0013	Construction of Multi-Purpose Building (Senior Citizens Center) Brgy. Sto. Domingo, Orion, Bataan	Construction Section	Public Bidding	Yes		10/23/2020	10/29- 11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020				75																		

	21CB0015 Construction of Multi-Purpose Building, Camaya, Mariveles, Bataan	Construction Section	Public Bidding	Yes		10/23/2020	10/29-11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020				120 c.d.		GAA 2021	5,940,000.00							BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		
																										COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		short of award
																										Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
	21CB0016 Concreting of Road, Barangay Tenejero, Balanga City, Bataan	Construction Section	Public Bidding	Yes		10/23/2020	10/29-11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020				60 c.d.		GAA 2021	1,979,999.99							BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		
																										COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		short of award
																										Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
	21CB0017 Rehabilitation of Drainage Canal, Barangay Panilao, Pilar, Bataan	Construction Section	Public Bidding	Yes		10/23/2020	10/29-11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020				90 c.d.		GAA 2021	2,969,999.99							BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		
																										COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		short of award
																										Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
	21CB0018 Construction/Rehabilitation of Multi-Purpose Building, Mariveles, Bataan	Construction Section	Public Bidding	Yes		10/30/2020	11/5-11/2020	11/12/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020				75 c.d.		GAA 2021	2,969,999.99							BCA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
																										COA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		short of award
																										Holy Angel University	11/14/2020	11/14/2020	11/14/2020	11/14/2020	11/14/2020		
	21CB0019 Construction of Multi-Purpose Building, Poblacion, Limay, Bataan	Construction Section	Public Bidding	Yes		10/30/2020	11/5-11/2020	11/12/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020				120 c.d.		GAA 2021	5,939,999.98							BCA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
																										COA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		short of award
																										Holy Angel University	11/14/2020	11/14/2020	11/14/2020	11/14/2020	11/14/2020		
	21CB0020 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Road-Roman Expressway-KO130+640-KO130+906, Bataan 2nd District	Construction Section	Public Bidding	Yes		10/30/2020	11/5-11/2020	11/12/2020																		BCA	11/09/2020						
																										COA	11/09/2020						Cancelled, Revision of POW due to change in design.
																										Holy Angel University	11/14/2020						
	21CB0021 Construction of Tenejero Bypass Road, Barangay Tenejero, Balanga City, Bataan	Construction Section	Public Bidding	Yes		10/30/2020	11/5-11/2020	11/12/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020				224 c.d.		GAA 2021	24,499,999.87							BCA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
																										COA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		short of award
																										Holy Angel University	11/14/2020	11/14/2020	11/14/2020	11/14/2020	11/14/2020		
	21CB0022 Construction of Flood Control Structure Talisay River, Ala-uli Section (Upstream) Sta0+000 - Sta0+419, Pilar, Bataan	Construction Section	Public Bidding	Yes		10/30/2020	11/5-11/2020	11/12/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020				232 c.d.		GAA 2021	48,999,897.55							BCA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
																										COA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		short of award
																										Holy Angel University	11/14/2020	11/14/2020	11/14/2020	11/14/2020	11/14/2020		
	21CB0023 Construction of Multi-Purpose Building, Brgy. Diwa, Pilar, Bataan	Construction Section	Public Bidding	Yes		11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020				75 c.d.		GAA 2021	2,970,000.00							BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																										COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		short of award
																										Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
	21CB0024 Construction of Sitio Gasile River Control, Sta0+000-Sta0+350 (Bothsides) Pilar, Bataan	Construction Section	Public Bidding	Yes		11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020				174 c.d.		GAA 2021	28,769,815.06							BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																										COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		short of award
																										Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
	21CB0025 Rehabilitation of Road, Sitio Batangas 3, Brgy. Liyang, Pilar, Bataan	Construction Section	Public Bidding	Yes		11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020				130 c.d.		GAA 2021	19,599,999.99							BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																										COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		short of award
																										Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
	21CB0026 Road Widening-Secondary Road-Gov. J.J. Linao Road-KO135+500 - KO136+456, Bataan 2nd District	Construction Section	Public Bidding	Yes		11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020				188 c.d.		GAA 2021	42,703,499.60							BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																										COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		short of award
																										Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
	21CB0027 Construction of Multi-Purpose Building, Balut II, Pilar, Bataan	Construction Section	Public Bidding	Yes		11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020				120 c.d.		GAA 2021	5,940,000.00							BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																										COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		short of award
																										Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
	21CB0028 Preventive Maintenance-Secondary Road-Roman Expressway-KO143+100-KO143+300, KO144+400-KO144+900, Bataan 2nd District	Construction Section	Public Bidding	Yes		11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020				138 c.d.		GAA 2021	20,219,360.00							BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																										COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		short of award
																										Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
	21CB0029 Construction of Flood Control Structure along Talisay River Cupang Proper Section, Sta 0+000 - Sta 0+419, Balanga City, Bataan	Construction Section	Public Bidding	Yes		11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020				232 c.d.		GAA 2021	48,999,815.28							BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																										COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		short of award
																										Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
	21CB0030 Construction of Multi-Purpose Building in Barangay Villa Angeles, Orion, Bataan	Construction Section	Public Bidding	Yes		11/20/2020	11/26-12/2/2020	12/03/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020				75 c.d.		GAA 2021	2,940,000.00							BCA	12/03/2020	12/03/2020	12/03/2020	12/03/2020	12/03/2020		
																										COA	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		short of award
																										Holy Angel University	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
	21CB0031 Construction of Multi-Purpose Building (Barangay Learning Hub) Brgy. Poblacion, Mariveles, Bataan	Construction Section	Public Bidding	Yes		11/20/2020	11/26-12/2/2020	12/03/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020				75 c.d.		GAA 2021	2,969,997.86							BCA	12/03/2020	12/03/2020	12/03/2020	12/03/2020	12/03/2020		
																										COA	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		short of award
		</																															

	21CB0034	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Bagac-Mariveles By-Pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry-Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	Public Bidding	Yes			11/20/2020	11/26-12/2/2020	12/03/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020				189 c.d.		GAA 2021	48,249,999.97																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
--	----------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------	----------------	-----	--	--	------------	-----------------	------------	------------	------------	------------	------------	--	--	--	----------	--	----------	---------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

[illegible]

Prepared by:

TERESITA C. SURALTA
Head, BAC Secretariat

Recommended for Approval by:

MARY ANN R. PALAYPAY
BAC Chairperson

APPROVED:

ULYSSES C. LLADO
Head of the Procuring Entity