



ANNEX B

Code (PAP)	Procurement Project	PMO/ End-User	Is This Early Procurement?	Mode of Procurement				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check
STRAIGHT CONTRACTS / CIVIL WORKS (21DC0001 TO 21DC0222)								
COMPLETED PROCUREMENT ACTIVITIES								
21DC0002 BP00505552LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Manila-Batangas Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/23/2020	10/26/2020 - 11/02/2020	11/4/2020	11/17/2020
21DC0004 BP00505551LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Manila Batangas Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/23/2020	10/26/2020 - 11/02/2020	11/4/2020	11/17/2020
21DC0008 BP00505061LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0009 BP00505059LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Lipa City - Alaminos Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0011 BP00505338LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Daang Maharlika (LZ)	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0012 BP00544693LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges – Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0013 BP00544698LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges – Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in Sto. Tomas City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0014 BP00544700LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges – Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in Sto. Tomas City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0015 BP00544678LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges – Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0016 BP00544678LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges – Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in the Municipality of Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0017 BP00544685LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges – Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0018 BP00544687LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges – Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in the Municipality of Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0019 BP00544691LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges – Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in the Municipality of Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020

21DC0020 BP00531880LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Dingin Road leading to Binukalan Shrine, Poblacion West, Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0021 BP00531878LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, As-is-Niyugan Ecotourism Road leading to Laurel Tourism Sports and Taal Volcano, Brgy. As-is, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0022 BP00531881LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Pedro-Sta.Cruz Ecotourism Road leading to National Shrine of St. Padre Pio, Sta. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0023 BP00547652LZ-CW1	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Construction/ Improvement of San Felipe Water Supply System, Brgy. San Felipe, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0024 BP00547559LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction of Road, Barangay San Jose, Santo Tomas City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0025 BP00547558LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation/ Improvement of Barangay Poblacion I to Barangay Irukan Road, Santa Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0026 BP00545562LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (New Municipal Building), Brgy. Tumaway, Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0027 BP00544865LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Concreting of Road, Santa Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0028 BP00544696LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in Tanauan, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0030 BP00544676LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0031 BP00545933LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Poblacion 3, Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0032 BP00545929LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Balakilong, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0033 BP00545928LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay 4, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0034 BP00546278LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Gregorio, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0035 BP00546277LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Sta. Maria, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/24/2020	11/25/2020 - 12/02/2020	12/3/2020	12/15/2020
21DC0036 BP00531884LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential (Sta. Teresita Section), Sta. Teresita, Batangas, Package II	Batangas III District Engineering Office	Yes	Competitive Biddng	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0037 BP00547560LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction of Santa Teresita Circumferential Road (Phase 1), Santa Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0038 BP00545564LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Municipal Main Building - Phase 2), Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0039 BP00545565LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Municipal Office - Extension Building), Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Biddng	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020

21DC0040 BP00544682LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0041 BP00546292LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of local Roads in Barangay Darasa, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0043 BP00546284LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Sampaloc, Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0044 BP00545926LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Malabanan, Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0045 BP00545927LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Solis, Balete, Batangas	Batangas Iii District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0046 BP00546285LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Zone 2, Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0047 BP00546286LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Zone 3, Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0048 BP00546287LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Zone 4, Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0049 BP00546279LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Bulihan, Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0050 BP00546282LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Pedro, Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0051 BP00545938LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Mabini, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0052 BP00546291LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Banjo East, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0053 BP00546301LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Ulango, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0054 BP00546283LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Antonio, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0055 BP00545935LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Joaquin, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0056 BP00546300LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Talaga, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0057 BP00545936LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Bilog-Bilog, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/25/2020	11/26/2020 - 12/03/2020	12/3/2020	12/17/2020
21DC0059 BP00531883LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Balete Section), Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0060 BP00531882LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (San Nicolas Section), San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020

21DC0061 BP00545572LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. District IV, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0062 BP00545931LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Juan, Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0063 BP00546293LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Gonzales, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0064 BP00546270LZ-CW1	Local Program, Flood Control and Drainage – Flood Control Structures/Facilities – Local Infrastructure Program, Rehabilitation of Drainage System with Cover in Barangay Natatas, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0065 BP00545925LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Makina, Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0066 BP00546274LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Poblacion, Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0067 BP00546273LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Palsara, Balete, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0068 BP00546296LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Pantay Bata, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0069 BP00545930LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Bilucao, Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0070 BP00546280LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Poblacion, Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0071 BP00546281LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Isidro, Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0072 BP00546295LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Maugat, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0073 BP00545937LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Cale, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0074 BP00546288LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay 3, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0075 BP00546290LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Bagbag, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0076 BP00546294LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Hidalgo, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0077 BP00546298LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay 4, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0078 BP00545923LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program, Rehabilitation of Drainage System (Canal) in Barangay Wawa, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0079 BP00546311LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Emmanuel, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020
21DC0080 BP00545952LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multipurpose Building in Barangay Sta. Elena, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	11/26/2020	11/27/2020 - 12/04/2020	12/9/2020	12/22/2020

21DC0081 BP00525452LZ-CW1	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along San Juan River, Tanauan - Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0082 BP00547557LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Construction of Local Road, Sitio Libis Kanluran, Barangay Muzon II, Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0083 BP00544861LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Improvement of Multi-Purpose Building (Municipal Hall) in Mataas na Kahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0085 BP00546979LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Construction/Rehabilitation of Roads in Barangay Sinturisan, San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0086 BP00546304LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bagong Sikat, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0087 BP00545922LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Drainage System (Canal) in Barangay 7, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0089 BP00545959LZ-CW1	Local Program, Water Management Facilities - Water Supply – Local Infrastructure Program, Rehabilitation of Water System in Barangay Don Juan, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0091 BP00546275LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Balagbag, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0092 BP00546319LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Cuta East, Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0093 BP00545942LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Poblacion East, Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0094 BP00546306LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Guitna, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0095 BP00546309LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay San Juan, Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0096 BP00546322LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay San Rafael, Sto. Tomas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0097 BP00546289LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Ambulong, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0098 BP00545924LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Jose, Alitagtag, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0099 BP00545958LZ-CW1	Local Program, Water Management Facilities - Water Supply - Rehabilitation of Water System in Barangay Dalipit East, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0100 BP00506058LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Div. Road, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0102 BP00531879LZ-CW1	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Bugaan - Gulod - Buso-Buso Road leading to Taal Lake Circumferential, Brgy. <u>Gulod, Laurel, Batangas</u>	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0103 BP00525459LZ-CW1	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River, Agoncillo-San Nicolas, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021

21DC0105 BP00544689LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021
21DC0106 BP00544713LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Talisay, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021
21DC0108 BP00546271LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Drainage System with Cover in Barangay Trapiche, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021
21DC0110 BP00545948LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bagong Pook, Malvar, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021
21DC0111 BP00545940LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Subic Ibaba, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021
21DC0112 BP00545949LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bubuyan, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021
21DC0113 BP00546272LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Pansipit, Agoncillo, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021
21DC0114 BP00544672LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Flood Control Structures in Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/8/2021	1/21/2021
21DC0115 BP00544670LZ-CW1	Local Program, Flood Control and Drainage - Drainage/Protection Works - Local Infrastructure Program, Construction/Rehabilitation of Rip-rap in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/8/2021	1/21/2021
21DC0117 BP00545947LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bugaan East, Laurel, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/8/2021	1/21/2021
21DC0118 BP00546320LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Cuta West, Sta. Teresita, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/8/2021	1/21/2021
21DC0119 BP00546302LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Banjo West, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/8/2021	1/21/2021
21DC0120 BP00546317LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Upa, Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/8/2021	1/21/2021
21DC0121 BP00546310LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay 6, Cuenca, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/8/2021	1/21/2021
21DC0123 BP00545571LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. San Gabriel, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021
21DC0124 BP00545568LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Concordia, Alitagtag, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021
21DC0125 BP00546975LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building at Barangay Calayaan, Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021
21DC0127 BP00546326LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Tinurik, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021
21DC0128 BP00546316LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Manggahan, Mataasnakahoy, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021
21DC0129 BP00546313LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building (Senior Citizen's Building) in Barangay Poblacion 2, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021

21DC0130 BP00545956LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Montana, Tanauan City, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021
21DC0131 BP00545945LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bungahan, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021
21DC0132 BP00546276LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Isidro, Cuenca, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/4/2021	01/05/2021 - 01/12/2021	1/12/2021	1/26/2021
21DC0133 BP00531885LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal lake Circumferential Road (Viaduct - Phase V), Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/6/2021	01/07/2021 - 01/14/2021	1/14/2021	1/28/2021
21DC0134 BP00544671LZ-CW1	Local Program, Flood Control and Drainage - Drainage/Protection Works - Local Infrastructure Program, Construction/Rehabilitation of Rip-rap in the Municipality of Talisay, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/6/2021	01/07/2021 - 01/14/2021	1/14/2021	1/28/2021
21DC0135 BP00545574LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Barangay Hall), Brgy. Calumala, Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/6/2021	01/07/2021 - 01/14/2021	1/14/2021	1/28/2021
21DC0137 BP00546312LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building (Placido Amo Covered Court) in Barangay Bugaan East, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/6/2021	01/07/2021 - 01/14/2021	1/14/2021	1/28/2021
21DC0138 BP00544709LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Malvar, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0139 BP00544707LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0140 BP00544716LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in Tanauan City, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0141 BP00545569LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Central School, Brgy. Poblacion, Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0142 BP00546972LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court), Central School, Poblacion 1, Balete, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0143 BP00546971LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Concreting/Rehabilitation of Road in Barangay Paligawan, Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0144 BP00545920LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Riprap in Barangay Looc, Balete, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0145 BP00545921LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Riprap in Barangay Sampalocan, Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0146 BP00546303LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Adia, Agoncillo, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0147 BP00545943LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building (Senior Citizens Building) in Barangay 5, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0148 BP00546325LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Sambat, Tanauan City, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/11/2021	01/12/2021 - 01/19/2021	1/19/2021	2/2/2021
21DC0151 BP00546324LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Pagaspas, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/18/2021	01/19/2021 - 01/26/2021	1/27/2021	2/9/2021
21DC0152 BP00545953LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Zone 5, Talisay, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/18/2021	01/19/2021 - 01/26/2021	1/27/2021	2/9/2021

21DC0153 BP00545951LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Poblacion 4, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/18/2021	01/19/2021 - 01/26/2021	1/27/2021	2/9/2021
21DC0154 BP00544710LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Mataasnakahoy, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/25/2021	01/26/2021 - 02/02/2021	2/3/2021	2/16/2021
21DC0155	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0067+847-K0067+991	Batangas III District Engineering Office	No	Competitive Bidding	1/25/2021	01/26/2021 - 02/02/2021	2/3/2021	2/16/2021
21DC0156 BP00545955LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Malaking Pulo, Tanauan City, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/25/2021	01/26/2021 - 02/02/2021	2/3/2021	2/16/2021
21DC0158 BP00549179LZ-CW1	Local Program, Flood Control and Drainage - Drainage/Protection Works - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Rehabilitation of Slope Protection along Talisay-Laurel-Agoncillo Road, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/28/2021	01/29/2021 - 02/05/2021	2/5/2021	2/18/2021
21DC0159	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0058+936-K0059+054	Batangas III District Engineering Office	No	Competitive Bidding	1/28/2021	01/29/2021 - 02/05/2021	2/5/2021	2/18/2021
21DC0160 BP00544718LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in Sto. Tomas City, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/28/2021	01/29/2021 - 02/05/2021	2/5/2021	2/18/2021
21DC0162 BP00546321LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay San Isidro Sur, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/1/2021	02/02/2021 - 02/09/2021	2/10/2021	2/23/2021
21DC0168 BP00544704LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0169	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (Municipal Hall), Poblacion, Agoncillo, Batangas, (Phase 3)	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0171 BP00546305LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bilibinwang, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0174 BP00545934LZ-CW1	Local Program, Local Roads and Bridges - Local Roads -Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Fernando, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0175 BP00546297LZ-CW1	Local Program, Local Roads and Bridges - Local Roads -Local Infrastructure Program, Rehabilitation of local roads in Barangay Pantay Matanda, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0176 BP00546307LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Dalipit East, Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0178 BP00545954LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bañadero, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0179 BP00545957LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Sulpoc, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0182 BP00544708LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0184 BP00545558LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Brgy. Buco, Talisay, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0185 BP00546314LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Ticub, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0186 BP00545944LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay 8, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021

21DC0187 BP00545941LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Muzon 2, Alitagtag, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0188 BP00546323LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay 5, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0189 BP00546315LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Calingatan, Mataasna Kahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0194 BP00546318LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building (Municipal Building), in the Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0195 BP00547066LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Looc, Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0196 BP00545566LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (Legislative Building) at Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0197 BP00547160LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, (Covered Court) Barangay San Francisco, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0199 R.A. No. 11519 and NBC No. 585 dated 44222	Concreting of Brgy. Buso-Buso FMR, Brgy. Buso-Buso, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/24/2021	02/26/2021 - 03/05/2021	3/5/2021	3/18/2021
21DC0200 R.A. No. 11519 and NBC No. 585 dated 44222	Concreting of Brgy. Bilibinwang FMR, Brgy. Bilibinwang, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/24/2021	02/26/2021 - 03/05/2021	3/5/2021	3/18/2021
21DC0201 R.A. No. 11519 and NBC No. 585 dated 44222	Concreting of Brgy. Banyaga FMR, Brgy. Banyaga, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/24/2021	02/26/2021 - 03/05/2021	3/5/2021	3/18/2021
21DC0202 BP00546608LZ-CW1	Local Program, Buildings and Other Structures- Multipurpose/Facilities, Local Infrastructure Program, Construction of Multi-Purpose Building, (Health Center including Site Development), Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/1/2021	03/02/2021 - 03/09/2021	3/10/2021	3/23/2021
21DC0204 BP00545567LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Bangin, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/1/2021	03/02/2021 - 03/09/2021	3/10/2021	3/23/2021
21DC0208	Local Program, Buildings and Other Structures-Multipurpose/Facilities, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. San Pioquinto, Malvar, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021
21DC0211	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021
21DC0212	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Building in Barangay Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021
21DC0213 BP00546974LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court) Building at Barangay Sampa, Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021
21DC0216	Local Program, Buildings And Other Structures - Multipurpose/Facilities - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Improvement of Multi-Purpose Building, Barangay Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/15/2021	03/16/2021 - 03/23/2021	3/24/2021	4/6/2021
21DC0217 BP00544711LZ-CW1	Local Program, Buildings And Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/15/2021	03/16/2021 - 03/23/2021	3/24/2021	4/6/2021
21DC0218 BP00545950LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Buro, Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/15/2021	03/16/2021 - 03/23/2021	3/24/2021	4/6/2021
21DC0219	Concreting of Brgy. Lumang Lipa FMR, Brgy. Lumang Lipa, Mataas na Kahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/15/2021	03/16/2021 - 03/23/2021	3/24/2021	4/6/2021

21DC0220 SR2021-03-006704 dated March 10, 2021	Repair/Maintenance of DPWH Building, Main Building, Batangas III District Engineering Office, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	4/14/2021	04/13/2021 - 04/20/2021	4/21/2021	5/4/2021
21DC0221 SR2021-03-006704 dated March 22, 2021	Repair/Maintenance of Flood Control and Drainage Structures, Banay-Banay-Mojon Road Section, K0092+820 - K0092+853, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	4/14/2021	04/13/2021 - 04/20/2021	4/21/2021	5/4/2021
21DC0222 SR2021-03-006704 dated March 22, 2021	Repair/Maintenance of Flood Control and Drainage Structures, Talisay-Laurel-Agoncillo Road, K0118+450 - K0118+470 and K0118 + 514 - K0118+560, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	4/14/2021	04/13/2021 - 04/20/2021	4/21/2021	5/4/2021
ON-GOING PROCUREMENT ACTIVITIES								
21DC0003 BP00505060LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Lipa-Baleta Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/23/2020	10/26/2020 - 11/02/2020	11/4/2020	11/17/2020
21DC0006 BP00505553LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/23/2020	10/26/2020 - 11/02/2020	11/4/2020	11/17/2020
21DC0010 BP00505058LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas III District Engineering Office	Yes	Competitive Bidding	10/29/2020	10/30/2020 - 11/06/2020	11/6/2020	11/20/2020
21DC0084 BP00545960LZ-CW1	Local Program, Water Management Facilities - Water Supply - Local Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Rehabilitation of Water System in Barangay Bunaaan West, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/28/2021	01/29/2021 - 02/05/2021	2/5/2021	2/18/2021
21DC0101 BP00548305LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - National Building Program, Rehabilitation and Improvement of Batangas 3rd DEO, Trapiche and Barangay 4, Tanauan City, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/2/2020	12/03/2020 - 12/10/2020	12/10/2020	12/23/2020
21DC0104 BP00545560LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Municipal Hall) in Mataasnakahoy, Batangas	Batangas III District Engineering Office	Yes	Competitive Bidding	12/23/2020	12/28/2020 - 01/04/2021	1/6/2021	1/19/2021
21DC0109 BP00545939LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Repair/Rehabilitation of Multi-Purpose Building in Brgy. San Teodoro, Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/18/2021	01/19/2021 - 01/26/2021	1/27/2021	2/9/2021
21DC0126 BP00545946LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Repair/Rehabilitation of Multi-purpose Building in Brgy. Dita, Cuenca, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/18/2021	01/19/2021 - 01/26/2021	1/27/2021	2/9/2021
21DC0149	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Concreting/Repair/Rehabilitation of Road, Brgys. San Rafael-Santiago, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	1/18/2021	01/19/2021 - 01/26/2021	1/27/2021	2/9/2021
21DC0150	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Repair/Rehabilitation of Water System in Brgy. Lumang Lipa, Mataasnakahoy, Batangas	Batangas III District Engineering Office	NO	Competitive Bidding	1/18/2021	01/19/2021 - 01/26/2021	1/27/2021	2/9/2021
21DC0157	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0059+054-K0059+392, K0059+417-K0059+485, K0059+832-K0060+078	Batangas III District Engineering Office	No	Competitive Bidding	1/28/2021	01/29/2021 - 02/05/2021	2/5/2021	2/18/2021
21DC0161	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0096 +544 - K0096 + 613, K0096 + 613 - K0096 + 663, K0096 + 663 - K0096 + 687, K0097 + 588 - K0097 + 601, K00100 + 545 - K0100 + 580, K0100 + 804 - K0100 + 837, K0100+ 837 - K0101 + 000, K0101 + 000 - K0101 + 057, K0101 + 198 - K0101 + 258	Batangas III District Engineering Office	No	Competitive Bidding	2/1/2021	02/02/2021 - 02/09/2021	2/10/2021	2/23/2021
21DC0163	Local Program, Buildings and Other Structures -Multipurpose/Facilities - Local Infrastructure Program, Construction/Repair/Rehabilitation of Multi-Purpose Buildings in the Municipality of Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0164	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation/Improvement of Barangay Road at Brgy. Pacifico, Sta. Teresita, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021

21DC0165	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Road (Asphalt Overlay), Brgy. Banjo East, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0166	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Road (Asphalt Overlay), Brgy. 4, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0167	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads (Asphalt Overlay) Barangay Banjo East, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0170	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. 1 Poblacion, Cuenca, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0172	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Repair/Rehabilitation of Water System in Brgy. San Pablo, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0173	Local Program, Flood Control and Drainage - Drainage/Protection Works - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Rehabilitation of Slope Protection along Talisay-Laurel-Agoncillo Road, Phase 2, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0177 BP00546302LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Repair/Rehabilitation of Multi-Purpose Building in Brgy. Banjo West, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/8/2021	02/09/2021 - 02/16/2021	2/17/2021	3/2/2021
21DC0180	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Construction/Rehabilitation/Improvement of Water Supply System, Brgy. Sta. Cruz, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0181	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court and Evacuation Center), Barangay As is, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0183	Local Program, Flood Control and Drainage - Drainage/Protection Works - Local Infrastructure Program, Construction/Rehabilitation of Flood Control and Drainage Structures, Brgy. Aya, Talisay, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/15/2021	02/16/2021 - 02/23/2021	2/24/2021	3/9/2021
21DC0190 BP00505061LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0089 + 535 - K0089 + 631, K0089 + 657 - K0089 + 714, K0090 + 310 - K0090 + 343, K0090 + 714 - K0090 + 779, K0090 + 779 - K0090 + 1123, K0090 + 1153 - K0091 + 019, K0094 + 402 - K0094 + 402 - K0094 + 923	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0191	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (Municipal Building), Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0192	Local Program, Buildings and Other Structures, Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building at New Town Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0193	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (Legislative Building), Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0198	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Repair/Rehabilitation of Water System in Brgy. Poblacion 3, Talisay, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	2/22/2021	02/23/2021 - 03/02/2021	3/3/2021	3/16/2021
21DC0203	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Cruz, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/1/2021	03/02/2021 - 03/09/2021	3/10/2021	3/23/2021
21DC0205	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Completion of Municipal Building, Mataasnakahoy, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021
21DC0206	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Completion of Multi-Purpose Building, San Pedro, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021
21DC0207	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (PNP Building), Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021

21DC0209	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Barangay Health Center), Brgy. Sta. Teresita, Sto. Tomas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021
21DC0210	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Phase 2) in Barangay Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/4/2021	03/05/2021 - 03/12/2021	3/12/2021	3/25/2021
21DC0214	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Building in Barangay Poblacion, San Nicolas, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/15/2021	03/16/2021 - 03/23/2021	3/24/2021	4/6/2021
21DC0215	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Public Market), Agoncillo, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	3/15/2021	03/16/2021 - 03/23/2021	3/24/2021	4/6/2021
21DC0223 SR2021-06-009234 dated June 3, 2021	Concreting of Brgy. Bugaan West FMR, Brgy. Bugaan West, Laurel, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	6/29/2021	06/30/2021 - 07/07/2021	7/8/2021	7/22/2021
21DC0224 SR2021-06-009914 dated June 25, 2021	Concreting of Brgy. Malaking Pulo to Brgy. Ulango FMR, Brgy. Malaking Pulo to Brgy. Ulango, Tanauan City, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	6/29/2021	06/30/2021 - 07/07/2021	7/8/2021	7/22/2021
21DC0225 SR2021-06-009914 dated June 25, 2021	Concreting of Brgy. Sampalocan FMR, Brgy. Sampalocan, Balete, Batangas	Batangas III District Engineering Office	No	Competitive Bidding	6/29/2021	06/30/2021 - 07/07/2021	7/8/2021	7/22/2021
CONSULTANCY (21CSDD01 to 21CSDD04)								
COMPLETED PROCUREMENT ACTIVITIES								
21CSDD01	Consulting Services for the Conduct of Feasibility Study for the Proposed San Pedro-Sta Cruz Road	Batangas III District Engineering Office	No	Competitive Bidding	3/29/2021	03/30/2021 - 04/06/2021	4/21/2021	4/14/2021
21CSDD02	Consulting Services for the Conduct of Feasibility Study for the Proposed Laurel-Tamayo Diversion Road	Batangas III District Engineering Office	No	Competitive Bidding	3/29/2021	03/30/2021 - 04/06/2021	4/21/2021	4/14/2021
21CSDD03	Consulting Services for the Conduct of Geotechnical Investigation/Soil Exploration (1) Subic Ilaya (Sitio Manalao), Agoncillo Batangas - (Slope Protection Structures), (2) Pansipit River (Upstream) – (Flood Control Structures)	Batangas III District Engineering Office	No	Competitive Bidding	4/19/2021	04/20/2021 - 04/27/2021	5/12/2021	5/5/2021
ON-GOING PROCUREMENT ACTIVITIES								
21CSDD04	Consulting Services for the Conduct of Geotechnical Investigation/Soil Exploration (1) Bugaan East (Flood Control Structures); (2) Bugaan River (Flood Control Structures); (3) Malvar Bridge I; (4) Malvar Bridge II; (5) Pansipit Bridge; (6) Palsara Bridge; (7) PNP Building, Agoncillo Batangas (Multi-Purpose Building); (8) New Town, Balete Batangas (Multi-Purpose Building); (9) San Pioquinto, Malvar Batangas (Multi-Purpose Building); (10) Health Center, Sto. Tomas City Batangas (Multi-Purpose Building); (11) Municipal Building, Mataaas na Kahoy Batangas (Multi-Purpose Building); (12) Tumaway, Talisay Covered Court (Gymnasium); (13) Poblacion, San Nicolas (Multi-Purpose Building); (14) San Nicolas Provincial Road (Slope Protection Structures); (15) Agoncillo Outfall (Flood Control Structures); (16) Agoncillo Baywalk (Slope Protection	Batangas III District Engineering Office	No	Competitive Bidding	6/4/2021	06/07/2021 - 06/14/2021	6/29/2021	6/22/2021

BY ADMIN / GOODS (21GDC0002 TO 21GDC0003)								
COMPLETED PROCUREMENT ACTIVITIES								
	21GDC0002	Supply and Delivery of Office Supplies (Inks/Toners) for use in Various Sections (2nd Quarter CY 2021)	Batangas III District Engineering Office	No	Competitive Bidding	03/04/2021	3/5/2021 - 3/24/2021	3/12/2021 3/24/2021
ON-GOING PROCUREMENT ACTIVITIES								
	21GDC0003	Manpower Contracted Service from July 2021 to December 2021: 4 Security Personnel assigned to DPWH-Batangas III DEO and 2 Security Personnel assigned to DPWH – Motorpool Trapiche for 12 hours duty, shifting with medical kit and other security accessories	Batangas III District Engineering Office	No	Competitive Bidding	05/19/2021	5/20/2021 - 6/8/2021	6/7/2021 6/8/2021

Prepared by:


AMELITA G. ABANILLA
 BAC Secretariat



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
J. Gonzales St., Barangay 4, Tanauan City

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BATANGAS III DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2021

Actual Procurement Activity									Source of Funds	ABC (PhP)		
Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance/ Turnover		Total	MOOE	CO
11/17/2020	11/18/2020	11/19/2020 - 11/25/2020	6/3/2021	6/3/2021	6/7/2021 - 6/8/2021	6/10/2021		6/22/2021	GoP	40,037,900.00		40,037,900.00
11/17/2020	11/18/2020	11/19/2020 - 11/25/2020	6/3/2021	6/3/2021	6/7/2021 - 6/8/2021	6/10/2021	6/22/2021	4/21/2021	GoP	20,070,400.00		20,070,400.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	6/3/2021	6/3/2021	6/7/2021 - 6/8/2021	6/10/2021			GoP	39,200,000.00		39,200,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	5/7/2021	5/7/2021	5/11/2021 - 5/12/2021	5/14/2021	6/8/2021	4/21/2021	GoP	31,360,000.00		31,360,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	6/18/2021	6/18/2021	6/22/2021 - 6/23/2021	6/24/2021			GoP	9,800,000.00		9,800,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021	5/3/2021	4/21/2021	GoP	12,870,000.00		12,870,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021	4/29/2021	4/28/2021	GoP	9,900,000.00		9,900,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021	5/11/2021	4/15/2021	GoP	7,920,000.00		7,920,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021			GoP	7,425,000.00		7,425,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021			GoP	6,930,000.00		6,930,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021			GoP	5,940,000.00		5,940,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021	4/21/2021	4/20/2021	GoP	4,950,000.00		4,950,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021			GoP	4,950,000.00		4,950,000.00

12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021			GoP	19,600,000.00		19,600,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021			GoP	19,600,000.00		19,600,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021	6/1/2021	3/4/2021	GoP	19,600,000.00		19,600,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021			GoP	9,900,000.00		9,900,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021			GoP	9,900,000.00		9,900,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021		5/28/2021	GoP	9,900,000.00		9,900,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021			GoP	9,900,000.00		9,900,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021		6/3/2021	GoP	7,840,000.00		7,840,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021		6/14/2021	GoP	5,940,000.00		5,940,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021	6/21/2021	6/18/2021	GoP	4,950,000.00		4,950,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021			GoP	1,000,000.00		1,000,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021	4/21/2021	4/20/2021	GoP	1,000,000.00		1,000,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021	4/21/2021	4/20/2021	GoP	1,000,000.00		1,000,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021	4/21/2021	4/20/2021	GoP	1,000,000.00		1,000,000.00
12/15/2020	12/16/2020	12/17/2020 - 12/23/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021	4/21/2021	4/20/2021	GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021			GoP	29,400,000.00		29,400,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	4/15/2021	4/15/2021	4/21/2021 - 4/22/2021	4/26/2021		6/16/2021	GoP	24,750,000.00		24,750,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021			GoP	9,900,000.00		9,900,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021		5/19/2021	GoP	9,405,000.00		9,405,000.00

12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021		5/17/2021	GoP	7,920,270.00		7,920,270.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021			GoP	2,970,000.00		2,970,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021		5/17/2021	GoP	1,485,000.00		1,485,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021	4/21/2021	4/20/2021	GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021		5/24/2021	GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021		5/17/2021	GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021		5/17/2021	GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/15/2021	2/15/2021	2/23/2021 - 2/24/2021	3/2/2021		5/17/2021	GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021			GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021			GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021			GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021			GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021			GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021	4/15/2021	4/14/2021	GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021		5/10/2021	GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021			GoP	1,000,000.00		1,000,000.00
12/17/2020	12/18/2020	12/21/2020 - 12/29/2020	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021	5/6/2021	5/5/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021	5/24/2021	4/21/2021	GoP	29,400,000.00		29,400,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021			GoP	29,400,000.00		29,400,000.00

12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021	6/2/2021	5/21/2021	GoP	2,970,000.00		2,970,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021		5/21/2021	GoP	1,485,000.00		1,485,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021			GoP	1,485,000.00		1,485,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021			GoP	1,485,000.00		1,485,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021	4/21/2021	4/20/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021	4/21/2021	4/20/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/18/2021	2/18/2021	3/2/2021 - 3/3/2021	3/10/2021		6/9/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021		5/12/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021			GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021		5/21/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021			GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021	5/6/2021	5/5/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021	5/6/2021	5/5/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021		5/12/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021	5/6/2021	5/6/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021			GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021		5/12/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021		5/6/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021	3/11/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00
12/22/2020	12/23/2020	12/28/2020 - 1/6/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021	5/12/2021	5/11/2021	GoP	1,000,000.00		1,000,000.00

12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021		5/11/2021	GoP	49,000,000.00		49,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021		1/21/2021	GoP	9,900,000.00		9,900,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021	6/4/2021	6/3/2021	GoP	2,450,000.00		2,450,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021		6/18/2021	GoP	1,980,000.00		1,980,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021	6/5/2021	6/4/2021	GoP	1,980,000.00		1,980,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021			GoP	1,980,000.00		1,980,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021	4/14/2021	4/13/2021	GoP	1,485,000.00		1,485,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021		5/17/2021	GoP	1,485,000.00		1,485,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021		4/21/2021	GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021			GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021			GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021	4/14/2021	4/13/2021	GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021			GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021			GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021	4/14/2021	4/13/2021	GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	1/28/2021	1/28/2021	2/4/2021 - 2/5/2021	2/10/2021	4/14/2021	4/13/2021	GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	4/15/2021	4/15/2021	4/21/2021 - 4/22/2021	4/26/2021			GoP	52,890,685.00		52,890,685.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021		6/21/2021	GoP	19,600,000.00		19,600,000.00
1/19/2021	1/20/2021	1/21/2021 - 1/27/2021	2/22/2021	2/22/2021	3/4/2021 - 3/5/2021	3/12/2021		6/21/2021	GoP	67,550,000.00		67,550,000.00

1/19/2021	1/20/2021	1/21/2021 - 1/27/2021	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021		6/3/2021	GoP	4,950,000.00		4,950,000.00
1/19/2021	1/20/2021	1/21/2021 - 1/27/2021	3/22/2021	3/22/2021	3/25/2021 - 3/26/2021	3/30/2021		5/17/2021	GoP	4,950,000.00		4,950,000.00
1/19/2021	1/20/2021	1/21/2021 - 1/27/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021			GoP	2,475,000.00		2,475,000.00
1/19/2021	1/20/2021	1/21/2021 - 1/27/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021			GoP	1,485,000.00		1,485,000.00
1/19/2021	1/20/2021	1/21/2021 - 1/27/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021	6/7/2021	6/4/2021	GoP	1,485,000.00		1,485,000.00
1/19/2021	1/20/2021	1/21/2021 - 1/27/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021			GoP	1,000,000.00		1,000,000.00
1/19/2021	1/20/2021	1/21/2021 - 1/27/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021		5/17/2021	GoP	1,000,000.00		1,000,000.00
1/21/2021	1/22/2021	1/25/2021 - 1/29/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021			GoP	5,940,000.00		5,940,000.00
1/21/2021	1/22/2021	1/25/2021 - 1/29/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021			GoP	4,950,000.00		4,950,000.00
1/21/2021	1/22/2021	1/25/2021 - 1/29/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021			GoP	1,980,000.00		1,980,000.00
1/21/2021	1/22/2021	1/25/2021 - 1/29/2021	2/23/2021	2/23/2021	3/8/2021 - 3/9/2021	3/15/2021			GoP	1,000,000.00		1,000,000.00
1/21/2021	1/22/2021	1/25/2021 - 1/29/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021		5/21/2021	GoP	1,000,000.00		1,000,000.00
1/21/2021	1/22/2021	1/25/2021 - 1/29/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021		6/16/2021	GoP	1,000,000.00		1,000,000.00
1/21/2021	1/22/2021	1/25/2021 - 1/29/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021			GoP	1,000,000.00		1,000,000.00
1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021		6/11/2021	GoP	2,970,000.00		2,970,000.00
1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021			GoP	2,970,000.00		2,970,000.00
1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021			GoP	1,980,000.00		1,980,000.00
1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021			GoP	1,000,000.00		1,000,000.00
1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021			GoP	1,000,000.00		1,000,000.00
1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021	5/17/2021	5/14/2021	GoP	1,000,000.00		1,000,000.00

1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021			GoP	1,000,000.00		1,000,000.00
1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021		5/21/2021	GoP	1,000,000.00		1,000,000.00
1/26/2021	1/27/2021	1/28/2021 - 2/3/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021		5/21/2021	GoP	1,000,000.00		1,000,000.00
1/29/2021	2/1/2021	2/2/2021 - 2/8/2021	3/30/2021	3/30/2021	4/5/2021 - 4/6/2021	4/8/2021			GoP	75,157,095.00		75,157,095.00
1/29/2021	2/1/2021	2/2/2021 - 2/8/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021			GoP	4,950,000.00		4,950,000.00
1/29/2021	2/1/2021	2/2/2021 - 2/8/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021			GoP	2,970,000.00		2,970,000.00
1/29/2021	2/1/2021	2/2/2021 - 2/8/2021	2/24/2021	2/24/2021	3/10/2021 - 3/11/2021	3/16/2021		5/21/2021	GoP	1,485,000.00		1,485,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021	5/21/2021	1/21/2021	GoP	9,405,000.00		9,405,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021			GoP	6,930,000.00		6,930,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021			GoP	5,940,000.00		5,940,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021			GoP	2,970,000.00		2,970,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021			GoP	2,970,000.00		2,970,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021			GoP	1,980,000.00		1,980,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021		5/14/2021	GoP	1,000,000.00		1,000,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021	5/21/2021	5/21/2021	GoP	1,000,000.00		1,000,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021			GoP	1,000,000.00		1,000,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021			GoP	1,000,000.00		1,000,000.00
2/2/2021	2/3/2021	2/4/2021 - 2/10/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021			GoP	1,000,000.00		1,000,000.00
2/9/2021	2/10/2021	2/11/2021 - 2/18/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021			GoP	1,485,000.00		1,485,000.00
2/9/2021	2/10/2021	2/11/2021 - 2/18/2021	3/11/2021	3/11/2021	3/15/2021 - 3/16/2021	3/19/2021			GoP	1,485,000.00		1,485,000.00

2/9/2021	2/10/2021	2/11/2021 - 2/18/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021			GoP	1,000,000.00		1,000,000.00
2/16/2021	2/17/2021	2/18/2021 - 2/24/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021			GoP	6,435,000.00		6,435,000.00
2/16/2021	2/17/2021	2/18/2021 - 2/24/2021	5/7/2021	5/7/2021	5/11/2021 - 5/12/2021	5/14/2021		4/21/2021	GoP	5,813,360.00		5,813,360.00
2/16/2021	2/17/2021	2/18/2021 - 2/24/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021	6/4/2021	6/3/2021	GoP	1,000,000.00		1,000,000.00
2/18/2021	2/19/2021	2/22/2021 - 3/1/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021			GoP	16,464,000.00		16,464,000.00
2/18/2021	2/19/2021	2/22/2021 - 3/1/2021	5/7/2021	5/7/2021	5/11/2021 - 5/12/2021	5/14/2021		6/1/2021	GoP	13,245,680.00		13,245,680.00
2/18/2021	2/19/2021	2/22/2021 - 3/1/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021			GoP	7,425,000.00		7,425,000.00
2/23/2021	2/24/2021	2/26/2021 - 3/4/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021			GoP	1,000,000.00		1,000,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021		5/18/2021	GoP	8,415,000.00		8,415,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021		6/9/2021	GoP	4,950,000.00		4,950,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021		6/21/2021	GoP	1,980,000.00		1,980,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021		4/21/2021	GoP	1,000,000.00		1,000,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021			GoP	1,000,000.00		1,000,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021			GoP	1,000,000.00		1,000,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021	6/2/2021	6/2/2021	GoP	1,000,000.00		1,000,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021	3/15/2021	3/15/2021	3/18/2021 - 3/19/2021	3/23/2021	6/3/2021	6/2/2021	GoP	1,000,000.00		1,000,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021	3/25/2021	3/25/2021	3/30/2021 - 3/31/2021	4/5/2021		6/8/2021	GoP	7,920,000.00		7,920,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021	4/15/2021	4/15/2021	4/21/2021 - 4/22/2021	4/26/2021			GoP	2,970,000.00		2,970,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021	4/15/2021	4/15/2021	4/21/2021 - 4/22/2021	4/26/2021			GoP	1,485,000.00		1,485,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021	4/26/2021	4/26/2021	4/29/2021 - 4/30/2021	5/5/2021			GoP	1,000,000.00		1,000,000.00

3/10/2021	3/11/2021	3/12/2021 - 3/18/2021	4/15/2021	4/15/2021	4/21/2021 - 4/22/2021	4/26/2021	6/9/2021	6/8/2021	GoP	1,000,000.00		1,000,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021	4/15/2021	4/15/2021	4/21/2021 - 4/22/2021	4/26/2021			GoP	1,000,000.00		1,000,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021	4/15/2021	4/15/2021	4/21/2021 - 4/22/2021	4/26/2021			GoP	1,000,000.00		1,000,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021	4/26/2021	4/26/2021	4/29/2021 - 4/30/2021	5/5/2021			GoP	4,950,000.00		4,950,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021	4/19/2021	4/19/2021	4/22/2021 - 4/23/2021	4/28/2021			GoP	2,970,000.00		2,970,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021	4/19/2021	4/19/2021	4/22/2021 - 4/23/2021	4/28/2021			GoP	2,970,000.00		2,970,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021	4/19/2021	4/19/2021	4/22/2021 - 4/23/2021	4/28/2021	6/2/2021	6/2/2021	GoP	2,970,000.00		2,970,000.00
3/18/2021	3/19/2021	3/22/2021 - 3/25/2021	3/25/2021	3/25/2021	3/29/2021 - 3/30/2021	3/31/2021			GoP	9,950,000.00		9,950,000.00
3/18/2021	3/19/2021	3/22/2021 - 3/25/2021	3/25/2021	3/25/2021	3/29/2021 - 3/30/2021	3/31/2021			GoP	9,950,000.00		9,950,000.00
3/18/2021	3/19/2021	3/22/2021 - 3/25/2021	3/25/2021	3/25/2021	3/29/2021 - 3/30/2021	3/31/2021			GoP	9,950,000.00		9,950,000.00
3/23/2021	3/24/2021	3/25/2021 - 3/31/2021	4/26/2021	4/26/2021	4/29/2021 - 4/30/2021	5/5/2021		6/21/2021	GoP	19,800,000.00		19,800,000.00
3/23/2021	3/24/2021	3/25/2021 - 3/31/2021	4/26/2021	4/26/2021	4/29/2021 - 4/30/2021	5/5/2021			GoP	2,970,000.00		2,970,000.00
3/25/2021	3/26/2021	3/29/2021 - 4/6/2021	4/26/2021	4/26/2021	4/29/2021 - 4/30/2021	5/5/2021			GoP	9,900,000.00		9,900,000.00
3/25/2021	3/26/2021	3/29/2021 - 4/6/2021	4/19/2021	4/19/2021	4/22/2021 - 4/23/2021	4/28/2021			GoP	2,970,000.00		2,970,000.00
3/25/2021	3/26/2021	3/29/2021 - 4/6/2021	4/19/2021	4/19/2021	4/22/2021 - 4/23/2021	4/28/2021			GoP	2,970,000.00		2,970,000.00
3/25/2021	3/26/2021	3/29/2021 - 4/6/2021	4/19/2021	4/19/2021	4/22/2021 - 4/23/2021	4/28/2021			GoP	2,970,000.00		2,970,000.00
4/6/2021	4/7/2021	4/8/2021 - 4/15/2021	4/26/2021	4/26/2021	4/29/2021 - 4/30/2021	5/5/2021			GoP	12,740,000.00		12,740,000.00
4/6/2021	4/7/2021	4/8/2021 - 4/15/2021	4/19/2021	4/19/2021	4/22/2021 - 4/23/2021	4/28/2021			GoP	9,900,000.00		9,900,000.00
4/6/2021	4/7/2021	4/8/2021 - 4/15/2021	4/19/2021	4/19/2021	4/22/2021 - 4/23/2021	4/28/2021			GoP	1,000,000.00		1,000,000.00
4/6/2021	4/7/2021	4/8/2021 - 4/12/2021	4/12/2021	4/12/2021	4/14/2021 - 4/15/2021	4/16/2021			GoP	9,950,000.00		9,950,000.00

5/4/2021	5/5/2021	5/6/2021 - 5/12/2021	5/12/2021	5/12/2021	5/17/2021 - 5/18/2021	5/20/2021			GoP	2,000,000.00		2,000,000.00
5/4/2021	5/5/2021	5/6/2021 - 5/12/2021	5/12/2021	5/12/2021	5/17/2021 - 5/18/2021	5/20/2021			GoP	2,000,000.00		2,000,000.00
5/4/2021	5/5/2021	5/6/2021 - 5/12/2021	5/12/2021	5/12/2021	5/17/2021 - 5/18/2021	5/20/2021			GoP	1,000,000.00		1,000,000.00

Total Alloted Budget of Procurement Activities
Total Contract Price of Procurement Activites Conducted
Total Savings (Total Alloted Budget - Total Contract Price)

11/17/2020	11/18/2020	11/19/2020 - 11/25/2020							GoP	29,400,000.00		29,400,000.00
11/17/2020	11/18/2020	11/19/2020 - 11/25/2020							GoP	9,800,000.00		9,800,000.00
11/20/2020	11/23/2020	11/24/2020 - 12/1/2020							GoP	14,700,000.00		14,700,000.00
2/18/2021	2/19/2021	2/22/2021 - 3/1/2021							GoP	1,000,000.00		1,000,000.00
12/23/2020	12/28/2020	12/29/2020 - 1/7/2021							GoP	23,520,000.00		23,520,000.00
1/19/2021	1/20/2021	1/21/2021 - 1/27/2021							GoP	4,950,000.00		4,950,000.00
2/9/2021	2/10/2021	2/11/2021 - 2/18/2021							GoP	1,000,000.00		1,000,000.00
2/9/2021	2/10/2021	2/11/2021 - 2/18/2021							GoP	1,000,000.00		1,000,000.00
2/9/2021	2/10/2021	2/11/2021 - 2/18/2021							GoP	4,950,000.00		4,950,000.00
2/9/2021	2/10/2021	2/11/2021 - 2/18/2021							GoP	1,980,000.00		1,980,000.00
2/18/2021	2/19/2021	2/22/2021 - 3/1/2021							GoP	43,120,000.00		43,120,000.00
2/23/2021	2/24/2021	2/26/2021 - 3/4/2021							GoP	14,700,000.00		14,700,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	20,295,000.00		20,295,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	14,850,000.00		14,850,000.00

3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	12,375,000.00		12,375,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	12,375,000.00		12,375,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	9,900,000.00		9,900,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	2,970,000.00		2,970,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	1,980,000.00		1,980,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	1,960,000.00		1,960,000.00
3/2/2021	3/3/2021	3/4/2021 - 3/10/2021							GoP	1,000,000.00		1,000,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021							GoP	9,900,000.00		9,900,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021							GoP	9,900,000.00		9,900,000.00
3/10/2021	3/11/2021	3/12/2021 - 3/18/2021							GoP	4,950,000.00		4,950,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021							GoP	36,750,000.00		36,750,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021							GoP	29,700,000.00		29,700,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021							GoP	24,750,000.00		24,750,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021							GoP	19,800,000.00		19,800,000.00
3/16/2021	3/17/2021	3/18/2021 - 3/24/2021							GoP	1,485,000.00		1,485,000.00
3/23/2021	3/24/2021	3/25/2021 - 3/31/2021							GoP	9,900,000.00		9,900,000.00
3/25/2021	3/26/2021	3/29/2021 - 4/6/2021							GoP	24,750,000.00		24,750,000.00
3/25/2021	3/26/2021	3/29/2021 - 4/6/2021							GoP	9,900,000.00		9,900,000.00
3/25/2021	3/26/2021	3/29/2021 - 4/6/2021							GoP	9,900,000.00		9,900,000.00

3/25/2021	3/26/2021	3/29/2021 - 4/6/2021							GoP	5,940,000.00		5,940,000.00
3/25/2021	3/26/2021	3/29/2021 - 4/6/2021							GoP	4,950,000.00		4,950,000.00
4/6/2021	4/7/2021	4/8/2021 - 4/15/2021							GoP	39,600,000.00		39,600,000.00
4/6/2021	4/7/2021	4/8/2021 - 4/15/2021							GoP	29,700,000.00		29,700,000.00
7/22/2021	7/23/2021	7/26/2021 - 7/30/2021							GoP	12,437,500.00		12,437,500.00
7/22/2021	7/23/2021	7/26/2021 - 7/30/2021							GoP	12,437,500.00		12,437,500.00
7/22/2021	7/23/2021	7/26/2021 - 7/30/2021							GoP	11,940,000.00		11,940,000.00
Total Alloted Budget of On-going Procurement Activities												
3/30/2021 - 5/4/2021	5/5/2021	5/11/2021 - 5/12/2021	5/14/2021	5/17/2021	5/24/2021 - 5/25/2021	5/28/2021			GoP	13,800,000.00		13,800,000.00
3/30/2021 - 5/4/2021	5/5/2021	5/11/2021 - 5/12/2021	5/14/2021	5/17/2021	5/24/2021 - 5/25/2021	5/28/2021			GoP	12,300,000.00		12,300,000.00
4/20/2021 - 5/25/2021	5/26/2021	6/1/2021 - 6/2/2021	6/4/2021	6/7/2021	6/14/2021 - 6/15/2021	6/18/2021			GoP	765,000.00		765,000.00
Total Alloted Budget of Procurement Activities												
Total Contract Price of Procurement Activities Conducted												
Total Savings (Total Alloted Budget - Total Contract Price)												
6/7/2021 - 7/13/2021	7/14/2021	7/20/2021 - 7/21/2021	7/23/2021	7/26/2021	8/2/2021 - 8/3/2021	8/6/2021			GoP	2,360,000.00		2,360,000.00
Total Alloted Budget of On-going Procurement Activities												

3/24/2021	3/25/2021	3/25/2021	3/26/2021	4/12/2021	4/21/2021	4/23/2021			GoP	1,001,500.00		1,001,500.00
Total Alloted Budget of Procurement Activities												
Total Contract Price of Procurement Actitivites Conducted												
Total Savings (Total Alloted Budget - Total Contract Price)												
6/8/2021	6/15/2021	6/15/2021	6/16/2021	6/16/2021	7/1/2021	7/1/2021			GoP	1,080,837.00		1,080,837.00
Total Alloted Budget of On-going Procurement Activities												

Recommended for Approval by:


MARIVIC M. ROLDAN
BAC Chairman

Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If Applicable)	
38,435,920.68		38,435,920.68	COA/NACAP/ PICE/Parish Priest	11/4/2020	11/17/2020	11/17/2020	11/18/2020	11/19/2020 - 11/25/2020		to adapt to the date of release of General Appropriations Act (GAA)
19,277,443.00		19,277,443.00	COA/NACAP/ PICE/Parish Priest	11/4/2020	11/17/2020	11/17/2020	11/18/2020	11/19/2020 - 11/25/2020		to adapt to the date of release of General Appropriations Act (GAA)
37,565,360.00		37,565,360.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
30,042,880.00		30,042,880.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,404,740.00		9,404,740.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
12,329,460.00		12,329,460.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,499,084.00		9,499,084.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
7,592,093.00		7,592,093.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
7,122,802.50		7,122,802.50	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
6,637,554.00		6,637,554.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
5,696,327.00		5,696,327.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
4,742,100.00		4,742,100.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
4,747,050.00		4,747,050.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)

18,786,600.00		18,786,600.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
18,767,000.00		18,767,000.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
18,806,006.00		18,806,006.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,491,748.00		9,491,748.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,494,100.00		9,494,100.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,496,080.00		9,496,080.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,499,050.00		9,499,050.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
7,518,560.00		7,518,560.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
5,697,648.00		5,697,648.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
4,750,764.00		4,750,764.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
958,502.00		958,502.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
959,500.00		959,500.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
959,529.00		959,529.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
959,500.00		959,500.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
959,500.00		959,500.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020 - 12/23/2020		to adapt to the date of release of General Appropriations Act (GAA)
28,179,900.00		28,179,900.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020 - 12/29/2020		to adapt to the date of release of General Appropriations Act (GAA)
23,730,913.00		23,730,913.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020 - 12/29/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,496,779.97		9,496,779.97	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020 - 12/29/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,014,132.00		9,014,132.00	COA/NACAP/ PICE/Parish Priest	12/3/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020 - 12/29/2020		to adapt to the date of release of General Appropriations Act (GAA)

46,981,200.00		46,981,200.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
9,499,028.43		9,499,028.43	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
2,350,775.00		2,350,775.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
1,897,881.00		1,897,881.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
1,897,854.00		1,897,854.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
1,898,831.00		1,898,831.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
1,422,932.00		1,422,932.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
1,423,427.00		1,423,427.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
959,010.00		959,010.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
958,760.15		958,760.15	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
959,500.00		959,500.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
958,752.00		958,752.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
959,000.00		959,000.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
958,967.00		958,967.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
958,800.00		958,800.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
958,800.00		958,800.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
50,669,276.20		50,669,276.20	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
18,816,500.00		18,816,500.00	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
64,746,675.00		64,746,675.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)

4,748,040.00		4,748,040.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
4,747,251.00		4,747,251.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
2,373,030.00		2,373,030.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
1,423,813.00		1,423,813.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
1,424,446.00		1,424,446.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
959,000.00		959,000.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
959,220.00		959,220.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
5,695,272.00		5,695,272.00	COA/NACAP/ PICE/Parish Priest	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/25/2021 - 1/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
4,745,923.00		4,745,923.00	COA/NACAP/ PICE/Parish Priest	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/25/2021 - 1/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
1,898,820.00		1,898,820.00	COA/NACAP/ PICE/Parish Priest	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/25/2021 - 1/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
958,752.00		958,752.00	COA/NACAP/ PICE/Parish Priest	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/25/2021 - 1/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
958,960.00		958,960.00	COA/NACAP/ PICE/Parish Priest	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/25/2021 - 1/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
959,025.00		959,025.00	COA/NACAP/ PICE/Parish Priest	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/25/2021 - 1/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
958,527.00		958,527.00	COA/NACAP/ PICE/Parish Priest	1/8/2021	1/21/2021	1/21/2021	1/22/2021	1/25/2021 - 1/29/2021		to adapt to the date of release of General Appropriations Act (GAA)
2,846,745.00		2,846,745.00	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		
2,847,539.00		2,847,539.00	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		
1,898,423.68		1,898,423.68	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		
958,476.00		958,476.00	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		
958,958.00		958,958.00	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		
958,460.00		958,460.00	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		

958,458.00		958,458.00	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		
959,503.30		959,503.30	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		
959,512.00		959,512.00	COA/NACAP/ PICE/Parish Priest	1/12/2021	1/26/2021	1/26/2021	1/27/2021	1/28/2021 - 2/3/2021		
72,000,100.30		72,000,100.30	COA/NACAP/ PICE/Parish Priest	1/14/2021	1/28/2021	1/29/2021	2/1/2021	2/2/2021 - 2/8/2021		
4,744,531.00		4,744,531.00	COA/NACAP/ PICE/Parish Priest	1/14/2021	1/28/2021	1/29/2021	2/1/2021	2/2/2021 - 2/8/2021		
2,847,565.88		2,847,565.88	COA/NACAP/ PICE/Parish Priest	1/14/2021	1/28/2021	1/29/2021	2/1/2021	2/2/2021 - 2/8/2021		
1,424,412.00		1,424,412.00	COA/NACAP/ PICE/Parish Priest	1/14/2021	1/28/2021	1/29/2021	2/1/2021	2/2/2021 - 2/8/2021		
9,015,633.00		9,015,633.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
6,649,443.80		6,649,443.80	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
5,695,272.00		5,695,272.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
2,846,745.00		2,846,745.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
2,846,745.00		2,846,745.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
1,898,820.00		1,898,820.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
958,500.00		958,500.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
958,542.00		958,542.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
958,830.00		958,830.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
959,537.00		959,537.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
959,245.00		959,245.00	COA/NACAP/ PICE/Parish Priest	1/19/2021	2/2/2021	2/2/2021	2/3/2021	2/4/2021 - 2/10/2021		
1,423,315.00		1,423,315.00	COA/NACAP/ PICE/Parish Priest	1/27/2021	2/9/2021	2/9/2021	2/10/2021	2/11/2021 - 2/18/2021		
1,424,412.00		1,424,412.00	COA/NACAP/ PICE/Parish Priest	1/27/2021	2/9/2021	2/9/2021	2/10/2021	2/11/2021 - 2/18/2021		

959,160.00		959,160.00	COA/NACAP/ PICE/Parish Priest	1/27/2021	2/9/2021	2/9/2021	2/10/2021	2/11/2021 - 2/18/2021		
6,167,662.00		6,167,662.00	COA/NACAP/ PICE/Parish Priest	2/3/2021	2/16/2021	2/16/2021	2/17/2021	2/18/2021 - 2/24/2021		
5,569,198.00		5,569,198.00	COA/NACAP/ PICE/Parish Priest	2/3/2021	2/16/2021	2/16/2021	2/17/2021	2/18/2021 - 2/24/2021		
958,500.00		958,500.00	COA/NACAP/ PICE/Parish Priest	2/3/2021	2/16/2021	2/16/2021	2/17/2021	2/18/2021 - 2/24/2021		
15,784,860.00		15,784,860.00	COA/NACAP/ PICE/Parish Priest	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021 - 3/1/2021		
12,702,607.00		12,702,607.00	COA/NACAP/ PICE/Parish Priest	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021 - 3/1/2021		
7,121,931.66		7,121,931.66	COA/NACAP/ PICE/Parish Priest	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021 - 3/1/2021		
959,170.00		959,170.00	COA/NACAP/ PICE/Parish Priest	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/26/2021 - 3/4/2021		
8,065,777.50		8,065,777.50	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
4,746,060.00		4,746,060.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
1,898,450.00		1,898,450.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
958,600.00		958,600.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
958,818.00		958,818.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
958,457.00		958,457.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
959,152.00		959,152.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
958,917.00		958,917.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
7,593,696.00		7,593,696.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
2,848,230.00		2,848,230.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
1,423,860.00		1,423,860.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
958,466.00		958,466.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		

958,459.00		958,459.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
959,200.00		959,200.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
958,755.00		958,755.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
4,744,575.00		4,744,575.00	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
2,848,824.00		2,848,824.00	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
2,847,597.00		2,847,597.00	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
2,849,663.00		2,849,663.00	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
9,537,160.00		9,537,160.00	COA/NACAP/ PICE/Parish Priest	3/5/2021	3/18/2021	3/18/2021	3/19/2021	3/22/2021 - 3/25/2021		
9,539,662.00		9,539,662.00	COA/NACAP/ PICE/Parish Priest	3/5/2021	3/18/2021	3/18/2021	3/19/2021	3/22/2021 - 3/25/2021		
9,538,070.00		9,538,070.00	COA/NACAP/ PICE/Parish Priest	3/5/2021	3/18/2021	3/18/2021	3/19/2021	3/22/2021 - 3/25/2021		
18,978,300.00		18,978,300.00	COA/NACAP/ PICE/Parish Priest	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/25/2021 - 3/31/2021		
2,847,636.00		2,847,636.00	COA/NACAP/ PICE/Parish Priest	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/25/2021 - 3/31/2021		
9,504,000.00		9,504,000.00	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		
2,848,730.00		2,848,730.00	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		
2,848,824.00		2,848,824.00	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		
2,849,902.50		2,849,902.50	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		
12,217,660.00		12,217,660.00	COA/NACAP/ PICE/Parish Priest	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/8/2021 - 4/15/2021		
9,488,928.20		9,488,928.20	COA/NACAP/ PICE/Parish Priest	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/8/2021 - 4/15/2021		
958,775.63		958,775.63	COA/NACAP/ PICE/Parish Priest	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/8/2021 - 4/15/2021		
9,546,826.00		9,546,826.00	COA/NACAP/ PICE/Parish Priest	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/8/2021 - 4/12/2021		


1,919,800.00		1,919,800.00	COA/NACAP/ PICE/Parish Priest	4/21/2021	5/4/2021	5/4/2021	5/5/2021	5/6/2021 - 5/12/2021		
1,920,000.00		1,920,000.00	COA/NACAP/ PICE/Parish Priest	4/21/2021	5/4/2021	5/4/2021	5/5/2021	5/6/2021 - 5/12/2021		
960,700.00		960,700.00	COA/NACAP/ PICE/Parish Priest	4/21/2021	5/4/2021	5/4/2021	5/5/2021	5/6/2021 - 5/12/2021		
		1,107,684,390.00								
		1,062,006,027.73								
		45,678,362.27								
28,181,364.00		28,181,364.00	COA/NACAP/ PICE/Parish Priest	11/4/2020	11/17/2020	11/17/2020	11/18/2020	11/19/2020 - 11/25/2020		to adapt to the date of release of General Appropriations Act (GAA)
9,400,160.00		9,400,160.00	COA/NACAP/ PICE/Parish Priest	11/4/2020	11/17/2020	11/17/2020	11/18/2020	11/19/2020 - 11/25/2020		to adapt to the date of release of General Appropriations Act (GAA)
14,097,132.00		14,097,132.00	COA/NACAP/ PICE/Parish Priest	11/6/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020 - 12/1/2020		to adapt to the date of release of General Appropriations Act (GAA)
958,500.00		958,500.00	COA/NACAP/ PICE/Parish Priest	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021 - 3/1/2021		
22,572,222.50		22,572,222.50	COA/NACAP/ PICE/Parish Priest	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020 - 1/7/2021		to adapt to the date of release of General Appropriations Act (GAA)
4,746,881.00		4,746,881.00	COA/NACAP/ PICE/Parish Priest	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21/2021 - 1/27/2021		to adapt to the date of release of General Appropriations Act (GAA)
959,200.00		959,200.00	COA/NACAP/ PICE/Parish Priest	1/27/2021	2/9/2021	2/9/2021	2/10/2021	2/11/2021 - 2/18/2021		
959,486.00		959,486.00	COA/NACAP/ PICE/Parish Priest	1/27/2021	2/9/2021	2/9/2021	2/10/2021	2/11/2021 - 2/18/2021		
4,748,040.00		4,748,040.00	COA/NACAP/ PICE/Parish Priest	1/27/2021	2/9/2021	2/9/2021	2/10/2021	2/11/2021 - 2/18/2021		
1,898,488.00		1,898,488.00	COA/NACAP/ PICE/Parish Priest	1/27/2021	2/9/2021	2/9/2021	2/10/2021	2/11/2021 - 2/18/2021		
41,308,960.00		41,308,960.00	COA/NACAP/ PICE/Parish Priest	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021 - 3/1/2021		
14,093,755.40		14,093,755.40	COA/NACAP/ PICE/Parish Priest	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/26/2021 - 3/4/2021		
19,458,364.00		19,458,364.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
14,241,150.00		14,241,150.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		

11,868,188.00		11,868,188.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
11,861,437.00		11,861,437.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
9,494,100.00		9,494,100.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
2,846,745.00		2,846,745.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
1,899,216.00		1,899,216.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
1,879,258.00		1,879,258.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
958,677.00		958,677.00	COA/NACAP/ PICE/Parish Priest	2/17/2021	3/2/2021	3/2/2021	3/3/2021	3/4/2021 - 3/10/2021		
9,488,734.20		9,488,734.20	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
9,504,000.00		9,504,000.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
4,745,313.00		4,745,313.00	COA/NACAP/ PICE/Parish Priest	2/24/2021	3/9/2021	3/10/2021	3/11/2021	3/12/2021 - 3/18/2021		
35,237,510.00		35,237,510.00	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
28,512,000.00		28,512,000.00	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
23,722,132.50		23,722,132.50	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
19,008,000.00		19,008,000.00	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
1,428,867.00		1,428,867.00	COA/NACAP/ PICE/Parish Priest	3/3/2021	3/16/2021	3/16/2021	3/17/2021	3/18/2021 - 3/24/2021		
9,489,375.50		9,489,375.50	COA/NACAP/ PICE/Parish Priest	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/25/2021 - 3/31/2021		
23,760,000.00		23,760,000.00	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		
9,488,892.00		9,488,892.00	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		
9,504,000.00		9,504,000.00	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		

5,696,252.10		5,696,252.10	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		
4,747,050.00		4,747,050.00	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/29/2021 - 4/6/2021		
37,984,320.00		37,984,320.00	COA/NACAP/ PICE/Parish Priest	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/8/2021 - 4/15/2021		
28,512,000.00		28,512,000.00	COA/NACAP/ PICE/Parish Priest	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/8/2021 - 4/15/2021		
			COA/NACAP/ PICE/Parish Priest	7/8/2021	7/22/2021	7/22/2021	7/23/2021	7/26/2021 - 7/30/2021		
			COA/NACAP/ PICE/Parish Priest	7/8/2021	7/22/2021	7/22/2021	7/23/2021	7/26/2021 - 7/30/2021		
			COA/Rotary of Tanauan/ PICE/Parish Priest	7/8/2021	7/22/2021	7/22/2021	7/23/2021	7/26/2021 - 7/30/2021		
		536,515,000.00								
11,553,360.00		11,553,360.00	COA/NACAP/ PICE/Parish Priest	4/21/2021	4/14/2021	3/30/2021 - 5/4/2021	5/5/2021	5/11/2021 - 5/12/2021		
10,403,340.00		10,403,340.00	COA/NACAP/ PICE/Parish Priest	4/21/2021	4/14/2021	3/30/2021 - 5/4/2021	5/5/2021	5/11/2021 - 5/12/2021		
735,318.00		735,318.00	COA/Rotary of Tanauan/ PICE/Parish Priest	5/12/2021	5/5/2021	4/20/2021 - 5/25/2021	5/26/2021	6/1/2021 - 6/2/2021		
		26,865,000.00								
		22,692,018.00								
		4,172,982.00								
			COA/Rotary of Tanauan/ PICE/Parish Priest	6/29/2021	6/22/2021	6/7/2021 - 7/13/2021	7/14/2021	7/20/2021 - 7/21/2021		
		2,360,000.00								

980,050.00		980,050.00	COA/NACAP/ PICE/Parish Priest	3/12/2021	3/24/2021	3/24/2021	3/25/2021	3/25/2021		
		1,001,500.00								
		980,050.00								
		21,450.00								
920,026.80		920,026.80	COA/NACAP/ PICE/Parish Priest	6/7/2021	6/8/2021	6/8/2021	6/15/2021	6/15/2021		
		1,080,837.00								

APPROVED:



GIL B. AGGARI
Officer-in-Charge, District Engineer