

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300107201077000	21CC0007 Flood Control Structure (Concreting of School Grounds), J.J.Vistan HS, Tabang Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/17-23/2020	12/24/31/2020	1/4/2021	1/25/2021	2/2/2021	2/3/2021	4-May-21	5/4/2022	GoP	1,979,892.56	-	1,979,892.56	1,940,269.95	-	1,940,269.95	PICE, BCA, COA, & Knights of Columbus	11/26/2020	11/26/2020	11/26/2020	11/26/2020	11/26/2020		
3001092000855000	21CC0008 Construction of Drainage Canal in front of Sullivan High School Sullivan, Baluag, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/17-23/2020	12/24/31/2020	1/4/2021	1/25/2021	2/2/2021	2/3/2021	3-Jul-21	7/3/2022	GoP	1,979,941.14	-	1,979,941.14	1,960,226.87	-	1,960,226.87	PICE, BCA, COA, & Knights of Columbus	11/26/2020	11/26/2020	11/26/2020	11/26/2020	11/26/2020		
3001092000867000	21CC0009 Rippapping of NIA Irrigation Main Canal, Purok Santan San Jose Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/17-23/2020	12/24/31/2020	1/4/2021	1/25/2021	2/2/2021	2/3/2021	4-May-21	5/4/2022	GoP	2,969,892.26	-	2,969,892.26	2,910,493.34	-	2,910,493.34	PICE, BCA, COA, & Knights of Columbus	11/26/2020	11/26/2020	11/26/2020	11/26/2020	11/26/2020		
300204100918000	21CC0010 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade InfrastructureProgram - ROLL-IT) - Matungao-Guiguinto Provincial Road connecting McArthur Highway and Bantayan Road in support of Electronic Manufacturing, Chemicals, Furniture and Garments, and Agri-business industries in Barangay Malls, Panginay, Poblacion, Tabe and Tukukan, Guiguinto, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/25/2020	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/17-23/2020	12/24/31/2020	1/4/2021	1/25/2021	2/2/2021	2/3/2021	2-Aug-21	8/2/2022	GoP	9,799,693.07	-	9,799,693.07	9,506,055.65	-	9,506,055.65	PICE, BCA, COA, & Knights of Columbus	11/26/2020	11/26/2020	11/26/2020	11/26/2020	11/26/2020		
310204101306000	21CC0012 Network Development Program - Construction of By-Pass and Diversion Roads - Bustos Diversion Road (Norzagaray - Angat - Bustos Rd.), Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/25/2020	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/17-23/2020	12/24/31/2020	1/4/2021	1/25/2021	2/2/2021	2/3/2021	30-Nov-21	11/30/2022	GoP	48,999,733.18	-	48,999,733.18	47,039,743.85	-	47,039,743.85	PICE, BCA, COA, & Knights of Columbus	11/26/2020	11/26/2020	11/26/2020	11/26/2020	11/26/2020		
320101106639000	21CC0013 Rehabilitation of Guiguinto River, sta. 02+493 - Sta. 02+827, Brgy. Mals Guiguinto, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/25/2020	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/17-23/2020	12/24/31/2020	1/4/2021	1/25/2021	2/2/2021	2/3/2021	24-Jul-21	7/24/2022	GoP	44,099,995.65	-	44,099,995.65	42,336,009.05	-	42,336,009.05	PICE, BCA, COA, & Knights of Columbus	11/26/2020	11/26/2020	11/26/2020	11/26/2020	11/26/2020		
320102104256000	21CC0015 Rehabilitation of Angat River, Brgy. Bintog, Sta.00+000 - Sta. 00+145 Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/20-1/5/2022	1/6/2021	1/25/2021	2/2/2021	2/3/2021	24-Jul-21	7/24/2022	GoP	19,599,857.91	-	19,599,857.91	18,815,937.34	-	18,815,937.34	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		
320102104255000	21CC0016 Rehabilitation of Angat River, Brgy. Banga 2nd, Sta. 00+000 - Sta. 00+132.00 Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/20-1/5/2022	1/6/2021	1/25/2021	2/2/2021	2/3/2021	24-Jul-21	7/24/2022	GoP	19,599,848.27	-	19,599,848.27	18,815,926.13	-	18,815,926.13	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		
300117208441000	21CC0017 Rehabilitation/Upgrading of Road, J. Garcia St. Poblacion, Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/20-1/5/2022	1/25/2021	1/25/2021	2/2/2021	2/3/2021	2-Nov-21	11/2/2022	GoP	9,899,576.91	-	9,899,576.91	9,701,620.18	-	9,701,620.18	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		
300117208440000	21CC0018 Rehabilitation/Upgrading of Road, A. Reyes St. Poblacion, Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/20-1/5/2022	1/25/2021	1/25/2021	2/2/2021	2/3/2021	2-Nov-21	11/2/2022	GoP	9,899,934.97	-	9,899,934.97	9,701,935.93	-	9,701,935.93	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		
300117208442000	21CC0019 Rehabilitation/Upgrading of Road, Osorio St. Santa Ines, Agnaya, Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/20-1/5/2022	1/6/2021	1/25/2021	2/2/2021	2/3/2021	2-Nov-21	11/2/2022	GoP	9,899,933.60	-	9,899,933.60	9,701,936.24	-	9,701,936.24	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		
310106100585000	21CC0020 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Baluag-Candaba Rd - K0054+531 - K0055+681 Baluag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	1/28/2021	1/28/2021	1/29-31/20201	2/1-5/2021	2/6/2021	2/6/2021	2/11/2021	2/12/2021	13-May-21	5/13/2022	GoP	12,690,615.69	-	12,690,615.69	12,212,888.38	-	12,212,888.38	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		
310106100586000	21CC0022 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads- Plaridel Bypass Rd - K0037+000 -K0037+221 Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	1/28/2021	1/28/2021	1/29-31/20201	2/1-5/2021	2/6/2021	2/6/2021	2/11/2021	2/12/2021	13-May-21	5/13/2022	GoP	8,235,223.42	-	8,235,223.42	7,988,158.98	-	7,988,158.98	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
310303101065000	21CC0023 Retrofitting/Strengthening of Permanent Bridges San Jose Br. 3 (BO4302LZ) along Plaridel Bypass Rd Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/20-1/5/2021	1/6/2021	1/25/2021	2/2/2021	2/3/2021	20-Mar-21	3/20/2022	GoP	9,798,039.69	-	9,798,039.69	9,435,329.00	-	9,435,329.00	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		
320101106626000	21CC0028 Construction ofRevetment at Balagtas River, Brgy. Dalig, Sta.01+418 - Sta. 01+812 Balagtas, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	1-Oct-21	10/1/2022	GoP	48,999,514.34	-	48,999,514.34	47,039,533.77	-	47,039,533.77	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
320102104257000	21CC0030 Rehabilitation of Angat River, Brgy. Cambaog, Sta. 01+410- Sta. 01+539 Bustos, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	3-Jun-21	6/3/2022	GoP	17,639,733.41	-	17,639,733.41	17,051,537.63	-	17,051,537.63	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
320102104258000	21CC0031 Rehabilitation/Improvement of Flood Control Structures along Angat River Lumang Bayan Section, Sta. 0+000 to Sta. 0+175 Plaridel, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	30-Jun-21	6/30/2022	GoP	19,599,842.54	-	19,599,842.54	18,815,924.60	-	18,815,924.60	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300117208409000	21CC0032 Rehabilitation of Concrete Road, Barangay Malis Guiguinto, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	2-Aug-21	8/2/2022	GoP	9,899,141.32	-	9,899,141.32	9,600,965.63	-	9,600,965.63	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300109200858000	21CC0033 Construction of Drainage, Sta. Barbara ES, Sta. Barbara, Baliuag, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	3-Jun-21	6/3/2022	GoP	1,979,789.28	-	1,979,789.28	1,950,185.13	-	1,950,185.13	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300104220534000	21CC0035 Construction of Multi-Purpose Building, Masuso, Pandi, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	3-Jun-21	6/3/2022	GoP	1,980,010.69	-	1,980,010.69	1,940,492.25	-	1,940,492.25	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300104220540000	21CC0036 Construction of Multi-Purpose Building, Sta. Rita ES, Sta. Rita Guiguinto, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	4-May-21	5/4/2022	GoP	1,485,131.25	-	1,485,131.25	1,455,428.89	-	1,455,428.89	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300117208393000	21CC0037 Construction of Road at Barangay Panginay, Balagtas, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	4-May-21	5/4/2022	GoP	1,979,730.06	-	1,979,730.06	1,940,366.97	-	1,940,366.97	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300117208417000	21CC0038 Rehabilitation of Road including Drainage, Panginay, Balagtas, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	4-May-21	5/4/2022	GoP	2,969,538.82	-	2,969,538.82	2,910,148.04	-	2,910,148.04	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300104220517000	21CC0039 Construction of Multi-Purpose Building (PILAK Head Office), Barangay Bunsuran 1st, Pandi, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/2/2021	2/3/2021	3-Jun-21	6/3/2022	GoP	1,980,134.39	-	1,980,134.39	1,916,315.04	-	1,916,315.04	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300117208430000	21CC0040 Rehabilitation of Road, Pulonggubat Guiguinto, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-31/2020	1/4-8/2021	1/11/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	1,979,896.74	-	1,979,896.74	1,939,303.64	-	1,939,303.64	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		
300104220536000	21CC0046 Construction of Multi-Purpose Building, Paltan, Baliwag, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/302020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	4-Jul-21	7/4/2022	GoP	1,980,191.42	-	1,980,191.42	1,940,576.49	-	1,940,576.49	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300104220545000	21CC0048 Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Sta. Cruz, Paombong, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/302020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	1,979,999.22	-	1,979,999.22	1,937,715.49	-	1,937,715.49	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300104220548000	21CC0049 Rehabilitation of Multi-Purpose Building (Day Care Center) at Barangay Poblacion, Pullan, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/302020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	5-Apr-21	4/5/2022	GoP	1,979,424.65	-	1,979,424.65	1,929,903.04	-	1,929,903.04	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300104220520000	21CC0050 Construction of Multi-Purpose Building (Senior Citizen Building) at Barangay Iba O' Este Calumpit, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/302020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	1,979,587.23	-	1,979,587.23	1,939,965.18	-	1,939,965.18	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300104220549000	21CC0051 Rehabilitation of Multi-Purpose Building (Day Care Center) at Barangay San Jose, Paombong, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/302020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	1,979,954.08	-	1,979,954.08	1,933,853.83	-	1,933,853.83	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300104220543000	21CC0052 Construction/Improvement of Multi-Purpose Building (Day Care) in Barangay Inaon, Pullan, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	2,969,420.51	-	2,969,420.51	2,880,321.32	-	2,880,321.32	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117208414000	21CC0053 Rehabilitation of Road at Barangay Taal Patubig Road, Taal, Pullan, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	5-Apr-21	4/5/2022	GoP	1,979,979.60	-	1,979,979.60	1,930,477.13	-	1,930,477.13	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117208422000	21CC0054 Rehabilitation of Road with Drainage System, Barangay Subic, Baliuag, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	4-Jul-21	7/4/2022	GoP	1,979,643.35	-	1,979,643.35	1,957,914.84	-	1,957,914.84	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117208384000	21CC0055 Concreting of Road, Barangay Bagong Barrio Pandi, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	4-Jun-21	6/4/2022	GoP	4,949,604.52	-	4,949,604.52	4,850,780.47	-	4,850,780.47	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117208435000	21CC0056 Rehabilitation of Road, San Juan, San Pablo, San Agustin, San Lucas & San Pedro Sts. Tukukan, Guiguinto, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	N/A	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	3-Aug-21	8/3/2022	GoP	4,949,979.94	-	4,949,979.94	4,851,008.45	-	4,851,008.45	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300204100917000	21CC0057 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure)Program - ROLL-IT - Brgy. Buisan, Bustos to Brgy. Bagbaguin-Brgy. Manatal, Pandi, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	4-Jun-21	6/4/2022	GoP	9,799,932.47	-	9,799,932.47	9,506,058.56	-	9,506,058.56	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117208391000	21CC0059 Construction of Masuso Road Pandi, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	2-Sep-21	9/2/2022	GoP	19,799,141.77	-	19,799,141.77	19,205,181.62	-	19,205,181.62	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117208404000	21CC0060 Construction of Santa Cruz Road, Guiguinto, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	1-Nov-21	11/1/2022	GoP	19,799,935.96	-	19,799,935.96	19,205,947.30	-	19,205,947.30	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117208390000	21CC0061 Construction of Malibong Matanda Road Pandi, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	2-Sep-21	9/2/2022	GoP	19,799,141.77	-	19,799,141.77	19,205,420.24	-	19,205,420.24	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
320101106635000	21CC0062 Construction of Slope Concrete River Wall, Sapang Bayan Calumpit, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	27-Jun-21	6/27/2022	GoP	13,719,899.14	-	13,719,899.14	13,165,955.79	-	13,165,955.79	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
320101106630000	21CC0063 Construction of Slope Concrete River Wall, Bulusan Calumpit, Bulacan	Bulacan 1st DEO	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	2/30/2020-1/5/2021	1/6-13/2021	1/14/2021	1/25/2021	2/3/2021	2/4/2021	4-Jun-21	6/4/2022	GoP	13,719,165.34	-	13,719,165.34	13,307,896.86	-	13,307,896.86	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
320101106627000	21CC0066 Construction of Revetment at Balagtas River, Brgy. Santol, Sta. 01+000 - Sta. 01+394 Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	1/25/2021	2/3/2021	2/4/2021	2-Oct-21	10/2/2022	GoP	48,999,420.43	-	48,999,420.43	47,039,479.65	-	47,039,479.65	PICE, BCA, COA, & Knights of Columbus	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020		
320101106628000	21CC0067 Construction of Revetment at Balagtas River, Brgy. Pulonggubat, Sta. 01+114 - Sta. 01+508 Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	1/25/2021	2/3/2021	2/4/2021	2-Oct-21	10/2/2022	GoP	48,999,750.26	-	48,999,750.26	47,027,213.49	-	47,027,213.49	PICE, BCA, COA, & Knights of Columbus	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020		
300117208397000	21CC0069 Construction of Road Liciada, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	4,949,977.31	-	4,949,977.31	4,846,788.59	-	4,846,788.59	PICE, BCA, COA, & Knights of Columbus	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020		
300117208398000	21CC0070 Construction of Road, Malamig, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	4,949,488.42	-	4,949,488.42	4,846,016.99	-	4,846,016.99	PICE, BCA, COA, & Knights of Columbus	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020		
300104220505000	21CC0072 Construction of Multi-Purpose Building (Barangay Hall) Barangay Bangkal City of Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	1,980,006.60	-	1,980,006.60	1,937,778.03	-	1,937,778.03	PICE, BCA, COA, & Knights of Columbus	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020		
300117208418000	21CC0073 Rehabilitation of Road including Drainage, VDF Baliwag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	1/25/2021	2/3/2021	2/4/2021	4-Jun-21	6/4/2022	GoP	1,979,956.04	-	1,979,956.04	1,940,330.77	-	1,940,330.77	PICE, BCA, COA, & Knights of Columbus	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300117208405000	21CC0077 Construction of Tiaong Road, Guigunto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021	1/25/2021	2/3/2021	2/4/2021	2-Oct-21	10/2/2022	GoP	19,799,635.12	-	19,799,635.12	19,006,161.98	-	19,006,161.98	PICE, BCA, COA, & Knights of Columbus	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020		
300104220514000	21CC0079 Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Masile City of Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	12/29/2020	1/6/2021	1/19/2021	1/19/2021	1/20-22/2021	1/23-25/2021	1/25/2021	1/25/2021	2/3/2021	2/4/2021	5-May-21	5/5/2022	GoP	1,979,626.28	-	1,979,626.28	1,939,811.53	-	1,939,811.53	PICE, BCA, COA, & Knights of Columbus	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020		
300104220539000	21CC0080 Construction of Multi-Purpose Building, Poblacion Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	12/29/2020	1/6/2021	1/19/2021	1/19/2021	1/20-22/2021	1/23-25/2021	1/25/2021	1/25/2021	2/3/2021	2/4/2021	4-Jun-21	6/4/2022	GoP	1,979,888.57	-	1,979,888.57	1,935,949.90	-	1,935,949.90	PICE, BCA, COA, & Knights of Columbus	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020		
300117208410000	21CC0081 Rehabilitation of Main Road at Barangay Dakila City of Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	12/29/2020	1/6/2021	1/19/2021	1/19/2021	1/20-22/2021	1/23-25/2021	1/25/2021	1/25/2021	2/3/2021	2/4/2021	5-Apr-21	4/5/2022	GoP	1,979,055.96	-	1,979,055.96	1,939,474.85	-	1,939,474.85	PICE, BCA, COA, & Knights of Columbus	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020		
300117208421000	21CC0082 Rehabilitation of Road with Drainage Canal at Barangay Caguin City of Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	12/29/2020	1/6/2021	1/19/2021	1/19/2021	1/20-22/2021	1/23-25/2021	1/25/2021	1/25/2021	2/3/2021	2/4/2021	5-Apr-21	4/5/2022	GoP	1,979,926.38	-	1,979,926.38	1,940,337.20	-	1,940,337.20	PICE, BCA, COA, & Knights of Columbus	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020		
300107201072000	21CC0085 Construction of Flood Control Structure along Pamarawan City of Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/28/2020	12/29/2020	1/6/2021	1/19/2021	1/19/2021	1/20-22/2021	1/23-25/2021	1/25/2021	1/25/2021	2/3/2021	2/4/2021	4-Jul-21	7/4/2022	GoP	19,799,351.54	-	19,799,351.54	19,011,337.35	-	19,011,337.35	PICE, BCA, COA, & Knights of Columbus	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020		
300104220551000	21CC0088 Rehabilitation of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Balatong - A Pullan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	12/29/2020	1/6/2021	1/19/2021	1/19/2021	1/20-22/2021	1/23-25/2021	1/25/2021	1/25/2021	2/3/2021	2/4/2021	5-Apr-21	4/5/2022	GoP	1,979,533.49	-	1,979,533.49	1,939,981.73	-	1,939,981.73	PICE, BCA, COA, & Knights of Columbus	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020		
310206100047000	21CC0089 Construction of Flyovers/Interchanges/ Underpasses/Long Span Bridges - Bonga Menor Flyover at Plaridel Bypass (Bustos Section) Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/28/2020	12/29/2020	1/6/2021	1/19/2021	1/19/2021	1/20-22/2021	1/23-25/2021	1/25/2021	2/5/2021	2/9/2021	2/10/2021	7-Nov-21	11/7/2022	GoP	62,724,943.32	-	62,724,943.32	60,214,326.74	-	60,214,326.74	PICE, BCA, COA, & Knights of Columbus	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020		
320102104074000	21CC0090 Rehabilitation of Angat River, Brgy. Dampol, Sta. 00+000 - Sta. 00+557 Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/28/2020	12/29/2020	1/6/2021	1/19/2021	1/19/2021	1/20-22/2021	1/23-25/2021	1/25/2021	2/5/2021	2/9/2021	2/10/2021	4-Sep-21	9/4/2022	GoP	57,868,130.37	-	57,868,130.37	55,553,414.90	-	55,553,414.90	PICE, BCA, COA, & Knights of Columbus	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020		
300109200851000	21CC0091 Construction of Drainage Canal at Barangay Dampol I Pullan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	12-May-21	5/12/2022	GoP	1,979,168.13	-	1,979,168.13	1,939,568.55	-	1,939,568.55	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		postponed
300117208411000	21CC0092 - Rehabilitation of Road Barangay Corazon, Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/23/2021	2/23/2021	3/4/2021	3/5/2021	3-Jun-21	6/3/2022	GoP	1,979,237.59	-	1,979,237.59	1,939,631.01	-	1,939,631.01	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300117208415000	21CC0093 Rehabilitation of Road including Drainage Masinop St.Sta.Rita Guigunto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	12-May-21	5/12/2022	GoP	1,979,959.00	-	1,979,959.00	1,940,365.18	-	1,940,365.18	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300117208438000	21CC0094 - Rehabilitation of Road, Tumana Purok 3, Tanawan, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/23/2021	2/23/2021	3/4/2021	3/5/2021	5/19/2021	5/19/2022	GoP	1,979,178.07		1,979,178.07	1,941,368.21		1,941,368.21	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300109200852000	21CC0095 Construction of Drainage Canal at Brgy. Tabang, Guigunto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	12/9/2021	12/9/2022	GoP	19,799,954.79	-	19,799,954.79	19,206,120.76	-	19,206,120.76	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300117208428000	21CC0096 Rehabilitation of Road, Liciada to Malamig (Boundary) Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	4/28/2021	4/28/2022	GoP	1,979,769.14	-	1,979,769.14	1,939,641.18	-	1,939,641.18	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300117208431000	21CC0097 Rehabilitation of Road, Purok 2 to 6 Culiann, Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	7/12/2021	7/12/2022	GoP	4,949,920.88	-	4,949,920.88	4,801,387.01	-	4,801,387.01	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
300107201082000	21CC0098 Rehabilitation of Creek (De-clogging & Riprapping), Tiaong Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	5/14/2021	5/14/2022	GoP	1,484,962.68	-	1,484,962.68	1,455,263.45	-	1,455,263.45	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300117208402000	21CC0099 Construction of Road, Virgen delas Flores Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	8/1/2021	8/1/2022	GoP	9,899,319.44	-	9,899,319.44	9,602,066.31	-	9,602,066.31	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
320101106632000	21CC0100 Construction of Slope Concrete River Wall, Meyto Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/23/2021	2/23/2021	3/4/2021	3/5/2021	6/2/2021	6/2/2022	GoP	14,699,978.57	-	14,699,978.57	14,101,813.98	-	14,101,813.98	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
320101106634000	21CC0101 Construction of Slope Concrete River Wall, San Miguel Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	6/4/2021	6/4/2022	GoP	13,719,522.06	-	13,719,522.06	13,170,741.18	-	13,170,741.18	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300117208423000	21CC0102 Rehabilitation of Road, Barangay Look 1st City of Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	5/12/2021	5/12/2022	GoP	1,979,563.44	-	1,979,563.44	1,940,056.38	-	1,940,056.38	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300107201071000	21CC0103 Construction of Flood Control Structure along Gatbaca Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29-2/3/2021	2/4-8/2021	2/8/2021	2/8/2021	2/11/2021	2/12/2021	9/9/2021	9/9/2022	GoP	29,699,987.00	-	29,699,987.00	28,512,058.06	-	28,512,058.06	PICE, BCA, COA, & Knights of Columbus	1/8/2021	1/8/2021	1/8/2021	1/8/2021	1/8/2021		
300117208392000	21CC0112 Construction of Poblacion-Bagong Barrio Road Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/8/2021	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	9/15/2021	9/15/2022	GoP	34,649,540.35	-	34,649,540.35	33,263,565.77	-	33,263,565.77	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
320101106633000	21CC0113 Construction of Slope Concrete River Wall, San Jose Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/8/2021	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	7/3/2021	7/3/2022	GoP	13,719,989.27	-	13,719,989.27	13,171,222.65	-	13,171,222.65	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
320101106633000	21CC0114 Construction of Slope Concrete River Wall, Meysulao Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/8/2021	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	7/17/2021	7/17/2022	GoP	14,699,476.09	-	14,699,476.09	14,111,477.33	-	14,111,477.33	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
300104220509000	21CC0115 Construction of Multi-Purpose Building (Covered Court) at Barangay Binacod Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	5/18/2021	5/18/2022	GoP	3,959,895.96	-	3,959,895.96	3,875,115.50	-	3,875,115.50	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
300109200866000	21CC0116 Rehabilitation of Drainage Canal at Barangay Poblacion Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	5/18/2021	5/18/2022	GoP	1,979,742.20	-	1,979,742.20	1,935,128.77	-	1,935,128.77	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
300104220542000	21CC0117 Construction of Multi-Purpose Building, Virginia Ramirez Cruz High School Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	8/16/2021	8/16/2022	GoP	4,950,488.71	-	4,950,488.71	4,851,407.20	-	4,851,407.20	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
300117208382000	21CC0118 Concreting of Road at Barangay San Isidro II, Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	5/18/2021	5/18/2022	GoP	1,979,354.31	-	1,979,354.31	1,934,441.54	-	1,934,441.54	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
300117208430000	21CC0119 Rehabilitation of Road, Matangtubig Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	5/18/2021	5/18/2022	GoP	1,979,930.51	-	1,979,930.51	1,933,493.80	-	1,933,493.80	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
300117208432000	21CC0120 Rehabilitation of Road, Purok 4,5 & 6 Barangca Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	7/17/2021	7/17/2022	GoP	2,969,935.84	-	2,969,935.84	2,910,309.04	-	2,910,309.04	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
300117208399000	21CC0121 Construction of Road, Matangtubig Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/8/2021	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	9/15/2021	9/15/2022	GoP	9,899,936.68	-	9,899,936.68	9,603,035.49	-	9,603,035.49	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
300104220512000	21CC0122 Construction of Multi-Purpose Building (Health Center), Barangay Lalangan, Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	5/18/2021	5/18/2022	GoP	1,979,865.96	-	1,979,865.96	1,940,257.78	-	1,940,257.78	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
320102104252000	21CC0123 Improvement of Concrete Slope Protection along Angat River, Sipat Section, Sta. 0+000 to Sta. 0+150 Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/8/2021	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/15/2021	2/15/2021	2/17/2021	2/18/2021	7/14/2021	7/14/2022	GoP	19,599,992.74	-	19,599,992.74	18,815,897.42	-	18,815,897.42	PICE, BCA, COA, & Knights of Columbus	1/11/2021	1/11/2021	1/11/2021	1/11/2021	1/11/2021		
320101106636000	21CC0124 Construction of Slope Concrete River Wall, Sta. Lucia Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	7/15/2021	7/15/2022	GoP	13,719,952.62	-	13,719,952.62	13,170,984.40	-	13,170,984.40	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300117208425000	21CC0125 Rehabilitation of Road, Barangay Sta. Lucia Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	4/23/2021	4/23/2022	GoP	1,979,958.02	-	1,979,958.02	1,940,367.39	-	1,940,367.39	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104220504000	21CC0129 Construction (Completion) of Multi-Purpose Facility (Covered Court) in Barangay Niugan Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	7/22/2021	7/22/2022	GoP	4,950,244.35	-	4,950,244.35	4,851,052.16	-	4,851,052.16	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300109200850000	21CC0132 Construction of Drainage Canal at Barangay Balatong - B, Pullan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	4/23/2021	4/23/2022	GoP	1,979,982.69	-	1,979,982.69	1,940,236.07	-	1,940,236.07	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104220519000	21CC0133 Construction of Multi-Purpose Building (Senior Citizen Building) at Barangay Babatinin Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	5/23/2021	5/23/2022	GoP	1,979,948.24	-	1,979,948.24	1,940,349.40	-	1,940,349.40	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300117208412000	21CC0134 Rehabilitation of Road at Barangay San Vicente Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	5/23/2021	5/23/2022	GoP	1,979,861.67	-	1,979,861.67	1,938,126.69	-	1,938,126.69	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104220511000	21CC0136 Construction of Multi-Purpose Building (Covered Court) at Barangay Matimbo Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	7/22/2021	7/22/2022	GoP	3,959,465.65	-	3,959,465.65	3,880,276.37	-	3,880,276.37	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300117208406000	21CC0137 Construction of Tibagan-Bustos-Pandi Road Bustos and Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	10/20/2021	10/20/2022	GoP	49,499,835.88	-	49,499,835.88	47,519,841.15	-	47,519,841.15	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300117208424000	21CC0138 Rehabilitation of Road, Barangay San Marcos Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	4/23/2021	4/23/2022	GoP	1,979,854.68	-	1,979,854.68	1,940,064.90	-	1,940,064.90	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300117208407000	21CC0139 Construction/Concreting of Road in Barangay Bulusan Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	7/8/2021	7/8/2022	GoP	9,899,974.52	-	9,899,974.52	9,603,007.30	-	9,603,007.30	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104220510000	21CC0140 Construction of Multi-Purpose Building (Covered Court) at Barangay Maknot Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	7/22/2021	7/22/2022	GoP	3,959,704.90	-	3,959,704.90	3,880,576.44	-	3,880,576.44	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300109200865000	21CC0141 Rehabilitation of Drainage Canal at Barangay Lugam Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	4/23/2021	4/23/2022	GoP	1,979,428.01	-	1,979,428.01	1,939,850.53	-	1,939,850.53	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300117208445000	21CC0142 Upgrading of Road with Drainage Canal, Barangay Palimbang, Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	4/23/2021	4/23/2022	GoP	1,979,510.39	-	1,979,510.39	1,939,601.91	-	1,939,601.91	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		
300104220546000	21CC0143 Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay Pio Cruzosa Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/5-7/2021	2/8-15/2021	2/16/2021	2/16/2021	2/22/2021	2/23/2021	7/22/2021	7/22/2022	GoP	2,969,968.03	-	2,969,968.03	2,910,810.66	-	2,910,810.66	PICE, BCA, COA, & Knights of Columbus	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300117208413000	21CC0144 Rehabilitation of Road at Barangay Sergio Bayan Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	4/26/2021	4/26/2022	GoP	1,979,971.63	-	1,979,971.63	1,940,371.95	-	1,940,371.95	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300104220559000	21CC0145 Rehabilitation of Multi-Purpose Building (Senior Citizens Center), BMA Municipal Ground, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	5/26/2021	5/26/2022	GoP	1,979,736.00	-	1,979,736.00	1,940,195.27	-	1,940,195.27	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300117208419000	21CC0146 Rehabilitation of Road including Slope Protection, NIA Road, (D. Macam St. to St.Peter of Alcantara Parish Church), Taal Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	6/25/2021	6/25/2022	GoP	1,979,790.30	-	1,979,790.30	1,940,187.61	-	1,940,187.61	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300117208426000	21CC0147 Rehabilitation of Road, Duhai, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	6/25/2021	6/25/2022	GoP	1,979,819.52	-	1,979,819.52	1,939,819.28	-	1,939,819.28	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300104220488000	21CC0148 Construction (Completion) of Multi-Purpose Building in Barangay Ligas Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	6/25/2021	6/25/2022	GoP	4,949,387.83	-	4,949,387.83	4,850,457.32	-	4,850,457.32	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300117208383000	21CC0150 Concreting of Road, (Sitio Mindanao) at Barangay San Juan Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	5/26/2021	5/26/2022	GoP	1,979,183.24	-	1,979,183.24	1,939,630.28	-	1,939,630.28	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300104220544000	21CC0151 Improvement of Virginia Ramirez Cruz High School Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/15/2021	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	10/23/2021	10/23/2022	GoP	19,801,545.66	-	19,801,545.66	19,206,530.61	-	19,206,530.61	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300107201070000	21CC0152 Construction of Flood Control Structure (School Improvement, Concreting of School Grounds), St. Martha ES, Batia, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	5/26/2021	5/26/2022	GoP	1,979,767.54	-	1,979,767.54	1,936,143.24	-	1,936,143.24	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300204100916000	21CC0153 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade InfrastructureProgram - ROLL-IT) - Brgy. Batia, Bocaue to Brgy. Malibong Matanda to Malibong Bata, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/15/2021	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	6/25/2021	6/25/2022	GoP	9,799,578.07	-	9,799,578.07	9,505,592.52	-	9,505,592.52	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300104220532000 & 300104220498000	21CC0155 Package 1 - Construction of Multi-Purpose Building,DPVMS HS, Malamig and Construction (Completion) of Multi-Purpose Building, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	6/25/2021	6/25/2022	GoP	1,999,493.98	-	1,999,493.98	1,948,302.96	-	1,948,302.96	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300104220499000 & 300104220503000	21CC0156 Package 2 - Construction (Completion) of Multi-Purpose Building, VDF ES, VDF and Construction (Completion) of Multi-Purpose Building, San Jose ES, San Jose Baliwag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	7/25/2021	7/25/2022	GoP	1,999,865.18	-	1,999,865.18	1,959,867.88	-	1,959,867.88	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300103203284000	21CC0157 Package 3 - Construction of Multi-Purpose Building (School Improvement), Malls and Construction of Multi-Purpose Building in Barangay Malls Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	5/26/2021	5/26/2022	GoP	1,998,201.56	-	1,998,201.56	1,957,613.06	-	1,957,613.06	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300104220492000 & 300104220500000	21CC0159 Package 5 - Construction (Completion) of Multi-Purpose Building, Dampol HS, Dampol1st and Construction (Completion) of Multi-Purpose Building Sipat, Plandil, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	6/25/2021	6/25/2022	GoP	1,998,930.00	-	1,998,930.00	1,958,969.05	-	1,958,969.05	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300109200862000	21CC0160 Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+383 - Sta. 00+742 Tanawan, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/15/2021	1/18/2021	1/25/2021	2/5/2021	2/5/2021	2/6-9/2021	2/10-16/2021	2/17/2021	2/17/2021	2/24/2021	2/26/2021	8/24/2021	8/24/2022	GoP	49,497,403.22	-	49,497,403.22	47,488,252.17	-	47,488,252.17	PICE, BCA, COA, & Knights of Columbus	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021		
300117208416000	21CC0161 Rehabilitation of Road including Drainage, Morales and Mendoza Sts. Lolomboy Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	6/28/2021	6/28/2022	GoP	2,969,722.52	-	2,969,722.52	2,910,303.77	-	2,910,303.77	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208439000	21CC0162 Rehabilitation of Road, Zone 2 to Zone 6, Borol 2nd Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	6/28/2021	6/28/2022	GoP	4,949,645.46	-	4,949,645.46	4,850,630.83	-	4,850,630.83	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300104220485000	21CC0163 Construction (Completion) of Multi-Purpose Building (Child Minding Center), Municipal Hall Complex Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	7/28/2021	7/28/2022	GoP	1,484,985.20	-	1,484,985.20	1,455,252.62	-	1,455,252.62	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208395000	21CC0164 Construction of Road, Calantipay Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	3/26/2021	3/29/2021	4/7/2021	4/8/2021	3/3/2022	3/3/2023	GoP	9,899,972.80	-	9,899,972.80	9,602,802.64	-	9,602,802.64	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208444000	21CC0165 Road Widening, Barangay Borol 2nd - Barangay Dalig Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	3/26/2021	3/29/2021	4/7/2021	4/8/2021	9/4/2021	9/4/2022	GoP	9,899,708.06	-	9,899,708.06	9,602,682.22	-	9,602,682.22	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208401000	21CC0166 Construction of Road, Sabang Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	3/26/2021	3/29/2021	4/7/2021	4/8/2021	11/3/2021	11/3/2022	GoP	9,899,425.01	-	9,899,425.01	9,600,898.42	-	9,600,898.42	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
320101106637000	21CC0167 Improvement of Waterways and Construction of Flood Control Structures along Bocaue River (Bambang Section), Sta. 02+550 - Sta. 02+660 Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	10/26/2021	10/26/2022	GoP	24,499,949.57	-	24,499,949.57	23,520,141.26	-	23,520,141.26	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300104220495000	21CC0169 Construction (Completion) of Multi-Purpose Building, Pandi Heights ES, Cacarong Matanda, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	6/28/2021	6/28/2022	GoP	1,980,031.24	-	1,980,031.24	1,939,463.85	-	1,939,463.85	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300104220494000	21CC0171 Package 6- Construction of Multi-Purpose Building, Logia ng Cacarong Reettlement, Real de Cacarong; Construction of Multi-Purpose Building Baka-bakahan ES, Baka-bakahan and Construction (Completion) of Multi-Purpose Building, Masagana ES, Masagana, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	6/28/2021	6/28/2022	GoP	2,998,750.20	-	2,998,750.20	2,938,580.23	-	2,938,580.23	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300109200863000	21CC0172 Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+569 - Sta. 00+940, Malis, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	9/25/2021	9/25/2022	GoP	49,499,957.70	-	49,499,957.70	47,520,041.05	-	47,520,041.05	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300104220490000 & 300104220491000	21CC0174 Package 7 - Construction (Completion) of Multi-Purpose Building Camachilhan and Construction (Completion) of Multi-Purpose Building Buisan, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	6/28/2021	6/28/2022	GoP	1,999,947.69	-	1,999,947.69	1,959,950.00	-	1,959,950.00	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208408000	21CC0175 Improvement of Road including Drainage, Purok 4 to 7, Tbagan Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	5/29/2021	5/29/2022	GoP	4,949,881.71	-	4,949,881.71	4,845,031.45	-	4,845,031.45	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
320101106624000	21CC0176 Construction of Flood Mitigation Structures, Sta. 0+000 - Sta. 0+191.6 along Anilao Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	10/26/2021	10/26/2022	GoP	24,499,194.30	-	24,499,194.30	23,518,989.85	-	23,518,989.85	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300104220496000 & 300104220501000	21CC0177 Package 8 - Construction (Completion) of Multi-Purpose Building Panginay, Construction (Completion) of Multi-Purpose Building Sta. Cruz and Construction of Multi-Purpose Building Tukukan Guigunto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	5/29/2021	5/29/2022	GoP	2,999,929.62	-	2,999,929.62	2,939,925.61	-	2,939,925.61	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300104220531000	21CC0178 Construction of Multi-Purpose Building Bulhan HS, Bulhan Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	5/29/2021	5/29/2022	GoP	1,980,177.16	-	1,980,177.16	1,940,349.78	-	1,940,349.78	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208396000	21CC0179 Construction of Road Hinukay Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	3/26/2021	3/29/2021	4/7/2021	4/8/2021	3/3/2022	3/3/2023	GoP	9,899,797.00	-	9,899,797.00	9,602,557.21	-	9,602,557.21	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208437000	21CC0180 Rehabilitation of Road, Tibagan Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	5/14/2021	5/14/2022	GoP	1,979,990.31	-	1,979,990.31	1,940,361.85	-	1,940,361.85	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208389000	21CC0181 Construction of Malamig-Catacte Road Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021	2/22/2021	2/26/2021	3/1/2021	8/27/2021	8/27/2022	GoP	24,749,710.19	-	24,749,710.19	23,759,658.68	-	23,759,658.68	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208427000	21CC0182 Rehabilitation of Road, including Drainage along Cambaog NHS, Cambaog, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	6/2/2021	6/2/2022	GoP	1,979,739.70	-	1,979,739.70	1,940,155.95	-	1,940,155.95	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300104220502000	21CC0184 Package 9 - Construction (Completion) of Multi-Purpose Building Sulvan HS, Sulvan & Construction of Multi-Purpose Building, Barangca Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	8/1/2021	8/1/2022	GoP	1,999,877.52	-	1,999,877.52	1,959,995.97	-	1,959,995.97	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300104220535000	21CC0188 Construction of Multi-Purpose Building, Municipal Hall Brgy. Bagong Nayan, Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	8/31/2021	8/31/2022	GoP	14,850,367.94	-	14,850,367.94	14,405,799.85	-	14,405,799.85	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300109200853000 & 300109200854000 & 300109200857000	21CC0189 Package 10 - Construction of Drainage Canal P. Gomez St. Bagumbayan Bocoue, Construction of Drainage Canal Agnaya Plaridel and Construction of Drainage Canal Bonga Mayor Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	7/2/2021	7/2/2022	GoP	2,998,777.94	-	2,998,777.94	2,938,677.46	-	2,938,677.46	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
320102104254000	21CC0191 Rehabilitation/Improvement of Flood Control Structures along Angat River, Sta. Barbara Section, Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	7/29/2021	7/29/2022	GoP	19,599,896.77	-	19,599,896.77	18,815,924.09	-	18,815,924.09	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
320101106623000	21CC0192 Construction of Flood Control Structure along Bocoue River Bambang Section, Sta. 03+278 - Sta. 03+589 Bocoue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	12/29/2021	12/29/2022	GoP	48,997,904.49	-	48,997,904.49	47,038,031.05	-	47,038,031.05	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
310303101066000	21CC0195 Retrofitting/Strengthening of Permanent Bridges San Jose Br.1 (BO4299LZ) along Plaridel Bypass Rd. Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	4/18/2021	4/18/2022	GoP	9,799,017.98	-	9,799,017.98	9,505,250.00	-	9,505,250.00	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300117208436000	21CC0196 Rehabilitation of Road, Santiago, Marquez, Gerona, German & Capiral Sts.Duhai Bocoue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	8/1/2021	8/1/2022	GoP	4,949,772.02	-	4,949,772.02	4,850,581.14	-	4,850,581.14	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300117208403000	21CC0197 Construction of San Pedro-Poblacion Road Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	8/1/2021	8/1/2022	GoP	24,749,923.82	-	24,749,923.82	24,006,639.21	-	24,006,639.21	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300117208385000	21CC0198 Concreting of Road, Barangay Bunducan Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021	2/26/2021	3/4/2021	3/5/2021	7/2/2021	7/2/2022	GoP	4,949,650.62	-	4,949,650.62	4,850,613.41	-	4,850,613.41	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300109200861000	21CC0199 Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+325 - Sta. 00+710 (Left Side), Daungan, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/28/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	3/2/2021	3/8/2021	3/9/2021	10/8/2021	10/8/2022	GoP	49,499,876.92	-	49,499,876.92	47,519,962.45	-	47,519,962.45	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300117208394000	21CC0204 Construction of Road with Drainage Canal at Barangay Bagua City of Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	3/2/2021	3/8/2021	3/9/2021	6/6/2021	6/6/2022	GoP	1,979,847.71	-	1,979,847.71	1,940,249.22	-	1,940,249.22	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300104220547000	21CC0205 Rehabilitation of Multi-Purpose Building, Brgy. San Jose Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	3/2/2021	3/8/2021	3/9/2021	7/6/2021	7/6/2022	GoP	2,969,925.97	-	2,969,925.97	2,910,448.58	-	2,910,448.58	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300104220538000	21CC0206 Construction of Multi-Purpose Building, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/28/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	3/2/2021	3/8/2021	3/9/2021	12/3/2021	12/3/2022	GoP	19,801,965.42	-	19,801,965.42	19,207,906.07	-	19,207,906.07	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300104220537000	21CC0208 Construction of Multi-Purpose Building,Pinagkuarlelan Elementary School Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021	3/2/2021	3/8/2021	3/9/2021	8/5/2021	8/5/2022	GoP	4,949,654.74	-	4,949,654.74	4,801,219.74	-	4,801,219.74	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
310103100666000	21CC0209 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bigaa-Plaridel via Bulacan and Malolos Rd - K0031+000 - K0031+784, K0050+109 - K0050+609 Guiguinto & Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/3/2021	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	3/8/2021	3/16/2021	3/17/2021	5/15/2021	5/15/2022	GoP	11,318,323.70	-	11,318,323.70	10,978,773.99	-	10,978,773.99	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
320101106066000	21CC0210 Construction of Revetment along Guiguinto River, Sta. 00+912 to Sta. 01+362 (Right Side) Brgy. Tabang, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/3/2021	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	3/8/2021	3/16/2021	3/17/2021	11/11/2021	11/11/2022	GoP	67,549,982.36	-	67,549,982.36	64,848,056.46	-	64,848,056.46	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300116203995000	21CC0213 Construction of Concrete Road Pavement, Sitio Bagio Barangay Bagumbayan, Bulakan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	3/8/2021	3/16/2021	3/17/2021	5/15/2021	5/15/2022	GoP	1,577,467.57	-	1,577,467.57	1,546,559.65	-	1,546,559.65	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300211100072000	21CC0214 Installation of Road Safety Devices along Plaridel Bypass Road, K0035+(-602) to K0047+861, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/3/2021	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	3/8/2021	3/16/2021	3/17/2021	7/14/2021	7/14/2022	GoP	24,122,234.22	-	24,122,234.22	23,156,361.45	-	23,156,361.45	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300104220513000	21CC0216 Construction of Multi-Purpose Building (Multi-Purpose Center), Barangay Bulusan Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	3/8/2021	3/16/2021	3/17/2021	6/14/2021	6/14/2022	GoP	1,979,713.33	-	1,979,713.33	1,940,259.61	-	1,940,259.61	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300104220516000	21CC0217 Construction of Multi-Purpose Building (Municipal Slaughterhouse), MRF Compound, San Isidro II, Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/3/2021	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021	3/8/2021	3/16/2021	3/17/2021	10/12/2021	10/12/2022	GoP	9,899,075.89	-	9,899,075.89	9,602,102.75	-	9,602,102.75	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300105200449000	21CC0221 - Retrofitting/Strengthening of Technical Education and Skills Development Authority (TESDA) Learning Center Buildings (Automotive Shop with Welding; Machine Shop Building; and Dress Making Building), Guiguinto, Bulacan (including Vulnerability Assessment) Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	3/9/2021	3/17/2021	3/18/2021	9/13/2021	9/13/2022	GoP	29,411,668.88	-	29,411,668.88	28,212,852.96	-	28,212,852.96	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300117207623000	21CC0222 Construction of Guiguinto Bypass Road, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	3/9/2021	3/17/2021	3/18/2021	3/12/2022	3/12/2023	GoP	58,999,927.69	-	58,999,927.69	56,641,855.09	-	56,641,855.09	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300117208449000	21CC0223 Upgrading of Road, Barangay Canlogan, Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	3/9/2021	3/17/2021	3/18/2021	5/16/2021	5/16/2022	GoP	1,979,573.93	-	1,979,573.93	1,939,735.19	-	1,939,735.19	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
320101106622000	21CC0225 - Construction of Concrete Slope Protection along Bulakan River, Daan Esraclon, San Jose, Bulakan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	3/9/2021	3/17/2021	3/18/2021	2/6/2022	2/6/2023	GoP	39,199,941.54	-	39,199,941.54	37,631,696.97	-	37,631,696.97	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300104220550000	21CC0226 - Rehabilitation of Multi-Purpose Building (Health Center) Barangay Iba O'Este, Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/10/2021	N/A	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	3/9/2021	3/17/2021	3/18/2021	4/16/2021	4/16/2022	GoP	996,184.72	-	996,184.72	979,462.86	-	979,462.86	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
320101106629000	21CC0227 - Construction of Riprap along Bambang River at Bambang, Bulacan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	3/9/2021	3/17/2021	3/18/2021	10/13/2021	10/13/2022	GoP	33,163,132.92	-	33,163,132.92	32,167,977.40	-	32,167,977.40	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
310303101064000	21CC0027 - Retrofitting/strengthening of Permanent Bridges, Bocaue Br. (B01985LZ) along Manila North Rd. Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	3/9/2021	3/17/2021	3/18/2021	9/13/2021	9/13/2022	GoP	34,299,072.68	-	34,299,072.68	32,923,504.96	-	32,923,504.96	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300104220497000	21CC0158 - Package 4 - Construction of Multi-Purpose Building, Bagong Silang, Construction of Multi-Purpose Building, Sultan and Construction (Completion) Of Multi-Purpose Building, Plaridel CS, Poblacion, Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021	3/9/2021	3/17/2021	3/18/2021	6/15/2021	6/15/2022	GoP	2,999,368.77	-	2,999,368.77	2,939,221.60	-	2,939,221.60	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300107201073000	21CC0228 - Construction of Flood Control Structures (Revetment) along Angat River, Barangay Makinabang, Baliuag, Bulacan Sta. 00+157 Sta. 00+379	Bulacan 1st DEO	NO	National Competitive Bidding	2/15/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	3/15/2021	3/18/2021	3/19/2021	8/22/2021	8/22/2022	GoP	29,699,922.14	-	29,699,922.14	27,656,614.09	-	27,656,614.09	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300107201074000	21CC0229 - Construction of Flood Control Structures (Revetment) along Angat River, Barangay Sabang, Sta. 00+364 - Sta. 00+576 (Phase 1) Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/15/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	3/15/2021	3/18/2021	3/19/2021	6/26/2021	6/26/2022	GoP	9,899,978.01	-	9,899,978.01	9,503,992.50	-	9,503,992.50	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300117208433000	21CC0231 - Rehabilitation of Road, Purok Cattleya, San Jose, Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	3/15/2021	3/18/2021	3/19/2021	6/16/2021	6/16/2022	GoP	1,979,384.95	-	1,979,384.95	1,939,675.03	-	1,939,675.03	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300117208420000	21CC0232 - Rehabilitation of Road including Slope Protection, NIA Road, Purok 4, Tabang, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	3/15/2021	3/18/2021	3/19/2021	6/16/2021	6/16/2022	GoP	1,979,860.53	-	1,979,860.53	1,940,276.78	-	1,940,276.78	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300119200463000	21CC0234 - Rehabilitation of Bridge, Bonga Mayor & Bonga Menor, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	3/15/2021	3/18/2021	3/19/2021	5/17/2021	5/17/2022	GoP	999,237.28	-	999,237.28	979,951.68	-	979,951.68	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
320102104253000	21CC0235 - Improvement of Concrete Slope Protection along Angat River, Sta. Barbara Section, Baliuag, Bulacan Sta. 0+238.80 to Sta. 0+380.80	Bulacan 1st DEO	NO	National Competitive Bidding	2/15/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	3/18/2021	3/19/2021	9/28/2021	9/28/2022	GoP	19,599,952.29	-	19,599,952.29	18,815,978.12	-	18,815,978.12	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021			
300117207610000	21CC0236 - Construction of Balagtas Diversion Road (Phase II) Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/15/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021	3/18/2021	3/19/2021	3/13/2022	3/13/2023	GoP	66,499,733.48	-	66,499,733.48	63,839,427.33	-	63,839,427.33	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021			
300109200859000	21CC0083 - Construction of Drainage, VDF HS, VDF, Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	8/3/2021	8/3/2022	GoP	1,979,657.97	-	1,979,657.97	1,940,004.66	-	1,940,004.66	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300104220489000	21CC0241 - Package 11 - Construction of Multi-Purpose Building, AFP/PNP Housing Site, Bata and Construction (Completion) of Multi-Purpose Building, Antipona, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	6/4/2021	6/4/2022	GoP	1,997,989.99	-	1,997,989.99	1,954,697.80	-	1,954,697.80	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
308601 (Bayanihan 2 DA-FMR)	20CC0300 - Concreting of Brgy. Malibong Bata FMR, Brgy. Malibong Bata, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	11/1/2021	11/1/2022		21,889,509.15	-	21,889,509.15	21,014,057.38	-	21,014,057.38	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
308601 (Bayanihan 2 DA-FMR)	20CC0301 - Concreting of Brgy. Talampas to Brgy. Cambaog FMR, Brgy. Talampas and Brgy. Cambaog, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	11/1/2021	11/1/2022		19,899,299.46	-	19,899,299.46	19,302,303.46	-	19,302,303.46	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
308601 (Bayanihan 2 DA-FMR)	20CC0302 - Concreting of Brgy. Malawak to Brgy. Catacte FMR, Brgy. Malawak and Brgy. Catacte, Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	11/1/2021	11/1/2022		19,899,624.04	-	19,899,624.04	19,302,674.00	-	19,302,674.00	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
308601 (Bayanihan 2 DA-FMR)	20CC0303 - Concreting of Brgy. Santor FMR, Brgy. Santor, Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	11/1/2021	11/1/2022		15,919,674.06	-	15,919,674.06	15,439,124.40	-	15,439,124.40	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
308601 (Bayanihan 2 DA-FMR)	20CC0304 - Concreting of Brgy. Balatong A FMR, Brgy. Balatong A, Pulilan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	9/2/2021	9/2/2022		9,949,455.36	-	9,949,455.36	9,649,584.00	-	9,649,584.00	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
308601 (Bayanihan 2 DA-FMR)	20CC0305 - Concreting of Brgy. Inaon FMR, Brgy. Inaon, Pulilan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	9/2/2021	9/2/2022		9,949,465.26	-	9,949,465.26	9,649,833.20	-	9,649,833.20	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300210100007000	21CC0246 - Reconstruction of Sapang "A" Bridge (Siling Bata - Pinagkuartelan Bridge) along Pandi-Angat Road, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021	3/23/2021	4/5/2021	4/6/2021	11/1/2021	11/1/2022	GoP	20,843,864.37	-	20,843,864.37	20,218,600.82	-	20,218,600.82	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300117208400000	21CC0218 - Construction of Road, Purok 2, Daang TESDA, Barangay San Francisco, Bulacan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/2/2021	3/10/2021	3/22/2021	3/22/2021	3/23-29/2021	3/30-4/5/2021	4/6/2021	4/12/2021	4/13/2021	7/11/2021	7/11/2022	GoP	1,979,910.64	-	1,979,910.64	1,937,632.06	-	1,937,632.06	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021			
300109200864000	21CC0247 - Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 01+787 - Sta. 02+090, Panginay, Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/1/2021	3/2/2021	3/10/2021	3/22/2021	3/22/2021	3/23-29/2021	3/30-4/5/2021	4/6/2021	4/12/2021	4/13/2021	2/6/2022	2/6/2023	GoP	49,499,217.70	-	49,499,217.70	47,519,008.45	-	47,519,008.45	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021			
300104220526000	21CC0252 - Construction of Multi-Purpose Building, Barangay Bagong Barrio, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/1/2021	3/2/2021	3/10/2021	3/22/2021	3/22/2021	3/23-29/2021	3/30-4/5/2021	4/6/2021	4/12/2021	4/13/2021	1/7/2022	1/7/2023	GoP	9,900,408.88	-	9,900,408.88	9,602,790.26	-	9,602,790.26	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021			

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300104220506000	21CC0256 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Cacarong Bata, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/1/2021	3/2/2021	3/10/2021	3/22/2021	3/23-29/2021	3/30-4/5/2021	4/6/2021	4/6/2021	4/12/2021	4/13/2021	1/7/2022	1/7/2023	GoP	9,900,944.94	-	9,900,944.94	9,603,779.96	-	9,603,779.96	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021			
300117208434000	21CC0258 - Rehabilitation of Road, Purok Paraan, Banga 2nd, Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/4/2021	3/12/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021	4/8/2021	4/14/2021	4/15/2021	10/11/2021	10/11/2022	GoP	2,969,562.82	-	2,969,562.82	2,909,427.02	-	2,909,427.02	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021			
300117208388000	21CC0260 - Construction of Lolomboy Road, Barangay Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/3/2021	3/4/2021	3/12/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021	4/8/2021	4/14/2021	4/15/2021	11/10/2021	11/10/2022	GoP	24,749,536.51	-	24,749,536.51	23,759,240.28	-	23,759,240.28	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021			
300117208387000	21CC0261 - Construction of Bambang Road, Barangay Bambang, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/3/2021	3/4/2021	3/12/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021	4/8/2021	4/14/2021	4/15/2021	11/10/2021	11/10/2022	GoP	24,749,536.51	-	24,749,536.51	23,759,240.28	-	23,759,240.28	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021			
300210100006000	21CC0262 - Reconstructio of San Jose Bridge, San Jose, Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/3/2021	3/4/2021	3/12/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021	4/8/2021	4/14/2021	4/15/2021	11/10/2021	11/10/2022	GoP	20,843,471.01	-	20,843,471.01	20,218,301.90	-	20,218,301.90	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021			
300105200349000	21CC0264 - Construction of DPWH Bulacan 1st District Engineering Office Building, Brgy. Tikay, Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/3/2021	3/4/2021	3/12/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021	4/8/2021	4/14/2021	4/15/2021	4/9/2022	4/9/2023	GoP	72,463,682.03	-	72,463,682.03	69,564,144.35	-	69,564,144.35	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021			
300104220508000	21CC0265 - Construction of Multi-Purpose Building (Breast Feding Station/Health Center) San Nicolas, Bulakan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	4/13/2021	4/16/2021	4/19/2021	7/17/2021	7/17/2022	GoP	1,979,331.58	-	1,979,331.58	1,939,722.54	-	1,939,722.54	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
300210100005000	21CC0266 - Reconstruction of Cupang Bridge, Cupang, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/9/2021	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	4/13/2021	4/16/2021	4/19/2021	11/14/2021	11/14/2022	GoP	17,369,464.34	-	17,369,464.34	16,848,427.17	-	16,848,427.17	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
300104220493000	21CC0268 - Construction (Completion) of Multi-Purpose Building, Duhai, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	4/13/2021	4/16/2021	4/19/2021	7/17/2021	7/17/2022	GoP	1,979,783.40	-	1,979,783.40	1,938,158.92	-	1,938,158.92	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
300104220486000	21CC0269 - Construction (Completion) of Multi-Purpose Building (Covered Court) Barangay Sta. Rita, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	4/13/2021	4/16/2021	4/19/2021	7/17/2021	7/17/2022	GoP	999,928.07	-	999,928.07	979,892.90	-	979,892.90	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
300107201075000	21CC0270 - Construction of Flood Mitigation Structure along Barangay Dampol II-B, Pullan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/9/2021	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	4/13/2021	4/16/2021	4/19/2021	11/14/2021	11/14/2022	GoP	24,749,241.83	-	24,749,241.83	23,808,623.59	-	23,808,623.59	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
300104220525000	21CC0207 - Construction of Multi-Purpose Building, Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/9/2021	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	4/13/2021	4/16/2021	4/19/2021	8/16/2021	8/16/2022	GoP	5,730,611.20	-	5,730,611.20	5,600,869.52	-	5,600,869.52	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
310204101034000	21CC0259 - Network Development Program - Construction I Bypass and Diversion Roads - Malolos City Circumferential Road, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/9/2021	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021	4/13/2021	4/16/2021	4/19/2021	3/14/2022	3/14/2023	GoP	52,014,087.22	-	52,014,087.22	49,935,404.77	-	49,935,404.77	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
310204101305000	21CC0254 - Network Development Program - Construction of Bypass and Diversion Roads - Bocaue-Balagtas Diversion Road, Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	5/3/2021	5/7/2021	5/10/2021	3/5/2022	3/5/2023	GoP	33,999,641.51		33,999,641.51	32,637,393.32		32,637,393.32	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021		
300117207637000	21CC0255 - Construction of Pandi Bypass Road, Phase 2, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	5/3/2021	5/7/2021	5/10/2021	5/4/2022	5/4/2023	GoP	68,999,284.15	-	68,999,284.15	66,239,671.19	-	66,239,671.19	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
300104220507000	21CC0211 - Construction of Multi-Purpose Building (Barangay Hall) Barangay Real de Cacarong, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	5/3/2021	5/7/2021	5/10/2021	2/3/2022	2/3/2023	GoP	9,900,664.89	-	9,900,664.89	9,602,920.27	-	9,602,920.27	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021			
300109200856000	21CC0271 - Construction of Drainage Canal, Makinabang, Baliwag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	5/3/2021	5/7/2021	5/10/2021	10/6/2021	10/6/2022	GoP	1,979,941.14	-	1,979,941.14	1,940,354.84	-	1,940,354.84	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021			
300104220521000	21CC0272 - Construction of Multi-Purpose Building, (SIVHA and MASC Center) Malolo, Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	5/3/2021	5/7/2021	5/10/2021	8/7/2021	8/7/2022	GoP	1,980,020.19	-	1,980,020.19	1,940,374.70	-	1,940,374.70	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021			
320102104251000	21CC0273 - Improvement of Concrete Slope Protection along Angat River, Makinabang, Baliuag, Bulacan (Sta. 0+000.00 to Sta. 0+170.00)	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	5/3/2021	5/7/2021	5/10/2021	10/3/2021	10/3/2022	GoP	19,599,868.41	-	19,599,868.41	19,404,924.14	-	19,404,924.14	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021			
300118200365000	21CC0278 - Replacement of Pulo Bridge, Bambang, Bulakan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	5/3/2021	5/7/2021	5/10/2021	12/5/2021	12/5/2022	GoP	24,499,950.20	-	24,499,950.20	24,205,950.79	-	24,205,950.79	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021			
300105200408000	21CC0279 - Structural Upgrading of Old DOJ Building, Building 1 and Building 2, DOJ Compound, Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	5/3/2021	5/7/2021	5/10/2021	5/4/2022	5/4/2023	GoP	38,237,827.52	-	38,237,827.52	36,708,306.29	-	36,708,306.29	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021			
310305101313000	21CC0276 - Labangan Br. 1 (B00019LZ) along Manila North Rd (Phase II) Province of Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/26/2021	4/26/2021	4/27-5/2/2021	5/3-9/2021	5/10/2021	5/10/2021	5/14/2021	5/17/2021	4/11/2022	4/11/2023	GoP	34,999,827.47	-	34,999,827.47	33,599,482.32	-	33,599,482.32	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021			
308601 (Bayanihan 2 DA-FMR)	20CC0306 - Concreting of Pirok 7, Brgy. Tibagan FMR, Brgy. Tibagan,Bustos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	4/7/2021	4/8/2021	4/16/2021	4/29/2021	4/29/2021	4/30-5/5/2021	5/6-11/2021	5/12/2021	5/12/2021	5/18/2021	5/19/2021	11/14/2021	11/14/2022	GoP	9,949,830.80	-	9,949,830.80	9,750,806.94	-	9,750,806.94	PICE, BCA, COA, & Knights of Columbus	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021			
200000100020000	21CC0282 - Repair/Maintenance/Rehabilitation of Existing Drainage along Longos to Iba Hagonoy Road, Km 0+000 - Km 0+450, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	4/22/2021	4/30/2021	5/12/2021	5/12/2021	5/13-16/2021	5/17-21/2021	5/24/2021	5/24/2021	5/28/2021	5/31/2021	8/28/2021	8/28/2022	GoP	4,868,516.05	-	4,868,516.05	4,722,270.58	-	4,722,270.58	PICE, BCA, COA, & Knights of Columbus	4/22/2021	4/22/2021	4/22/2021	4/22/2021	4/22/2021			
200000100019000	21CC0283 - Package 12 - Repair/Maintenance of DTI Building, TESDA Building, Guiguinto, DPWH Building, Technical Building and various offices, Bulacan 1st DEO, Malolos City & DILG Building PNP Station Building, Poblacion, Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	4/29/2021	5/7/2021	5/19/2021	5/19/2021	5/20-23/2021	5/24-26/2021	5/27/2021	5/27/2021	6/4/2021	6/5/2021	8/3/2021	8/3/2022	GoP	2,497,932.19	2,497,932.19	-	2,436,095.15	2,436,095.15	-	-	PICE, BCA, COA, & Knights of Columbus	4/29/2021	4/29/2021	4/29/2021	4/29/2021	4/29/2021		
300106200395000	20CC0307 - Construction of Revetment at Brgy. Meysulao, Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	5/19/2021	5/20/2021	5/28/2021	6/9/2021	6/9/2021	6/10-15/2021	6/16-21/2021	6/22/2021	6/22/2021	6/29/2021	6/30/2021	11/28/2021	11/28/2022	GoP	19,599,310.53	19,599,310.53	-	19,011,902.80	19,011,902.80	-	-	PICE, BCA, COA, & Knights of Columbus & CCWI	5/20/2021	5/20/2021	5/20/2021	5/20/2021	5/20/2021		
300109200860000	21CC0253 - Construction/Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+000 - Sta. 00+236.51, Poblacion, Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/1/2021	3/2/2021	3/10/2021	3/22/2021	3/22/2021	3/23-29/2021	3/30-4/5/2021	4/6/2021	6/14/2021	6/18/2021	6/21/2021	5/16/2022	5/16/2023	GoP	49,499,767.61	-	49,499,767.61	47,519,280.33	-	47,519,280.33	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021			
320101106625000	21CC0277 - Construction of Flood Mitigation Structure, Sta. 0+000 to Sta. 0+266.00 along Bagna, Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021	6/14/2021	6/18/2021	6/21/2021	3/17/2022	3/17/2023	GoP	41,597,891.84	-	41,597,891.84	39,933,966.13	-	39,933,966.13	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021			

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ (If applicable)	
320101106064000	21CC0281 - Construction of Flood Mitigation Structure, Sta. 0+000 - Sta. 0+456 along Babatrin, Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	4/19/2021	4/20/2021	4/28/2021	5/12/2021	5/12/2021	5/13-16/2021	5/17-21/2021	5/24/2021	6/14/2021	6/18/2021	6/21/2021	6/15/2022	6/15/2023	GoP	83,299,759.56	-	83,299,759.56	79,401,330.81	-	79,401,330.81	PICE, BCA, COA, & Knights of Columbus	4/20/2021	4/20/2021	4/20/2021	4/20/2021	4/26/2021		
Total Alloted Budget of Procurement Activities																		2,893,585,369.59	22,097,242.72	2,871,488,126.87												
Total Contract Price of Procurement Activites Conducted																					2,789,010,611.18		2,767,562,613.23									
Total Savings (Total Alloted Budget - Total Contract Price)																		104,574,758.41														
ON-GOING PROCUREMENT ACTIVITIES																																
300117208443000	21CC0071 Rehabilitation of Road, Bagong Silang, Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	12/16/2020	12/17/2020	12/24/2020	1/5/2021	1/5/2021	1/6-12/2021	1/13-20/2021	1/21/2021						GoP	2,969,937.75	-	2,969,937.75	2,910,539.00	-	2,910,539.00	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300106200666000	21CC0104 Construction of Balagtas River Flood Control Structures and its Tributaries at Panginay Sta. 00+000 - Sta. 00+151 Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/8/2021	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021						GoP	24,499,991.52	-	24,499,991.52	23,520,257.76	-	23,520,257.76	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300116203997000	21CC0105 Rehabilitation of Road including Drainage, Lopez Jaena St. Sto. Cristo Baliwag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021						GoP	2,969,643.82	-	2,969,643.82	2,910,248.94	-	2,910,248.94	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116203999000	21CC0106 Rehabilitation of Road including Drainage, Aldama St., Sta.Barbara, Baliwag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021						GoP	2,969,611.84	-	2,969,611.84	2,910,216.60	-	2,910,216.60	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116203998000	21CC0107 Rehabilitation of Road including Drainage, P. Angeles to RE Chico Sts. Concepcion Baliwag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021						GoP	2,969,831.46	-	2,969,831.46	2,910,432.83	-	2,910,432.83	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116204003000	21CC0108 Rehabilitation of Road including Drainage, Bagong Nayon Baliwag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021						GoP	2,969,600.04	-	2,969,600.04	2,910,206.79	-	2,910,206.79	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116203996000	21CC0109 Rehabilitation of Road including Drainage, Wawa Balagtas, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021						GoP	2,969,884.22	-	2,969,884.22	2,910,543.12	-	2,910,543.12	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116204004000	21CC0110 Rehabilitation of Road including Drainage, Duhat, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021						GoP	2,969,581.70	-	2,969,581.70	2,910,381.91	-	2,910,381.91	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300116204000000	21CC0111 Rehabilitation of Road including drainage,Subic Baliwag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/11/2021	1/20/2021	2/1/2021	2/1/2021	2/2-7/2021	2/8-15/2021	2/16/2021						GoP	2,969,624.78	-	2,969,624.78	2,910,231.28	-	2,910,231.28	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300106200664000	21CC0126 Construction of Angat River Flood Control Structure and its Tributaries at Sto. Nino, Sta. 00+445 - Sta. 00+641 Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2024	2/5-7/2021	2/8-15/2021	2/16/2021						GoP	24,499,396.48	-	24,499,396.48	23,518,802.07	-	23,518,802.07	PICE, BCA, COA, & Knights of Columbus	3/12/2020	3/12/2020	5/18/2020	5/18/2020	5/18/2020		
300106200663000	21CC0128 Construction of Angat River Flood Control Structure and its Tributaries at Sta. Elena, Sta. 00+369 - Sta. 00+527 Hagonoy, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/14/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2024	2/5-7/2021	2/8-15/2021	2/16/2021						GoP	24,499,940.64	-	24,499,940.64	23,519,991.60	-	23,519,991.60	PICE, BCA, COA, & Knights of Columbus	5/12/2020	5/12/2020	5/12/2020	5/12/2020	5/12/2020		
300117208386000	21CC0168 Concreting of Barangay Road Libis Kanan, Barangay Duhat Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021						GoP	2,474,743.06	-	2,474,743.06	2,425,162.85	-	2,425,162.85	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
320101106638000	21CC0170 Improvement of Waterways and Construction of Flood Control Structures along Bocaue River (Lolomboy Section), Sta. 06+446 - Sta. 06+533 Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/20/2021	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021					GoP	19,599,708.96	-	19,599,708.96	18,815,717.81	-	18,815,717.81	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300117208446000	21CC0173 Road Improvement with Drainage Barangay Turo Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/21/2021	1/29/2021	2/9/2021	2/9/2021	2/10-15/2021	2/13-21/2021	2/22/2021					GoP	3,463,817.57	-	3,463,817.57	3,394,541.20	-	3,394,541.20	PICE, BCA, COA, & Knights of Columbus	1/21/2021	1/21/2021	1/21/2021	1/21/2021	1/21/2021		
300211100095000	21CC0185 Asphalt Overlay along General Alejo Santos Highway A, Km44+513 - Km47+259 B, Km48+872 - Km49+100 Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021					GoP	29,999,622.67	-	29,999,622.67	28,793,523.10	-	28,793,523.10	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300211100094000	21CC0186 Asphalt Overlay along Old Cagayan Valley Road Km49+400 - Km52+400 Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021					GoP	29,999,094.50	-	29,999,094.50	28,810,090.54	-	28,810,090.54	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300211100093000	21CC0187 Asphalt Overlay along Baliuag-Bustos Road A, Km51+103 - 51+002 B, Km51+284 - 52+126 Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021					GoP	29,999,259.88	-	29,999,259.88	28,807,363.65	-	28,807,363.65	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300117208448000	21CC0190 Repair/Rehabilitation of Barangay Road, Cutcut Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021					GoP	1,979,527.26	-	1,979,527.26	1,939,938.47	-	1,939,938.47	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300106200665000	21CC0193 Construction of Guiguinto River Flood Control Structure and its Tributaries at Tabang Guiguinto, Bulacan, Sta. 00+750 - Sta. 00+935	Bulacan 1st DEO	NO	National Competitive Bidding	1/22/2021	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021					GoP	24,499,975.08	-	24,499,975.08	23,520,014.70	-	23,520,014.70	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300117208447000	21CC0194 Construction of Barangay Road including Drainage,Purok 1, Cutcut, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/25/2021	2/1/2021	2/12/2021	2/12/2021	2/13-17/2021	2/18-25/2021	2/26/2021					GoP	1,979,680.18	-	1,979,680.18	1,940,101.61	-	1,940,101.61	PICE, BCA, COA, & Knights of Columbus	1/25/2021	1/28/2021	1/25/2021	1/25/2021	1/25/2021		
300107201076000	21CC0200 Construction of Flood Mitigation Structure along Barangay Angat River, Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/28/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021					GoP	24,749,152.70	-	24,749,152.70	23,759,186.59	-	23,759,186.59	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300116204001000	21CC0201 Rehabilitation of Road including Drainage, Tumana, San Jose Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021					GoP	2,969,650.55	-	2,969,650.55	2,910,174.75	-	2,910,174.75	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300116204002000	21CC0202 Rehabilitation of Road Piel Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021					GoP	2,969,727.83	-	2,969,727.83	2,910,332.19	-	2,910,332.19	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300107201078000	21CC0203 Construction of Revetment at Barangay Masile Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	1/28/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	2/19-24/2021	2/25-3/1/2021	3/2/2021					GoP	29,699,479.18	-	29,699,479.18	27,920,149.22	-	27,920,149.22	PICE, BCA, COA, & Knights of Columbus	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021		
300104220482000	21CC0212 Construction of Government Center, Pagala, Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/3/2021	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021					GoP	9,899,151.15	-	9,899,151.15	9,602,176.62	-	9,602,176.62	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300104220527000	21CC0215 Construction of Multi-Purpose Building, Barangay Ilang-Ilang Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021					GoP	3,960,396.00	-	3,960,396.00	3,881,194.80	-	3,881,194.80	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300103203282000	21CC0219 Construction/Rehabilitation of Multi-Purpose Building in City of Malolos Integrated High School Barangay Sto. Rosario, Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021					GoP	4,901,364.12	-	4,901,364.12	4,803,858.50	-	4,803,858.50	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
300104220558000	21CC0220 Construction of Multi-Purpose Building (Day Care Center), Cutcut, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/4/2021	2/11/2021	2/24/2021	2/24/2021	2/25-3/1/2021	3/2-7/2021	3/8/2021					GoP	1,979,962.01	-	1,979,962.01	1,940,378.38	-	1,940,378.38	PICE, BCA, COA, & Knights of Columbus	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300109200849000	21CC0224 - Construction/Major Rehabilitation of Flood Control, Pungo, Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/9/2021					GoP	9,899,969.91	-	9,899,969.91	9,602,964.00	-	9,602,964.00	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300117208381000	21CC0183 - Concreting of Barangay Road Pinagbarilan- Mantubig Road Brgy. Pinagbarilan and Brgy. Matantubig Rd. Baliuag, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/9/2021	2/10/2021	2/17/2021	3/2/2021	3/2/2021	3/3-5/2021	3/6-8/2021	3/5/2021					GoP	9,899,478.78		9,899,478.78	9,602,329.07		9,602,329.07	PICE, BCA, COA, & Knights of Columbus	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300104220555000	21CC0233 - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Carillo, Hgaonoy, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021					GoP	1,980,116.95	-	1,980,116.95	1,939,148.51	-	1,939,148.51	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300104220484000	21CC0237 - Construction of Multi-Purpose Building (Sports Complex) including Site Development, Brgy. Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/15/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021					GoP	9,899,258.48	-	9,899,258.48	9,602,494.98	-	9,602,494.98	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300103203283000	21CC0238 - Construction/Rehabilitation of Multi-Purpose Building in Barangay Poblacion, Guiguinto, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021					GoP	2,940,762.13	-	2,940,762.13	2,881,286.10	-	2,881,286.10	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300104220553000	21CC0239 - Construction of Multi-Purpose Building (Day Care Center) at Barangay Ibaibayo, Hagonoy, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10-12/2021	3/13-14/2021	3/15/2021					GoP	1,979,619.39	-	1,979,619.39	1,938,170.99	-	1,938,170.99	PICE, BCA, COA, & Knights of Columbus	2/16/2021	2/16/2021	2/16/2021	2/16/2021	2/16/2021		
300103203281000	21CC0242 - Construction of Multi-Purpose Building, Pagala, Baliuag, Bulacan .	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021					GoP	2,941,024.39	-	2,941,024.39	2,882,559.52	-	2,882,559.52	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300104220556000	21CC0243 - Repair/Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay San Pablo, Hagonoy, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021					GoP	1,979,907.89	-	1,979,907.89	1,937,119.00	-	1,937,119.00	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300107201080000	21CC0245 - Improvement of Major River System and Creek with Flood Control Structure along Barangay Balubad, Bulakan, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	2/22/2021	2/23/2021	3/3/2021	3/16/2021	3/16/2021	3/17-20/2021	3/21-22/2021	3/23/2021					GoP	29,699,448.10	-	29,699,448.10	28,511,537.53	-	28,511,537.53	PICE, BCA, COA, & Knights of Columbus	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
300104220487000	21CC0249 - Completion of Multi-Purpose Building (Sports Complex) Brgy. Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/1/2021	3/2/2021	3/10/2021	3/22/2021	3/22/2021	3/23-29/2021	3/30-4/5/2021	4/6/2021					GoP	24,920,504.52	-	24,920,504.52	24,006,851.98	-	24,006,851.98	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021		
300104220483000	21CC0251 - Construction of Multi-Purpose Building, Brgy. Cacarong Matanda, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/1/2021	3/2/2021	3/10/2021	3/22/2021	3/22/2021	3/23-29/2021	3/30-4/5/2021	4/6/2021					GoP	9,900,791.48	-	9,900,791.48	9,603,700.00	-	9,603,700.00	PICE, BCA, COA, & Knights of Columbus	3/2/2021	3/2/2021	3/2/2021	3/2/2021	3/2/2021		
300106200667000	21CC0257 - Rehabilitation/Improvement with Revetment along Malolos River, Catmon to Caingin, Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/3/2021	3/4/2021	3/12/2021	3/24/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021					GoP	48,999,916.72	-	48,999,916.72	47,039,850.89	-	47,039,850.89	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021		
300107201079000	21CC0263 - Improvement of Major River System and Creek with Flood Control Structure along Barangay Canalete, Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/3/2021	3/4/2021	3/12/2021	3/24/2021	3/24/2021	3/25-31/2021	4/1-7/2021	4/8/2021					GoP	29,699,981.72	-	29,699,981.72	28,511,931.69	-	28,511,931.69	PICE, BCA, COA, & Knights of Columbus	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021		
300104220554000	21CC0267 - Construction of Multi-Purpose Building (Senior Citizen Building) at Barangay San Agustin, Hagonoy, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021					GoP	1,980,035.30	-	1,980,035.30	1,940,409.40	-	1,940,409.40	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		
300104220557000	21CC0244 - Construction/Rehabilitation/Up grading of Multi-Purpose Building at Bulacan Provincial Office, Camp General Alejo S. Santos, Brgy. Mojon, City of Malolos, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/9/2021	3/10/2021	3/18/2021	3/30/2021	3/30/2021	3/21-4/5/2021	4/6-12/2021	4/13/2021					GoP	7,920,623.29	-	7,920,623.29	7,682,855.14	-	7,682,855.14	PICE, BCA, COA, & Knights of Columbus	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of June 30, 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300107201081000	21CC0274 - Improvement of Major River System and Creek with Flood Control Structure along Barangay San Jose, Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	3/29/2021	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021					GoP	29,699,920.31	-	29,699,920.31	28,511,872.87	-	28,511,872.87	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021		
300104220552000	21CC0275 - Construction of Multi-Purpose Building (Barangay Hall) at Barangay Abulatas, Hagonoy, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	3/30/2021	4/7/2021	4/19/2021	4/19/2021	4/20-26/2021	4/27-5/2/2021	5/3/2021					GoP	1,980,037.39	-	1,980,037.39	1,937,749.77	-	1,937,749.77	PICE, BCA, COA, & Knights of Columbus	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021		
JICA Loan Agreement No. PH-P247	21CC0280 - Implementation of Civil Works for the Concrete Slope Protection of Plaridel Bypass Access Road No. 2 Under the Annual Work Maintenance Program 3 Asset preservation Contract (APC) Component, Road Upgrading and Preservation Project, JICA Loan Agreement No. PH-P247 Plaridel, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	4/7/2021	4/8/2021	4/16/2021	4/29/2021	4/29/2021	4/30-5/5/2021	5/6-11/2021	5/12/2021	6/21/2021					46,306,367.24	-	46,306,367.24	44,456,908.08	-	44,456,908.08	PICE, BCA, COA, & Knights of Columbus	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021		
300104220515000	21CC0285 - Construction of Multi-Purpose Bulding (Multi-Purpose Hall) at Barangay Pinalagdan, Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	N/A	5/26/2021	6/3/2021	6/15/2021	6/15/2021	6/16-19/2021	6/20-23/2021	6/24/2021	6/25/2021	6/30/2021			GoP	1,980,078.26	-	1,980,078.26	1,937,952.91	-	1,937,952.91	BCA, COA, & Knights of Columbus & CCWI	5/26/2021	5/26/2021	5/26/2021	5/26/2021	5/26/2021		
300116201297000	21CC0286 - Concreting of Brgy. Manatal FMR, Brgy. Manatal, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/5/2021	7/6-13/2021						GoP	11,939,892.08	-	11,939,892.08				BCA, COA, & Knights of Columbus & CCWI	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021		
300116201297000	21CC0287 - Concreting of Brgy. Catacte to Brgy. Malawak FMR, Brgy. Catacte to Brgy. Malawak, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/5/2021	7/6-13/2021						GoP	12,934,771.43	-	12,934,771.43				BCA, COA, & Knights of Columbus & CCWI	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021		
300116201297000	21CC0288 - Concreting of Brgy. San Isidro II FMR, Brgy. San Isidro II, Paombong, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/5/2021	7/6-13/2021						GoP	12,437,438.67	-	12,437,438.67				BCA, COA, & Knights of Columbus & CCWI	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021		
300116201297000	21CC0289)- Concreting of Brgy. San Jose FMR, Brgy. San Jose, Calumpit, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/5/2021	7/6-13/2021						GoP	12,437,438.67	-	12,437,438.67				BCA, COA, & Knights of Columbus & CCWI	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021		
300116201297000	21CC0290 - Concreting of Cacarong Bata - Cacarong Matanda-Real de Cacarong FMR, Brgys. Cacarong Bata-Cacarong Matanda- Real de Cacarong, Pandi, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	6/7/2021	6/8/2021	6/16/2021	6/28/2021	6/28/2021	6/29-7/5/2021	7/6-13/2021						GoP	24,874,923.83	-	24,874,923.83				BCA, COA, & Knights of Columbus & CCWI	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021		
320101106048000	21CC0292 - Construction of Flood Control Structures along Bocaue River, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	6/23/2021	6/24/2021	7/2/2021	7/14/2021	7/14/2021								GoP	96,499,434.31	-	96,499,434.31				BCA, COA, & Knights of Columbus & CCWI	6/28/2021	6/28/2021	6/28/2021	6/28/2021	6/28/2021		
300106200594000	21CC0291 - Construction/Improvement of Bulihan-Longos Creek, Malolos City, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	6/23/2021	6/24/2021	7/2/2021	7/14/2021	7/14/2021								GoP	96,499,557.13	-	96,499,557.13				BCA, COA, & Knights of Columbus & CCWI	6/28/2021	6/28/2021	6/28/2021	6/28/2021	6/28/2021		
300104220487000	21CC0249 - Completion of Multi-Purpose Building (Sports Complex) Brgy. Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	NO	National Competitive Bidding	6/28/3021	6/29/2021	7/7/2021	7/19/2021	7/19/2021								GoP	24,922,454.23	-	24,922,454.23				BCA, COA, & Knights of Columbus & CCWI	6/30/2021	6/30/2021	6/30/2021	6/30/2021	6/30/2021		


Prepared by:


BENEDICT J. MATAWARAN
Head, BAC - Secretariat

Submitted by:


RAFAELITO M. MANALO
BAC Chairperson

Approved:


HENRY C. ALCANTARA
Head of the Procuring Entity