



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Pampanga 3rd District Engineering Office
San Francisco Street, Barangay Pampanga, Angeles City

February 15, 2016

The GPPB Technical Support Office


Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City 1605

Sir/Madam:

Submitted herewith is the Procurement Monitoring Report (PMR) for 2nd Semester of CY 2015 duly accomplished in the prescribed format.


For your information and reference.

Truly,


TITO JESUS T. SALVADOR
District Engineer


Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
56	Const. of Two (2) Storey Two (2) CL Bldg. Northville 15 Integrated School, Brgy. Cutud, A.C.	construction	contract	-	June 17, 2015	June 26, 2015	July 08, 2015	July 08, 2015	July 16, 2015	July 27, 2015	Aug. 11, 2015	Aug. 14, 2015	-	-	Fund 101	4,639,916.36			4,524,613.98			PICE, COA, NGO	-	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	
57	Const. of One (1) Storey Two(2) CL with Toilet, attached Sitio Pader ES, Brgy. Pulung Maragul, Angeles City	construction	contract	-	June 17, 2015	June 26, 2015	July 07, 2015	July 07, 2015	July 10, 2015	July 15, 2015	July 27, 2015	July 29, 2015	-	-	Fund 101	2,078,073.63			2,040,668.00			PICE, COA, NGO	-	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	
58	Const./Completion of Two Storey Eight (8) CL Ayala National HS, Brgy. Ayala, Mag., Pampanga	construction	contract	June 11, 2015	June 17, 2015	June 26, 2015	July 07, 2015	July 07, 2015	July 13, 2015	July 14, 2015	July 27, 2015	July 31, 2015	-	-	Fund 101	10,822,903.30			10,714,724.00			PICE, COA, NGO	June 22, 2015	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	
59	Const. of Four(4) Storey Eight (8) CL Bldg., Balitucan National HS, Brgy. Balitucan, Magalang, Pampanga	construction	contract	June 15, 2015	June 17, 2015	June 26, 2015	July 07, 2015	July 07, 2015	July 13, 2015	July 14, 2015	July 27, 2015	July 31, 2015	-	-	Fund 101	14,823,083.48			14,600,663.00			PICE, COA, NGO	June 22, 2015	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	
60	Const./Completion of Two (2) Storey Six (6) CL, Mabalacat TVS, Mabalacat City, Pampanga	construction	contract	June 15, 2015	June 17, 2015	June 26, 2015	July 07, 2015	July 07, 2015	July 13, 2015	July 16, 2015	July 23, 2015	July 27, 2015	-	-	Fund 101	8,173,705.30			8,042,999.20			PICE, COA, NGO	June 22, 2015	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO							
61	Concreting of San Jose Farm-to-Market Road, Brgy. San Jose, Magalang, Pamp.	construction	contract	-	June 26, 2015	July 03, 2015	July 16, 2015	July 16, 2015	July 23, 2015	July 28, 2015	Aug. 07, 2015	Aug. 13, 2015	-	-	Fund 101	4,974,978.48			4,721,255.00			PICE, COA, NGO	-	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	
62	Concreting of San Pedro II- Sta. Lucia Farm-to-Market Road, Brgy. San Pedro II, Magalang, Pamp.	construction	contract	June 22, 2015	June 26, 2015	July 03, 2015	July 16, 2015	July 16, 2015	July 21, 2015	July 27, 2015	Aug. 06, 2015	Aug. 07, 2015	-	-	Fund 101	9,949,358.64			9,352,160.00			PICE, COA, NGO	-	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	
63	Local Infrastructure Program- Concreting of Convair st, Brgy. Malabanas, Angeles City, Pamp. 1st LD.	Concreting	contract	-	June 26, 2015	July 03, 2015	July 16, 2015	July 16, 2015	July 21, 2015	July 27, 2015	Aug. 06, 2015	Aug. 13, 2015	-	-	Fund 101	999,474.04			939,137.50			PICE, COA, NGO	June 22, 2015	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	
64	Local Infrastructure Program- Repair/Rehab. of San Jose Street, St. Ignatius Subd. Brgy. Pandam, Angeles City Pampanga 1st LD.	Concreting	contract	-	June 26, 2015	July 03, 2015	July 16, 2015	July 16, 2015	July 23, 2015	July 27, 2015	Aug. 06, 2015	Aug. 10, 2015	-	-	Fund 101	999,082.24			939,137.50			PICE, COA, NGO	June 22, 2015	July 01, 2015	July 01, 2015	July 01, 2015	July 01, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
65	Const of Four(4) Storey Twenty Four (24) Classrooms Francisco G. Nepomoceno Memorial High School, Brgy Pandan, Angeles City	Construction	Public Bidding		July 02 , 2015	July 10, 2015-	July 23, 2015	July 23, 2015	July 28, 2015	Sept. 02, 2015	Sept. 14, 2015	Sept. 16, 2015	-	-	Fund 101	46,492,810.79			45934897			PICE,C OA, NGO	July 06, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
66	Const of Three (3) Storey Twelve(12) Classrooms Ayala High School, Brgy Ayala, Magalang, Pamp.	Construction	Public Biddin	-	July 02 , 2015	July 10, 2015-	July 23, 2015	July 23, 2015	July 28, 2015	Sept. 02, 2015	Sept. 14, 2015	Sept. 16, 2015	-	-	Fund 101	26,628,970.65			26,309,423.00			PICE,C OA, NGO	July 06 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
67	Local Infrastructure Program-Rehab/Concreting of Local Road (with Line Canal), Brgy San Jose, Angeles City, Paqmpanga 1st LD	Construction	Public Bidding	-	July 07, 2015	July 17, 2015	July 23, 2015	July 23 2015	July 28 2015	Aug. 04, 2015	Aug. 07, 2015	Aug. 13, 2015	-	-	Fund 101	1,979,620.77			1,860,845.00			PICE,C OA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
68	Local Infrastructure Program-Repair/Rehab of Mekong St.,Brgy Anunas, A.C.	Construction	Public Biddin	-	July 07, 2015	July 17, 2015	July 28, 2015	July 28 2015	July 31 2015	Aug. 05, 2015	Aug. 15 2015	Aug. 19, 2015	-	-	Fund 101	998,650.46			948,718.00			PICE,C OA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
69	Flood Control Projects in Central Luzon-Slope Protection Works along Sapangbalen Creek, Brgy Pampang and Cutcut Section, Angeles City	Construction	Public Bidding	-	July 07, 2015	July 17, 2015	Aug. 04, 2015	Aug. 04 2015	Aug. 06, 2015	Aug. 11, 2015	Aug. 18, 2015	Aug. 20, 2015	-	-	Fund 101	28,949,692.45			27,357,239.00			PICE,C OA, NGO	July 13, 2015	July 31, 2015	Mar 27, 2015	Mar 27, 2015	Mar 27, 2015	

Prepared by:
MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:
CELESTINO M. POLINTAN
BAC Chairman

Approved by:
TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
71	Rehab/Improvement of Quitangil Creek along Critical Sections sta. 1+600 to Sta 2+350, Brgy Bucanan, Mag. Pamp.	Construction	Public Bidding	-	July 07, 2015	July 17, 2015	Juky 28, 2015	July 28 2015	July 31 2015	Aug. 07, 2015	Aug. 17 2015	Aug. 19, * 2015	-	-	Fund 101	7,532,858.07			7,118,251.00			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
72	Const. of Four(4) Storey Twenty Four(24) Classrooms, Madapdap Resset. High School, Brgy Madapdap, Mabt. City, Pamp.	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	April 17, 2015	Aug. 06, 2015	Aug. 20, 2015	Aug. 24, 2015	-	-	Fund 101	35,419,102.69			35,064,910.00			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
73	Const. of Four (4) Storey Twenty Four (24) CL Santos Ventura H S, Brgy Pandan, A. C.	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	April 17, 2015	Aug. 06, 2015	Aug. 20, 2015	Aug. 24, 2015	-	-	Fund 101	35,419,102.69			34,940,944.80			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
74	Repair/Rehabilitation and Construction of FMR – Conc. of San Pablo FMR, Brgy. San Pablo, Mag., Pampanga 1 st LD.	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	April 17, 2015	Aug. 06, 2015	Aug. 20, 2015	Aug. 24, 2015	-	-	Fund 101	4,973,228.30			4,749,433.15			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
75	Rehabilitation/Improvement of San Roque Creek along Critical Sections Sta. 1+100 to Sta. 1+650, Brgy. San Roque, Magalang, Pamp.	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	July 31, 2015	Aug. 06, 2015	Aug. 21, 2015	Aug. 25, 2015	-	-	Fund 101	8,244,511.55			7,832,286.00			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer


Department of Public Works and Highways ****

PAMPANGA 3rd DISTRICT ENGINEERING OFFICE


Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
76	Construction of Four (4) Storey Eight (8) Classrooms Building, Tinajero National High School, Sta. Lucia High School Annex, Magalang, Pampanga	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	Aug. 4-7, 2015	Sept. 22, 2015	Oct. 02, 2015	Oct. 10, 2015	-	-	Fund 101	14,822,787.08			14,644,914.00			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
77	Construction of Four (4) Storey Twelve (12) Classrooms Angeles City Science High School, Angeles City, Pampanga	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	Aug. 4-7, 2015	Aug. 06, 2015	Aug. 20, 2015	Aug. 24, 2015	-	-	Fund 101	22,041,405.08			21,710,784.00			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
78	Construction of Four (4) Storey Twelve (12) Classrooms Angeles City Science High School, Angeles City, Pampanga	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	Aug. 4-7, 2015	Aug. 06, 2015	Aug. 20, 2015	Aug. 24, 2015	-	-	Fund 101	22,041,405.08			21,820,291.00			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
79	Construction of Four (4) Storey Twelve (12) Classrooms, Rafael L. Lazatin Memorial High School, Angeles City, Pampanga	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	Aug. 4-7, 2015	Aug. 06, 2015	Aug. 20, 2015	Aug. 24, 2015	-	-	Fund 101	22,041,405.08			21,820,990.00			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	
80	Construction of Four (4) Storey Twelve (12) Classrooms Sapangbato High School, Angeles City, Pampanga	Construction	Public Bidding	-	July 10, 2015	July 17, 2015	July 30, 2015	July 30, 2015	Aug. 4-7, 2015	Aug. 06, 2015	Aug. 20, 2015	Aug. 24, 2015			Fund 101	24,031,321.18			23,791,008.00			PICE,COA, NGO	July 13, 2015	July 16, 2015	July 16, 2015	July 16, 2015	July 16, 2015	


Prepared by:


MARISSA P. ORTIZ
 Member, BAC Secretariat

Recommended by:


CELESTINO M. POLINTAN
 BAC Chairman

Approved by:


TITO JESUS T. SALVADOR
 District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
81	Construction of Four (4) Storey Sixteen (16) Classrooms, Angeles City National Trade School, A. C., Pamp.	Construction	Public Bidding	-	July 21, 2015	July 31, 2015	Aug. 11, 2015	Aug. 11, 2015	Aug. 13, 2015	Aug. 18, 2015	Aug. 31, 2015	Sept. 03, 2015	-	-	Fund 101	26,568,763.94			26,249,939.00			PICE,COA, NGO	July 27, 2015	July 31, 2015	July 31, 2015	July 31, 2015	July 31, 2015	
82	Construction of Four (4) Storey Sixteen (16) Classroom. Bonifacio V. Romero High School, Epza Resettlement, A. C., Pamp.	Construction	Public Bidding	-	July 21, 2015	July 31, 2015	Aug. 11, 2015	Aug. 11, 2015	Aug. 13, 2015	Aug. 18, 2015	Aug. 31, 2015	Sept. 03, 2015	-	-	Fund 101	26,568,763.94			26,276,508.00			PICE,COA, NGO	July 27, 2015	July 31, 2015	July 31, 2015	July 31, 2015	July 31, 2015	
83	Construction of Four (4) Storey Sixteen (16) Classroom. Angeles City High School, Angeles City	Construction	Public Bidding		July 21, 2015	July 31, 2015	Aug. 11, 2015	Aug. 11, 2015	Aug. 13, 2015	Aug. 18, 2015	Aug. 31, 2015	Sept. 03, 2015	-	-	Fund 101	26,568,763.94			26,302,521.28			PICE,COA, NGO	July 27, 2015	July 31, 2015	July 31, 2015	July 31, 2015	July 31, 2015	
84	Construction of Three (3) Storey Nine (9) Classroom. Bldg., Mabalacat National High School, Brgy. Duquit, Mabalacat City, Pamp.	Construction	Public Bidding	-	July 21, 2015	July 31, 2015	Aug. 11, 2015	Aug. 11, 2015	Aug. 13, 2015	Aug. 18, 2015	Aug. 31, 2015	Sept. 03, 2015	-	-	Fund 101	15,045,491.91			15,007,803.62			PICE,COA, NGO	July 27, 2015	July 31, 2015	July 31, 2015	July 31, 2015	July 31, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer


Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
85	Repair/Maintenace of Slope Protection along Alasitas Creek, Barangay Sta. Cruz, Magalang, Pampanga	Construction	Public Bidding	-	July 21, 2015	July 31, 2015	Aug. 11, 2015	Aug. 11, 2015	Aug. 13, 2015	Aug. 18, 2015	Aug. 31, 2015	Sept. 03, 2015	-	-	Fund 101	997,410.71			947,540.17			PICE,COA, NGO	July 27, 2015	July 31, 2015	July 31, 2015	July 31, 2015	July 31, 2015	
86	Repair/Maintenance of Quitangil Creek, Brgy. San Nicolas, Mag., Pamp	Construction	Public Bidding	-	July 21, 2015	July 31, 2015	Aug. 11, 2015	Aug. 11, 2015	Aug. 13, 2015	Aug. 18, 2015	Aug. 31, 2015	Sept. 03, 2015	-	-	Fund 101	997,428.39			947,556.97			PICE,COA, NGO	July 27, 2015	July 31, 2015	July 31, 2015	July 31, 2015	July 31, 2015	
87	Widening of Permanent Bridges Dau Bridge (B00104LZ) along Manila North Road (MNR), Brgy. Dau, Mabalacat City, Pampanga	Construction	Public Bidding	-	Sept. 14, 2015	Sept. 25, 2015	Oct. 06, 2015	Oct. 06, 2015	Oct. 14, 2015	Oct. 26, 2015	Nov. 06, 2015	Nov. 13, 2015	-	-	Fund 101	15,188,062.57			14,276,485.00			PICE,COA, NGO	Sept.21, 2015	Sept. 21, 2015	Sept. 21, 2015	Sept. 21, 2015	Sept. 21, 2015	
88	Proposed Widening of Mabalacat (Bamban Centennial) Bridge, Brgy. Dolores, Mabalacat City,Pampanga	Construction	Public Bidding	-	July 24, 2015	July 31, 2015	Aug. 19, 2015	Aug. 19, 2015	Aug.25, 2015	Aug. 28, 2015	Sept. 09, 2015	Sept. 14, 2015	-	-	Fund 101	48,403,555.52			47,674,910.13			PICE,COA, NGO	July 27, 2015	Aug. 14, 2015	Aug. 14, 2015	Aug. 14, 2015	Aug. 14, 2015	


Prepared by:


MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:


CELESTINO M. POLINTAN
BAC Chairman

Approved by:


TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
89	Repair/Maintenance of Quitangil Creek, Brgy. Turu, Magalang, Pampanga	Maintenance	Public Bidding	-	Aug. 14, 2015	Aug. 21, 2015	Sept. 03, 2015	Sept. 03, 2015	Sept. 08, 2015	Sept. 11, 2015	Sept. 22, 2015	Sept. 25, 2015	-	-	Fund 101	1,979,728.77			1,890,640.98			PICE,COA, NGO	Aug. 17, 2015-	Sept. 01, 2015	Sept. 01, 2015	Sept. 01, 2015	Sept. 01, 2015	
90	Repair/Maintenance of Sapangbalen Creek, Brgy. Sta. Maria, Magalang, Pampanga	Maintenance	Public Bidding	-	Aug. 14, 2015	Aug. 21, 2015	Sept. 03, 2015	Sept. 03, 2015	Sept. 08, 2015	Sept. 11, 2015	Sept. 22, 2015	Sept. 25, 2015	-	-	Fund 101	1,979,764.04			1,890,591.03			PICE,COA, NGO	Aug. 17, 2015-	Sept. 01, 2015	Sept. 01, 2015	Sept. 01, 2015	Sept. 01, 2015	
91	Construction/Completion of Three (3) Units Two (2) Storey Eight Classrooms Rodolfo V. Feliciano Memorial High School, Brgy. San Pedro II, Magalang, Pampanga	Construction	Public Bidding	Aug. 10, 2015	Aug. 14, 2015	Aug. 21, 2015	Sept. 03, 2015	Sept. 03, 2015	Sept. 08, 2015	Oct. 09, 2015	Nov. 09, 2015	Nov. 12, 2015	-	-	Fund 101	32,618,071.03			32,289,765.53			PICE,COA, NGO	Aug. 17, 2015-	Sept. 01, 2015	Sept. 01, 2015	Sept. 01, 2015	Sept. 01, 2015	
92	Construction of Three (3) Workshop Building (Standard Technical Vocational Building), Angeles City National Trade School, Brgy. Cutcut, Angeles City	Construction	Public Bidding	-	Sept. 10, 2015	Sept. 18, 2015	Sept. 30, 2015	Sept. 30, 2015	Oct. 05, 2015	Oct. 08, 2015	Oct. 20, 2015	Oct. 22, 2015	-	-	Fund 101	7,092,480.60			6,950,631.00			PICE,COA, NGO	Sept. 15, 2015	Sept. 21, 2015	Sept. 21, 2015	Sept. 21, 2015	Sept. 21, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
93	Construction of One (1) Unit Standard Technical and Vocational Building, Ayala High School, Brgy. Ayala, Magalang, Pampanga	Construction	Public Bidding	-	Sept. 10, 2015	Sept. 18, 2015	Sept. 30, 2015	Sept. 30, 2015	Oct. 05, 2015	Oct. 08, 2015	Oct. 20, 2015	Oct. 22, 2015	-	-	Fund 101	2,417,130.42			2,368,787.80			PICE,COA, NGO	Sept. 15, 2015	Sept. 21, 2015	Sept. 21, 2015	Sept. 21, 2015	Sept. 21, 2015	
94	Repair/Maintenance of DPWH Building Pampanga III DEO, San Francisco St., Brgy. Pampang, Angeles City	Construction	Public Bidding	-	Sept.23, 2015	Oct.02, 2015	Oct.13, 2015	Oct.13, 2015	Oct. 15, 2015	Oct. 20, 2015	Oct. 30, 2015	Nov. 03, 2015	-	-	Fund 101	1,989,722.77			1,930,100.00			PICE,COA, NGO	Sept. 29, 2015	Oct. 09, 2015	Oct. 09, 2015	Oct. 09, 2015	Oct. 09, 2015	
95	Construction of Four (4) Storey Twenty (20) Classrooms Proposed Stand Alone SHS-1(Sapangbiabas E/S), Mabalacat City, Pampanga	Construction	Public Bidding	Sept. 17, 2015	Sept.23-29, 2015	Oct.02, 2015	Oct. 14, 2015	Oct. 04, 2015	Oct. 19, 2015	Oct. 22, 2015	Nov. 03, 2015	Nov. 05, 2015	-	-	Fund 101	30,947,043.04			30,247,417.00			PICE,COA, NGO	Sept. 29, 2015	Oct. 09, 2015	Oct. 09, 2015	Oct. 09, 2015	Oct. 09, 2015	
96	Local Infrastructure Program-Road Concreting at Brgy. Sapangbato, Angeles City	Construction	Public Bidding	-	Oct. 09, 2015	Oct.16, 2015	Oct.29, 2015	Oct.29, 2015	Nov.4-5, 2015	Jan. 13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	1,979,630.26			1,860,852.00			PICE,COA, NGO	Oct. 13, 2015	Oct. 13, 2015	Oct. 13, 2015	Oct. 13, 2015	Oct. 13, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks Explaining Changes from the APP
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion Acceptance / Turnover	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
97	Local Infrastructure Program- Road Concreting at Brgy. Anunas, Angeles City	Construction	Public Bidding	-	Oct. 09, 2015	Oct. 16, 2015	Oct. 29, 2015	Oct. 29, 2015	Nov. 4, 2015	Jan. 13, 2016	Jan. 25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,794.34			1,860,852.00			PICE, COA, NGO	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	
98	Local Infrastructure Program- Road Concreting at Brgy. Cuayan, Angeles, City	Construction	Public Bidding	-	Oct. 09, 2015	Oct. 16, 2015	Oct. 29, 2015	Oct. 29, 2015	Nov. 4, 2015	Jan. 13, 2016	Jan. 25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,757.67			1,858,002.50			PICE, COA, NGO	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	
99	Local Infrastructure Program- Road Concreting at Santol Road, Angeles City	Construction	Public Bidding	-	Oct. 09, 2015	Oct. 16, 2015	Oct. 29, 2015	Oct. 29, 2015	Nov. 4, 2015	Jan. 13, 2016	Jan. 25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,561.75			1,878,607.00			PICE, COA, NGO	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	
100	Local Infrastructure Program- Road Concreting at Brgy. Mabiga, Mabalacat City	Construction	Public Bidding	-	Oct. 09, 2015	Oct. 16, 2015	Oct. 29, 2015	Oct. 29, 2015	Nov. 4, 2015	Jan. 13, 2016	Jan. 25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,837.84			1,861,048.00			PICE, COA, NGO	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	

Prepared by: 

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:


TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
101	Local Infrastructure Program-Road Concreting at Brgy.San Joaquin,Mabalacat City	Construction	Public Bidding	-	Oct. 09, 2015	Oct.1 6, 2015	Oct.2 9, 2015	Oct.2 9, 2015	Nov.4 5, 2015	Jan. 13, 2016	Jan.2 5, 2016	Jan.2 7, 2016	-	-	Fund 101	1,979,567.40			1,860,793.00			PICE,COA, NGO	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	Oct. 13, 2015-	
103	Local Infrastructure Program-Road Conereting at Brgy. Capaya, Angeles City Pamapnag 1st LD.	Construction	Public Bidding	-	Oct. 15, 2015	Oct.2 6, 2015	Nov.0 6, 2015	Nov. 06, 2015	Nov.1 1-12, 2015	Jan. 13, 2016	Jan.2 5, 2016	Jan.2 7, 2016	-	-	Fund 101	1,979,810.22			1,860,032.00			PICE,COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	
104	Local Infrastructure Program-Road Concreting at Brgy. San Nicolas 1,Magalang, Pampanga 1st LD	Construction	Public Bidding	-	Oct. 15, 2015	Oct.2 6, 2015	Nov.0 6, 2015	Nov. 06, 2015	Nov.1 1-12, 2015	Jan. 13, 2016	Jan.2 5, 2016	Jan.2 7, 2016	-	-	Fund 101	1,979,978.71			1,880,980.00			PICE,COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	
105	Local Infrastructure Program-Road Concreting at Brgy.Navalang, Magalang, Pampanga 1st LD.	Construction	Public Bidding	-	Oct. 15, 2015	Oct.2 6, 2015	Nov.9, 2015	Nov. 9, 2015	Nov.1 3, 2015	Jan. 13, 2016	Jan.2 5, 2016	Jan.2 7, 2016	-	-	Fund 101	1,979,608.71			1,858,855.00			PICE,COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman


Approved by:


TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
106	Local Infrastructure Program-Road Concreting at Brgy.San Vicente, Magalang, Pampanga 1st LD.	Construction	Public Bidding	-	Oct. 15, 2015	Oct.26, 2015	Nov.06, 2015	Nov.06, 2015	Nov.11-12, 2015	Jan. 13, 2016	Jan.25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,729.97			1,880,744.00			PICE,COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	
107	Local Infrastructure Program-Road Concreting at Brgy.Sta. Lucia, Magalang, Pampanga 1st LD	Construction	Public Bidding	-	Oct. 15, 2015	Oct.26, 2015	Nov.06, 2015	Nov.06, 2015	Nov.11-12, 2015	Jan. 13, 2016	Jan.25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,418.67			1,858,674.00			PICE,COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	
108	Local Infrastructure Program-Road Concreting at Brgy.San Francisco, Magalang, Pampanga 1st LD.	Construction	Public Bidding	-	Oct. 15, 2015	Oct.26, 2015	Nov.06, 2015	Nov.06, 2015	Nov.11-12, 2015	Jan. 13, 2016	Jan.25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,728.81			1,862,924.00			PICE,COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	
109	Local Infrastructure Program-Road Concreting at Brgy.Tabun,Mabalacat City,Pampanga	Construction	Public Bidding	-	Oct. 15, 2015	Oct.26, 2015	Nov.06, 2015	Nov.06, 2015	Nov.11-12, 2015	Jan. 13, 2016	Jan.25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,759.36			1,932,780.14			PICE,COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	

Prepared by:
MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
110	Local Infrastructure Program-Road Concreting at Brgy. Atlu Bola, Mabalacat City, Pampanga	Construction	Public Bidding	-	Oct. 15, 2015	Oct. 26, 2015	Nov. 06, 2015	Nov. 06, 2015	Nov. 11-12, 2015	Jan. 13, 2016	Jan. 25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,651.60			1,953,096.89			PICE, COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	
111	Local Infrastructure Program-Road Concreting at Brgy. Calumpang, Mabalacat City, Pampanga	Construction	Public Bidding	-	Oct. 15, 2015	Oct. 26, 2015	Nov. 06, 2015	Nov. 06, 2015	Nov. 11-12, 2015	Jan. 13, 2016	Jan. 25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,933.51			1,859,157.00			PICE, COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	
112	Local Infrastructure Program-Road Concreting at Brgy. Bical Mabalacat City, Pampanga	Construction	Public Bidding	-	Oct. 15, 2015	Oct. 26, 2015	Nov. 06, 2015	Nov. 06, 2015	Nov. 11-12, 2015	Jan. 13, 2016	Jan. 25, 2016	Jan. 27, 2016	-	-	Fund 101	1,979,475.23			1,860,706.70			PICE, COA, NGO	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	Oct. 22, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
113	Repair/Maintenance along Manila North Road (Routine Maintenance), Angeles City	Construction	Public Bidding	-	Nov.4, 2015	Nov.13, 2015	Nov.24, 2015	Nov.26, 2015	Nov.27, 2015	Dec.15, 2015	Dec.17, 2015	-	-	Fund 101	7,977,417.39			8,313,990.74			PICE,COA, NGO	Nov.10, 2015-	Nov.10, 2015-	Nov.10, 2015-	Nov.10, 2015-	Nov.10, 2015-		
114	Construction of One(1) Storey Two (2) Classroom Edilberto M. Ganzon, Angeles City	Construction	Public Bidding	-	Nov.6, 2015	Nov.13, 2015	Nov.26, 2015	Nov.26, 2015	Dec.02, 2015	Dec.07, 2015	Dec.17, 2015	Dec.21, 2015	-	-	Fund 101	1,697,275.36			1,663,330.00			PICE,COA, NGO	Nov.10, 2015	Nov.10, 2015	Nov.10, 2015	Nov.10, 2015	Nov.10, 2015	
115	Rehabilitation of Industrial Arts Building Pandan Elementary School, Angeles City	Construction	Public Bidding	-	Nov.6, 2015	Nov.13, 2015	Nov.26, 2015	Nov.26, 2015	Dec.02, 2015	Dec.07, 2015	Dec.17, 2015	Dec.21, 2015	-	-	Fund 101	999,964.32			930,494.00			PICE,COA, NGO	Nov.10, 2015	Nov.10, 2015	Nov.10, 2015	Nov.10, 2015	Nov.10, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer

ANNEX B

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
116	Classroom Construction for Sto. Domingo Integrated School, Brgy. Sto. Domingo, Angeles City Pampanga 1st LD	Construction	Public Bidding	-	Nov.6, 2015	Nov.13, 2015	Nov.26, 2015	Nov.26, 2015	Dec.02, 2015	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	1,682,874.97			1,640,814.28			PICE,COA, NGO	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	
117	Construction of Senior Citizen Center, Barangay Margot, Angeles City, Pampanga 1st LD	Construction	Public Bidding	-	Nov.6, 2015	Nov.13, 2015	Nov.26, 2015	Nov.26, 2015	Dec.02, 2015	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	999,964.32			939,967.00			PICE,COA, NGO	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	
118	Construction of Two (2) Rooms Multi-Purpose Building, Barangay Mining, Angeles City, Pampanga 1st LD.	Construction	Public Bidding	-	Nov.6, 2015	Nov.13, 2015	Nov.26, 2015	Nov.26, 2015	Dec.02, 2015	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	1,979,870.01			1,930,365.50			PICE,COA, NGO	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer


Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
119	Construction/Improvement of Legislative Building, Barangay San Nicolas I, Magalang, Pampanga 1st LD	Construction	Public Bidding	-	Nov.6, 2015	Nov.13, 2015	Nov.26, 2015	Nov.26, 2015	Dec.02, 2015	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	1,979,618.92			1,920,592.45			PICE,COA, NGO	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	
120	Construction of Multi-Purpose Building, Barangay La Paz, Magalang, Pampanga 1st LD	Construction	Public Bidding	-	Nov.6, 2015	Nov.13, 2015	Nov.26, 2015	Nov.26, 2015	Dec.02, 2015	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	1,484,958.72			1,466,800.49			PICE,COA, NGO	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	
121	Flood Control Structures/Facilities:Repair/Rehabilitation of Sapangbalen Creek, Barangay Mangalit, Mabalacat, Pampanga 1st LD.	Construction	Public Bidding	-	Nov.6, 2015	Nov.13, 2015	Nov.26, 2015	Nov.26, 2015	Dec.02, 2015	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	9,798,162.47			92,110,089.48			PICE,COA, NGO	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	Nov. 10, 2015	

Prepared by:


MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:


CELESTINO M. POLINTAN
BAC Chairman

Approved by:


TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
122	Manila North Road (S04206LZ) front of Chevalier School (Construction of Pedestrian Overpass)Angeles City	Maintenance	Public Bidding	Nov.1 1,2015	Nov.1 4,2015	Nov.2 3,2015	Dec.0 4, 2015	Dec.0 4, 2015	Dec. 09 2015	Dec. 14, 2015	Dec. 28,2 015	Jan.0 4,201 6	-	-	Fund 151	16,773,588.37			15,934,892.56			PICE,COA, NGO	Nov. 20, 2015	Nov. 20, 2015	Nov. 20, 2015	Nov. 20, 2015	Nov. 20, 2015	
123	Flood Control Structures/Facilities:Repair/Rehabilitation of Sapangbalen Creek, Brgy. Sta. Maria, Magalang, Pampanga 1st LD	Construction	Public Bidding	Nov.1 1,2015	Nov.1 9, 2015	Nov.2 9,201 5	Dec.1 5,2015	Dec.1 5,201 5	Dec. 18- 21,20 15	Jan.1 3,201 6	Jan. 25,2 016	Jan.2 7,201 6	-	-	Fund 101	19,599,184.11			18,423,233.00			PICE,COA, NGO	Nov. 24, 2015	Nov. 24, 2015	Nov. 24, 2015	Nov. 24, 2015	Nov. 24, 2015	
124	Construction/Improvement of Multi-Purpose Building, Brgy. Sto. Domingo, Angeles City	Construction	Public Bidding	-	Nov. 26, 2015	Dec.4 , 2015	Dec.1 6, 2015	Dec.1 6, 2015	Dec. 19, 2015	Jan.1 3, 2015	Jan. 25, 2016	Jan.2 7, 2016	-	-	Fund 101	1,484,985.88			1,395,892.21			PICE,COA, NGO	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
125	Repair/Rehabilitation/Improvement(Additional Pavement width with drainage)along Dau/NLEX-MNR, Mabalacat City.	Maintenance	Public Bidding	Nov.23,2015	Nov.26, 2015	Dec.4, 2015	Dec.22, 2015	Dec.2, 2015	Dec.23, 2015	Dec.29,2015	Jan.08,2016	Jan.12,2016		Fund 151	10,650,203.79			10,011,163.78			PICE,COA, NGO	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	
126	Concreting of Sta. Cruz Farm-to-Market Road, Brgy. Sta. Cruz, Magalang, Pamp.	Construction	Public Bidding	-	Nov.26, 2015	Dec.4, 2015	Dec.16, 2015	Dec.16, 2015	Dec.21, 2015	Dec.29,2015	Jan.08,2016	Jan.12,2016	-	Fund 101	4,974,688.02			4,673,719.00			PICE,COA, NGO	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	
127	Repair/Rehabilitation/Improvement(Additional Pavement width with drainage)along Arayat-Magalang-Mabalacat Road,Magalang, Pampanga	Maintenance	agalang-	Nov.23, 2015	Nov.26, 2015	Dec.4, 2015	Dec.16, 2015	Dec.16, 2015	Dec.21, 2015	Dec.29,2015	Jan.08,2016	Jan.12,2016	-	Fund 101	9,999,096.20			9,399,075.95			PICE,COA, NGO	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman


Approved by:

TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
128	Flood Management Services;Construction Maintenance of Flood Mitigation Structures and Drainage Systems, Restoration of Slope Protection along Quitangil Creek, Barangay San Isidro, Magalang, Pampanga.	Construction	Public Bidding	Nov.23,2015	Nov.26, 2015	Dec.4, 2015	Dec.16, 2015	Dec.16, 2015	Dec.19, 2015	Jan.13,2016	Jan.25,2016	Jan.27,2016	-	-	Fund 101	9,798,708.79			9,399,075.95			PICE,COA, NGO	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	Dec. 01, 2015	
129	Local Infrastructure Program; Road Concreting Barangay Sapangbiabas, Mabalacat CityPampanga 1st LD.	Construction	Public Bidding	-	Dec.03, 2015	Dec.11, 2015	Dec.22, 2015	Dec.22, 2015	Dec.28, 2015	Jan.13, 2016	Jan.25,2016	Jan.27,2016	-	-	Fund 101	1,979,730.76			1,860,947.00			PICE,COA, NGO	Dec. 07, 2015	Dec. 07, 2015	Dec. 07, 2015	Dec. 07, 2015	Dec. 07, 2015	
130	National Road Network Services: Asset Preservation of National Roads, Preventive Maintenance Based on Pavement Management System/Highway Development & Management (HDM-4) Intermittent Sections K0087+501-K0088+015,Nrgy. Dau, Mabalacat City, Pamp.	Construction	Public Bidding	Nov.26,2015	Dec.03, 2015	Dec.11, 2015	Dec.22, 2015	Dec.22, 2015	Dec.28, 2015	Jan.13, 2016	Jan.25,2016	Jan.27,2016	-	-	Fund 101	5,505,268.83			5,174,953.00			PICE,COA, NGO	Dec. 07, 2015	Dec. 07, 2015	Dec. 07, 2015	Dec. 07, 2015	Dec. 07, 2015	


Prepared by:


MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:


CELESTINO M. POLINTAN
BAC Chairman

Approved by:


TITO JESUS T. SALVADOR
District Engineer

Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
131	Flood Management Services; Construction/Maintenance of Flood Mitigation Structures & Drainage System;Repair/Rehabilitation along Abacan River @ Barangay Pampang, Angeles City	Construction	Public Bidding	Dec.2, 2015	Dec.7, 2015	Dec.17, 2015	Jan.06, 2016	Jan.06, 2016	Jan.11, 2016	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	29,399,031.71			10,011,163.78			PICE,COA, NGO	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	
132	Flood Management Services; Const./Maint. of Flood Mitigation Structures & Drainage System;Const. of Conc. Slope Prot. With Steel Sheet Piles Foundation along Abacan River @ Brgy. Pulung Maragul, Angeles City	Construction	Public Bidding	Dec.2, 2015	Dec.7, 2015	Dec.17, 2015	Jan.06, 2016	Jan.06, 2016	Jan.11, 2016	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	48,999,005.26			4,673,719.00			PICE,COA, NGO	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	
133	Flood Management Services; Const./Maint. of Flood Mitigation Structures & Drainage System;Repair/Rehab. along Abacan River @ Brgy. Sta. Teresita and Malabanas, Angeles City	Construction	Public Bidding	Dec.2, 2015	Dec.7, 2015	Dec.17, 2015	Jan.06, 2016	Jan.06, 2016	Jan.11, 2016	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	39,198,735.92			9,399,075.95			PICE,COA, NGO	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	Dec.14, 2015	

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:


TITO JESUS T. SALVADOR
District Engineer


Department of Public Works and Highways
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report for 2nd of Semester CY-2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks: Explaining Changes from the APP	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
134	Flood Management Services;Const./Maintenance of Flood Mitigation Structures & Drainage System: Repair/Rehabilitation along Abacan River @ Barangay Ninoy Aquino, Angeles City	Construction	Public Bidding	Dec.02, 2015	Dec.7, 2015	Dec.17, 2015	Jan.06, 2016	Jan.06, 2016	Jan.11, 2016	Jan.13, 2016	Jan.25, 2016	Jan.27, 2016	-	-	Fund 101	29,398,911.02			10,011,163.78			PICE,COA, NGO	Dec. 14, 2015	Dec. 14, 2015	Dec. 14, 2015	Dec. 14, 2015	Dec. 14, 2015	
	x-x-x-x-x-x-x-x-x-x-x																											

Prepared by:

MARISSA P. ORTIZ
Member, BAC Secretariat

Recommended by:

CELESTINO M. POLINTAN
BAC Chairman

Approved by:

TITO JESUS T. SALVADOR
District Engineer