

Procurement Monitoring Report

For the period January - June, 2016

DPWH-Regional Office No. 02

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP'000)			Contract Cost (PhP'000)			List of Invited Observers	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Eval.	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		
16CSB001	Geotechnical Investigation for the Proposed Construction of Flood Control System, Natappian, Solana, Cagayan		Consultancy	1/4/2016	1/5-12/16	1/15/2016	1/12/2016	1/12/2016	2/1/2016	2/1/2016	3/14/2016	3/23/2016	3/23/2016	5/29/2016	05/29/17	2015 Extended	PHP	530.4145			PHP 514.50205			PICE COA NACAP
16CSB002	Geotechnical Investigation for the Proposed Construction of Flood Control System, San Vicente, Iguig, Cagayan		Consultancy	1/4/2016	1/5-12/16	1/15/2016	CANCELLED										PHP	530.4145					PICE COA NACAP	
16CSB003	Geotechnical Investigation for the Proposed Construction of Cagayan River Flood Management, Alinun, Camalaniugan, Cagayan		Consultancy	1/18/2016	1/21-27/16	02/02/16	02/15/16	02/15/16	02/22/16	02/29/16	03/15/16	04/04/16	04/05/16	06/11/16	06/11/17	2015 Extended	PHP	530.4145			PHP 514.50207			PICE COA NACAP
16CSB004	Geotechnical Investigation for the Proposed Construction of Cagayan River Flood Management Projects, Cabagan, Isabela		Consultancy	1/18/2016	1/21-27/16	2/2/2016	02/15/16	02/15/16	02/22/16	02/29/16	03/15/16	04/04/16	04/05/16	06/11/16	06/11/17	2015 Extended	PHP	530.4145			PHP 514.50207			PICE COA NACAP
16CSB005	Geotechnical Investigation for the Proposed Construction of Cagayan River Flood Management Projects, Baculud, Ilagan, Isabela		Consultancy	01/18/16	1/21-27/16	02/02/16	01/29/16	01/29/16	02/05/16	02/17/16	03/15/16	04/04/16	04/05/16	06/11/16	06/11/17	2015 Extended	PHP	530.4145			PHP 514.50205			PICE COA NACAP
16CSB006	Geotechnical Investigation for the Proposed Construction of Cagayan River Flood Management Projects, Centro I, Angadanan, Isabela		Consultancy	01/18/16	1/21-27/16	02/02/16	01/29/16	01/29/16	02/16/16	02/17/16	02/18/16	04/04/16	04/04/16	06/10/16	06/10/17	2015 Extended	PHP	530.4145			PHP 514.50206			PICE COA NACAP
6CSB007	Geotechnical Investigation for the Proposed Construction of Various Bridges (Kinakao-Br-4BH, Oriwang Br. 1-2BH, Rosario Br. 2-3BH), Nueva Vizcaya		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/05/16	04/06/16	03/15/16	04/04/16	04/05/16	06/11/16	06/11/17	2015 Extended	PHP	531.4145			PHP 514.50207			PICE COA NACAP
16CSB008	Geotechnical Investigation for the Proposed Construction of Various Bridges (Bonfal Br-2BH, Kalungkong Br. 2BH)		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/05/16	04/06/16	05/20/16	06/16/16	06/17/16	09/22/16	09/22/17	2015 Extended	PHP	607.0000			PHP 588.0000			PICE COA NACAP
6CSB009	Geotechnical Investigation for the Proposed Construction of Various Bridges (Ballacay Br. - 2BH, Cansan Br. 1 - 2BH, Cansan Br. 2-BH), Isabela		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/05/16	04/06/16	05/20/16	06/16/16	06/17/16	09/22/16	09/22/17	2015 Extended	PHP	606.3290			PHP 588.0000			PICE COA NACAP
6CSB010	Geotechnical Investigation for the Proposed Construction of Various Bridges (Consuelo Br. -2BH, Darapidap Br. - 2BH, Gabut Br. -2BH) Nueva Vizcaya		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/05/16	04/06/16	05/20/16	06/16/16	06/17/16	09/22/16	09/22/16	2015 Extended	PHP	606.3290			PHP 588.0000			PICE COA NACAP

Procurement Monitoring Report

For the period January - June, 2016

PWH-Regional Office No. 02

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP'000)			Contract Cost (PhP'000)			List of Invited Observers
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Eval.	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	
16CSB011	Geotechnical Investigation for the Proposed Construction of Various Bridges (Nagcuartelan Br. - 2BH, Sta. Fe Br.-2BH), Nueva Vizcaya		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/15/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	625.0000					PICE COA NACAP
16CSB012	Geotechnical Investigation for the Proposed Construction of Various Bridges (Minante Br. - 2BH, Tagaran - 4BH), Isabela		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/15/16	04/18/16	05/20/16	06/19/16	06/17/16	09/22/16	09/22/17	2015 Extended	PHP	432.3077			PHP 419.34000		PICE COA NACAP
16CSB013	Geotechnical Investigation for the Proposed Construction of Various Bridges (Langagan Br. 2BH), Sanchez Mira, Cagayan.		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/15/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	213.0000					PICE COA NACAP
16CSB014	Geotechnical Investigation for the Proposed Construction of Various Bridges (Marana Br. 1-4BH, Marana Br. 2-2BH, Santa Br. 2BH), Isabela		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/05/16	04/18/16	05/20/16	06/16/16	06/17/16	10/22/16	10/22/17	2015 Extended	PHP	806.0000			PHP 780.96000		PICE COA NACAP
16CSB015	Geotechnical Investigation for the Proposed Construction of Agumetan Flood Control Project Pahse 3 along Cagayan River, Lasam, Cagayan		Competitive Bidding	03/08/16	3/10-18/16	03/23/16	04/04/16	04/04/16	04/15/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	350.0000					PICE COA NACAP
16CSB016	Geotechnical Investigation for the Proposed Construction of Chico Flood Control Projects, Naguma, Sto. Niña, Cagayan		Competitive Bidding	3/8/2016	3/10-18/16	3/23/2016	04/04/16	04/04/16	04/15/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	350.0000					PICE COA NACAP
16CSB017	Geotechnical Investigation for the Proposed Construction of Calapangan Norte Flood Control Project along Cagayan River, Lasam, Cagayan		Competitive Bidding	3/8/2016	3/10-18/16	3/23/2016	04/04/16	04/04/16	04/15/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	350.0000					PICE COA NACAP
16CSB018	Geotechnical Investigation for the Proposed Construction of Various Bridges (Consuelo-Br. 2BH, Calocol Br. - 2BH, Busilac Br. 1-4BH, Busilac Br. 2-4BH), Nueva Vizcaya		Competitive Bidding	3/29/2016	3/30/16 to 4/6/16	4/11/2016	04/25/16	04/25/16	04/29/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	1,188.0070					PICE COA NACAP
16CSB019	Geotechnical Investigation for the Proposed Construction of Various Bridges Cang Br.-4BH, cang. Br. 5-4BH, Bayo Br. 4BH), Cagayan		Competitive Bidding	3/29/2016	3/30/16 to 4/6/16	4/11/2016	04/25/16	04/25/16	04/29/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	1,214.0070					PICE COA NACAP

Procurement Monitoring Report

For the period January - June, 2016

DPWH-Regional Office No. 02

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP'000)			Contract Cost (PhP'000)			List of Invited Observers
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Eval.	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	
16CSB020	Geotechnical Investigation for the Proposed Construction of Various Bridges (Fugu Br. 4-4BH, Mabini Br. - 4BH)		Competitive Bidding	3/29/2016	3/30/16 to 4/6/16	4/11/2016	04/25/16	04/25/16	04/29/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	844.9090					PICE COA NACAP
16CSB0021	Geotechnical Investigation for the Proposed Construction of Various Bridges (Abusag Bridge - 7BH Tullang Bridge - 5BH)		Consultancy	5/4/2016	5/6-14/16	4/11/2016	04/25/16	04/25/16	04/29/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	1,312.8278					PICE COA NACAP
16CSB0022	Geotechnical Investigation for the Proposed Construction of Various Bridges (Abusag Bridge - 7BH Tullang Bridge - 5BH)Maribulig Bridge - 4BH, Burgos Bridge - 3BH, Cauayan and Alicia, Isabela		Consultancy	5/4/2016	5/6-14/16	4/11/2016	04/25/16	04/25/16	04/29/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	744.9294					PICE COA NACAP
16CSB0023	Geotechnical Investigation for the Proposed Construction of Various Bridges (Kirang Bridge 1 - 5BH), Aritao, Nueva Vizcaya		Consultancy	5/4/2016	5/6-14/16	4/11/2016	04/25/16	04/25/16	04/29/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	572.9701					PICE COA NACAP
16CSB0024	Geotechnical Investigation for the Proposed Construction of Various Bridges Baliling Bridge - 4BH Yangiran Bridge - 4 BH)		Consultancy	5/4/2016	5/6-14/16	4/11/2016	04/25/16	04/25/16	04/29/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	843.2397					PICE COA NACAP
16CSB0025	Geotechnical Investigation for the Proposed Construction of Various Bridges (Diduyon Bridge - 5BH), Quirino		Consultancy	5/4/2016	5/6-14/16	4/11/2016	04/25/16	04/25/16	04/29/16	05/16/16	06/20/16	PERFECTION OF CONTRACT ON-GOING				2015 Extended	PHP	572.9701					PICE COA NACAP
16BOGS01	Purchase/Delivery/Installation of One (1) Unit iDesk with complete accessories, DPWH-Regional Office No. 02, Carig, Taguig City		Consultancy	1/4/2016	1/6-13/16	1/18/2016	2/1/2016	2/1/2016	2/1/2016	2/2/2016	3/23/2016	4/4/2016	4/5/2016	4/5/2016	04/15/17	FY 2015 GAA	PHP	580.0000			PHP 508.80000		PICE COA NACAP

Prepared by:

Submitted by:

Prepared by:

Submitted by:

Approved by:

ROSARIO V. DE GUZMAN
Engineer IV
Head BAC Secretariat

ALEXANDER D. NOLA, CESO IV
Asst. Regional Director
BAC Chairman

NERIE D. BUENO, CESO IV
Regional Director