

16A-H0001	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Construction of Bank Protection, Brgy. Lekep Butao, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	6/25/2017	GAA	Total	MOOE	CO
					Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks		
Total					MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing				Delivery/ Accept	
11,651,153.17					11,651,153.17	COA	11/20/2015		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016				6/25/2016	
						PICE	11/20/2015		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016				6/25/2016	
	VACC	11/20/2015	1/15/2016	1/28/2016		1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	6/25/2016									
	Bantay Lansangan	11/20/2015	1/15/2016	1/28/2016		1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	6/25/2016									
Office of the Governor	11/20/2015	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	6/25/2016											
16A-H0002	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance / Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Construction of Bank Protection, Brgy. Sto. Tomas, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	6/24/2017	GAA	Total	MOOE	CO
					Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks		
					Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept
					9,705,290.13	9,705,290.13	COA		11/20/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015				1/13/2016	1/25/2016
PICE							11/20/2015		12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016				1/25/2016	6/24/2016
VACC	11/20/2015	12/3/2015	12/15/2015	12/15/2015			12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/25/2016	6/24/2016								
Bantay Lansangan	11/20/2015	12/3/2015	12/15/2015	12/15/2015			12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/25/2016	6/24/2016								
Office of the Governor	11/20/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/25/2016	6/24/2016										
16A-H0003	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Construction of Bank Protection, Brgy. Cayanga, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	6/25/2017	GAA	Total	MOOE	CO
					Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks		
					Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept
					9,697,662.81	9,697,662.81	COA		11/20/2015	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016				2/24/2016	6/25/2016
PICE							11/20/2015		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016				6/25/2016	
VACC	11/20/2015	1/15/2016	1/28/2016	1/28/2016			1/28/2016	1/29/2016	2/10/2016	2/24/2016	6/25/2016									
Bantay Lansangan	11/20/2015	1/15/2016	1/28/2016	1/28/2016			1/28/2016	1/29/2016	2/10/2016	2/24/2016	6/25/2016									
Office of the Governor	11/20/2015	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	6/25/2016											
16A-H0004	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Bank Protection, Brgy. Bolo, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	5/57/17	GAA	Total	MOOE	CO
					Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks		
					Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept
					7,785,702.49	7,785,702.49	COA		11/20/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015				1/13/2016	1/25/2016
PICE							11/20/2015		12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016				1/25/2016	5/27/2016
VACC	11/20/2015	12/3/2015	12/15/2015	12/15/2015			12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/25/2016	5/27/2016								
Bantay Lansangan	11/20/2015	12/3/2015	12/15/2015	12/15/2015			12/15/2015	12/16/2015	1/13/2016	1/25/2016	5/27/2016									
Office of the Governor	11/20/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/25/2016	5/27/2016											
16A-H0005	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Replacement of Permanent Weak Bridge, Mangueragday Bridge (B00755LZ) along Dagupan-Bonuan-San Fabian Road (Completion)	DPWH Pang 2nd DEO	Public Bidding	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	10/22/2017	GAA	Total	MOOE	CO
					Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks		
					Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept
					46,579,399.65	46,579,399.65	COA		11/20/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015				1/13/2016	1/26/2016
PICE							11/20/2015		12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016				1/26/2016	10/22/2016
VACC	11/20/2015	12/3/2015	12/15/2015	12/15/2015			12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/26/2016	10/22/2016								
Bantay Lansangan	11/20/2015	12/3/2015	12/15/2015	12/15/2015			12/15/2015	12/16/2015	1/13/2016	1/26/2016	10/22/2016									
Office of the Governor	11/20/2015	12/3/2015	12/15/2015	12/15/2015	12/15/2015	12/16/2015	1/13/2016	1/26/2016	10/22/2016											

16AH0006	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
	CY 2016 PROJECTS	Construction of Roads, Tambac/Tebeng, K0 0+000 – K0 0+780	DPWH Pang 2nd DEO	Public Bidding	11/23/2015	11/25/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	1/26/2016	5/27/2016	5/27/2017	GAA	13,720,000.00	-	13,720,000.00
			Contract Cost (PhP)			Date of Receipt of Invitation											Remarks			
Total			MOOE	CO		List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
13,497,353.76				13,497,353.76			COA	11/23/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	5/27/2016				
					PICE	11/23/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	5/27/2016						
					VACC	11/23/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	5/27/2016						
					Bantay Lansangan	11/23/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	5/27/2016						
					Office of the Governor	11/23/2015	12/4/2015	12/17/2015	12/17/2015	12/17/2015	12/18/2015	1/13/2016	1/25/2016	5/27/2016						
16AH0007	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Construction of Bank Protection at Brgy. San Vicente, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	12/18/2015	12/21/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	1/26/2016	5/27/2016	5/27/2017	GAA	7,840,000.00	-	7,840,000.00
			Contract Cost (PhP)			Date of Receipt of Invitation											Remarks			
Total			MOOE	CO		List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
7,736,320.20				7,736,320.20			COA	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016				
					PICE	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016						
					VACC	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016						
					Bantay Lansangan	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016						
					Office of the Governor	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016						
16AH0008	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Construction of Bank Protection at Brgy. Osiem – Landas, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	12/18/2015	12/21/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	1/26/2016	5/27/2016	5/27/2017	GAA	12,740,000.00	-	12,740,000.00
			Contract Cost (PhP)			Date of Receipt of Invitation											Remarks			
Total			MOOE	CO		List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
12,604,876.47				12,604,876.47			COA	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016				
					PICE	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016						
					VACC	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016						
					Bantay Lansangan	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016						
					Office of the Governor	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	5/27/2016						
16AH0009	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
	CY 2016 PROJECTS	Improvement / Widening of National Roads, Sta. Barbara – Mangaldan Road, K0204+(-.038) – K0204+629, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	12/18/2015	12/21/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	1/26/2016	7/24/2016	7/24/2017	GAA	19,600,000.00	-	19,600,000.00
			Contract Cost (PhP)			Date of Receipt of Invitation											Remarks			
Total			MOOE	CO		List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
19,389,611.06				19,389,611.06			COA	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	7/24/2016				
					PICE	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	7/24/2016						
					VACC	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	7/24/2016						
					Bantay Lansangan	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	7/24/2016						
					Office of the Governor	12/18/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	7/24/2016						

16AH0010	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO	
	CY 2016 PROJECTS	Concreting of Roads at Brgy. Pugaro, Dagupan City, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	12/21/2015	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	1/26/2016	3/26/2016	3/26/2017	GAA	1,980,000.00	-	1,980,000.00	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation									Remarks				
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			1,970,122.82		1,970,122.82	COA	-	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	3/26/2016					
						PICE	-	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	3/26/2016					
						VACC	-	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	3/26/2016					
	Bantay Lansangan	-				12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	3/26/2016							
				Office of the Governor	-	12/29/2015	1/12/2016	1/12/2016	1/12/2016	1/13/2016	1/13/2016	1/25/2016	3/26/2016								
16AH0011	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO	
	CY 2016 PROJECTS	Supply and Installation/Application of Road Safety Devices Facilities along Pangasinan – Zambales Road, K0364+800 – K0366+000	DPWH Pang 2nd DEO	Public Bidding	-	-	-	-	-	-	-	FAILED	-	-	-	-	-	GAA	-	-	-
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation									Remarks				
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			-		-	COA	-	-	-	-	-	-	FAILED	-	-						
						PICE	-	-	-	-	-	-	FAILED	-	-						
						VACC	-	-	-	-	-	-	FAILED	-	-						
	Bantay Lansangan	-				-	-	-	-	-	FAILED	-	-								
				Office of the Governor	-	-	-	-	-	-	-	FAILED	-	-							

16AH0012	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
	CY 2016 PROJECTS	Construction of Roads at Brgy. Lucao, Dagupan City	DPWH Pang 2nd DEO	Public Bidding	-	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	2/26/2016	3/26/2016	3/26/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks				
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
1,960,200.00			1,960,200.00	COA	-		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/26/2016						
	PICE	-		1/15/2016	1/28/2016		1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/26/2016								
	VACC	-		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/26/2016									
	Bantay Lansangan	-		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/26/2016									
			Office of the Governor	-	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/26/2016								
16AH0013	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
	CY 2016 PROJECTS	Construction of Roads at Brgy. Bonuan Binloc, Dagupan City	DPWH Pang 2nd DEO	Public Bidding		7/11-17/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	8/25/2016	11/7/2016	11/7/2017	GAA	2,970,000.00	-	-
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks				
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
2,918,263.45			2,918,263.45	COA			7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	11/7/2016					
	PICE			7/20/2016	8/2/2016		8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	11/7/2016							
	VACC			7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	11/7/2016								
	Bantay Lansangan			7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	11/7/2016								
			Office of the Governor		7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	11/7/2016							
16AH0014	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
	CY 2016 PROJECTS	Rehabilitation of Arzadon Road, Brgy. Mayombo, Dagupan City	DPWH Pang 2nd DEO	Public Bidding	-	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	2/26/2016	3/20/2016	3/20/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks				
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
1,960,199.80			1,960,199.80	COA	-		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/20/2016					
	PICE	-		1/15/2016	1/28/2016		1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/20/2016								
	VACC	-		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/20/2016									
	Bantay Lansangan	-		1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/20/2016									
			Office of the Governor	-	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	3/20/2016								

16AH0015	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
CY 2016 PROJECTS		Construction of Multi – Purpose Building at Mangatarem II Central School, Brgy. Poblacion, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/15/2016	2/16/2016	3/31/2016	3/31/2017	GAA	2,475,000.00	-	2,475,000.00		
			Contract Cost (PhP)				List of Invited Observers				Date of Receipt of Invitation							Remarks				
			Total	MOOE	CO																	
			2,450,250.45		2,450,250.45	COA	-	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/15/2016	3/31/2016							
						PICE	-	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/15/2016	3/31/2016							
						VACC	-	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/15/2016	3/31/2016							
						Bantay Lansangan	-	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/15/2016	3/31/2016							
						Office of the Governor	-	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/15/2016	3/31/2016							
16AH0016	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
CY 2016 PROJECTS		Agno River Basin Flood Control Project – Extension / Construction of Bank Protection, Brgy. Pangapisan Norte, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/6/2016	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/5/2016	2/9/2016	2/10/2016	6/8/2016	6/8/2017	GAA	17,640,000.00	-	17,640,000.00		
			Contract Cost (PhP)				List of Invited Observers				Date of Receipt of Invitation							Remarks				
			Total	MOOE	CO																	
			729,072.02		729,072.02	COA	1/6/2016	-	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/5/2016	2/9/2016	6/8/2016							
						PICE	1/6/2016	-	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/5/2016	2/9/2016	6/8/2016							
						VACC	1/6/2016	-	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/5/2016	2/9/2016	6/8/2016							
						Bantay Lansangan	1/6/2016	-	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/5/2016	2/9/2016	6/8/2016							
						Office of the Governor	1/6/2016	-	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/5/2016	2/9/2016	6/8/2016							
16AH0017	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
CY 2016 PROJECTS		Construction of OPD / Administrative Building & Additional Wards at Lingayen District Hospital, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/5/2016	1/7/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	2/26/2016	8/24/2016	8/24/2017	GAA	11,940,000.00	-	11,940,000.00		
			Contract Cost (PhP)				List of Invited Observers				Date of Receipt of Invitation							Remarks				
			Total	MOOE	CO																	
			11,820,599.19		11,820,599.19	COA	1/5/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	8/24/2016							
						PICE	1/5/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	8/24/2016							
						VACC	1/5/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	8/24/2016							
						Bantay Lansangan	1/5/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	8/24/2016							
						Office of the Governor	1/5/2016	1/15/2016	1/28/2016	1/28/2016	1/28/2016	1/29/2016	2/10/2016	2/24/2016	8/24/2016							

16AH0018	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Road, PNR Site, Brgy. Mayombo, Dagupan City, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/12/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	3/1/2016	4/30/2016	4/30/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
1,960,200.00				1,960,200.00	COA		-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	4/30/2016					
					PICE		-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	4/30/2016					
	VACC	-			1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	4/30/2016								
	Bantay Lansangan	-			1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	4/30/2016								
Office of the Governor	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	4/30/2016											
16AH0019	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Balangobong Elementary School, Brgy. Balangobong, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/12/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	3/1/2016	5/16/2016	5/16/2017	GAA	2,475,000.00	-	2,475,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,450,259.45		2,450,259.45		COA	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016				
PICE							-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016					
VACC	-	1/21/2016				2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016								
Bantay Lansangan	-	1/21/2016				2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016								
Office of the Governor	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016											
16AH0020	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Pampano, Mangataram, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	2,475,000.00	-	2,475,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,450,002.50		2,450,002.50		COA	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016				
PICE							-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016					
VACC	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016								
Bantay Lansangan	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016								
Office of the Governor	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016											
16AH0021	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Gayaman, Binmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/12/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	3/1/2016	5/16/2016	5/16/2017	GAA	2,475,000.00	-	2,475,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,450,013.08		2,450,013.08		COA	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016				
PICE							-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016					
VACC	-	1/21/2016				2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016								
Bantay Lansangan	-	1/21/2016				2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016								
Office of the Governor	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016											
16AH0022	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Two (2) Storey, Ten (10) Classroom School Building (DepEd/PAGCOR Design) at Lobong National High School, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/8/2016	1/12/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/5/2016	2/15/2016	2/29/2016	3/1/2016	8/23/2016	8/23/2017	GAA	16,727,485.66	-	16,727,485.66
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			16,560,252.23		16,560,252.23		COA	1/8/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	8/23/2016				
PICE							1/8/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	8/23/2016					
VACC	1/8/2016	1/21/2016				2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	8/23/2016								
Bantay Lansangan	1/8/2016	1/21/2016				2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	8/23/2016								
Office of the Governor	1/8/2016	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	8/23/2016											
16AH0023	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Preventive Maintenance Based on Pavement Management System / Highway Development and Management – 4 (HDM-4) Asphalt Overlay, Pangasinan – Zambales Road, K0344+000 – K0345+456, K0345+456 – K0346+195	DPWH Pang 2nd DEO	Public Bidding	1/12/2016	1/14/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016	4/1/2016	4/1/2017	GAA	22,853,600.00	-	22,853,600.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			22,400,313.83		22,400,313.83		COA	1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	4/1/2016				
PICE							1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	4/1/2016					
VACC	1/12/2016	1/22/2016				2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	4/1/2016								
Bantay Lansangan	1/12/2016	1/22/2016				2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	4/1/2016								
Office of the Governor	1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	4/1/2016											

16AH0024	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Boulder Bank Protection along Aloragat Waterways (Downstream), Cabanbanan, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/12/2016	1/14/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016	6/29/2016	6/29/2017	GAA	19,600,000.00	-	19,600,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
19,206,983.63				19,206,983.63	COA		1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016					
					PICE		1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016					
	VACC	1/12/2016			1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016								
	Bantay Lansangan	1/12/2016			1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016								
Office of the Governor	1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016											
16AH0025	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Boulder Bank Protection along Aloragat Waterways (Upstream), Cabanbanan, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/12/2016	1/14/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016	6/29/2016	6/29/2017	GAA	19,600,000.00	-	19,600,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			19,208,492.45		19,208,492.45		COA	1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016				
PICE							1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016					
VACC	1/12/2016	1/22/2016				2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016								
Bantay Lansangan	1/12/2016	1/22/2016				2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016								
Office of the Governor	1/12/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	6/29/2016											
16AH0026	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Amansabina, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/14/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016	5/17/2016	5/17/2017	GAA	2,475,000.00	-	2,475,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,450,250.50		2,450,250.50		COA	-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/17/2016				
PICE							-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/17/2016					
VACC	-	1/22/2016				2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/17/2016								
Bantay Lansangan	-	1/22/2016				2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/17/2016								
Office of the Governor	-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/17/2016											
16AH0027	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Malaca, Urbizondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/22/2016	5/17/2016	5/17/2017	GAA	2,475,000.00	-	2,475,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,450,249.90		2,450,249.90		COA	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/17/2016				
PICE							-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/17/2016					
VACC	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/17/2016								
Bantay Lansangan	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/17/2016								
Office of the Governor	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/17/2016											
16AH0028	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building (Brgy. Hall) at Brgy. Bogtong Bolo, Mangatarem Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/14/2016	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	3/2/2016	5/23/2016	5/23/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,200.10		1,960,200.10		COA	-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/23/2016				
PICE							-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/23/2016					
VACC	-	1/22/2016				2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/23/2016								
Bantay Lansangan	-	1/22/2016				2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/23/2016								
Office of the Governor	-	1/22/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016	2/16/2016	3/1/2016	5/23/2016											
16AH0029	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at San Francisco Elementary School, Brgy. San Francisco, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,188.17		1,960,188.17		COA	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016				
PICE							-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016					
VACC	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016								
Bantay Lansangan	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016								
Office of the Governor	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016											

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)			Date of Receipt of Invitation												
16AH0030	CY 2016 PROJECTS	Construction of Roads and Drainage, Herrero – Perez, Dagupan City	DPWH Pang 2nd DEO	Public Bidding	-	1/15/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016	5/18/2016	5/18/2017	GAA		-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation													Remarks
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,198.72		1,960,198.72		COA	-	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	5/18/2016				
							PICE	-	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	5/18/2016				
							VACC	-	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	5/18/2016				
							Bantay Lansangan	-	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	5/18/2016				
							Office of the Governor	-	1/29/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	5/18/2016					
16AH0031	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Libsong Elementary School, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/15/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016	7/6/2016	7/6/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation													Remarks
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,450,013.08		2,450,013.08		COA	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016				
							PICE	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016				
							VACC	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016				
							Bantay Lansangan	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016				
							Office of the Governor	-	1/21/2016	2/2/2016	2/2/2016	2/2/2016	2/3/2016	2/15/2016	2/29/2016	5/16/2016				
16AH0032	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Construction of Bank Protection, Brgy. Oraan West, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/13/2016	1/15/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/16/2016	3/7/2016	3/8/2016	7/6/2016	7/6/2017	GAA	9,800,000.00	-	9,800,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation													Remarks
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			9,603,994.66		9,603,994.66		COA	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/16/2016	3/7/2016	7/6/2016				
							PICE	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/16/2016	3/7/2016	7/6/2016				
							VACC	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/16/2016	3/7/2016	7/6/2016				
							Bantay Lansangan	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/16/2016	3/7/2016	7/6/2016				
							Office of the Governor	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/16/2016	3/7/2016	7/6/2016				
16AH0033	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Construction of Bank Protection, Brgy. Oraan East, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/13/2016	1/15/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016	7/6/2016	7/6/2017	GAA	9,800,000.00	-	9,800,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation													Remarks
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			9,618,045.79		9,618,045.79		COA	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
							PICE	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
							VACC	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
							Bantay Lansangan	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
							Office of the Governor	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
16AH0034	CY 2016 PROJECTS	Construction of Boulder Bank Protection along Aloragat Waterways, Bisal, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/13/2016	1/15/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	3/8/2016	7/6/2016	7/6/2017	GAA	19,600,000.00	-	19,600,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation													Remarks
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			19,400,996.39		19,400,996.39		COA	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
							PICE	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
							VACC	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
							Bantay Lansangan	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
							Office of the Governor	1/13/2016	1/29/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/22/2016	3/7/2016	7/6/2016				
16AH0035	CY 2016 PROJECTS	Construction of Flood Control Works and River Bank Protection Works along Bued River at Brgy. Lekep Butao, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/18/2016	1/20/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	3/9/2016	9/4/2016	9/4/2017	GAA	19,600,000.00	-	19,600,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation													Remarks
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			19,208,914.64		19,208,914.64		COA	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	9/4/2016				
							PICE	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	9/4/2016				
							VACC	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	9/4/2016				
							Bantay Lansangan	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	9/4/2016				
							Office of the Governor	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	9/4/2016				

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)						
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO				
					Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation							Remarks									
16AH0036	CY 2016 PROJECTS	Construction of Boulder Bank Protection along Aloragat Waterways, Bucao, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/18/2016	1/20/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	3/9/2016	7/7/2016	7/7/17	GAA	19,600,000.00	-	19,600,000.00				
			Contract Cost (PhP)		Total	MOOE		Date of Receipt of Invitation							Remarks									
			19,200,580.75					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
								COA	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
								PICE	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
								VACC	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
								Bantay Lansangan	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
								Office of the Governor	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016								
16AH0037	CY 2016 PROJECTS	Construction of Baywalk, Brgy. Maniboc, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/18/2016	1/20/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	3/9/2016	7/7/2016	7/7/2017	GAA	9,900,000.00	-	9,900,000.00				
			Contract Cost (PhP)		Total	MOOE	CO	Date of Receipt of Invitation							Remarks									
			9,637,266.29					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
								COA	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
								PICE	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
								VACC	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
								Bantay Lansangan	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
								Office of the Governor	1/18/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	7/7/2016							
16AH0038	CY 2016 PROJECTS	Upgrading of F.Q. Duque St., Brgy. Tapuac, Dagupan City	DPWH Pang 2nd DEO	Public Bidding	-	1/20/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	3/9/2016	6/7/2016	6/7/2017	GAA	2,970,000.00	-	2,970,000.00				
			Contract Cost (PhP)		Total	MOOE	CO	Date of Receipt of Invitation							Remarks									
			2,940,307.72					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
								COA	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	6/7/2016							
								PICE	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	6/7/2016							
								VACC	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	6/7/2016							
								Bantay Lansangan	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	6/7/2016							
								Office of the Governor	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	6/7/2016							
16AH0039	CY 2016 PROJECTS	Construction of Multi – Purpose Building (Barangay Hall) at Brgy. Bunagan, Mangataram, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/20/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	3/9/2016	5/24/2016	5/24/2017	GAA	1,980,000.00	-	1,980,000.00				
			Contract Cost (PhP)		Total	MOOE	CO	Date of Receipt of Invitation							Remarks									
			1,960,200.00					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
								COA	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	5/24/2016							
								PICE	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	5/24/2016							
								VACC	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	5/24/2016							
								Bantay Lansangan	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	5/24/2016							
								Office of the Governor	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/8/2016	5/24/2016							
16AH0040	CY 2016 PROJECTS	Rehabilitation / Major Repair of Permanent Bridge, Taroy Bridge (B00578LZ) along Carmen Jct. – Bayambang – Manat Road, Binmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/20/2016	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/11/2016	3/14/2016	4/28/2016	4/28/2017	GAA	1,170,000.00	-	1,170,000.00				
			Contract Cost (PhP)		Total	MOOE	CO	Date of Receipt of Invitation							Remarks									
			1,158,300.03					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
								COA	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/11/2016	4/28/2016							
								PICE	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/11/2016	4/28/2016							
								VACC	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/11/2016	4/28/2016							
								Bantay Lansangan	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/11/2016	4/28/2016							
								Office of the Governor	-	1/29/2016	2/11/2016	2/11/2016	2/11/2016	2/12/2016	2/24/2016	3/11/2016	4/28/2016							
16AH0041	CY 2016 PROJECTS	Construction of Boulder Bank Protection along Inamotan – Tulong Waterways, Inamotan, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/21/2016	1/25/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	3/14/2016	7/12/2016	7/12/2017	GAA	19,600,000.00	-	19,600,000.00				
			Contract Cost (PhP)		Total	MOOE	CO	Date of Receipt of Invitation							Remarks									
			19,404,007.50					Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
								COA	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016							
								PICE	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016							
								VACC	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016							
								Bantay Lansangan	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016							
								Office of the Governor	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016							

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)					
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO			
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks					
16AH0042	CY 2016 PROJECTS	Construction of Road with Shoulder on Both Sides, Brgy. Maniboc, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/21/2016	1/25/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	3/14/2016	7/12/2016	7/12/2017	GAA	9,900,000.00	-	9,900,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			9,652,249.59		9,652,249.59	COA	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016								
						PICE	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016								
						VACC	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016								
						Bantay Lansangan	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016								
						Office of the Governor	1/21/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	7/12/2016								
16AH0043	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Real, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/25/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	3/14/2016	5/28/2016	5/28/2017	GAA	2,475,000.00	-	2,475,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			2,450,252.82		2,450,252.82	COA	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	5/28/2016								
						PICE	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	5/28/2016								
						VACC	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	5/28/2016								
						Bantay Lansangan	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	5/28/2016								
						Office of the Governor	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	5/28/2016								
16AH0044	CY 2016 PROJECTS	Construction of Road, Brgy. Inmalog Norte, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/25/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	3/14/2016	4/28/2016	4/28/2017	GAA	2,475,000.00	-	2,475,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			2,450,251.87		2,450,251.87	COA	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
						PICE	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
						VACC	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
						Bantay Lansangan	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
						Office of the Governor	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
16AH0045	CY 2016 PROJECTS	Construction of Inmalog Sur Road, Brgy. Inmalog Sur, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	1/25/2016	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	3/14/2016	4/28/2016	4/28/2017	GAA	2,475,000.00	-	2,475,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			2,450,037.33		2,450,037.33	COA	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
						PICE	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
						VACC	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
						Bantay Lansangan	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
						Office of the Governor	-	2/5/2016	2/16/2016	2/16/2016	2/16/2016	2/17/2016	2/29/2016	3/11/2016	4/28/2016								
16AH0046	CY 2016 PROJECTS	Agno River Basin Flood Control Projects – Construction of Bank Protection, Brgy. Osiem, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/29/2016	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	7/20/2016	7/20/2017	GAA	14,700,000.00	-	14,700,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			14,409,943.77		14,409,943.77	COA	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	7/20/2016								
						PICE	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	7/20/2016								
						VACC	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	7/20/2016								
						Bantay Lansangan	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	7/20/2016								
						Office of the Governor	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	7/20/2016								
16AH0047	CY 2016 PROJECTS	Concreting of Road (Extension of Lingayen Baywalk) from Brgy. Maniboc to Brgy. Pangapisan, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	1/29/2016	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/22/2016	3/23/2016	9/9/2016	9/9/2017	GAA	29,239,535.32	-	29,239,535.32			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			28,812,035.37		28,812,035.37	COA	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/22/2016	9/9/2016								
						PICE	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/22/2016	9/9/2016								
						VACC	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/22/2016	9/9/2016								
						Bantay Lansangan	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/22/2016	9/9/2016								
						Office of the Governor	1/29/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/22/2016	9/9/2016								

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)					
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO			
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks					
16AH0048	CY 2016 PROJECTS	Concreting of Road at Brgy. Nibaliw West, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	6/20/2016	6/20/2017	GAA	4,950,000.00	-	4,950,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			4,851,499.37		4,851,499.37	COA	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
						PICE	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
						VACC	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
						Bantay Lansangan	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
						Office of the Governor	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
16AH0049	CY 2016 PROJECTS	Concreting of Road at Brgy. Ambalangan Dalin, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	2,475,000.00	-	2,475,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			2,450,249.92		2,450,249.92	COA	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
						PICE	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
						VACC	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
						Bantay Lansangan	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
						Office of the Governor	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
16AH0050	CY 2016 PROJECTS	Concreting of Lipit – Tomeeng Road, Brgy. Lipit - Tomeeng, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	2,475,000.00	-	2,475,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			2,450,249.11		2,450,249.11	COA	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
						PICE	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
						VACC	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
						Bantay Lansangan	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
						Office of the Governor	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/5/2016								
16AH0051	CY 2016 PROJECTS	Continuation / Completion of RHU Building, Labrador RHU, Labrador, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	6/20/2016	6/20/2017	GAA	1,990,000.00	-	1,990,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			1,970,101.85		1,970,101.85	COA	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
						PICE	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
						VACC	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
						Bantay Lansangan	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
						Office of the Governor	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	6/20/2016								
16AH0052	CY 2016 PROJECTS	Repair/Reconstruction of Abutment Protection along Pangasinan – Tarlac Road, Carpio Bridge, K0173+451, Brgy. Talogtog, Mangatarem, Pangasinan wrought by Typhoon "Lando"	DPWH Pang 2nd DEO	Public Bidding	-	2/1/2016	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	3/22/2016	5/6/2016	5/6/2017	GAA	800,790.00	-	800,790.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			797,579.11		797,579.11	COA	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	5/6/2016								
						PICE	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	5/6/2016								
						VACC	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	5/6/2016								
						Bantay Lansangan	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	5/6/2016								
						Office of the Governor	-	2/12/2016	2/23/2016	2/29/2016	2/29/2016	3/1/2016	3/14/2016	3/21/2016	5/6/2016								
16AH0053	CY 2016 PROJECTS	Construction of Boulder Bank Protection along Aloragat Waterways, Nalsian, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	2/1/2016	2/3/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	3/16/2016	7/16/2016	7/16/2017	GAA	19,600,000.00	-	19,600,000.00			
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation														
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			19,412,346.85		19,412,346.85	COA	2/1/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	7/16/2016								
						PICE	2/1/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	7/16/2016								
						VACC	2/1/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	7/16/2016								
						Bantay Lansangan	2/1/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	7/16/2016								
						Office of the Governor	2/1/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	7/16/2016								

16AH0054	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building (Municipal Transport Terminal & Stalls) at Brgy. Poblacion, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	2/1/2016	2/3/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	3/17/2016	8/13/2016	8/13/2017	GAA	9,405,000.00	-	9,405,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
9,310,929.28				9,310,929.28	COA		2/1/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	8/13/2016					
					PICE		2/1/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	8/13/2016					
	VACC	2/1/2016			2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	8/13/2016								
	Bantay Lansangan	2/1/2016			2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	8/13/2016								
Office of the Governor	2/1/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	8/13/2016											
16AH0055	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Bolaoen Elementary School, Brgy. Bolaoen, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/3/2016	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	3/16/2016	5/31/2016	5/31/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,197.13		1,960,197.13		COA	-	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	5/31/2016				
PICE							-	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	5/31/2016					
VACC	-	2/12/2016				2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	5/31/2016								
Bantay Lansangan	-	2/12/2016				2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	5/31/2016								
Office of the Governor	-	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/15/2016	5/31/2016											
16AH0056	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Completion of Covered Court, David, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	42403	42412	42426	42426	42426	42427	42438	42445	42446	42522	42887	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,951,076.67		1,951,076.67		COA	-	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	6/1/2016				
PICE							-	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	6/1/2016					
VACC	-	2/12/2016				2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	6/1/2016								
Bantay Lansangan	-	2/12/2016				2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	6/1/2016								
Office of the Governor	-	2/12/2016	2/26/2016	2/26/2016	2/26/2016	2/27/2016	3/9/2016	3/16/2016	6/1/2016											
16AH0057	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Improvement / Construction of Drainage along Dagupan – Bonuan – San Fabian Road, K0384+000 – K0385+699	DPWH Pang 2nd DEO	Public Bidding	2/5/2016	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/22/2016	9/18/2016	9/18/2017	GAA	30,136,960.00	-	30,136,960.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			29,933,319.57		29,933,319.57		COA	2/5/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	9/18/2016				
PICE							2/5/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	9/18/2016					
VACC	2/5/2016	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	9/18/2016								
Bantay Lansangan	2/5/2016	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	9/18/2016								
Office of the Governor	2/5/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	9/18/2016											
16AH0058	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Cabeldatan, Basista, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	2,475,000.00	-	2,475,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,438,241.70		2,438,241.70		COA	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016				
PICE							-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016					
VACC	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016								
Bantay Lansangan	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016								
Office of the Governor	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016											
16AH0059	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction / Rehabilitation of Road and Drainage, Sagud Baley, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/22/2016	5/23/2016	5/23/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,200.00		1,960,200.00		COA	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/23/2016				
PICE							-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/23/2016					
VACC	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/23/2016								
Bantay Lansangan	-	2/19/2016				3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/23/2016								
Office of the Governor	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	5/23/2016											

16AH0060	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Improvement / Renovation of Rural Health Unit Building, Lingayen, RHU II, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/10/2016	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
1,968,110.00				1,968,110.00	COA		-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016					
					PICE		-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016					
	VACC	-			2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016								
	Bantay Lansangan	-			2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016								
Office of the Governor	-	2/19/2016	3/2/2016	3/2/2016	3/2/2016	3/3/2016	3/15/2016	3/21/2016	6/5/2016											
16AH0061	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Agno River Basin Flood Control Projects – Extension / Construction of Bank Protection, Brgy. Salavante, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	2/9/2016	2/12/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/22/2016	9/17/2016	9/17/2017	GAA	29,400,000.00	-	29,400,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			28,511,423.54		28,511,423.54		COA	2/9/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	9/17/2016				
PICE							2/9/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	9/17/2016					
VACC	2/9/2016	2/19/2016				3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	9/17/2016								
Bantay Lansangan	2/9/2016	2/19/2016				3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	9/17/2016								
Office of the Governor	2/9/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	9/17/2016											
16AH0062	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building (Renovation of Brgy. Hall) at Brgy. Poblacion Oeste, Dagupan City, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/12/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/21/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,502.50		1,960,502.50		COA	-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/21/2016	3/21/2016	6/5/2016				
PICE							-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/21/2016	3/21/2016	6/5/2016					
VACC	-	2/19/2016				3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/21/2016	3/21/2016	6/5/2016								
Bantay Lansangan	-	2/19/2016				3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/21/2016	3/21/2016	6/5/2016								
Office of the Governor	-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/21/2016	3/21/2016	6/5/2016											
16AH0063	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Malunec, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/12/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/22/2016	6/5/2016	6/5/2017	GAA	2,475,000.00	-	2,475,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,450,248.56		2,450,248.56		COA	-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	6/5/2016				
PICE							-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	6/5/2016					
VACC	-	2/19/2016				3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	6/5/2016								
Bantay Lansangan	-	2/19/2016				3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	6/5/2016								
Office of the Governor	-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	6/5/2016											
16AH0064	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Expansion of Mangatarem RHU II Building, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/12/2016	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	3/23/2016	5/23/2016	5/23/2017	DOH	1,492,500.00	-	1,492,500.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,477,582.87		1,477,582.87		COA	-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	5/23/2016				
PICE							-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	5/23/2016					
VACC	-	2/19/2016				3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	5/23/2016								
Bantay Lansangan	-	2/19/2016				3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	5/23/2016								
Office of the Governor	-	2/19/2016	3/4/2016	3/4/2016	3/4/2016	3/7/2016	3/15/2016	3/21/2016	5/23/2016											
16AH0065	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Construction of Bank Protection, Brgy. Bantay, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	2/12/2016	2/16/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	GAA	29,315,034.23	-	29,315,034.23
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			28,517,714.41		28,517,714.41		COA	2/12/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016				
PICE							2/12/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016					
VACC	2/12/2016	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016								
Bantay Lansangan	2/12/2016	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016								
Office of the Governor	2/12/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016											

16AH0066	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building, Brgy. Carael, Dagupan City, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/16/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	3/23/2016	6/5/2016	6/5/2017	GAA	1,485,000.00	-	1,485,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
1,469,959.88				1,469,959.88	COA		-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/5/2016					
					PICE		-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/5/2016					
	VACC	-			2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/5/2016								
	Bantay Lansangan	-			2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/5/2016								
Office of the Governor	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/5/2016											
16AH0067	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Dumpay, Basista, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/16/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	3/23/2016	6/21/2016	6/21/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,036.99		1,960,036.99		COA	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016				
PICE							-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016					
VACC	-	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016								
Bantay Lansangan	-	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016								
Office of the Governor	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016											
16AH0068	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Domalandan, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/16/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	3/23/2016	6/21/2016	6/21/2017	GAA	4,950,000.00	-	4,950,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			4,900,436.13		4,900,436.13		COA	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016				
PICE							-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016					
VACC	-	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016								
Bantay Lansangan	-	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016								
Office of the Governor	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/21/2016											
16AH0069	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Renovation / Rehabilitation of RHU Annex for BEMONC, Aguilar RHU, Aguilar, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/16/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	DOH	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,970,100.93		1,970,100.93		COA	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016				
PICE							-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016					
VACC	-	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016								
Bantay Lansangan	-	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016								
Office of the Governor	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	6/6/2016											
16AH0070	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Binday Dam Slope Protection, Brgy. Binday, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/16/2016	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	3/23/2016	7/22/2016	7/22/2017	GAA	4,950,000.00	-	4,950,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			4,900,419.00		4,900,419.00		COA	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	7/22/2016				
PICE							-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	7/22/2016					
VACC	-	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	7/22/2016								
Bantay Lansangan	-	2/24/2016				3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	7/22/2016								
Office of the Governor	-	2/24/2016	3/8/2016	3/8/2016	3/8/2016	3/9/2016	3/16/2016	3/22/2016	7/22/2016											
16AH0071	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Mapita Elementary School, Sitio Mapita, Brgy. Laoag, Aguilar, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,163.24		1,960,163.24		COA	-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	6/6/2016				
PICE							-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	6/6/2016					
VACC	-	3/3/2016				3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	6/6/2016								
Bantay Lansangan	-	3/3/2016				3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	6/6/2016								
Office of the Governor	-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	6/6/2016											

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO	
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks			
16AH0072	CY 2016 PROJECTS	Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors at Various Schools within the 4th Congressional District	DPWH Pang 2nd DEO	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	GAA	1,640,500.00	-	1,640,500.00	
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks			
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
					1,624,093.60		1,624,093.60		-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									PICE	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									VACC	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Bantay Lansangan	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Office of the Governor	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
16AH0073	CY 2016 PROJECTS	Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors at Various Schools within the 2nd Congressional District,	DPWH Pang 2nd DEO	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	GAA	1,640,500.00	-	1,640,500.00	
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks			
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
					1,623,516.80		1,623,516.80		-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									PICE	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									VACC	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Bantay Lansangan	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Office of the Governor	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
16AH0074	CY 2016 PROJECTS	Concreting of Babasit Farm to Market Road, Brgy. Babasit, Manaog, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00	
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks			
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
					1,970,099.55		1,970,099.55		-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									PICE	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									VACC	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Bantay Lansangan	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Office of the Governor	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
16AH0075	CY 2016 PROJECTS	Concreting of Baritao Farm to Market Road, Brgy. Baritao, Manaog, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00	
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks			
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
					1,969,106.42		1,969,106.42		-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									PICE	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									VACC	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Bantay Lansangan	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Office of the Governor	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
16AH0076	CY 2016 PROJECTS	Concreting of Pugaro Farm to Market Road, Brgy. Pugaro, Manaog, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00	
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks			
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
					1,969,646.10		1,969,646.10		-	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									PICE	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									VACC	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Bantay Lansangan	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
									Office of the Governor	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	5/24/2016	Remarks			
16AH0077	CY 2016 PROJECTS	Concreting of Sapang Farm to Market Road, Brgy. Sapang, Manaog, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/22/2016	3/3/2016	3/15/2016	3/15/2016	3/15/2016	3/16/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00	
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks			
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks			
					1,969,702.00		1,969,702.00		-	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	Remarks			
									PICE	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	Remarks			
									VACC	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	Remarks			
									Bantay Lansangan	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	Remarks			
									Office of the Governor	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	1/0/1900	Remarks			

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
16AH0078	CY 2016 PROJECTS	Repainting of Pedestrian Overpass along Urdaneta Jct'n – Dagupan – Lingayen Road, (via Zambales) (DCNHS & CSI Square Section) and Dagupan – Bonuan – San Fabian Road (Nepo Mall Section)	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	-	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	3/23/2016	4/22/2016	4/22/2017	GAA Routine Maintenance	700,000.00	-	700,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks		
					696,144.51		696,144.51	COA	-	-	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	4/22/2016	Remarks		
								PICE	-	-	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	4/22/2016	Remarks		
								VACC	-	-	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	4/22/2016	Remarks		
								Bantay Lansangan	-	-	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	4/22/2016	Remarks		
								Office of the Governor	-	-	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	4/22/2016	Remarks		
16AH0079	CY 2016 PROJECTS	Repair / Maintenance of Slope Protection along Pangasinan – La Union Road, K0399+628 – K0399+715	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	GAA Routine Maintenance	1,000,000.00	-	1,000,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks		
					994,999.80		994,999.80	COA	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
								PICE	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
								VACC	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
								Bantay Lansangan	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
								Office of the Governor	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
16AH0080	CY 2016 PROJECTS	Repair / Maintenance of Concrete Shoulder (Poblacion, Bugallon Section) along Pangasinan – Tarlac Road, K0197+676 – K0198+193	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	3/23/2016	5/6/2016	5/6/2017	GAA Routine Maintenance	1,600,000.00	-	1,600,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks		
					1,584,011.23		1,584,011.23	COA	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/6/2016	Remarks		
								PICE	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/6/2016	Remarks		
								VACC	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/6/2016	Remarks		
								Bantay Lansangan	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/6/2016	Remarks		
								Office of the Governor	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/6/2016	Remarks		
16AH0081	CY 2016 PROJECTS	Rehabilitation of Multi – Purpose Building at Brgy. Poblacion, Phase II, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	3/23/2016	6/21/2016	6/21/2017	GAA	2,475,000.00	-	2,475,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks		
					2,450,238.88		2,450,238.88	COA	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
								PICE	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
								VACC	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
								Bantay Lansangan	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
								Office of the Governor	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
16AH0082	CY 2016 PROJECTS	Rehabilitation of Multi – Purpose Building at RTC Hall of Justice, Brgy. Poblacion, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	3/23/2016	6/21/2016	6/21/2017	GAA	2,970,000.00	-	2,970,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks		
					2,938,809.20		2,938,809.20	COA	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
								PICE	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
								VACC	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
								Bantay Lansangan	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
								Office of the Governor	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/21/2016	3/22/2016	6/21/2016	Remarks		
16AH0083	CY 2016 PROJECTS	Concreting of Lelemaan Farm to Market Road at Brgy. Lelemaan, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks		
					1,970,100.32		1,970,100.32	COA	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
								PICE	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
								VACC	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
								Bantay Lansangan	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		
								Office of the Governor	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016	Remarks		

16AH0084	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Pogo Farm to Market Road at Brgy. Pogo, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016					DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
1,969,746.14				1,969,746.14	COA		-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016							
					PICE		-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016							
					VACC		-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016							
	Bantay Lansangan	-			3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016										
Office of the Governor	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016													
16AH0085	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Anonang Farm to Market Road at Brgy. Anonang, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,968,986.78		1,968,986.78		COA	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016				
							PICE	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016				
VACC							-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016					
Bantay Lansangan	-	3/3/2016				3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016								
Office of the Governor	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016											
16AH0086	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Tocok Farm to Market Road at Brgy. Tocok, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/23/2016	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,970,099.75		1,970,099.75		COA	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016				
							PICE	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016				
VACC							-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016					
Bantay Lansangan	-	3/3/2016				3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016								
Office of the Governor	-	3/3/2016	3/16/2016	3/16/2016	3/16/2016	3/17/2016	3/22/2016	3/22/2016	5/24/2016											
16AH0087	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Improvement / Rehabilitation of RHU Building, Binmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/24/2016	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	DOH	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,950.00		1,969,950.00		COA	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016				
							PICE	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016				
VACC							-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016					
Bantay Lansangan	-	3/4/2016				3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016								
Office of the Governor	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016											
16AH0088	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Construction of Foot Bridge at Brgy. Duplac, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/24/2016	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	GAA	1,980,000.00	-	1,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,960,193.20		1,960,193.20		COA	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016				
							PICE	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016				
VACC							-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016					
Bantay Lansangan	-	3/4/2016				3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016								
Office of the Governor	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/22/2016	3/22/2016	6/6/2016											
16AH0089	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Sitio Mapita Farm to Market Road at Sitio Mapita, Aguilar, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/24/2016	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/16	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,923.10		1,969,923.10		COA	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/16	3/22/2016	3/22/2016	5/24/2016				
							PICE	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/16	3/22/2016	3/22/2016	5/24/2016				
VACC							-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/16	3/22/2016	3/22/2016	5/24/2016					
Bantay Lansangan	-	3/4/2016				3/17/2016	3/17/2016	3/17/2016	3/18/16	3/22/2016	3/22/2016	5/24/2016								
Office of the Governor	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/16	3/22/2016	3/22/2016	5/24/2016											

16AH0090	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Bolo Farm to Market Road at Brgy. Bolo, Labrador, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/24/2016	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
1,969,902.58				1,969,902.58	COA		-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/22/2016	5/24/2016					
					PICE		-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/22/2016	5/24/2016					
	VACC	-			3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/22/2016	5/24/2016								
	Bantay Lansangan	-			3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/22/2016	5/24/2016								
Office of the Governor	-	3/4/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016	3/22/2016	3/22/2016	5/24/2016											
16AH0091	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Salavante Farm to Market Road at Brgy. Salavante, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/26/2016	3/4/2016	3/18/2016	3/18/2016	3/18/2016	5/21/2016	3/22/2016	5/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,970,100.31		1,970,100.31		COA	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	5/21/2016	3/22/2016	5/22/2016	5/24/2016				
PICE							-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	5/21/2016	3/22/2016	5/22/2016	5/24/2016					
VACC	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	5/21/2016	3/22/2016	5/22/2016	5/24/2016								
Bantay Lansangan	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	5/21/2016	3/22/2016	5/22/2016	5/24/2016								
Office of the Governor	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	5/21/2016	3/22/2016	5/22/2016	5/24/2016											
16AH0092	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Aramal Farm to Market Road at Brgy. Aramal, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/26/2016	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	1/0/1900	1/0/1900	1/0/1900	1/0/1900	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,105.00		1,969,105.00		COA	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	1/0/1900	1/0/1900				
PICE							-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	1/0/1900	1/0/1900					
VACC	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	1/0/1900	1/0/1900								
Bantay Lansangan	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	1/0/1900	1/0/1900								
Office of the Governor	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	1/0/1900	1/0/1900											
16AH0093	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Oraan West Farm to Market Road at Brgy. Oraan West, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/26/2016	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,503.00		1,969,503.00		COA	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016				
PICE							-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016					
VACC	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016								
Bantay Lansangan	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016								
Office of the Governor	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016											
16AH0094	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Osiem Farm to Market Road at Brgy. Osiem, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/26/2016	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	3/23/2016	5/24/2016	5/24/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,269.55		1,969,269.55		COA	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016				
PICE							-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016					
VACC	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016								
Bantay Lansangan	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016								
Office of the Governor	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	5/24/2016											
16AH0095	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Improvement / Renovation of RHU Building, Magtaking RHU II, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/26/2016	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	DOH	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,970,100.20		1,970,100.20		COA	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016				
PICE							-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016					
VACC	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016								
Bantay Lansangan	-	3/4/2016				3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016								
Office of the Governor	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016											

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
16AH0096	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Malindong Elementary School, Brgy. Malindong, Binnmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	2/26/2016	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	3/23/2016	6/6/2016	6/6/2017	GAA	1,980,000.00	-	1,980,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers										Remarks		
					1,960,200.21		1,960,200.21	COA	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016			
								PICE	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016			
								VACC	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016			
								Bantay Lansangan	-	3/4/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016			
								Office of the Governor	-	3/4/2016	3/18/2016	3/18/2016	3/21/2016	3/22/2016	3/22/2016	6/6/2016				
16AH0097	CY 2016 PROJECTS	Construction of Boulder Bank Protection along Angalacan Waterways, Licsi, Manaog, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	2/26/2016	3/1/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/31/2016	6/1/2016	9/28/2016	9/28/2017	GAA	19,600,000.00	-	19,600,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers										Remarks		
					19,241,208.71		19,241,208.71	COA	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/31/2016	9/28/2016			
								PICE	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/31/2016	9/28/2016			
								VACC	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/31/2016	9/28/2016			
								Bantay Lansangan	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/31/2016	9/28/2016			
								Office of the Governor	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/31/2016	9/28/2016			
16AH0098	CY 2016 PROJECTS	Agno River Basin Flood Control Project- Construction of Bank Protection with Spurdikes, Brgy. Longos Parac-Parac, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	2/26/2016	3/1/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	5/24/2016	11/12/2016	11/12/2017	GAA	45,080,000.00	-	45,080,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers										Remarks		
					44,191,519.11		44,191,519.11	COA	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	11/12/2016			
								PICE	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	11/12/2016			
								VACC	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	11/12/2016			
								Bantay Lansangan	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	11/12/2016			
								Office of the Governor	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	11/12/2016			
16AH0099	CY 2016 PROJECTS	Construction of Spurdikes at Barangay Bolo, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	2/26/2016	3/1/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	5/24/2016	9/21/2016	9/21/2017	GAA	14,956,535.00	-	14,956,535.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers										Remarks		
					14,657,409.55		14,657,409.55	COA	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	9/21/2016			
								PICE	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	9/21/2016			
								VACC	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	9/21/2016			
								Bantay Lansangan	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	9/21/2016			
								Office of the Governor	2/26/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/23/2016	9/21/2016			
16AH0100	CY 2016 PROJECTS	Concreting of Oraan East Farm to Market Road, Brgy. Oraan East, Manaog, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/1/2016	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/30/2016	5/31/2016	9/21/2016	9/21/2017	DA	1,990,000.00	-	1,990,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers										Remarks		
					1,946,663.22		1,946,663.22	COA	-	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/30/2016	9/21/2016			
								PICE	-	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/30/2016	9/21/2016			
								VACC	-	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/30/2016	9/21/2016			
								Bantay Lansangan	-	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/30/2016	9/21/2016			
								Office of the Governor	-	3/7/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	5/16/2016	5/30/2016	9/21/2016			
16AH0101	CY 2016 PROJECTS	Concreting of Gumot Farm to Market Road, Brgy. Gumot San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/31/2016	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,990,000.00	-	1,990,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers										Remarks		
					1,969,191.39		1,969,191.39	COA	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016			
								PICE	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016			
								VACC	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016			
								Bantay Lansangan	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016			
								Office of the Governor	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016			

16AH0108	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Repair/Restoration of Damaged Riverbank Protection at Cayanga Bridge Approach "A" along Pangasinan – La Union Road, K0391+195, Cayanga – Lekep Section, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/10/2016	5/23/2016	5/24/2016	7/23/2016	7/23/2017	Calamity Fund	1,415,799.75	-	1,415,799.75
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
1,401,641.70				1,401,641.70	COA		-		3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/10/2016	5/23/2016	7/30/2016				
					PICE		-		3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/10/2016	5/23/2016	7/30/2016				
	VACC	-				3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/10/2016	5/23/2016	7/30/2016							
	Bantay Lansangan	-				3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/10/2016	5/23/2016	7/30/2016							
Office of the Governor	-		3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/10/2016	5/23/2016	7/30/2016										
16AH0109	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Repair/Restoration of Damaged Slope Protection & Scoured Shoulder along Pangasinan – Zambales Road, K0351+000 – K0357+507	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	7/8/2016	7/8/2017	Calamity Fund	695,150.00	-	695,150.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			688,198.50		688,198.50		COA	-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016				
PICE							-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016					
VACC	-	-				3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016								
Bantay Lansangan	-	-				3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016								
Office of the Governor	-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016											
16AH0110 <th>Code (PAP)</th> <th>Procurement Program/Project</th> <th>PMO/ End-User</th> <th>Mode of Procurement</th> <th>Pre-Proc Conference</th> <th>Ads/Post of IAEB</th> <th>Pre-bid Conf</th> <th>Eligibility Check</th> <th>Sub/Open of Bids</th> <th>Bid Evaluation</th> <th>Post Qual</th> <th>Contract Award</th> <th>Contract Signing</th> <th>Notice to Proceed</th> <th>Delivery/ Accept</th> <th>Acceptance/ Turnover</th> <th>Source of Funds</th> <th colspan="3">ABC (PhP)</th>	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Repair/Restoration of Damaged Slope Protection & Scoured Shoulder along Pangasinan – Tarlac Road, K0186+400 – K0189+700	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	7/8/2016	7/8/2017	Calamity Fund	647,020.00	-	647,020.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			640,549.80		640,549.80		COA	-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016				
PICE							-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016					
VACC	-	-				3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016								
Bantay Lansangan	-	-				3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016								
Office of the Governor	-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016											
16AH0111	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Repair/Restoration of Damaged Slope Protection & Scoured Shoulder along Pangasinan – Tarlac Road, K0173+000 – K0176+500	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	7/8/2016	7/8/2017	Calamity Fund	877,310.00	-	877,310.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			868,528.83		868,528.83		COA	-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016				
PICE							-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016					
VACC	-	-				3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016								
Bantay Lansangan	-	-				3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016								
Office of the Governor	-	-	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/8/2016											
16AH0112	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Bayaoas Farm to Market Road, Brgy. Bayaoas, Aguilar, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	42431	42439	42451	42451	42451	42452	42506	42513	42514	42574	42939	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,476.08		1,969,476.08		COA	-		3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016		7/23/2016		
PICE							-		3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
VACC	-					3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016							
Bantay Lansangan	-					3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016							
Office of the Governor	-		3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016										

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
16AH0113	CY 2016 PROJECTS	Concreting of Salomague Sur Farm to Market Road, Brgy. Salomague Sur, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	7/23/2016	7/23/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation											Remarks		
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,037.80		1,969,037.80		COA	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							PICE	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							VACC	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Bantay Lansangan	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Office of the Governor DepEd	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
16AH0114	CY 2016 PROJECTS	Concreting of Malawa Farm to Market Road, Brgy. Malawa, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	7/23/2016	7/23/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation											Remarks		
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,970,226.02		1,970,226.02		COA	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							PICE	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							VACC	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Bantay Lansangan	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Office of the Governor	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
16AH0115	CY 2016 PROJECTS	Concreting of Malawa Phase 2 Farm to Market Road, Brgy. Malawa, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation											Remarks		
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,572.61		1,969,572.61		COA	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016				
							PICE	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016				
							VACC	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016				
							Bantay Lansangan	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016				
							Office of the Governor	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016				
16AH0116	CY 2016 PROJECTS	Concreting of Malimpuec Farm to Market Road, Brgy. Malimpuec, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	7/23/2016	7/23/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation											Remarks		
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,333.53		1,969,333.53		COA	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							PICE	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							VACC	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Bantay Lansangan	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Office of the Governor	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
16AH0117	CY 2016 PROJECTS	Concreting of Cabaluyan 1st Farm to Market Road, Brgy. Cabaluyan 1st, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	7/23/2016	7/23/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation											Remarks		
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,572.61		1,969,572.61		COA	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							PICE	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							VACC	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Bantay Lansangan	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Office of the Governor	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
16AH0118	CY 2016 PROJECTS	Concreting of Dorongan Limansangan Farm to Market Road, Brgy. Dorongan Limansangan, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	7/23/2016	7/23/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation											Remarks		
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,702.60		1,969,702.60		COA	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							PICE	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							VACC	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Bantay Lansangan	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				
							Office of the Governor	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	7/23/2016				

16AH0119	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Banto Caling Farm to Market Road, Brgy. Banto Caling, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
1,968,274.77				1,968,274.77	COA		-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016					
					PICE		-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016					
					VACC		-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016					
	Bantay Lansangan	-			3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016								
Office of the Governor	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	7/30/2016											
16AH0120	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Cabayugan Farm to Market Road, Brgy. Cabayugan, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	5/24/2016	9/22/2016	9/22/2017	DA	3,980,000.00	-	3,980,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			3,898,545.30		3,898,545.30		COA	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	9/22/2016				
							PICE	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	9/22/2016				
VACC							-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	9/22/2016					
Bantay Lansangan	-	3/10/2016				3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	9/22/2016								
Office of the Governor	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/23/2016	9/22/2016											
16AH0121	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Rehabilitation/Major Repair of Permanent Bridge at Dawel Bridge (B00687LZ) along Dagupan – Bonuan – San Fabian Road	DPWH Pang 2nd DEO	Public Bidding	-	3/2/2016	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	3/31/2016	4/14/2016	4/14/2017	GAA	3,655,400.00	-	3,655,400.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			3,618,839.47		3,618,839.47		COA	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	4/14/2016				
							PICE	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	4/14/2016				
VACC							-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	4/14/2016					
Bantay Lansangan	-	3/10/2016				3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	4/14/2016								
Office of the Governor	-	3/10/2016	3/22/2016	3/22/2016	3/22/2016	3/23/2016	5/16/2016	5/30/2016	4/14/2016											
16AH0122	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Inlambo Farm to Market Road at Brgy. Inlambo, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/14/2016	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,499.87		1,969,499.87		COA	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016				
							PICE	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016				
VACC							-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016					
Bantay Lansangan	-	3/23/2016				4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016								
Office of the Governor	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016											
16AH0123	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Tebag Farm to Market Road at Brgy. Tebag, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/14/2016	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	5/24/2016	7/23/2016	7/23/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,968,110.00		1,968,110.00		COA	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/23/2016				
							PICE	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/23/2016				
VACC							-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/23/2016					
Bantay Lansangan	-	3/23/2016				4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/23/2016								
Office of the Governor	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/23/2016											
16AH0124	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	CY 2016 PROJECTS	Concreting of Malabago Farm to Market Road at Brgy. Malabago, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/14/2016	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			1,969,105.00		1,969,105.00		COA	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016				
							PICE	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016				
VACC							-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016					
Bantay Lansangan	-	3/23/2016				4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016								
Office of the Governor	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016											

16AH0125	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Concreting of Inmalog Norte Farm to Market Road at Brgy. Inmalog Norte, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/14/2016	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/26/2016	5/27/2016	7/26/2016	7/26/2017	DA	1,990,000.00	-	1,990,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award					Contract Signing	Delivery/ Accept		
1,951,843.01				1,951,843.01	COA	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/26/2016	7/26/2016						
					PICE	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/26/2016	7/26/2016						
					VACC	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/26/2016	7/26/2016						
					Bantay Lansangan	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/26/2016	7/26/2016						
	Office of the Governor	-			3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/26/2016	7/26/2016								
16AH0126	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Concreting of Lucao Farm to Market Road at Brgy. Lucao, Dagupan City, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/14/2016	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,990,000.00	-	1,990,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award					Contract Signing	Delivery/ Accept		
1,970,100.00				1,970,100.00	COA	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016						
					PICE	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016						
					VACC	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016						
					Bantay Lansangan	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016						
	Office of the Governor	-			3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/30/2016	7/30/2016								
16AH0127	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Concreting of Sitio Dalumat Farm to Market Road at Brgy. Sto. Tomas, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/14/2016	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	5/24/2016	7/26/2016	7/26/2017	DA	1,990,000.00	-	1,990,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award					Contract Signing	Delivery/ Accept		
1,951,843.01				1,951,843.01	COA	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/26/2016						
					PICE	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/26/2016						
					VACC	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/26/2016						
					Bantay Lansangan	-	3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/26/2016						
	Office of the Governor	-			3/23/2016	4/5/2016	4/6/2016	4/6/2016	4/7/2016	5/16/2016	5/23/2016	7/26/2016								
16AH0128	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Concreting of Baybay Lopez Farm to Market Road at Brgy. Baybay Lopez, Binmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/18/2016	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	5/24/2016	7/26/2016	7/26/2017	DA	1,990,000.00	-	1,990,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award					Contract Signing	Delivery/ Accept		
1,970,097.64				1,970,097.64	COA	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016						
					PICE	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016						
					VACC	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016						
					Bantay Lansangan	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016						
	Office of the Governor	-			3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016								
16AH0129	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Concreting of Maasin Farm to Market Road at Brgy. Maasin, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/18/2016	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,990,000.00	-	1,990,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award					Contract Signing	Delivery/ Accept		
1,958,760.25				1,958,760.25	COA	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016						
					PICE	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016						
					VACC	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016						
					Bantay Lansangan	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016						
	Office of the Governor	-			3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016								
16AH0130	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Concreting of Gueguesangen Farm to Market Road at Brgy. Gueguesangen, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/18/2016	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	5/24/2016	7/26/2016	7/26/2017	DA	1,990,000.00	-	1,990,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award					Contract Signing	Delivery/ Accept		
1,951,852.86				1,951,852.86	COA	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016						
					PICE	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016						
					VACC	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016						
					Bantay Lansangan	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016						
	Office of the Governor	-			3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	7/26/2016								

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks		
16AH0131	CY 2016 PROJECTS	Concreting of Bolaoen Farm to Market Road at Brgy. Bolaoen, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/18/2016	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016						DA	2,985,000.00	-	2,985,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation									
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Awaiting the approval of realignment of SARO
					2,931,134.24		2,931,134.24	COA	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016					
								PICE	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016					
								VACC	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016					
								Bantay Lansangan	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016					
								Office of the Governor	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016					
16AH0132	CY 2016 PROJECTS	Concreting of Cabaruan Farm to Market Road at Brgy. Cabaruan, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/18/2016	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,990,000.00	-	1,990,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation									
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks
					1,969,603.50		1,969,603.50	COA	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016		
								PICE	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016		
								VACC	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016		
								Bantay Lansangan	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016		
								Office of the Governor	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/30/2016	7/30/2016		
16AH0133	CY 2016 PROJECTS	Construction of 2-Unit Standard Technical and Vocational Building at Aguilar Integrated School, Aguilar, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/18/2016	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	5/24/2016	8/27/2016	8/27/2017	DepED	4,835,700.00	-	4,835,700.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation									
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks
					4,787,338.60		4,787,338.60	COA	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	8/27/2016		
								PICE	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	8/27/2016		
								VACC	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	8/27/2016		
								Bantay Lansangan	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	8/27/2016		
								Office of the Governor	-	3/31/2016	4/12/2016	4/12/2016	4/12/2016	4/12/2016	4/13/2016	5/16/2016	5/23/2016	8/27/2016		
16AH0134	CY 2016 PROJECTS	Concreting of Inamotan Farm to Market Road, Brgy. Inamotan, Manaog, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/31/2016	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	5/31/2016	7/31/2016	7/31/2017	DA	1,990,000.00	-	1,990,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation									
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks
					1,969,104.50		1,969,104.50	COA	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/27/2016	5/16/2016	5/31/2016	7/31/2016		
								PICE	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/27/2016	5/16/2016	5/31/2016	7/31/2016		
								VACC	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/27/2016	5/16/2016	5/31/2016	7/31/2016		
								Bantay Lansangan	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/27/2016	5/16/2016	5/31/2016	7/31/2016		
								Office of the Governor	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/27/2016	5/16/2016	5/31/2016	7/31/2016		
16AH0135	CY 2016 PROJECTS	Concreting of Bacayao Sur Farm to Market Road, Brgy. Bacayao Sur, Dagupan City, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/31/2016	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/23/2016	5/24/2016	7/26/2016	7/26/2017	DA	1,990,000.00	-	1,990,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation									
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks
					1,969,499.30		1,969,499.30	COA	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/31/2016		
								PICE	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/31/2016		
								VACC	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/31/2016		
								Bantay Lansangan	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/31/2016		
								Office of the Governor	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/31/2016		
16AH0136	CY 2016 PROJECTS	Concreting of Anambongan Farm to Market Road (Federico R. De Leon St.), Brgy. Anambongan, Basista, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	3/31/2016	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	5/31/2016	7/30/2016	7/30/2017	DA	1,980,000.00	-	1,980,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation									
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks
					1,959,901.54		1,959,901.54	COA	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016		
								PICE	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016		
								VACC	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016		
								Bantay Lansangan	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016		
								Office of the Governor	-	4/8/2016	4/21/2016	4/21/2016	4/21/2016	4/21/2016	4/22/2016	5/16/2016	5/30/2016	7/30/2016		

16AH0137	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																		Total	MOOE	CO
	CY 2016 PROJECTS	Concreting of Obong Farm to Market Road (F. T. Bustarde St.), Brgy. Obong, Basista, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	3/29/2016	3/31/2016	4/8/2016	4/21/2016	4/21/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	5/24/2016	9/21/2016	9/21/2017	DA	9,900,000.00	-	9,900,000.00
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation										Remarks	
Total			MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
9,800,999.50			9,800,999.50	COA	3/29/2016	4/8/2016	4/21/2016	4/21/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	9/21/2016							
				PICE	3/29/2016	4/8/2016	4/21/2016	4/21/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	9/21/2016							
	VACC	3/29/2016		4/8/2016	4/21/2016	4/21/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	9/21/2016									
	Bantay Lansangan	3/29/2016		4/8/2016	4/21/2016	4/21/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	9/21/2016									
		Office of the Governor	3/29/2016	4/8/2016	4/21/2016	4/21/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	9/21/2016									
16AH0138	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																		Total	MOOE	CO
	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Extension / Construction of Bank Protection, Brgy. Malued, Dagupan City	DPWH Pang 2nd DEO	Public Bidding	4/13/2016	4/15/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	6/1/2016	11/29/2016	11/29/2017	GAA	49,000,000.00	-	49,000,000.00
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation										Remarks	
Total			MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
48,105,963.58			48,105,963.58	COA	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016							
				PICE	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016							
	VACC	4/13/2016		4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016									
	Bantay Lansangan	4/13/2016		4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016									
		Office of the Governor	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016									
16AH0139	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																		Total	MOOE	CO
	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Extension / Construction of Bank Protection, Brgy. Malibong, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	4/13/2016	4/15/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	6/1/2016	11/29/2016	11/29/2017	GAA	29,400,000.00	-	29,400,000.00
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation										Remarks	
Total			MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
29,164,770.03			29,164,770.03	COA	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016							
				PICE	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016							
	VACC	4/13/2016		4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016									
	Bantay Lansangan	4/13/2016		4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016									
		Office of the Governor	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/31/2016	11/29/2016									
16AH0140	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																		Total	MOOE	CO
	CY 2016 PROJECTS	Construction of Multi – Purpose Building (Covered Court) at Brgy. Guesang, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	4/13/2016	4/15/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	5/24/2016	8/27/2016	8/27/2017	GAA	3,465,000.00	-	3,465,000.00
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation										Remarks	
Total			MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
3,430,350.00			3,430,350.00	COA	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	8/27/2016							
				PICE	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	8/27/2016							
	VACC	4/13/2016		4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	8/27/2016									
	Bantay Lansangan	4/13/2016		4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	8/27/2016									
		Office of the Governor	4/13/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/23/2016	8/27/2016									
16AH0141	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																		Total	MOOE	CO
	CY 2016 PROJECTS	Improvement / Renovation of Rural Health Unit Building, Lingayen RHU I, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	4/15/2016	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/30/2016	5/31/2016	8/10/2016	8/10/2017	DOH	1,990,000.00	-	1,990,000.00
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation										Remarks	
Total			MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
1,970,100.00			1,970,100.00	COA	-	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/30/2016	8/10/2016							
				PICE	-	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/30/2016	8/10/2016							
	VACC	-		4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/30/2016	8/10/2016									
	Bantay Lansangan	-		4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/30/2016	8/10/2016									
		Office of the Governor	-	4/22/2016	5/6/2016	5/6/2016	5/6/2016	5/10/2016	5/16/2016	5/30/2016	8/10/2016									
16AH0142	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																		Total	MOOE	CO
	CY 2016 PROJECTS	Construction of Boulder Bank Protection along Angalacan Waterways, Poblacion, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	4/25/2016	4/26/2016	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	5/31/2016	9/28/2016	9/28/2017	GAA	19,600,000.00	-	19,600,000.00
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation										Remarks	
Total			MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
19,208,000.00			19,208,000.00	COA	4/25/2016	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	9/28/2016							
				PICE	4/25/2016	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	9/28/2016							
	VACC	4/25/2016		5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	9/28/2016									
	Bantay Lansangan	4/25/2016		5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	9/28/2016									
		Office of the Governor	4/25/2016	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	9/28/2016									

16AH0143	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks						
Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
	CY 2016 PROJECTS	Completion of Covered Court, Osiem, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	4/26/2016	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	5/31/2016	7/14/2016	7/14/2017	GAA	990,000.00	-	990,000.00
980,100.00				980,100.00	COA	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	7/14/2016						
					PICE	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	7/14/2016						
					VACC	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	7/14/2016						
					Bantay Lansangan	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	7/14/2016						
					Office of the Governor	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	7/14/2016						
16AH0144	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks						
Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
	CY 2016 PROJECTS	Construction of Multi – Purpose Building at Brgy. Nagpalangan, Binmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	4/26/2016	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	5/31/2016	8/10/2016	8/10/2017	GAA	1,980,000.00	-	1,980,000.00
1,960,200.00				1,960,200.00	COA	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
					PICE	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
					VACC	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
					Bantay Lansangan	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
					Office of the Governor	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
16AH0145	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks						
Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
	CY 2016 PROJECTS	Construction of Building, Anonang, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	4/26/2016	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	5/31/2016	8/10/2016	8/10/2017	GAA	2,970,000.00	-	2,970,000.00
2,940,300.00				2,940,300.00	COA	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
					PICE	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
					VACC	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
					Bantay Lansangan	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
					Office of the Governor	-	5/5/2016	5/17/2016	5/17/2016	5/17/2016	5/18/2016	5/25/2016	5/30/2016	8/10/2016						
16AH0146	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks						
Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, Four (4) Classroom School Building at Mangatarem National High School, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	5/5/2016	5/6/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	6/14/2016	10/12/2016	10/12/2017	DepED	6,287,898.15	-	6,287,898.15
6,212,443.37				6,212,443.37	COA	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/1/2716	6/1/2016	6/13/2016	10/12/2016						
					PICE	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/1/2716	6/1/2016	6/13/2016	10/12/2016						
					VACC	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/1/2716	6/1/2016	6/13/2016	10/12/2016						
					Bantay Lansangan	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/1/2716	6/1/2016	6/13/2016	10/12/2016						
					Office of the Governor	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/1/2716	6/1/2016	6/13/2016	10/12/2016						
DepEd	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/1/2716	6/1/2016	6/13/2016	10/12/2016											
16AH0147	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks						
Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept								
	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, Four (4) Classroom School Building at Dalanguiring Integrated School, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	5/5/2016	5/6/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	6/14/2016	10/12/2016	10/12/2017	DepED	6,287,898.15	-	6,287,898.15
6,215,587.32				6,215,587.32	COA	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					PICE	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					VACC	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					Bantay Lansangan	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					Office of the Governor	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
DepEd	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016											

16AH0148	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, Four (4) Classroom School Building at Galarin National High School, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	5/5/2016	5/6/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	6/14/2016	10/12/2016	10/12/2017	DepED	6,287,898.15	-	6,287,898.15
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
6,218,731.27				6,218,731.27	COA	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					PICE	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					VACC	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					Bantay Lansangan	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
	Office of the Governor	5/5/2016			5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016								
DepEd	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016											
16AH0149	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, Four (4) Classroom School Building at Magsaysay Elementary School, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	5/5/2016	5/6/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	6/14/2016	10/12/2016	10/12/2017	DepED	6,287,898.15	-	6,287,898.15
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
6,221,875.23				6,221,875.23	COA	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					PICE	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					VACC	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					Bantay Lansangan	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
	Office of the Governor	5/5/2016			5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016								
DepEd	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016											
16AH0150	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, Four (4) Classroom School Building at Urbiztondo Integrated School, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	5/5/2016	5/6/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	6/14/2016	10/12/2016	10/12/2017	DepED	6,287,898.15	-	6,287,898.15
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
6,225,019.17				6,225,019.17	COA	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					PICE	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					VACC	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
					Bantay Lansangan	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016						
	Office of the Governor	5/5/2016			5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016								
DepEd	5/5/2016	5/13/2016	5/26/2016	5/26/2016	5/26/2016	5/27/2016	6/1/2016	6/13/2016	10/12/2016											
16AH0151	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Construction of Multi – Purpose Building (Legislative Building) at Brgy. Poblacion, Labrador, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	5/17/2016	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	6/17/2016	9/13/2016	9/13/2017	GAA	3,960,000.00	-	3,960,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
3,938,222.50				3,938,222.50	COA	-	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	9/13/2016						
					PICE	-	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	9/13/2016						
					VACC	-	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	9/13/2016						
					Bantay Lansangan	-	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	9/13/2016						
	Office of the Governor	-			5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	9/13/2016								
16AH0152	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Construction of Building at Calmay, Dagupan City, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	5/17/2016	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	6/17/2016	8/31/2016	8/31/2017	GAA	1,980,000.00	-	1,980,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
1,958,220.00				1,958,220.00	COA	-	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	8/31/2016						
					PICE	-	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	8/31/2016						
					VACC	-	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	8/31/2016						
					Bantay Lansangan	-	5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	8/31/2016						
	Office of the Governor	-			5/26/2016	6/7/2016	6/7/2016	6/7/2016	6/8/2016	6/15/2016	6/16/2016	8/31/2016								

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)					
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO			
					Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks					
Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks										
16AH0159	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, Six (6) Classroom School Building at Malawa Integrated School, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	5/19/2016	5/20/2016	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	6/21/2016	11/28/2016	11/28/2017	DepED	8,174,094.58	-	8,174,094.58			
			8,092,546.93	8,092,546.93	COA	5/19/2016	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	11/28/2016									
					PICE	5/19/2016	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	11/28/2016									
					VACC	5/19/2016	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	11/28/2016									
					Bantay Lansangan	5/19/2016	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	11/28/2016									
					Office of the Governor	5/19/2016	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	11/28/2016									
					DepEd	5/19/2016	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	11/28/2016									
					Actual Procurement Activity															ABC (PhP)			
			Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO					
16AH0160	CY 2016 PROJECTS	Repair/Maintenance/Major Scaling (Reblocking of Slabs) along Mangaldan – Manaoag – Binalonan Road, K0206+750 – K0206+890 with exception, Brgy. Guibel, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	5/20/2016	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	6/21/2016	6/21/2016	6/21/2017	GAA Routine Maintenance	1,300,000.00	-	1,300,000.00			
			1,289,599.50	1,289,599.50	COA	-	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	6/21/2016								
					PICE	-	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	6/21/2016								
					VACC	-	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	6/21/2016								
					Bantay Lansangan	-	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	6/21/2016								
					Office of the Governor	-	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	6/21/2016								
					DepEd	-	5/27/2016	6/9/2016	6/9/2016	6/9/2016	6/9/2016	6/10/2016	6/16/2016	6/20/2016	6/21/2016								
					Actual Procurement Activity																ABC (PhP)		
			Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO					
16AH0161	CY 2016 PROJECTS	Construction of Multi – Purpose Building (Senior Citizen's Hall) at Brgy. Poblacion, Labrador, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	5/30/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	7/6/2016	9/18/2016	9/18/2017	GAA	1,980,000.00	-	1,980,000.00			
			1,964,555.50	1,964,555.50	COA	-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
					PICE	-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
					VACC	-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
					Bantay Lansangan	-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
					Office of the Governor	-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
					Actual Procurement Activity																ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept				Acceptance/ Turnover	Source of Funds	Total	MOOE	CO
			16AH0162	CY 2016 PROJECTS	Completion of Covered Court, Brgy. Calaoan, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	5/30/2016	6/9/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	7/6/2016	9/18/2016	9/18/2017	GAA	1,980,000.00	-	1,980,000.00	
1,958,937.00	1,958,937.00	COA				-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
		PICE				-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
		VACC				-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
		Bantay Lansangan				-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
		Office of the Governor				-	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	9/18/2016								
		Actual Procurement Activity													ABC (PhP)								
		Pre-Proc Conference				Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept				Acceptance/ Turnover	Source of Funds	Total	MOOE	CO
16AH0163	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Extension / Construction of Bank Protection, Brgy. Pantal, Dagupan City				DPWH Pang 2nd DEO	Public Bidding	5/27/2016	5/30/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	1/0/1900	1/0/1900	1/0/1900	1/0/1900	GAA	49,000,000.00	-	49,000,000.00
			47,540,178.13	47,540,178.13	COA	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	1/0/1900	1/0/1900								
					PICE	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	1/0/1900	1/0/1900								
					VACC	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	1/0/1900	1/0/1900								
					Bantay Lansangan	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	1/0/1900	1/0/1900								
					Office of the Governor	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	1/0/1900	1/0/1900								
					Actual Procurement Activity																ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept				Acceptance/ Turnover	Source of Funds	Total	MOOE	CO

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO	
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks			
16AH0164	CY 2016 PROJECTS	Construction of Standard Four (4) Storey, Eight (8) Classroom School Building (DepEd Design) at Real National High School, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	5/27/2016	5/30/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	7/6/2016	1/1/2017	1/1/2018	DepED	14,822,051.54	-	14,822,051.54	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks					
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			14,673,830.50		14,673,830.50	COA	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	1/1/2017						
						PICE	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	1/1/2017						
						VACC	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	1/1/2017						
						Bantay Lansangan	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	1/1/2017						
Office of the Governor	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	1/1/2017												
DepEd	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	1/1/2017												
16AH0165	CY 2016 PROJECTS	Construction of Standard Four (4) Storey, Eight (8) Classroom School Building (DepEd Design) at Anonang National High School, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	5/27/2016	5/30/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016					DepED	14,822,051.54	-	14,822,051.54	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks					
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			14,659,008.97		14,659,008.97	COA	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016								
						PICE	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016								
						VACC	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016								
						Bantay Lansangan	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016								
Office of the Governor	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016														
DepEd	5/27/2016	6/9/2016	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016														
16AH0166	CY 2016 PROJECTS	Rehabilitation of Tobuan Bridge (B02135LZ) along Pangasinan – Zambales Road	DPWH Pang 2nd DEO	Public Bidding	-	5/30/2016	-	6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	7/6/2016	8/4/2016	8/4/2017	GAA	732,072.00	-	732,072.00	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks					
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			729,072.02		729,072.02	COA	-		6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	8/4/2016						
						PICE	-		6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	8/4/2016						
						VACC	-		6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	8/4/2016						
						Bantay Lansangan	-		6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	8/4/2016						
Office of the Governor	-		6/21/2016	6/21/2016	6/21/2016	6/22/2016	6/29/2016	7/5/2016	8/4/2016												
16AH0167	CY 2016 PROJECTS	Construction of One (1) Storey, Two (2) Classroom School Building at Mapita Integrated School, Aguilan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	6/8/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	7/15/2016	10/7/2016	10/7/2017	DepED	11,864,740.17	-	11,864,740.17	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks					
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			1,846,092.60		1,846,092.60	COA	-	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	6/7/2016	7/14/2016	10/7/2016					
						PICE	-	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	6/7/2016	7/14/2016	10/7/2016					
						VACC	-	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	6/7/2016	7/14/2016	10/7/2016					
						Bantay Lansangan	-	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	6/7/2016	7/14/2016	10/7/2016					
Office of the Governor	-	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	6/7/2016	7/14/2016	10/7/2016											
DepEd	-	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	6/7/2016	7/14/2016	10/7/2016											
16AH0168	CY 2016 PROJECTS	Construction of One (1) Storey, Two (2) Classroom School Building at Ambayat Integrated School, Aguilan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	-	6/8/2016	6/17/2016										DepED	1,814,740.17	-	1,814,740.17	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks					
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
						COA		6/17/2016													
						PICE		6/17/2016													
						VACC		6/17/2016													
						Bantay Lansangan		6/17/2016													
Office of the Governor		6/17/2016																			
Cancelled as per Bid Bulletin No. 9 s. 2016																					

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO	
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks			
16AH0169	CY 2016 PROJECTS	Construction of Three (3) Storey, Nine (9) Classroom School Building at Baguinay National High School, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	6/6/2016	6/8/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	7/15/2016	1/17/2017	1/17/2018	DepED	15,456,210.02	-	15,456,210.02	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation												
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			15,322,141.79		15,322,141.79				COA	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									PICE	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									VACC	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									Bantay Lansangan	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									Office of the Governor	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									DepEd	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
			Actual Procurement Activity													Acceptance/ Turnover	Source of Funds	ABC (PhP)			
16AH0170	CY 2016 PROJECTS	Construction of Three (3) Storey, Nine (9) Classroom School Building at Gueguesangen Integrated School, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	6/6/2016	6/8/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	7/15/2016	1/17/2017	1/17/2018	DepED	15,456,210.02	-	15,456,210.02	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation												
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			15,301,647.90		15,301,647.90				COA	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									PICE	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									VACC	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									Bantay Lansangan	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									Office of the Governor	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									DepEd	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
			Actual Procurement Activity													Acceptance/ Turnover	Source of Funds	ABC (PhP)			
16AH0171	CY 2016 PROJECTS	Construction of Three (3) Storey, Nine (9) Classroom School Building at Mangaldan Integrated School, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	6/6/2016	6/8/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	7/15/2016	1/17/2017	1/17/2018	DepED	15,456,210.07	-	15,456,210.07	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation												
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			15,300,102.28		15,300,102.28				COA	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									PICE	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									VACC	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									Bantay Lansangan	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									Office of the Governor	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
									DepEd	6/6/2016	6/17/2016	6/29/2016	6/29/2016	6/29/2016	6/30/2016	7/7/2016	7/14/2016	1/17/2017			
			Actual Procurement Activity													Acceptance/ Turnover	Source of Funds	ABC (PhP)			
16AH0172	CY 2016 PROJECTS	Construction of Standard Three (3) Storey, Nine (9) Classroom School Building at Federico N. Ceralde Integrated School, Dagupan City	DPWH Pang 2nd DEO	Public Bidding	6/20/2016	6/22-28/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	8/5/2016	1/31/2017	1/31/2018	DepED	15,506,210.02	-	15,506,210.02	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation												
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			15,351,205.77		15,351,205.77				COA	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									PICE	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									VACC	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									Bantay Lansangan	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									Office of the Governor	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									DepEd	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
			Actual Procurement Activity													Acceptance/ Turnover	Source of Funds	ABC (PhP)			
16AH0173	CY 2016 PROJECTS	Construction of Standard Three (3) Storey, Nine (9) Classroom School Building at Pugaro Integrated School, Dagupan City	DPWH Pang 2nd DEO	Public Bidding	6/20/2016	6/22-28/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	8/5/2016	1/31/2017	1/31/2018	DepED	15,556,210.02	-	15,556,210.02	
			Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation												
			Total	MOOE	CO				Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept				
			15,343,394.79		15,343,394.79				COA	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									PICE	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									VACC	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									Bantay Lansangan	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	1/31/2017			
									Office of the Governor	6/17/2016	7/1/2016	7/14/2016	7								

16AH0174	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO	
	CY 2016 PROJECTS	Construction of Standard Four (4) Storey, Twenty (20) Classroom School Building at Aguilar Integrated School, Aguilar, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	6/20/2016	6/22-28/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	8/5/2016	3/17/2017	3/17/2018	DepED	31,102,890.27	-	31,102,890.27
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			31,082,647.56		31,082,647.56	COA		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						PICE		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						VACC		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						Bantay Lansangan		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						Office of the Governor		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
DepEd	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017												
16AH0175	CY 2016 PROJECTS	Construction of Standard Four (4) Storey, Twenty (20) Classroom School Building at Mangatarem National High School, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	6/20/2016	6/22-28/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	8/5/2016	3/17/2017	3/17/2018	DepED	31,102,890.27	-	31,102,890.27	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			31,082,647.56		31,082,647.56	COA		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						PICE		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						VACC		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						Bantay Lansangan		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						Office of the Governor		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
DepEd	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017												
16AH0176	CY 2016 PROJECTS	Construction of Standard Four (4) Storey, Twenty (20) Classroom School Building at Urbiztondo Integrated School, Urbiztondo, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	6/20/2016	6/22-28/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	8/5/2016	3/17/2017	3/17/2018	DepED	31,102,890.27	-	31,102,890.27	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			31,082,647.56		31,082,647.56	COA		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						PICE		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						VACC		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						Bantay Lansangan		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
						Office of the Governor		6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017					
DepEd	6/17/2016	7/1/2016	7/14/2016	7/14/2016	7/14/2016	7/14/2016	7/21/2016	8/4/2016	3/17/2017												
16AH0177	CY 2016 PROJECTS	Agno River Basin Flood Control Project – Extension / Construction of Bank Protection, Brgy. Angarian, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	6/20/2016	6/22-28/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/6/2016	9/8/2016	9/21/2016	9/22/2016	2/9/2017	2/9/2018	GAA	21,560,000.00	-	-	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			21,394,001.62		21,394,001.62	COA		6/16/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/6/2016	9/8/2016	9/21/2016	2/9/2017					
						PICE		6/16/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/6/2016	9/8/2016	9/21/2016	2/9/2017					
						VACC		6/16/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/6/2016	9/8/2016	9/21/2016	2/9/2017					
						Bantay Lansangan		6/16/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/6/2016	9/8/2016	9/21/2016	2/9/2017					
						Office of the Governor		6/16/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/6/2016	9/8/2016	9/21/2016	2/9/2017					
16AH0178	CY 2016 PROJECTS	Construction of Building, Poblacion, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		8/10/2016	8/19/2016	8/31/2016	8/31/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	10/7/2016	12/20/2016	10/20/2017	GAA	1,980,000.00	-	1,980,000.00	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
			1,960,200.00		1,960,200.00	COA			8/19/2016	8/31/2016	8/31/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	12/20/2016					
						PICE			8/19/2016	8/31/2016	8/31/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	12/20/2016					
						VACC			8/19/2016	8/31/2016	8/31/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	12/20/2016					
						Bantay Lansangan			8/19/2016	8/31/2016	8/31/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	12/20/2016					
						Office of the Governor			8/19/2016	8/31/2016	8/31/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	12/20/2016					

16AH0179	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																		Total	MOOE	CO
	CY 2016 PROJECTS	Repair/Maintenance of Stone Lined Canal along Carmen Jct'n – Bayambang – Manat Road, a. Naguilayan Section, K0218+029 – K0218+203, b. Tombor Section, K0215+882 – K0215+980	DPWH Pang 2nd DEO	Public Bidding		6/22-28/2016		7/14/2016	7/14/2016	7/14/2016	7/20/2016	7/22/2016	8/18/2016	8/19/2016	9/17/2016	9/17/2017	Routine Maintenance	600,000.00	-	600,000.00
			Contract Cost (PhP)				Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			597,010.77		597,010.77	COA			7/14/2016	7/14/2016	7/14/2016	7/20/2016	7/22/2016	8/18/2016	9/17/2016					
PICE								7/14/2016	7/14/2016	7/14/2016	7/20/2016	7/22/2016	8/18/2016	9/17/2016						
VACC						7/14/2016	7/14/2016	7/14/2016	7/20/2016	7/22/2016	8/18/2016	9/17/2016								
Bantay Lansangan						7/14/2016	7/14/2016	7/14/2016	7/20/2016	7/22/2016	8/18/2016	9/17/2016								
			Office of the Governor			7/14/2016	7/14/2016	7/14/2016	7/20/2016	7/22/2016	8/18/2016	9/17/2016								
16AH0180	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																	Total	MOOE	CO	
	CY 2016 PROJECTS	Construction of Standard 2 Unit Four (4) Storey, Twelve (12) Classroom School Building at Mabilao National High School, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/8/2016	7/11-17/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	8/25/2016	3/22/2017	3/22/2018	DepED	44,304,687.24	-	44,304,687.24
			Contract Cost (PhP)				Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			43,861,640.36		43,861,640.36	COA	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017					
PICE						7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017						
VACC	7/4/2016	7/20/2016				8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
Bantay Lansangan	7/4/2016	7/20/2016				8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
			Office of the Governor	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
			DepEd	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
16AH0181	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																	Total	MOOE	CO	
	CY 2016 PROJECTS	Construction of Standard 2 Unit Four (4) Storey, Twelve (12) Classroom School Building at Mangaldan National High School, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/8/2016	7/11-17/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	8/25/2016	3/22/2017	3/22/2018	DepED	44,304,687.24	-	44,304,687.24
			Contract Cost (PhP)				Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			43,861,640.00		43,861,640.00	COA	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017					
PICE						7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017						
VACC	7/4/2016	7/20/2016				8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
Bantay Lansangan	7/4/2016	7/20/2016				8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
			Office of the Governor	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
			DepEd	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
16AH0182	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																	Total	MOOE	CO	
	CY 2016 PROJECTS	Construction of Standard Four (4) Storey, Twelve (12) Classroom School Building at San Fabian National High School, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/8/2016	7/11-17/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	8/25/2016	3/22/2017	3/22/2018	DepED	22,152,343.62	-	22,152,343.62
			Contract Cost (PhP)				Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			21,930,820.00		21,930,820.00	COA	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017					
PICE						7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017						
VACC	7/4/2016	7/20/2016				8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
Bantay Lansangan	7/4/2016	7/20/2016				8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
			Office of the Governor	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
			DepEd	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	3/22/2017								
16AH0183	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)		
																	Total	MOOE	CO	
	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, Eight (8) Classroom School Building at Manaoag National High School, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/8/2016	7/11-17/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	8/25/2016	1/21/2017	1/21/2018	DepED	11,890,326.47	-	11,890,326.47
			Contract Cost (PhP)				Date of Receipt of Invitation										Remarks			
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			11,771,423.20		11,771,423.20	COA	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	1/21/2017					
PICE						7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	1/21/2017						
VACC	7/4/2016	7/20/2016				8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	1/21/2017								
Bantay Lansangan	7/4/2016	7/20/2016				8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	1/21/2017								
			Office of the Governor	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	1/21/2017								
			DepEd	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	1/21/2017								

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation					Acceptance/ Turnover	Source of Funds	Remarks		
16AH0184	CY 2016 PROJECTS	Concreting of Lipit Sur Farm to Market Road at Brgy. Lipit Sur, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/8/2016	7/11-17/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	8/25/2016	10/23/2016			1,990,000.00	-	1,990,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					1,975,075.00		1,975,075.00	COA	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	10/23/2016			
								PICE	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	10/23/2016			
								VACC	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	10/23/2016			
								Bantay Lansangan	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	10/23/2016			
								Office of the Governor	7/4/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/8/2016	8/10/2016	8/24/2016	10/23/2016			
16AH0185	CY 2016 PROJECTS	Repair/Maintenance of Riverbank Protection at Cayanga Bridge along Pangasinan – La Union Road, K0391+195, Cayanga Lekep, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/13-19/2016	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	12/27/2016	12/27/2017	SR2016-06-008184	3,000,000.00	-	3,000,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					2,968,500.00		2,968,500.00	COA	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	12/27/2016		
								PICE	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	12/27/2016		
								VACC	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	12/27/2016		
								Bantay Lansangan	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	12/27/2016		
								Office of the Governor	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	12/27/2016		
16AH0186	CY 2016 PROJECTS	Repair/Maintenance of Riverbank Protection along Pangasinan – Tarlac Road, Bayaao Bridge, K0183+703, Aguilan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/13-19/2016	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016	11/27/2017	SR2016-06-008184	3,000,000.00	-	3,000,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					2,976,000.00		2,976,000.00	COA	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								PICE	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								VACC	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								Bantay Lansangan	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								Office of the Governor	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
16AH0187	CY 2016 PROJECTS	Repair/Maintenance of Riverbank Protection along Pangasinan – Tarlac Road, Dumoloc Bridge, K0195+640, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/13-19/2016	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016	11/27/2017	SR2016-06-008184	3,000,000.00	-	3,000,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					2,967,707.16		2,967,707.16	COA	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								PICE	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								VACC	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								Bantay Lansangan	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								Office of the Governor	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
16AH0188	CY 2016 PROJECTS	Repair/Maintenance of Riverbank Protection at Tobuan Bridge along Pangasinan – Zambales Road, K0341+475, Labrador, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/13-19/2016	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016	11/27/2017	SR2016-06-008184	3,000,000.00	-	3,000,000.00
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					2,980,500.00		2,980,500.00	COA	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								PICE	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								VACC	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								Bantay Lansangan	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
								Office of the Governor	7/22/2016	8/4/2016	8/4/2016	8/4/2016	8/4/2016	8/10/2016	8/12/2016	8/29/2016	8/30/2016	11/27/2016		
16AH0189	CY 2016 PROJECTS	Construction of Three (3) Units Four (4) Storey, Twenty (20) Classroom School Building (DepEd Design) at Manaoag National High School, Manaoag, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/13/2016	7/15-21/2016	7/22/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	10/27/2016	6/23/2017	6/23/2018	DepED	93,308,670.81	-	93,308,670.81
					Contract Cost (PhP)			List of Invited Observers			Date of Receipt of Invitation							Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					92,562,201.45		92,562,201.45	COA	7/11/2016	7/22/2016	10/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	10/27/2016		
								PICE	7/11/2016	7/22/2016	10/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	10/27/2016		
								VACC	7/11/2016	7/22/2016	10/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	10/27/2016		
								Bantay Lansangan	7/11/2016	7/22/2016	10/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	10/27/2016		

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
16AH0190	CY 2016 PROJECTS	Repair/Maintenance/Major Scaling (Reblocking of Slabs) along Pangasinan – Tarlac Road, K0180+400 – K0180+700, K0189+900 – K0189+945, K0196+905 – K0196+932	DPWH Pang 2nd DEO	Public Bidding		7/15-21/2016	7/22/2016	8/9/2016	8/9/2016	8/9/2016	8/15/2016	8/17/2016	8/30/2016	8/31/2016	9/29/2016	9/29/2017	Routine Maintenance	1,299,988.77	-	1,299,988.77
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					1,286,988.12		1,286,988.12	COA			7/15-21/2016	7/22/2016	8/9/2016	8/9/2016	8/9/2016	8/15/2016	8/17/2016	9/29/2016		
								PICE			7/15-21/2016	7/22/2016	8/9/2016	8/9/2016	8/9/2016	8/15/2016	8/17/2016	9/29/2016		
								VACC			7/15-21/2016	7/22/2016	8/9/2016	8/9/2016	8/9/2016	8/15/2016	8/17/2016	9/29/2016		
								Bantay Lansangan			7/15-21/2016	7/22/2016	8/9/2016	8/9/2016	8/9/2016	8/15/2016	8/17/2016	9/29/2016		
								Office of the Governor			7/15-21/2016	7/22/2016	8/9/2016	8/9/2016	8/9/2016	8/15/2016	8/17/2016	9/29/2016		
16AH0191	CY 2016 PROJECTS	Construction of One (1) Storey, One (1) Classroom School Building at Bisbisocol Elementary School, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/21-27/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	9/2/2016	10/31/2016	10/31/2017	DepED	1,135,000.00	-	1,135,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					1,123,650.00		1,123,650.00	COA			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
								PICE			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
								VACC			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
								Bantay Lansangan			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
								Office of the Governor			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
16AH0192	CY 2016 PROJECTS	Concreting of Bacayao Norte Farm to Market Road at Bacayao Norte, Dagupan City, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/21-27/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	9/2/2016	10/31/2016	10/31/2017	DA	1,990,000.00	-	1,990,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					1,970,100.00		1,970,100.00	COA			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
								PICE			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
								VACC			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
								Bantay Lansangan			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
								Office of the Governor			7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	10/31/2016		
16AH0193	CY 2016 PROJECTS	Agno River Flood Control Projects – Construction of Bank Protection, Brgy. Macayug, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/18/2016	7/21-27/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	9/2/2016	1/13/2017	1/13/2018	GAA	23,520,000.00	-	23,520,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					23,100,065.83		23,100,065.83	COA			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	1/13/2017	
								PICE			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	1/13/2017	
								VACC			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	1/13/2017	
								Bantay Lansangan			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	1/13/2017	
								Office of the Governor			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	1/13/2017		
16AH0194	CY 2016 PROJECTS	Rehabilitation/Major Repair of Permanent Bridge at Tatayo Bridge (B02139LZ) along Pangasinan – Zambales Road	DPWH Pang 2nd DEO	Public Bidding	7/18/2016	7/21-27/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	9/2/2016	12/30/2016	12/30/2017	GAA	8,543,372.28	-	8,543,372.28
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					8,448,990.30		8,448,990.30	COA			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	12/30/2016	
								PICE			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	12/30/2016	
								VACC			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	12/30/2016	
								Bantay Lansangan			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	12/30/2016	
								Office of the Governor			7/15/2016	7/29/2016	8/11/2016	8/11/2016	8/11/2016	8/17/2016	8/19/2016	9/1/2016	12/30/2016	
16AH0195	CY 2016 PROJECTS	Agno River Flood Control Projects – Construction of Bank Protection, Brgy. Macayug, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/22/2016	7/26-8/1/2016	8/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	10/27/2016	3/9/2017	3/9/2018	GAA	23,520,000.00	-	23,520,000.00
					Contract Cost (PhP)			Date of Receipt of Invitation										Remarks		
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
					23,162,290.28		23,162,290.28	COA			7/20/2016	8/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	3/9/2017	
								PICE			7/20/2016	8/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	3/9/2017	
								VACC			7/20/2016	8/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	3/9/2017	
								Bantay Lansangan			7/20/2016	8/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	3/9/2017	
								Office of the Governor			7/20/2016	8/4/2016	10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	3/9/2017	

16AH0196	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Construction of Four (4) Storey, Twelve (12) Classroom School Building (DepEd Design) at Pangasinan National High School, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/22/2016	7/26-8/1/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	9/7/2016	4/4/2017	4/4/2018	DepEd	22,152,343.62	-	22,152,343.62
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
21,924,174.30				21,924,174.30	COA	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					PICE	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					VACC	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					Bantay Lansangan	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					Office of the Governor	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
DepEd	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017											
16AH0197	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Construction of Four (4) Storey, Twelve (12) Classroom School Building (DepEd Design) at Binmaley School of Fisheries, Binmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/22/2016	7/26-8/1/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	9/7/2016	4/4/2017	4/4/2018	DepEd	22,152,343.62	-	22,152,343.62
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
20,623,942.80				20,623,942.80	COA	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					PICE	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					VACC	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					Bantay Lansangan	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					Office of the Governor	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
DepEd	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017											
16AH0198	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Construction of Four (4) Storey, Twelve (12) Classroom School Building (DepEd Design) at Macarang National High School, Mangatarem, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	7/22/2016	7/26-8/1/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	9/7/2016	4/4/2017	4/4/2018	DepEd	22,152,343.62	-	22,152,343.62
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
21,930,720.63				21,930,720.63	COA	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					PICE	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					VACC	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					Bantay Lansangan	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
					Office of the Governor	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017						
DepEd	7/20/2016	8/4/2016	8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	4/4/2017											
16AH0199	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Rehabilitation / Improvement of CENRO Office, Bonuan Tondaligan, Dagupan City	DPWH Pang 2nd DEO	Public Bidding		7/26-8/1/2016		8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	9/7/2016	10/6/2016	10/6/2017	SR2016-07-009406	886,562.55	-	886,562.55
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
877,700.33				877,700.33	COA			8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016						
					PICE			8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016						
					VACC			8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016						
	Bantay Lansangan					8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016								
Office of the Governor			8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016											
16AH0200	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO						
	CY 2016 PROJECTS	Repair/Maintenance of DOST Building, Storage, Alvear St., Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/26-8/1/2016		8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	9/7/2016	10/6/2016	10/6/2017	SR2016-07-009406	700,000.00	-	700,000.00
Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks							
Total			MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award				Contract Signing	Delivery/ Accept			
693,000.00				693,000.00	COA			8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016						
					PICE			8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016						
					VACC			8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016						
	Bantay Lansangan					8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016								
Office of the Governor			8/16/2016	8/16/2016	8/16/2016	8/22/2016	8/24/2016	9/6/2016	10/6/2016											

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks		
Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept								
16AH0201	CY 2016 PROJECTS	Construction of 1 Unit Standard Technical and Vocational Building at Domalandan Center Integrated School, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	9/9/2016	12/7/2016	12/7/2017	DepEd	2,417,850.00	-	2,417,850.00
								COA	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								PICE	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								VACC	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Bantay Lansangan	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Office of the Governor	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
				DepEd	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	12/7/2016								
16AH0202	CY 2016 PROJECTS	Construction of 1 Unit Standard Technical and Vocational Building at Estanza National High School, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	9/9/2016	12/7/2016	12/7/2017	DepEd	2,417,850.00	-	2,417,850.00
								COA	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								PICE	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								VACC	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Bantay Lansangan	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Office of the Governor	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
				DepEd	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	12/7/2016								
16AH0203	CY 2016 PROJECTS	Construction of 1 Unit Standard Technical and Vocational Building at Pangasinan School of Arts and Trades, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	9/9/2016	12/7/2016	12/7/2017	DepEd	2,417,850.00	-	2,417,850.00
								COA	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								PICE	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								VACC	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Bantay Lansangan	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Office of the Governor	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
				DepEd	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	12/7/2016								
16AH0204	CY 2016 PROJECTS	Construction of 1 Unit Standard Technical and Vocational Building at Bugallon Integrated School, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	9/9/2016	12/7/2016	12/7/2017	DepEd	2,417,850.00	-	2,417,850.00
								COA	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								PICE	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								VACC	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Bantay Lansangan	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Office of the Governor	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
				DepEd	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	12/7/2016								
16AH0205	CY 2016 PROJECTS	Construction of 1 Unit Standard Technical and Vocational Building at Polong National High School, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	9/9/2016	12/7/2016	12/7/2017	DepEd	2,417,850.00	-	2,417,850.00
								COA	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								PICE	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								VACC	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Bantay Lansangan	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
								Office of the Governor	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016				12/7/2016	
				DepEd	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	12/7/2016								

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
					Contract Cost (PhP)			Date of Receipt of Invitation														
16AH0206	CY 2016 PROJECTS	Construction of 1 Unit Standard Technical and Vocational Building at Pangasinan National High School, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	9/8/2016	9/9/2016	12/7/2016	12/7/2017	DepEd	2,417,850.00	-	2,417,850.00		
			Contract Cost (PhP)			Date of Receipt of Invitation													Remarks			
			Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,397,298.28		2,397,298.28	COA		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	12/7/2016							
						PICE		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	12/7/2016							
						VACC		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	12/7/2016							
						Bantay Lansangan		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	12/7/2016							
						Office of the Governor		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	12/7/2016							
						DepEd		7/28-8/3/2016	8/4/2016	8/18/2016	8/4/2016	8/18/2016	8/24/2016	8/26/2016	12/7/2016							
16AH0207	CY 2016 PROJECTS	Construction of Four (4) Storey, Twenty Four (24) Classroom School Building (DepEd Design) at Mangaldan National High School, Mangaldan, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	8/8/2016	8/10-16/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	9/23/2016	5/20/2017	5/20/2018	DepEd	38,946,074.09	-	38,946,074.09		
			Contract Cost (PhP)			Date of Receipt of Invitation													Remarks			
			Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			38,555,000.00		38,555,000.00	COA		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						PICE		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						VACC		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						Bantay Lansangan		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						Office of the Governor		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						DepEd		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
16AH0208	CY 2016 PROJECTS	Construction of Four (4) Storey, Twenty Four (24) Classroom School Building (DepEd Design) at San Fabian National High School, San Fabian, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	8/8/2016	8/10-16/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	9/23/2016	5/20/2017	5/20/2018	DepEd	38,946,074.09	-	38,946,074.09		
			Contract Cost (PhP)			Date of Receipt of Invitation													Remarks			
			Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			38,552,719.10		38,552,719.10	COA		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						PICE		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						VACC		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						Bantay Lansangan		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						Office of the Governor		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
						DepEd		8/5/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	5/20/2017						
16AH0209	CY 2016 PROJECTS	Construction of 1 Unit Standard Technical and Vocational Building at Dulag National High School, Binnmaley, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		8/10-16/2016	8/19/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	9/23/2016	12/21/2016	12/21/2017	DepEd	2,447,700.00	-	2,447,700.00		
			Contract Cost (PhP)			Date of Receipt of Invitation													Remarks			
			Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			2,427,790.39		2,427,790.39	COA		8/19/2016	8/31/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	12/21/2016						
						PICE		8/19/2016	8/31/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	12/21/2016						
						VACC		8/19/2016	8/31/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	12/21/2016						
						Bantay Lansangan		8/19/2016	8/31/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	12/21/2016						
						Office of the Governor		8/19/2016	8/31/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	12/21/2016						
						DepEd		8/19/2016	8/31/2016	8/31/2016	8/31/2016	8/31/2016	9/1/2016	9/8/2016	9/22/2016	12/21/2016						
16AH0210	CY 2016 PROJECTS	Rehabilitation / Major Repair of Permanent Bridge at Tanap Bridge (B00688LZ) along Dagupan – Bonuan – San Fabian Road, Dagupan City	DPWH Pang 2nd DEO	Public Bidding	10/10/2016	10/12-18/2016	10/21/2016	11/3/2016	11/3/2016	11/3/2016	11/9/2016	11/11/2016	11/25/2016	11/28/2016	2/25/2017	2/25/2018	GAA	21,430,310.78	-	21,430,310.78		
			Contract Cost (PhP)			Date of Receipt of Invitation													Remarks			
			Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
			21,323,310.78		21,323,310.78	COA		10/7/2016	10/21/2016	11/3/2016	11/3/2016	11/3/2016	11/9/2016	11/11/2016	11/25/2016	2/25/2017						
						PICE		10/7/2016	10/21/2016	11/3/2016	11/3/2016	11/3/2016	11/9/2016	11/11/2016	11/25/2016	2/25/2017						
						VACC		10/7/2016	10/21/2016	11/3/2016	11/3/2016	11/3/2016	11/9/2016	11/11/2016	11/25/2016	2/25/2017						
						Bantay Lansangan		10/7/2016	10/21/2016	11/3/2016	11/3/2016	11/3/2016	11/9/2016	11/11/2016	11/25/2016	2/25/2017						
						Office of the Governor		10/7/2016	10/21/2016	11/3/2016	11/3/2016	11/3/2016	11/9/2016	11/11/2016	11/25/2016	2/25/2017						
						DepEd		10/7/2016	10/21/2016	11/3/2016	11/3/2016	11/3/2016	11/9/2016	11/11/2016	11/25/2016	2/25/2017						

16AH0211	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO							
	CY 2016 PROJECTS	Construction of Four (4) Storey, Eight (8) Classroom School Building (DepEd Design) at Pangasinan National High School, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	8/23/2016	8/25-31/2016	9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	10/7/2016	4/4/2017	4/4/2018	DepEd	14,822,051.54	-	14,822,051.54
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
14,802,078.27			14,802,078.27	COA	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017						
				PICE	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017							
				VACC	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017							
				Bantay Larsangan	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017							
	Office of the Governor	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017											
DepEd	8/19/2016	9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017												
16AH0212	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO							
	CY 2016 PROJECTS	Construction of Standard Three (3) Storey, Nine (9) Classroom School Building at Salomague National High School, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	8/23/2016	8/25-31/2016	9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	10/7/2016	4/4/2017	4/4/2018	DepEd	15,121,327.92	-	15,121,327.92	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
14,970,116.70			14,970,116.70	COA	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017							
				PICE	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017							
				VACC	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017							
				Bantay Larsangan	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017							
	Office of the Governor	8/19/2016		9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017										
DepEd	8/19/2016	9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	4/4/2017												
16AH0213	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO							
	CY 2016 PROJECTS	Construction of 1 Unit Standard Technical and Vocational Building at Labrador National High School, Labrador, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		8/25-31/2016	9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	10/7/2016	1/4/2017	1/4/2018	DepEd	2,645,406.50	-	2,645,406.50	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
2,618,952.50			2,618,952.50	COA	9/2/2016		9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	1/4/2017								
				PICE	9/2/2016		9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	1/4/2017								
				VACC	9/2/2016		9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	1/4/2017								
				Bantay Larsangan	9/2/2016		9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	1/4/2017								
	Office of the Governor	9/2/2016		9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	1/4/2017											
DepEd	9/2/2016	9/15/2016	9/15/2016	9/15/2016	9/21/2016	9/23/2016	10/6/2016	1/4/2017													
16AH0214	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO							
	CY 2016 PROJECTS	Construction of Four (4) Storey, Eight (8) Classroom School Building (DepEd Design) at Labrador National High School, Labrador, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	8/26/2016	8/31-9/6/2016	9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/17/2016	10/18/2016	4/15/2017	4/15/2018	DepEd	14,822,051.54	-	14,822,051.54	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
14,673,831.00			14,673,831.00	COA	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/17/2016	4/15/2017							
				PICE	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/17/2016	4/15/2017							
				VACC	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/17/2016	4/15/2017							
				Bantay Larsangan	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/17/2016	4/15/2017							
	Office of the Governor	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/17/2016	4/15/2017										
DepEd	8/22/2016	9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/17/2016	4/15/2017												
16AH0215	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total	MOOE	CO							
	CY 2016 PROJECTS	Construction of Standard Three (3) Storey, Twelve (12) Classroom School Building at San Fabian Integrated School, San Fabian Pangasinan	DPWH Pang 2nd DEO	Public Bidding	8/26/2016	8/31-9/6/2016	9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	10/12/2016	4/19/2017	4/19/2018	DepEd	18,222,268.79	-	18,222,268.79	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
17,395,653.79			17,395,653.79	COA	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	4/19/2017							
				PICE	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	4/19/2017							
				VACC	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	4/19/2017							
				Bantay Larsangan	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	4/19/2017							
	Office of the Governor	8/22/2016		9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	4/19/2017										
DepEd	8/22/2016	9/8/2016	9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	4/19/2017												

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO
					Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks		
16AH0216	CY 2016 PROJECTS	Repair/Maintenance of Stone Lined Canal along Pangasinan – La Union Road, K0402+551 – K0402+827	DPWH Pang 2nd DEO	Public Bidding		8/31-9/6/2016			9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	10/12/2016	11/25/2016	11/25/2017	Routine Maintenance	914,000.00	-
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks				
			907,193.69		907,193.69	COA			9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	11/25/2016					
						PICE			9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	11/25/2016					
						VACC			9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	11/25/2016					
						Bantay Lansangan			9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	11/25/2016					
						Office of the Governor			9/20/2016	9/20/2016	9/20/2016	9/26/2016	9/28/2016	10/11/2016	11/25/2016					
16AH0217	CY 2016 PROJECTS	Repair/Maintenance (Asphalt Overlay) at Pantala Bridge I, K0377+479 along Judge Jose De Venecia Extension Road	DPWH Pang 2nd DEO	Public Bidding		9/6-12/2016	9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	10/20/2016	11/3/2016	11/3/2017	Routine Maintenance	2,677,000.00	-	2,677,000.00
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks				
			2,658,304.79		2,658,304.79	COA		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	11/3/2016					
						PICE		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	11/3/2016					
						VACC		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	11/3/2016					
						Bantay Lansangan		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	11/3/2016					
						Office of the Governor		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	11/3/2016					
16AH0218	CY 2016 PROJECTS	Repair/Maintenance of Stone Lined Canal along Pangasinan – Zambales Road, K0345+430 – K0345+706, (Right Side)	DPWH Pang 2nd DEO	Public Bidding		9/6-12/2016	9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	10/20/2016	12/3/2016	12/3/2017	Routine Maintenance	1,000,000.00	-	1,000,000.00
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks				
			989,847.55		989,847.55	COA		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	12/3/2016					
						PICE		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	12/3/2016					
						VACC		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	12/3/2016					
						Bantay Lansangan		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	12/3/2016					
						Office of the Governor		9/15/2016	9/27/2016	9/27/2016	9/27/2016	10/3/2016	10/5/2016	10/19/2016	12/3/2016					
16AH0219	CY 2016 PROJECTS	Repair/Maintenance of Reinforced Concrete Pipe Culvert along Pangasinan – Zambales Road, K0357+200 – K0357+241 including widening of cross drainage (RCPC)	DPWH Pang 2nd DEO	Public Bidding		9/14-20/2016		10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	10/27/2016	12/10/2016	12/10/2017	Routine Maintenance	500,000.00	-	500,000.00
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks				
			495,000.00		495,000.00	COA		10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	12/10/2016						
						PICE		10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	12/10/2016						
						VACC		10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	12/10/2016						
						Bantay Lansangan		10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	12/10/2016						
						Office of the Governor		10/4/2016	10/4/2016	10/4/2016	10/10/2016	10/12/2016	10/26/2016	12/10/2016						
16AH0220	CY 2016 PROJECTS	Rehabilitation / Major Repair of Permanent Bridge at Tobuan Bridge (B02135LZ) along Pangasinan – Zambales Road, Labrador, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	11/2/2016	11/9-15/2016	11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	12/29/2016	3/28/2017	3/28/2018	GAA	15,596,700.00	-	15,596,700.00
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks				
			15,440,705.17		15,440,705.17	COA	10/28/2016	11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	3/28/2017					
						PICE	10/28/2016	11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	3/28/2017					
						VACC	10/28/2016	11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	3/28/2017					
						Bantay Lansangan	10/28/2016	11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	3/28/2017					
						Office of the Governor	10/28/2016	11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	3/28/2017					
16AH0221	CY 2016 PROJECTS	Repair/Maintenance of Drainage System (RCPC) along Pangasinan – Zambales Road, K0364+341 – K0364+470	DPWH Pang 2nd DEO	Public Bidding		11/9-15/2016	11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	12/29/2016	2/26/2017	2/26/2018	Routine Maintenance	1,000,000.00	-	1,000,000.00
			Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks				
			989,955.55		989,955.55	COA		11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	2/26/2017					
						PICE		11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	2/26/2017					
						VACC		11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	2/26/2017					
						Bantay Lansangan		11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	2/26/2017					
						Office of the Governor		11/18/2016	12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	2/26/2017					

16AH0222	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2016 PROJECTS	Repair/Maintenance of Drainage System along Mangaldan – Manaoag – Binalonan Road, Stone Lined Canal, K0205+890 – K0206+034 Lateral Drainage, K0208+534 – K0208+584	DPWH Pang 2nd DEO	Public Bidding		12/2-8/2016		12/22/2016	12/22/2016	12/22/2016	12/23/2016							Routine Maintenance	800,000.00	-	800,000.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
792,000.00				792,000.00	COA				12/22/2016	12/22/2016	12/22/2016	12/23/2016									
					PICE				12/22/2016	12/22/2016	12/22/2016	12/23/2016									
	VACC					12/22/2016	12/22/2016	12/22/2016	12/23/2016												
			Bantay Lansangan			12/22/2016	12/22/2016	12/22/2016	12/23/2016												
16AH0223	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2016 PROJECTS	Repair/Maintenance of Stone Lined Canal along Carmen Jct'n – Bayambang – Manat Road, Naguilayan Section, K0218+029 – K0218+297	DPWH Pang 2nd DEO	Public Bidding		11/9-15/2016		12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	12/29/2016	1/27/2017	1/27/2018	Routine Maintenance	531,000.00	-	531,000.00	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
529,021.57				529,021.57	COA				12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017						
					PICE				12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017						
	VACC					12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
			Bantay Lansangan			12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
			Office of the Governor			12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
16AH0224	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2016 PROJECTS	Repair/Maintenance of Lateral Drainage along Pangasinan – Zambales Road, K0361+400 – K0361+467	DPWH Pang 2nd DEO	Public Bidding		11/9-15/2016		12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	12/29/2016	1/27/2017	1/27/2018	Routine Maintenance	500,000.00	-	500,000.00	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
498,499.84				498,499.84	COA				12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017						
					PICE				12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017						
	VACC					12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
			Bantay Lansangan			12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
			Office of the Governor			12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
16AH0225	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2016 PROJECTS	Repair/Maintenance of Stone Lined Canal along Pangasinan – Zambales Road, K0342+300 – K0342+514	DPWH Pang 2nd DEO	Public Bidding		11/9-15/2016		12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	12/29/2016	1/27/2017	1/27/2018	Routine Maintenance	500,000.00	-	500,000.00	
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
498,287.88				498,287.88	COA				12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017						
					PICE				12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017						
	VACC					12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
			Bantay Lansangan			12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
			Office of the Governor			12/1/2016	12/1/2016	12/1/2016	12/9/2016	12/14/2016	12/28/2016	1/27/2017									
16AH0226	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2016 PROJECTS	Rehabilitation of Riverbank Protection of San Jose Creek, Brgy. Poblacion-Brgy. Libsong, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		11/23-29/2016	12/1/2016	12/13/2016	12/13/2016	12/13/2016	12/22/2016	12/26/2016	12/29/2016					GAA	2,126,520.00	-	2,126,520.00
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
2,105,192.45				2,105,192.45	COA			12/1/2016	12/13/2016	12/13/2016	12/13/2016	12/22/2016	12/26/2016	12/29/2016							
					PICE			12/1/2016	12/13/2016	12/13/2016	12/13/2016	12/22/2016	12/26/2016	12/29/2016							
	VACC				12/1/2016	12/13/2016	12/13/2016	12/13/2016	12/22/2016	12/26/2016	12/29/2016										
			Bantay Lansangan		12/1/2016	12/13/2016	12/13/2016	12/13/2016	12/22/2016	12/26/2016	12/29/2016										
			Office of the Governor		12/1/2016	12/13/2016	12/13/2016	12/13/2016	12/22/2016	12/26/2016	12/29/2016										
16AH0227	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Acceptance/ Turnover	Source of Funds	ABC (PhP)			
	CY 2016 PROJECTS	Construction of Department of Public Works and Highways Materials Recovery Facility, Lingayen, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		11/29-12/5/2016		12/20/2016	12/20/2016	12/20/2016	12/22/2016	12/27/2016	12/28/2016	1/26/2017	1/26/2018	GAA	151,263.09	-	151,263.09		
			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks				
Total			MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
149,750.46				149,750.46	COA				12/20/2016	12/20/2016	12/20/2016	12/22/2016	12/27/2016	12/27/2016	1/26/2017						
					PICE				12/20/2016	12/20/2016	12/20/2016	12/22/2016	12/27/2016	12/27/2016	1/26/2017						
	VACC					12/20/2016	12/20/2016	12/20/2016	12/22/2016	12/27/2016	12/27/2016	1/26/2017									
			Bantay Lansangan		12/20/2016	12/20/2016	12/20/2016	12/22/2016	12/27/2016	12/27/2016	1/26/2017										
			Office of the Governor		12/20/2016	12/20/2016	12/20/2016	12/22/2016	12/27/2016	12/27/2016	1/26/2017										

16AH0228	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, 4 Classroom School Building at Bugallon Integrated School, Bugallon, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	11/22/2016	11/29-12/5/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016						DepEd	6,256,769.94	-	6,256,769.94	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation											Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
			6,194,203.27		6,194,203.27	COA		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
						PICE		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
						VACC		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
						Bantay Lansangan		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
						Office of the Governor		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
DepEd	11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016																
16AH0229	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
	CY 2016 PROJECTS	Construction of Standard Two (2) Storey, 6 Classroom School Building at Enrico T. Prado National High School, Aguilar, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	11/22/2016	11/29-12/5/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016						DepEd	8,214,965.05	-	8,214,965.05	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation											Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
			8,067,752.88		8,067,752.88	COA		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
						PICE		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
VACC						11/18/2016		12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016										
Bantay Lansangan						11/18/2016		12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016										
Office of the Governor						11/18/2016		12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016										
DepEd	11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016																
16AH0230	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
	CY 2016 PROJECTS	Construction of Four (4) Storey, Twenty (20) Classroom School Building (DepEd Design) at San Jacinto National High School, San Jacinto, Pangasinan	DPWH Pang 2nd DEO	Public Bidding	11/22/2016	11/29-12/5/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016						DepEd	30,791,861.37	-	30,791,861.37	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation											Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
			30,483,934.96		30,483,934.96	COA		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
						PICE		11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016									
VACC						11/18/2016		12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016										
Bantay Lansangan						11/18/2016		12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016										
Office of the Governor						11/18/2016		12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016										
DepEd	11/18/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/21/2016																
16AH0231	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
	CY 2016 PROJECTS	Repair/Maintenance of Slope Protection at Alacan Bridge along Pangasinan – La Union Road, K0399+113	DPWH Pang 2nd DEO	Public Bidding		11/29-12/5/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016							Routine Maintenance	1,200,000.00	-	1,200,000.00	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation											Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
			1,191,895.46		1,191,895.46	COA			12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016									
						PICE			12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016									
VACC								12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016										
Bantay Lansangan								12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016										
Office of the Governor								12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016										
16AH0232	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Acceptance/ Turnover	Source of Funds	ABC (PhP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept			Total	MOOE	CO		
	CY 2016 PROJECTS	Construction of Manaog RHU, Poblacion, Manaog, Pangasinan	DPWH Pang 2nd DEO	Public Bidding		11/29-12/5/2016	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016						DOH	3,980,000.00	-	3,980,000.00	
			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation											Remarks			
			Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept							
			3,940,200.00		3,940,200.00	COA			12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016								
						PICE			12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016								
VACC								12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016									
Bantay Lansangan								12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016									
Office of the Governor								12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016									

15M-0223	CY 2016 PROJECTS	Rehabilitation of Maracag Community Hospital, Maracag, Pangasinan	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Acceptance/ Turnover	Source of Funds	ABC (PnP)					
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total			MOOE	CO				
					DPWH Pang 2nd DEO	Public Bidding	11/29-12/5/2016	12/8/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016				DOH			5,572,000.00	-	5,572,000.00			
					Contract Cost (PnP)			Date of Receipt of Invitation												Remarks				
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Notice of Award				Contract Signing	Delivery/ Accept
					5,516,280.00		5,516,280.00	GOA	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016										
			PCE	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016															
			WAO	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016															
			Barley Lungsan	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016															
			Office of the Governor	12/8/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016	12/28/2016															
15M-0224	CY 2016 PROJECTS	Replacement of Permanent Weak Bridge at Gulbet Bridge (B01325LJ) along Mangaldan – Maracag – Binonan Road	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Acceptance/ Turnover	Source of Funds	ABC (PnP)					
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total			MOOE	CO				
					DPWH Pang 2nd DEO	Public Bidding	12/2/2016	12/2-8/2016	12/9/2016	12/22/2016	12/22/2016	12/23/2016				GAA			29,038,299.49	-	29,038,299.49			
					Contract Cost (PnP)			Date of Receipt of Invitation												Remarks				
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
					28,095,588.85		28,095,588.85																	
GOA	11/21/2016	12/9/2016	12/22/2016	12/22/2016	12/22/2016												12/23/2016							
PCE	11/21/2016	12/9/2016	12/22/2016	12/22/2016	12/22/2016	12/23/2016																		
WAO	11/21/2016	12/9/2016	12/22/2016	12/22/2016	12/22/2016	12/23/2016																		
Barley Lungsan	11/21/2016	12/9/2016	12/22/2016	12/22/2016	12/22/2016	12/23/2016																		
			Office of the Governor	11/21/2016	12/9/2016	12/22/2016	12/22/2016	12/22/2016	12/23/2016															
15M-0225	CY 2016 PROJECTS	Fabrication and Installation of 164 pcs. Road Right of Way Marker along National Roads within the District	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Acceptance/ Turnover	Source of Funds	ABC (PnP)					
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Total			MOOE	CO				
					DPWH Pang 2nd DEO	Public Bidding	12/6-12/2016		12/27/2016	12/27/2016	12/27/2016	12/28/2016				Routine Maintenance			400,000.00	-	400,000.00			
					Contract Cost (PnP)			Date of Receipt of Invitation												Remarks				
					Total	MOOE	CO	List of Invited Observers			Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept					
					395,984.56		395,984.56																	
GOA			12/27/2016	12/27/2016	12/27/2016	12/28/2016																		
PCE			12/27/2016	12/27/2016	12/27/2016	12/28/2016																		
WAO			12/27/2016	12/27/2016	12/27/2016	12/28/2016																		
Barley Lungsan			12/27/2016	12/27/2016	12/27/2016	12/28/2016																		
			Office of the Governor	12/27/2016	12/27/2016	12/27/2016	12/28/2016																	

Prepared By:

[Signature]
SHEBA M. ESTRADA
 Head, SAC Secretariat

Submitted by:

[Signature]
EDUARDO A. RODRIGUEZ
 SAC Chairman

Recommending Approval:

[Signature]
EDUARDO C. LOPEZ
 Asst. District Engineer

APPROVED:

[Signature]
EDUARDO C. LOPEZ
 District Engineer