

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual		
COMPLETED PROCUREMENT ACTIVITIES																																
300101200001000	23HB0133 Repair of Classrooms, Katipunan Elementary School Annex, Katipunan, Alicia, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	16-Jun-23	23-Jun-23	06-Jul-23	06-Jul-23	07-Jul-23	13-Jul-23	24-Jul-23	23-Aug-23	24-Aug-23	30-Aug-23	09-06-2023/ 01-03-2024		Government of the Philippines (current year's budget)	4,213,443.80	-	4,213,443.80	4,180,817.49	-	4,180,817.49	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0134 Repair of Classrooms, Tambongan Elementary School, Tambongan, Candijay, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	16-Jun-23	23-Jun-23	06-Jul-23	06-Jul-23	8-Jul-23	21-Jul-23	24-Jul-23	23-Aug-23	24-Aug-23	31-Aug-23	09-07-2023 / 02-03-2024		Government of the Philippines (current year's budget)	4,901,751.28	-	4,901,751.28	4,863,079.77	-	4,863,079.77	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0135 Repair of Classrooms, Lundag Elementary School, Anda, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	16-Jun-23	23-Jun-23	06-Jul-23	06-Jul-23	8-Jul-23	19-Jul-23	24-Jul-23	23-Aug-23	29-Aug-23	4-Sep-23	09-11-2023 / 02-27-2024		Government of the Philippines (current year's budget)	7,528,262.38	-	7,528,262.38	7,439,900.10	-	7,439,900.10	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0136 Repair of Classrooms, Untaga Elementary School, Untaga, Alicia, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	16-Jun-23	23-Jun-23	06-Jul-23	06-Jul-23	07-Jul-23	18-Jul-23	24-Jul-23	23-Aug-23	29-Aug-23	04-Sep-23	09-11-2023 / 02-07-2024		Government of the Philippines (current year's budget)	5,531,990.85	-	5,531,990.85	5,487,715.20	-	5,487,715.20	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0137 Repair of Classrooms, Cantigdas Elementary School, Cantigdas, Batuan, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	16-Jun-23	23-Jun-23	06-Jul-23	06-Jul-23	7-Jul-23	10-Jul-23	24-Jul-23	23-Aug-23	29-Aug-23	4-Sep-23	09-11-2023 / 02-07-2024		Government of the Philippines (current year's budget)	3,747,491.62	-	3,747,491.62	3,717,314.91	-	3,717,314.91	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0138 Repair of Classrooms, Guinsularan National High School, Duero, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	16-Jun-23	23-Jun-23	06-Jul-23	06-Jul-23	8-Jul-23	21-Jul-23	24-Jul-23	24-Aug-23	25-Aug-23	31-Aug-23	09-07-2023 / 02-13-2024		Government of the Philippines (current year's budget)	5,219,343.39	-	5,219,343.39	5,177,588.64	-	5,177,588.64	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0139 Repair of Classrooms, Sevilla National High School, Sevilla, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	16-Jun-23	23-Jun-23	06-Jul-23	06-Jul-23	8-Jul-23	20-Jul-23	24-Jul-23	23-Aug-23	29-Aug-23	4-Sep-23	09-11-2023 / 01-13-2024		Government of the Philippines (current year's budget)	4,413,796.13	-	4,413,796.13	4,398,285.06	-	4,398,285.06	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0140 Repair of Classrooms, Cambagui Elementary School, Sevilla, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	16-Jun-23	23-Jun-23	06-Jul-23	06-Jul-23	7-Jul-23	13-Jul-23	24-Jul-23	23-Aug-23	24-Aug-23	30-Aug-23	09-06-2023/ 12-24-2023		Government of the Philippines (current year's budget)	3,774,201.85	-	3,774,201.85	3,744,008.24	-	3,744,008.24	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0141 Repair of Classrooms, Lungsoadan National High School, Lungsoadan, Mabini, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	09-Aug-23	17-Aug-23	29-Aug-23	29-Aug-23	31-Aug-23	6-Sep-23	7-Sep-23	11-Sep-23	14-Sep-23	21-Sep-23	09-27-2023 / 12-15-2023		Government of the Philippines (current year's budget)	1,912,811.42	-	1,912,811.42	1,898,089.11	-	1,898,089.11	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0142 Repair of Classrooms, Nan-od High School, Sierra Buliones, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	20-Jun-23	27-Jun-23	10-Jul-23	10-Jul-23	11-Jul-23	24-Jul-23	24-Jul-23	24-Aug-23	29-Aug-23	1-Sep-23	09-08-2023/ 12-06-2023		Government of the Philippines (current year's budget)	1,482,925.15	-	1,482,925.15	1,471,002.65	-	1,471,002.65	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0143 Repair of Classrooms, Sta. Cruz Elementary School, Sta. Cruz, Batuan, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	20-Jun-23	27-Jun-23	10-Jul-23	10-Jul-23	11-Jul-23	24-Jul-23	24-Jul-23	24-Aug-23	29-Aug-23	4-Sep-23	09-11-2023 / 02-07-2024		Government of the Philippines (current year's budget)	3,792,904.52	-	3,792,904.52	3,762,561.28	-	3,762,561.28	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0144 Repair of Classrooms, Cadapapan Elementary School, Cadapapan, Candijay, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	20-Jun-23	27-Jun-23	10-Jul-23	10-Jul-23	12-Jul-23	24-Jul-23	31-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	09-26-2023 / 03-13-2024		Government of the Philippines (current year's budget)	6,848,362.79	-	6,848,362.79	6,793,575.89	-	6,793,575.89	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0145 Repair of Classrooms, Candabong National High School, Candabong, Anda, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	20-Jun-23	27-Jun-23	10-Jul-23	10-Jul-23	12-Jul-23	24-Jul-23	24-Jul-23	24-Aug-23	29-Aug-23	4-Sep-23	09-11-2023 / 03-08-2024		Government of the Philippines (current year's budget)	9,039,313.26	-	9,039,313.26	8,966,908.92	-	8,966,908.92	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0146 Repair of Classrooms, Pagahat Elementary School, Pagahat, Candijay, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	20-Jun-23	27-Jun-23	10-Jul-23	10-Jul-23	11-Jul-23	21-Jul-23	24-Jul-23	23-Aug-23	29-Aug-23	4-Sep-23	09-11-2023 / 10-30-2023		Government of the Philippines (current year's budget)	1,641,224.72	-	1,641,224.72	1,627,836.32	-	1,627,836.32	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0147 Repair of Classrooms, Omjon, Elementary School, Omjon, Valencia, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	20-Jun-23	27-Jun-23	10-Jul-23	10-Jul-23	11-Jul-23	24-Jul-23	24-Jul-23	24-Aug-23	29-Aug-23	1-Sep-23	09-08-2023 / 01-10-2024		Government of the Philippines (current year's budget)	7,942,509.70	-	7,942,509.70	7,874,634.34	-	7,874,634.34	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0148 Repair of Classrooms, San Pedro Elementary School, San Pedro, Duero, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	20-Jun-23	27-Jun-23	10-Jul-23	10-Jul-23	11-Jul-23	13-Jul-23	24-Jul-23	24-Aug-23	29-Aug-23	4-Sep-23	09-11-2023/ 12-09-2023		Government of the Philippines (current year's budget)	2,318,463.65	-	2,318,463.65	2,298,842.28	-	2,298,842.28	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0149 Repair of School Buildings, La Hacienda National High School, La Hacienda, Alicia, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	20-Jun-23	27-Jun-23	10-Jul-23	10-Jul-23	11-Jul-23	21-Jul-23	24-Jul-23	24-Aug-23	29-Aug-23	5-Sep-23	09-12-2023 / 02-18-2024		Government of the Philippines (current year's budget)	5,738,374.43	-	5,738,374.43	5,691,631.93	-	5,691,631.93	1. COA 2. BOHOL PROCESS 3. CCWI	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23	20-Jun-23		
300101200001000	23HB0150 Construction of 1STYICL, Candabong National High School, Anda, Bohol	CONSTRUCTION	NO	Competitive Bidding	13-Jun-23	30-Jun-23	07-Jul-23	19-Jul-23	19-Jul-23	21-Jul-23	24-Jul-23	24-Jul-23	4-Aug-23	7-Aug-23	14-Aug-23	16-Oct-23	24-10-2023	Government of the Philippines (current year's budget)	3,333,333.00	-	3,333,333.00	3,306,794.91	-	3,306,794.91	1. COA 2. BOHOL PROCESS 3. CCWI	3-Jul-23	3-Jul-23	3-Jul-23	3-Jul-23	3-Jul-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3				Sub/ Open of Bids	Bid Evaluation	Post Qual		
40990000054000	23HB0167 Construction of Multi-Purpose Building in Brgy.Mahayag, Alidia, Bohol	CONSTRUCTION	NO	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	20-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	6-Dec-23	12-13-2023 / 04-15-2024	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,786,009.05	-	4,786,009.05	1. COA 2. BOHOL PROCESS 3. CCWI	27-Oct-23	27-Oct-23	27-Oct-23	27-Oct-23	27-Oct-23			
40990000054000	23HB0168 Construction of Multi-Purpose Building in Brgy.Balbalan, Dimiao, Bohol	CONSTRUCTION	NO	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	20-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	6-Dec-23	12-13-2023 / 04-15-2024	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,786,400.00	-	4,786,400.00	1. COA 2. BOHOL PROCESS 3. CCWI	27-Oct-23	27-Oct-23	27-Oct-23	27-Oct-23	27-Oct-23			
40990000054000	23HB0169 Construction of Multi-Purpose Building in Brgy.Pagasa, Dimiao, Bohol	CONSTRUCTION	NO	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	20-Nov-23	23-Nov-23	28-Nov-23	29-Nov-23	6-Dec-23	12-13-2023 / 04-15-2024	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,786,400.00	-	4,786,400.00	1. COA 2. BOHOL PROCESS 3. CCWI	27-Oct-23	27-Oct-23	27-Oct-23	27-Oct-23	27-Oct-23			
40990000054000	23HB0170 Concreting of Roads Brgy. Calinginan Sur to Tagutusan, Hanopol, Sevilla, Bohol Sta. 2+449.00 - Sta. 3+450.00	CONSTRUCTION	NO	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	24-Nov-23	28-Nov-23	29-Nov-23	30-Nov-23	7-Dec-23	12-14-2023 / 05-06-2024	Government of the Philippines (current year's budget)	39,600,000.00	-	39,600,000.00	38,524,691.89	-	38,524,691.89	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23			
40990000054000	23HB0171 Construction of Detag to Cambuyo Road, Garcia-Hernandez, Bohol Sta. 0+000.00 - Sta. 0+060.73; Sta. 0+102.00 - Sta. 0+185.82	CONSTRUCTION	NO	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	24-Nov-23	28-Nov-23	29-Nov-23	30-Nov-23	7-Dec-23	12-14-2023 / 01-24-2024	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,786,159.23	-	4,786,159.23	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23			
40990000054000	23HB0172 Rehabilitation of Roads from Purok 1 to Purok 4, including Rehabilitation of the small bridge, Brgy. Calinginan, Sevilla, Bohol Section1: Sta. 0+010.00 - Sta. 0+130.00; Section 2: Sta. 0+6780.27 - Sta. 0+852.27	CONSTRUCTION	NO	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	24-Nov-23	28-Nov-23	29-Nov-23	30-Nov-23	7-Dec-23	12-14-2023 / 03-12-2024	Government of the Philippines (current year's budget)	9,650,000.00	-	9,650,000.00	9,572,799.26	-	9,572,799.26	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23			
40990000054000	23HB0173 onstruction of Multi-Purpose Building in Brgy.Quirino, Batuan, Bohol	CONSTRUCTION	NO	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	24-Nov-23	28-Nov-23	29-Nov-23	30-Nov-23	7-Dec-23	12-14-2023 / 04-16-2024	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,789,677.06	-	4,789,677.06	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23			
40990000054000	23HB0174 Construction of Multi-Purpose Building in Brgy.Cambayaon, Dimiao, Bohol	CONSTRUCTION	NO	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	30-Nov-23	7-Dec-23	12-14-2023 / 04-16-2024	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,800,875.00	-	4,800,875.00	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23			
40990000054000	23HB0175 Construction of Multi-Purpose Building in Brgy. Boto Oriental, Loay, Bohol	CONSTRUCTION	NO	Competitive Bidding	21-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Nov-23	28-Dec-23	29-Dec-23	5-Jan-24	NYS	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,811,408.47	-	4,811,408.47	1. COA 2. BOHOL PROCESS 3. CCWI	13-Dec-23	13-Dec-23	13-Dec-23	13-Dec-23	13-Dec-23			
40990000054000	23HB0176 Construction of Multi-Purpose Building in Brgy. Toddog Dacu, Loay, Bohol	CONSTRUCTION	NO	Competitive Bidding	21-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Nov-23	28-Dec-23	29-Dec-23	5-Jan-24	NYS	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,809,908.47	-	4,809,908.47	1. COA 2. BOHOL PROCESS 3. CCWI	13-Dec-23	13-Dec-23	13-Dec-23	13-Dec-23	13-Dec-23			
40990000054000	23HB0177 Construction of Multi-Purpose Building in Brgy. Lagtangan, Sevilla, Bohol	CONSTRUCTION	NO	Competitive Bidding	21-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Nov-23	28-Dec-23	29-Dec-23	5-Jan-24	NYS	Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,813,412.37	-	4,813,412.37	1. COA 2. BOHOL PROCESS 3. CCWI	13-Dec-23	13-Dec-23	13-Dec-23	13-Dec-23	13-Dec-23			
-	23HB0178 Repair and Rehabilitation of Office Building/Facilities for Gender and Development, DPWH Bohol 3rd DEO, Guindulman, Bohol	CONSTRUCTION	NO	Competitive Bidding	21-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Nov-23	28-Dec-23	29-Dec-23	5-Jan-24	NYS	Government of the Philippines (current year's budget)	4,000,000.00	-	4,000,000.00	3,996,450.56	-	3,996,450.56	1. COA 2. BOHOL PROCESS 3. CCWI	13-Dec-23	13-Dec-23	13-Dec-23	13-Dec-23	13-Dec-23			
	P.R. No.: 23-05-0045 Supply and Delivery of Vehicle Parts and Accessories	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	3-Jul-23	N/A	10-Jul-23	10-Jul-23	11-Jul-23	11-Jul-23	17-Jul-23	18-Jul-23	27-Jul-23	27-Jul-23	7-Aug-23	Government of the Philippines (current year's budget)	89,500.00	-	89,500.00	84,000.00	-	84,000.00	1.) COA 2.) PICE 3.) BCCI 4.) Bohol PROCESS	3-Jul-23	3-Jul-23	3-Jul-23	3-Jul-23	3-Jul-23			
	P.R. No.: 23-05-0046 - Supply and Delivery of Vehicle Parts and Accessories	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	3-Jul-23	N/A	10-Jul-23	10-Jul-23	11-Jul-23	11-Jul-23	17-Jul-23	18-Jul-23	27-Jul-23	27-Jul-23	5-Aug-23	Government of the Philippines (current year's budget)	104,250.00	-	104,250.00	97,200.00	-	97,200.00	1.) COA 2.) PICE 3.) BCCI 4.) Bohol PROCESS	3-Jul-23	3-Jul-23	3-Jul-23	3-Jul-23	3-Jul-23			
	PR. No: 23-08-0072 - Supply and Delivery of Office Supplies	Construction Section	NO	Shopping	N/A	18-Aug-23	N/A	25-Aug-23	25-Aug-23	28-Aug-23	28-Aug-23	2-Oct-23	2-Oct-23	11-Oct-23	11-Oct-23	17-Oct-23	Government of the Philippines (current year's budget)	88,428.00	-	88,428.00	87,990.00	-	87,990.00	1.) COA 2.) PICE 3.) BCCI 4.) Bohol PROCESS	21-Aug-23	21-Aug-23	21-Aug-23	21-Aug-23	21-Aug-23			
	P.R. No.: 23-08-0073 - Supply and Delivery of Fuel, Oil, Lubricants & Vehicle Parts and Accessories	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	18-Aug-23	N/A	25-Aug-23	25-Aug-23	28-Aug-23	28-Aug-23	2-Oct-23	2-Oct-23	11-Oct-23	11-Oct-23	23-Oct-23	Government of the Philippines (current year's budget)	68,000.00	-	68,000.00	67,200.00	-	67,200.00	1.) COA 2.) PICE 3.) BCCI 4.) Bohol PROCESS	21-Aug-23	21-Aug-23	21-Aug-23	21-Aug-23	21-Aug-23			
	P.R. No.: 23-08-0074 - Supply and Delivery of Consumables	Construction Section	NO	Shopping	N/A	18-Aug-23	N/A	25-Aug-23	25-Aug-23	28-Aug-23	28-Aug-23	3-Oct-23	3-Oct-23	11-Oct-23	11-Oct-23	23-Oct-23	Government of the Philippines (current year's budget)	275,640.00	-	275,640.00	235,850.00	-	235,850.00	1.) COA 2.) PICE 3.) BCCI 4.) Bohol PROCESS	21-Aug-23	21-Aug-23	21-Aug-23	21-Aug-23	21-Aug-23			
	P.R. No.: 23-08-0075 - Supply and Delivery of Common ICT Equipment	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	18-Aug-23	N/A	25-Aug-23	25-Aug-23	28-Aug-23	28-Aug-23	2-Oct-23	2-Oct-23	20-Nov-23	20-Nov-23	27-Nov-23																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
	PR No.23-09-0108 - Supply and Delivery of Common Construction Materials Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	20-Oct-23	N/A	27-Oct-23	27-Oct-23	31-Oct-23	31-Oct-23	6-Nov-23	9-Nov-23	9-Nov-23	9-Nov-23	15-Nov-23	Government of the Philippines (current year's budget)	940,000.00	940,000.00	-	902,900.00	902,900.00	-	1.) COA 2.) PICE 3.) BCCI 4.) Bohol PROCESS	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23			
	PR No.23-08-0077 - Supply and Delivery of Common ICT Equipment	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	20-Oct-23	N/A	27-Oct-23	27-Oct-23	30-Oct-23	30-Oct-23	20-Nov-23	20-Nov-23	23-Nov-23	23-Nov-23	30-Nov-23	Government of the Philippines (current year's budget)	234,000.00	-	234,000.00	233,250.00	-	233,250.00	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23				
	PR No.23-10-0109 - Supply and Delivery of Electrical Equipment and Components and Supplies	DPWH Bohol 3rd Office	NO	NP-53.9 - Small Value Procurement	N/A	6-Nov-23	N/A	13-Nov-23	13-Nov-23	13-Oct-23	13-Nov-23	14-Nov-23	14-Nov-23	14-Nov-23	14-Nov-23	20-Nov-23	Government of the Philippines (current year's budget)	280,000.00	-	280,000.00	250,000.00	-	250,000.00	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23				
	PR No.23-10-0112 - Supply and Delivery of Office Equipment	ADE Office	NO	NP-53.9 - Small Value Procurement	N/A	6-Nov-23	N/A	13-Nov-23	13-Nov-23	13-Nov-23	13-Nov-23	20-Nov-23	20-Nov-23	23-Nov-23	23-Nov-23	30-Nov-23	Government of the Philippines (current year's budget)	85,670.00	-	85,670.00	85,200.00	-	85,200.00	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23				
	PR No.23-10-0118 - Supply and Delivery of Garments	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	6-Nov-23	N/A	13-Nov-23	13-Nov-23	14-Nov-23	14-Nov-23	20-Nov-23	20-Nov-23	23-Nov-23	23-Nov-23	1-Dec-23	Government of the Philippines (current year's budget)	69,325.00	-	69,325.00	68,150.00	-	68,150.00	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23				
	PR No.23-10-0121 - Supply and Delivery of Common ICT Equipment	DPWH Bohol 3rd Office	NO	NP-53.9 - Small Value Procurement	N/A	27-Nov-23	N/A	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	11-Dec-23	11-Dec-23	18-Dec-23	Government of the Philippines (current year's budget)	70,968.00	-	70,968.00	65,115.00	-	65,115.00	30-Nov-23	30-Nov-23	30-Nov-23	30-Nov-23	30-Nov-23				
	PR No.23-10-0114 - Supply and Delivery of Office Equipment & Accessories	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	8-Dec-23	N/A	15-Dec-23	15-Dec-23	28-Dec-23	28-Dec-24	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		Government of the Philippines (current year's budget)	131,600.00	-	131,600.00	128,000.00	-	128,000.00	11-Dec-23	11-Dec-23	11-Dec-23	11-Dec-23	11-Dec-23				
	PR No.23-08-0089 - Supply and Delivery of Common Computer Supplies, Parts & Accessories	ESU Office	NO	NP-53.9 - Small Value Procurement	N/A	20-Dec-23	N/A	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		Government of the Philippines (current year's budget)	260,000.00	-	260,000.00	256,000.00	-	256,000.00	20-Dec-23	20-Dec-23	20-Dec-23	20-Dec-23	20-Dec-23				
	PR No.23-12-0132 - Supply and Delivery of Garments	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	20-Dec-23	N/A	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		Government of the Philippines (current year's budget)	80,000.00	-	80,000.00	78,950.00	-	78,950.00	20-Dec-23	20-Dec-23	20-Dec-23	20-Dec-23	20-Dec-23				
	PR No.23-12-0130 - Supply and Delivery of Common Office Supplies	Planning and Design Section	NO	Shopping	N/A	20-Dec-23	N/A	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		Government of the Philippines (current year's budget)	117,434.00	-	117,434.00	114,240.00	-	114,240.00	20-Dec-23	20-Dec-23	20-Dec-23	20-Dec-23	20-Dec-23				
	PR No.23-12-0131 - Supply and Delivery of Consumables	Planning and Design Section	NO	Shopping	N/A	20-Dec-23	N/A	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		Government of the Philippines (current year's budget)	148,189.00	-	148,189.00	146,300.00	-	146,300.00	20-Dec-23	20-Dec-23	20-Dec-23	20-Dec-23	20-Dec-23				
	PR No.23-11-0124 - Supply and Delivery of Common Spareparts of Equipment and Vehicles	DPWH Bohol 3rd Office	NO	NP-53.9 - Small Value Procurement	N/A	21-Dec-23	N/A	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		Government of the Philippines (current year's budget)	128,880.00	-	128,880.00	127,600.00	-	127,600.00	22-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23				
	PR No.23-11-0125 - Supply and Delivery of Common Spareparts of Equipments and Vehicles	DPWH Bohol 3rd Office	NO	NP-53.9 - Small Value Procurement	N/A	21-Dec-23	N/A	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		Government of the Philippines (current year's budget)	258,900.00	-	258,900.00	258,500.00	-	258,500.00	22-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23				
	PR No.23-12-0127 - Supply and Delivery of Common Construction Materials Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	21-Dec-23	N/A	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		Government of the Philippines (current year's budget)	258,900.00	258,900.00	-	258,500.00	258,500.00	-		22-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23			
	PR No.23-12-0128 - Supply and Delivery of Common Construction Materials Supplies	DPWH Bohol 3rd Office	NO	NP-53.9 - Small Value Procurement	N/A	21-Dec-23	N/A	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23		Government of the Philippines (current year's budget)	490,000.00	490,000.00	-	488,950.00	488,950.00	-		22-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23			
	PR No.23-12-0133 - Supply and Delivery for Common Office Supplies	Planning and Design Section	NO	Shopping	N/A	22-Dec-23	N/A	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	2-Jan-24	2-Jan-24		Government of the Philippines (current year's budget)	165,375.00	-	165,375.00	163,375.00	-	163,375.00	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23				
Total Allotted Budget of Procurement Activities (Php)																		738,384,122.53	3,461,900.00	734,922,222.53												
Total Contract Price of Procurement Activities Conducted (Php)																					732,488,528.84	3,362,150.00	729,126,378.84									
Total Savings (Total Allotted Budget - Total Contract Price) (Php)																		5,895,593.69														
ONGOING PROCUREMENT ACTIVITIES																																
	24HB0001 Construction of Flood Control Structure, Sitio Ponod to Sitio Sarangani, Brgy. Poblacion, Candjlay, Bohol Sta.0+000.00 - Sta.0+327.00 L/S; Sta.0+000.00 - Sta.326.70 R/S	CONSTRUCTION	YES	Competitive Bidding	5-Oct-23	13-Oct-23	20-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	14-Nov-23	21-Nov-23						Government of the Philippines FY 2024	96,500,000.00	-	96,500,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23		
	24HB0002 Secondary Roads - Jct (TER)- Jagua-Sierra Bullones Rd - K0070 + 439 - K0071 + 439; K0079 + 245 - K0080 + 000; K0096 + 792 - K0098 + 466	CONSTRUCTION	YES	Competitive Bidding	5-Oct-23	13-Oct-23	20-Oct-23	-	-	-	-	-						Government of the Philippines FY 2024	106,150,000.00	-	106,150,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23		Indefinite postponement / changes in the scope of work
	24HB0003 Construction of Casbu River Flood Control, Candjlay, Bohol Sta. 0+037.00 - Sta.0+385; Sta.1+700.73- Sta.1+757.22; Sta.0+292.38-Sta.0+450.89	CONSTRUCTION	YES	Competitive Bidding	5-Oct-23	13-Oct-23	20-Oct-23	13-Dec-23	13-Dec-23	14-Dec-23	18-Dec-23	28-Dec-23						Government of the Philippines FY 2024	144,750,000.00	-	144,750,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23		
	24HB0004 Construction of Wahig River Control Structure, Pamacasalan Area, Pilar, Bohol Sta.0+000.00 - Sta.0+120.00 R/S; Sta.0+130.00 - Sta.0+470.00 R/S; Sta.0+000.00 - Sta.0+096.89 L/S; Sta.0+106.26 - Sta.0+424.37 L/S	CONSTRUCTION	YES	Competitive Bidding	5-Oct-23	13-Oct-23	20-Oct-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23						Government of the Philippines FY 2024	130,509,495.00	-	130,509,495.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23		
	24HB0005 Construction of Itum River Control, Itum, Duero, Bohol Sta.0+000.00 - Sta.0+038.00 (left side); Sta.0+050.00 - Sta.0+119.00 (right side); Sta.0+123.50 - Sta.0+260.00 (both side)	CONSTRUCTION	YES	Competitive Bidding	5-Oct-23	13-Oct-23	20-Oct-23	-	-			29-Dec-23						Government of the Philippines FY 2024	96,500,000.00	-	96,500,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23		
	24HB0006 Secondary Roads Loay Interior Rd - K0176 + 281 - K0178 + 122; K0186 + 624 - K0187 + 000; K0192 + 480 - K0192 + 930	CONSTRUCTION	YES	Competitive Bidding	5-Oct-23	13-Oct-23	20-Oct-23	-	-	-	-	-						Government of the Philippines FY 2024	110,													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
	24HB0015 Installation of Solar Street Lights along Tagbilaran East Rd (Tagbilaran-Jagna) - K0171 + 174 - K0174 + 695; K0177 + 088 - K0180 + 070	CONSTRUCTION	YES	Competitive Bidding	13-Oct-23	19-Oct-23	27-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	15-Nov-23	27-Nov-23						Government of the Philippines FY 2024	73,043,745.00	-	73,043,745.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23		
	24HB0016 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Loay Interior Rd - K0167 + 337 - K0168 + 839	CONSTRUCTION	YES	Competitive Bidding	13-Oct-23	19-Oct-23	27-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	15-Nov-23	27-Nov-23						Government of the Philippines FY 2024	49,000,000.00	-	49,000,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23		
	24HB0017 Rehabilitation of Multi-Purpose Building (Kankoka), Brgy. Abihilan, Candilay, Bohol	CONSTRUCTION	YES	Competitive Bidding	13-Oct-23	19-Oct-23	27-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	15-Nov-23	27-Nov-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23		
	24HB0018 Construction of Multi-Purpose Building in Sevilla, Bohol a.Brgy. Lobgob, Sevilla, Bohol b.Brgy. Calinga-an, Sevilla, Bohol	CONSTRUCTION	YES	Competitive Bidding	13-Oct-23	19-Oct-23	27-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	15-Nov-23	27-Nov-23						Government of the Philippines FY 2024	9,900,000.00	-	9,900,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23		
	24HB0019 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Loay Interior Rd - K0168 + 839 - K0169 + 865	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	18-Nov-23	1-Dec-23						Government of the Philippines FY 2024	87,252,405.50	-	87,252,405.50	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
	24HB0020 Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Balilihan-Hanopol-Batuan Rd - K0045 + 822 - K0045 + 966; K0045 + 972 - K0048 + 593	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	-	-	-	-	-						Government of the Philippines FY 2024	83,647,165.00	-	83,647,165.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		Indefinite postponement / for modification
	24HB0021 Installation of Road Safety Devices, Informative Signs and Solar Lighting along Jct. Dal-an-Carmen-Sierra Bullones-Pilar-Alicia Rd K0075+000 - K0081+680	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	27-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23						Government of the Philippines FY 2024	72,375,000.00	-	72,375,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
	24HB0022 Construction of Flood Control Structure, Brgy. Pobacion, Candilay, Bohol Sta.0+000 - Sta.0+307	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	18-Dec-23	18-Dec-23	19-Nov-23	20-Nov-23	21-Dec-23						Government of the Philippines FY 2024	48,250,000.00	-	48,250,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
	24HB0023 Construction of Flood Control at Alejawan River (Both Sides), Duero and Jagna, Bohol Sta.0+243.21-Sta.0+448.00 Left Side Facing Upstream; Sta.0+391.00 - Sta.0+448.01 Right Side Facing Upstream	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	18-Dec-23	18-Dec-23	19-Nov-23	20-Nov-23	19-Dec-23						Government of the Philippines FY 2024	39,200,000.00	-	39,200,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
	24HB0024 Construction of Road, Brgy. Aguijo, Mabini, Bohol Sta.0+236.50 - Sta.0+460.00	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	-	-	-	-	-						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		Indefinite postnment / ERRATA not approved
	24HB0025 Construction of Multi-Purpose Building in Lila, Bohol Brgy. Calvario, Lila, Bohol	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	18-Nov-23	1-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
	24HB0026 Rehabilitation/ Major Repair of Permanent Bridges - Pangasin Br. 1 (B000508H) along Tagbilaran East Rd (Tagbilaran-Jagna) K0196+586	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	18-Nov-23	1-Dec-23						Government of the Philippines FY 2024	1,960,000.00	-	1,960,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
	24HB0027 Construction of Multi-Purpose Building in Duero, Bohol Brgy. Cansuhay, Duero, Bohol	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	-	-	-	-	-						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		Indefinite postnment / ERRATA not approved
	24HB0028 Construction of Multi-Purpose Building in Sierra Bullones, Bohol Brgy. Lataban, Sierra Bullones, Bohol	CONSTRUCTION	YES	Competitive Bidding	17-Oct-23	26-Oct-23	3-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	18-Nov-23	1-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23		
	24HB0029 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Loay Interior Rd - K0163 + 000 - K0164 + 000	CONSTRUCTION	YES	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	27-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23						Government of the Philippines FY 2024	49,000,000.00	-	49,000,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23		
	24HB0030 Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0177 + 583 - K0177 + 975; K0186 + 000 - K0186 + 597	CONSTRUCTION	YES	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	27-Dec-23	22-Nov-23	23-Nov-23	25-Nov-23	7-Dec-23						Government of the Philippines FY 2024	29,453,900.00	-	29,453,900.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23		
	24HB0031 Jct. (Dimiao-Bilar) Oac-Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol Sta. 2+385.00 - Sta. 2+685.00	CONSTRUCTION	YES	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	25-Nov-23	7-Dec-23						Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23		
	24HB0032 Hinawanan (Loay)-Concepcion - Jct. (Sikatuna-Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol Sta.0+640.00 - Sta.1+134.69	CONSTRUCTION	YES	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	25-Nov-23	7-Dec-23						Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23		
	24HB0033 Construction of Multi-Purpose Building in Garcia Hernandez, Bohol a. Brgy. Basiao, Garcia-Hernandez, Bohol b. Brgy. Candulao, Garcia-Hernandez, Bohol c. Brgy. Catmon, Garcia-Hernandez, Bohol	CONSTRUCTION	YES	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	25-Nov-23	7-Dec-23						Government of the Philippines FY 2024	9,900,000.00	-	9,900,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23		
	24HB0034 Construction of Multi-Purpose Building in Loay, Bohol a. Brgy. Calvario, Loay, Bohol b. Brgy. Tayong Oriental, Loay, Bohol	CONSTRUCTION	YES	Competitive Bidding	24-Oct-23	3-Nov-23	10-Nov-23	22-Nov-23	22-Nov-23	23-Nov-23	25-Nov-23	7-Dec-23						Government of the Philippines FY 2024	9,900,000.00	-	9,900,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23	3-Nov-23		
	24HB0035 Construction of Slope Protection Structure near Makapiko Bridge, Batuan, Bohol K0040+(-343.53) - K0040+(-415.98)	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	13-Nov-23	21-Nov-23	27-Dec-23	27-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23						Government of the Philippines FY 2024	77,200,000.00	-	77,200,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23		
	24HB0036 Brgy. Baczon leading to Cabagnao Cave, Anda, Bohol Sta.0+000.00 - Sta.0+985.30; Sta.0+000.00 - Sta.1+240.61	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	13-Nov-23	21-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	7-Dec-23	13-Nov-23						Government of the Philippines FY 2024	31,845,000.00	-	31,845,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23		
	24HB0037 Jct. (TER) Itum - Duay - Payao Road, Duero leading to Camp Verde Nature Park, Duero, Bohol Sta.4+946.00 - Sta.5+154.00	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	13-Nov-23	21-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	7-Dec-23	13-Nov-23						Government of the Philippines FY 2024	9,800,000.00	-	9,800,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23		
	24HB0038 Jimilian - Tigbao Road Leading to Eco Tourism Adventure Park, Brgy. Jimilian, Loboc, Bohol Sta.1+833 - Sta.2+107.69	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	13-Nov-23	21-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	7-Dec-23	13-Nov-23						Government of the Philippines FY 2024	9,800,000.00	-	9,800,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23		
	24HB0039 Jct. (TER) Pob. (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in support of the Agribusiness Industry, Valencia, Bohol Sta.014+364.70 - Sta.014+904.00	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	13-Nov-23	21-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	7-Dec-23	13-Nov-23						Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23		
	24HB0040 Construction of Road, Valencia, Bohol Sta.0+310.00 - Sta.0+480.00	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	13-Nov-23	21-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	7-Dec-23	13-Nov-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23	17-Nov-23		
	24HB0041 Construction of Road, Sitio Cutan, Brgy. Boyan to Brgy. Abihilan, Candilay, Bohol Section 1: Sta.0+373 - Sta.0+604.34; Section 2: Sta.0+802.44 - Sta.0+941.31; Section 3: Sta.0+998.92 - Sta.1+410.00	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	19,300,000.00	-	19,300,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		
	24HB0042 Road Widening - Secondary Roads - Jct (LJR) Carmen-Sagbayan-Bacani Rd - K0173 + 641 - K0173 + 988	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	14,962,640.00	-	14,962,640.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		
	24HB0043 Jct. (TER) Dimiao-Oac-Bilar Jct. (LJR) Road in support of the Agribusiness Industry, Bilar, Bohol Sta.15 + 860.00 - Sta.16+360.00	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		
	24HB0044 Jct. (TER) Dimiao-Oac-Bilar - Jct. (LJR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Bohol Sta.1+989.00 - 12 + 385.00	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	9,800,000.00	-	9,800,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		
	24HB0045 Construction of Multi-Purpose Building (BFP Building), Brgy. San Roque, Mabini, Bohol	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	9,900,000.00	-	9,900,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		
	24HB0046 Construction of Road, Bilar, Bohol Sta.0+000.00 - Sta.0+198.00 Brgy. Cansuhay, Bilar, Bohol	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		
	24HB0047 Construction (Completion) of Multi-Purpose Building in Alicia, Bohol Mahayag, Nipo & Putongam, Alicia, Bohol	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
	24HB0048 Construction of Multi-Purpose Building, Pilar, Bohol Brgy. Cataogdaan, Pilar, Bohol	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		
	24HB0049 Construction of Multi-Purpose Building, Bilar, Bohol Villa Suerte, Bilar, Bohol	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23		
	24HB0050 Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0233 + 998 - K0234 + 958; K0238 + 460 - K0238 + 701 Loay & Ula, Bohol	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23						Government of the Philippines FY 2024	30,184,000.00	-	30,184,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23		
	24HB0051 Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol Sta.2+290.54 – Sta.2+366.00	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23						Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23		
	24HB0052 Retrofitting/ Strengthening of Permanent Bridges - Malinao Br. (B00658B4) along Tagbilaran East Rd (Tagbilaran-Jagna) K0288+908 Malinao, Ula, Bohol	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23						Government of the Philippines FY 2024	5,880,000.00	-	5,880,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23		
	24HB0053 Construction of Road, Mabini, Bohol Sta.0+000.00 - Sta.0+203.18 Cawayanan, Mabini, Bohol	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23		
	24HB0054 Construction of Drainage System, Brgy. Tugas, Candijay, Bohol K0170+700 - K0170+976.00	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23						Government of the Philippines FY 2024	4,825,000.00	-	4,825,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23		
	24HB0055 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Loay Interior Rd - K0190 + 193 - K0190 + 267 Loboc, Bohol	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23						Government of the Philippines FY 2024	53,557,500.00	-	53,557,500.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23		
	24HB0056 Jct. (LIR) Quinogutan-Sevilla-Hanopol-Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta.5+498.00 - Sta.5+998.00 Poblacion, Sevilla, Bohol	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23						Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23		
	24HB0057 Jct. (TER) Itum-Duay-Payao-Eskaya Road in support of the Agribusiness Industry, Duero, Bohol Sta.0+000.00 - Sta.0+190.50; Sta.1+840.00 - Sta.1+891.00; Sta.3+540.00 - Sta.3+583.40; Sta.6+120.40 - Sta.6+235.50	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23						Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23		
	24HB0058 Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Brgy. Cabungaan, Jagna, Bohol Section 1: Sta.0+500.00 - Sta.0+605.00; Section 2: Sta.0+682.00 - Sta.0+971.58)	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23						Government of the Philippines FY 2024	9,800,000.00	-	9,800,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23		
	24HB0059 Construction of Road, Sierra Bullones, Bohol Section1: Sta.0+000.00 - Sta.0+200.00 Brgy. San Jose, Sierra Bullones, Bohol	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23		
	24HB0060 Construction of Road, Duero, Bohol Sta. 0+000.00 - Sta.0+188.50	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23		
	24HB0061 Construction of Road, Guindulman, Bohol Sta.0+120.00 - Sta.0+308.50	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23		
	24HB0062 Construction of DPWH Bohol 3rd DEO, Annex Building, Guindulman, Bohol Brgy. Sawang, Guindulman, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23						Government of the Philippines FY 2024	29,400,000.00	-	29,400,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23		
	24HB0063 Construction of Cayacay SRIS Flood Protection Dike, Alicia, Bohol Sta.0+000.00 - Sta.0+047.00 (B/S) Alicia, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23						Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23		
	24HB0064 Tertiary Roads - Jct (LIR) Buenavista-Carmen-Danao-Jetafe Rd - K0163 + 880 - K0164 + 205 Carmen, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23						Government of the Philippines FY 2024	9,960,720.00	-	9,960,720.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23		
	24HB0065 Pub. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Taytay, Loboc, Bohol Sta.0+406.00 -Sta.0+700.00	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23						Government of the Philippines FY 2024	9,800,000.00	-	9,800,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23		
	24HB0066 Construction of Road, Loboc, Bohol Sta.0+100.00 - Sta.0+340.00 Brgy. Alegria, Loboc, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23		
	24HB0067 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct (TER) Jagna-Sierra Bullones Rd - K0077 + 000 - K0077 + 050 Jagna, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23						Government of the Philippines FY 2024	2,383,360.00	-	2,383,360.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23		
	24HB0068 Construction of Malinao Irrigation System, Main Canal Service Road, Estaca, Pilar, Bohol (KATUBIGAN - Kalsada Tunga sa Patubigan) Sta.4+460.00 - Sta.6+960.00 Pilar, Bohol	CONSTRUCTION	YES	Competitive Bidding	21-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23						Government of the Philippines FY 2024	46,550,000.00	-	46,550,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	12-Dec-23	12-Dec-23	12-Dec-23	12-Dec-23	12-Dec-23		
	24HB0069 San Roque to Baybayon Road, Mabini, Bohol Sta. 0+100.00 - Sta. 0+340.00	CONSTRUCTION	YES	Competitive Bidding	27-Dec-23	28-Dec-23	-	-	-	-	-	-						Government of the Philippines FY 2024	4,900,000.00	-	4,900,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		
	24HB0070 Jct. (TER) Gabayan - Anoling (Candijay) - Inughuban - Pilar Road in support of Agribusiness Industry, Candijay, Bohol Sta. +845.73 - Sta. 1+995.73	CONSTRUCTION	YES	Competitive Bidding	27-Dec-23	28-Dec-23	-	-	-	-	-	-						Government of the Philippines FY 2024	4,900,000.00	-	4,900,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		
	24HB0071 Construction of Road, Pilar, Bohol Sta. 0+000.00 - Sta. 0+241.00	CONSTRUCTION	YES	Competitive Bidding	27-Dec-23	28-Dec-23	-	-	-	-	-	-						Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		
	PR No.23-12-0129 - Supply and Delivery OF Consumables	DPWH Bohol 3rd DEO	NO	Shopping	N/A	29-Dec-23	-	-	-	-	-	-						Government of the Philippines FY 2024	790,944.00	-	790,944.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWI	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23		
Total Allotted Budget of On-going Procurement Activities (Php)																			2,420,043,214.50	-	2,420,043,214.50	-	-	-								

Prepared by:

MARCELA B. DALEN
BAC Secretariat

Recommended for Approval by:

GENEROSO Y. SISON JR.
BAC Chairperson

APPROVED:

MAGITING A. CRUZ
Head of the Procuring Entity

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3				Sub/ Open of Bids	Bid Evaluation	Post Qual		
	24HB0048 Construction of Multi-Purpose Building, Pilar, Bohol Brgy. Catagdaan, Pilar, Bohol	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23					Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23			
	24HB0049 Construction of Multi-Purpose Building, Bilar, Bohol Villa Suerte, Bilar, Bohol	CONSTRUCTION	YES	Competitive Bidding	3-Nov-23	15-Nov-23	23-Nov-23	6-Dec-23	6-Dec-23	7-Dec-23	9-Dec-23	21-Dec-23					Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23	20-Nov-23			
	24HB0050 Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Tagbilaran East Rd (Tagbilaran-Jagna) - K0233 + 996 - K0234 + 958; K0238 + 460 - K0238 + 701 Loay & Lila, Bohol	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23					Government of the Philippines FY 2024	30,184,000.00	-	30,184,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23			
	24HB0051 Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Ormon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol Sta.2+290.54 - Sta.2+860.00	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23					Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23			
	24HB0052 Retrofitting/ Strengthening of Permanent Bridges - Malinao Br. (B00068BH) along Tagbilaran East Rd (Tagbilaran-Jagna) K0288+908 Malinao, Lila, Bohol	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23					Government of the Philippines FY 2024	5,880,000.00	-	5,880,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23			
	24HB0053 Construction of Road, Mabini, Bohol Sta.0+000.00 - Sta.0+203.18 Cawayanan, Mabini, Bohol	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23					Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23			
	24HB0054 Construction of Drainage System, Brgy. Tugay, Candijay, Bohol K0170+700 - K0170+976.00	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23					Government of the Philippines FY 2024	4,825,000.00	-	4,825,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23			
	24HB0055 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Loay Interior Rd - K0190 + 193 - K0190 + 267 Loboc, Bohol	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23					Government of the Philippines FY 2024	53,557,500.00	-	53,557,500.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23			
	24HB0056 Jct. (LIR) Quinogutan-Sevilla-Hanopol-Tagustusan (Baliilhan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta.5+496.00 - Sta.5+998.00 Poblacion, Sevilla, Bohol	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23					Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23			
	24HB0057 Jct. (TER) Itum-Duay-Payao-Eskaya Road in support of the Agribusiness Industry, Duero, Bohol Sta.0+000.00 - Sta.0+190.50; Sta.1+846.00 - Sta.1+891.00; Sta.3+540.00 - Sta.3+583.40; Sta.6+120.40 - Sta.6+336.50	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23					Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23			
	24HB0058 Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Brgy. Cabungaan, Jagna, Bohol Section 1: Sta.0+500.00 - Sta.0+605.00; Section 2: Sta.0+682.00 - Sta.0+971.58	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23					Government of the Philippines FY 2024	9,800,000.00	-	9,800,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23			
	24HB0059 Construction of Road, Sierra Bulnones, Bohol Section1: Sta.0+000.00 - Sta.0+200.00 Brgy. San Jose, Sierra Bulnones, Bohol	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23					Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23			
	24HB0060 Construction of Road, Duero, Bohol Sta. 0+000.00 - Sta.0+188.50	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23					Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23			
	24HB0061 Construction of Road, Gundulman, Bohol Sta.0+120.00 - Sta.0+308.50	CONSTRUCTION	YES	Competitive Bidding	10-Nov-23	24-Nov-23	1-Dec-23	13-Dec-23	13-Dec-23	14-Dec-23	16-Dec-23	28-Dec-23					Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23			
	24HB0062 Construction of DPWH Bohol 3rd DEO, Annex Building, Guindulman, Bohol Brgy. Sawang, Guindulman, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23					Government of the Philippines FY 2024	29,400,000.00	-	29,400,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23			
	24HB0063 Construction of Cayacay SRIS Flood Protection Dike, Alicia, Bohol Sta.0+000.00 - Sta.0+047.00 (B/S) Alicia, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23					Government of the Philippines FY 2024	14,700,000.00	-	14,700,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23			
	24HB0064 Tertiary Roads - Jct (LIR) Buenavista-Carmen-Danao-Jetafe Rd - K0163 + 880 - K0164 + 205 Carmen, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23					Government of the Philippines FY 2024	9,960,720.00	-	9,960,720.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23			
	24HB0065 Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Taytay, Loboc, Bohol Sta.0+406.00 -Sta.0+700.00	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23					Government of the Philippines FY 2024	9,800,000.00	-	9,800,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23			
	24HB0066 Construction of Road, Loboc, Bohol Sta.0+100.00 - Sta.0+340.00 Brgy. Alegria, Loboc, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23					Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23			
	24HB0067 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct (TER) Jagna-Sierra Bulnones Rd - K0077 + 000 - K0077 + 050 Jagna, Bohol	CONSTRUCTION	YES	Competitive Bidding	15-Nov-23	30-Nov-23	7-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23					Government of the Philippines FY 2024	2,383,360.00	-	2,383,360.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23	4-Dec-23			
	24HB0068 Construction of Malinao Irrigation System, Main Canal Service Road, Estaca, Pilar, Bohol (KATUBIGAN - Kalsada Tungo sa Patubigan) Sta.4+460.00 - Sta.6+960.00 Pilar, Bohol	CONSTRUCTION	YES	Competitive Bidding	21-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23					Government of the Philippines FY 2024	46,550,000.00	-	46,550,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	12-Dec-23	12-Dec-23	12-Dec-23	12-Dec-23	12-Dec-23			
	24HB0069 San Roque to Baybayon Road, Mabini, Bohol Sta. 0+100.00 - Sta. 0+340.00	CONSTRUCTION	YES	Competitive Bidding	27-Dec-23	28-Dec-23	-	-	-	-	-	-					Government of the Philippines FY 2024	4,900,000.00	-	4,900,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23			
	24HB0070 Jct. (TER) Gabayan - Anoling (Candijay) - Inughuban - Pilar Road in support of Agribusiness Industry, Candijay, Bohol Sta. +845.73 - Sta. 1+995.73	CONSTRUCTION	YES	Competitive Bidding	27-Dec-23	28-Dec-23	-	-	-	-	-	-					Government of the Philippines FY 2024	4,900,000.00	-	4,900,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23			
	24HB0071 Construction of Road, Pilar, Bohol Sta. 0+000.00 - Sta. 0+241.00	CONSTRUCTION	YES	Competitive Bidding	27-Dec-23	28-Dec-23	-	-	-	-	-	-					Government of the Philippines FY 2024	4,950,000.00	-	4,950,000.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23			
	PR No.23-12-0129 - Supply and Delivery Of Consumables	DPWH Bohol 3rd DEO	NO	Shopping	N/A	29-Dec-23	-	-	-	-	-	-					Government of the Philippines FY 2024	790,944.00	-	790,944.00	-	-	-	1. COA 2. BOHOL PROCESS 3. CCWT	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23			
Total Allotted Budget of On-going Procurement Activities (Php)																		2,420,043,214.50	-	2,420,043,214.50	-	-	-									

Prepared by:

MARCELA B. DALEN
BAC Secretariat

Recommended for Approval by:

GENEROSO L. SISON JR.
BAC Chairperson

APPROVED:

MAGITING A. CRUZ
Head of the Procuring Entity

For and in the absence
of the District Engineer

GENEROSO L. SISON, JR.
Assistant District Engineer