

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS : ROMBLON DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ABC (PHP)				Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
310301010146000 24H0050	Retrfitting/Overhauling of Permanent Bridges - Babagay Br. (R0000157) along Shayan Circumferential Rd, Shayan Island, Romblon	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	25-01-2024	07-02-2024	13-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	11,759,999.58		11,759,999.58	11,549,403.99		11,549,403.99	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed	
310103010146000 24H0041	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, K0081-1360.00 - K0081-1460.00, Tablas Island, Romblon	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	04-01-2024	25-01-2024	08-02-2024	14-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,468,799.52		4,468,799.52	4,400,556.77		4,400,556.77	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310111007000000 24H0024	Drainage along Tablas Circumferential Rd, K0022-6236 - K0023-0022.42 (As per RIBA)	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	05-02-2024	05-02-2024	15-02-2024	19-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,880,399.42		4,880,399.42	4,807,140.37		4,807,140.37	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310111007000000 24H0043	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0035-093.42 - K0036-422.11 (As per Actual, K0035-093.42 as per Actual & RIBA, K0036-422.11 as per Actual & RIBA)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	05-01-2024	14-02-2024	20-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	6,541,499.14		6,541,499.14	6,443,398.06		6,443,398.06	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310111007000000 24H0044	Drainage along Tablas Circumferential Rd, K0046-146.50 - K0046-168.40, K0046-691.85 - K0047-134.13 (As per Actual, K0046-146.50 as per Actual & RIBA, K0047-134.13 as per Actual & RIBA)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	25-01-2024	15-02-2024	19-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,309,999.24		9,309,999.24	9,115,783.30		9,115,783.30	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310111007000000 24H0045	Paving of Unpaved Roads - Shayan Circumferential Road, K0027-917 - K0028-1076 (As per Actual, K0027-917 as per Actual & RIBA, K0028-1076 as per Actual & RIBA)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	25-01-2024	15-02-2024	19-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	14,425,599.97		14,425,599.97	14,130,593.66		14,130,593.66	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310105010146000 24H0046	Damaged Paved Roads along Shayan Circumferential Road, K0071-1756 - K0071-1967, K0072-173 - K0072-1476 (As per Actual & RIBA, K0071-1756 as per Actual & RIBA, K0072-173 as per Actual & RIBA)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	25-01-2024	15-02-2024	19-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	16,439,499.29		16,439,499.29	16,106,173.91		16,106,173.91	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310105010146000 24H0047	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0017-389 - K0117-550 (As per RIBA, K0017-389 as per Actual & RIBA, K0117-550 as per Actual & RIBA)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	25-01-2024	15-02-2024	19-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	17,404,799.85		17,404,799.85	17,229,888.08		17,229,888.08	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310105010146000 24H0048	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Romblon Copon Shayan Road, K0001-0000 - K0002-0000 (As per Actual and RIBA, Romblon Island, Romblon)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	05-03-2024	05-03-2024	15-03-2024	19-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	56,180,000.00		56,180,000.00	54,230,056.01		54,230,056.01	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310105010146000 24H0049	Drainage along Shayan Circumferential Road, K0043-111 - K0043-415.28, K0043-443.39 - K0043-1700, K0044-015.08 - K0044-285.94 (As per Actual, K0043-111 as per Actual & RIBA, K0043-415.28 as per Actual & RIBA, K0043-443.39 as per Actual & RIBA, K0043-1700 as per Actual & RIBA, K0044-015.08 as per Actual & RIBA, K0044-285.94 as per Actual & RIBA)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	27-06-2024	03-07-2024	14-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,642,799.45		10,642,799.45	10,423,315.37		10,423,315.37	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310105010146000 24H0050	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0069-853 - K0070-115 (As per Actual, K0069-853 as per Actual & RIBA, K0070-115 as per Actual & RIBA)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	25-01-2024	02-02-2024	08-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	13,195,699.37		13,195,699.37	13,010,860.71		13,010,860.71	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310105010146000 24H0051	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0036-471 - K0036-746 (As per Actual & RIBA), Tablas Island, Romblon	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	25-01-2024	07-02-2024	13-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	13,759,199.09		13,759,199.09	13,552,620.97		13,552,620.97	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310105010146000 24H0052	Damaged Paved Roads along Tablas Circumferential Rd, K0125-1420 - K0125-1461 (As per RIBA, K0125-1420 as per Actual & RIBA, K0125-1461 as per Actual & RIBA)	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	25-01-2024	07-02-2024	13-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	22,976,099.55		22,976,099.55	22,735,355.54		22,735,355.54	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023	N/A	Completed
310111007000000 24H0053	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Oligan - East - Oligan, Romblon	Construction Section	Yes	Competitive Bidding	02-11-2023	09-11-2023	16-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	15-01-2024	27-06-2024	08-07-2024	14-07-2024	N/A	N/A	Government of the Philippines (current year's budget)	20,040,999.64		20,040,999.64	19,740,792.78		19,740,792.78	1. COA 2. HGO 3. Romblon Contractor's Association	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-		

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS : ROMBLON DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual
330210101643000 24H0071	Construction of Flood Control Structure, Sitio Agalicao Brgy. Carmen, San Agustin, Romblon	Construction Section	Yes	Competitive Bidding	13-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	12-12-2023	15-12-2023	23-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.60		96,499,999.60	94,281,688.55		1. COA 2. NGO 3. Romblon Contractor's Association	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	N/A	Completed
330210101643300 24H0072	Construction of River Control at Mayor River, Biningan-an, San Agustin, Romblon	Construction Section	Yes	Competitive Bidding	13-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	12-12-2023	15-12-2023	23-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.62		96,499,999.62	94,281,725.22		1. COA 2. NGO 3. Romblon Contractor's Association	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	N/A	Completed
3302101016437000 24H0073	Construction of Flood Control Structure along Mayor River - Phase 2, Odoigan, Romblon	Construction Section	Yes	Competitive Bidding	13-11-2023	15-11-2023	22-11-2023	04-12-2023	04-12-2023	05-12-2023	12-12-2023	16-01-2024	11-06-2024	21-06-2024	27-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	109,101,934.28		109,101,934.28	107,683,760.45		1. COA 2. NGO 3. Romblon Contractor's Association	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	N/A	Completed
330210101643000 24H0074	Construction of Flood Control Structure along Mayor River - Phase 2, Odoigan, Romblon	Construction Section	Yes	Competitive Bidding	16-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	19-01-2024	22-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	139,924,999.36		139,924,999.36	136,708,878.59		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
330210101643000 24H0075	Damaged Paved Roads along Romblon, Cogan Sablayan Road, KM069+230 - KM069+460, Romblon	Construction Section	Yes	Competitive Bidding	16-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	05-02-2024	08-06-2024	14-06-2024	20-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	35,730,799.76		35,730,799.76	35,195,323.08		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
3302101016437000 24H0076	Road Widening along Tablas (Circumferential Road, KM098+000.00 - KM098+820.00), Tablas Island, Romblon	Construction Section	Yes	Competitive Bidding	16-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	19-01-2024	25-01-2024	08-02-2024	08-02-2024	N/A	N/A	Government of the Philippines (current year's budget)	45,306,379.65		45,306,379.65	44,626,635.06		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
3302101016431000 24H0077	Construction of Brgy. Anabao - Tabigan leading to Bagulang Beaches, Odoigan, Romblon	Construction Section	Yes	Competitive Bidding	16-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	19-01-2024	23-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.95		144,749,999.95	142,572,894.57		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
3302101016431000 24H0078	Construction of Brgy. Pili to Brgy. Lemos Sur Road, Loc. Romblon	Construction Section	Yes	Competitive Bidding	16-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	19-01-2024	23-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.95		144,749,999.95	142,576,810.60		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
330210101643000 24H0079	Construction of Sitio Kabubayan, Brgy. Bahawan to Brgy. Vientos Road Phase 3, San Andres, Romblon	Construction Section	Yes	Competitive Bidding	17-11-2023	23-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	19-01-2024	23-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.95		96,499,999.95	94,753,350.22		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
330210101643000 24H0080	Construction of Mainin (DS-13) Flood Control Structure, Odoigan, Romblon	Construction Section	Yes	Competitive Bidding	17-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	25-01-2024	23-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	135,099,999.11		135,099,999.11	131,994,174.17		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
330210101643000 24H0081	Construction of Mainin (DS-16) Flood Control Structure, Odoigan, Romblon	Construction Section	Yes	Competitive Bidding	17-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	25-01-2024	23-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	135,924,999.54		135,924,999.54	136,708,110.36		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
330210101643000 24H0082	Construction (Completion) of Romblon Provincial Multi-Purpose Building/Excavation Center, Capitan, Romblon, Romblon	Construction Section	Yes	Competitive Bidding	20-11-2023	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	12-02-2024	21-02-2024	05-03-2024	07-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,606,999.92		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
330210101643000 24H0083	Construction of Quality Assurance Laboratory Building, DPWH Romblon DEO, Odoigan, Romblon	Construction Section	Yes	Competitive Bidding	N/A	22-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	19-12-2023	06-02-2024	22-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	3,665,970.00		3,665,970.00	3,618,282.59		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
330210101643000 24H0084	Construction of Flood Control Structure along David Bridge (Upstream (US), Odoigan, Romblon	Construction Section	Yes	Competitive Bidding	21-11-2023	24-11-2023	01-12-2024	13-12-2024	13-12-2024	14-12-2024	21-12-2024	06-03-2024	23-02-2024	06-03-2024	12-03-2024	N/A	N/A	Government of the Philippines (current year's budget)	125,449,999.19		125,449,999.19	122,566,488.19		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
3302101016432000 24H0085	Construction of Causeway along Bahawan Village, San Agustin, Romblon	Construction Section	No	Competitive Bidding	21-11-2023	24-11-2023	01-12-2024	13-12-2024	13-12-2024	14-12-2024	21-12-2024	06-02-2024	25-02-2024	04-04-2024	11-04-2024	N/A	N/A	Government of the Philippines (current year's budget)	139,924,999.54		139,924,999.54	136,707,142.01		1. COA 2. NGO 3. Romblon Contractor's Association	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	N/A	Completed
330210101020000 24H0086	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Romblon Cogan Sablayan Road, KM000+070 KM000+390, KM002+000 - KM004+000, KM009+000 - KM010+505 as per Actual RIBA, Romblon Island, Romblon	Construction Section	No	Competitive Bidding	21-11-2023	24-11-2023	01-12-2024	13-12-2024	13-12-2024	14-12-2024	21-12-2024	13-12-2023	21-06-2024	03-06-2024	08-06-2024	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.57		144,749,999.57	142,578,304.96		1. COA 2. NGO 3. Romblon Contractor's Association	23-1						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation
24E10157	Repair/Maintenance of National Roads with Slips, Collapsed and Landslide along Tablas Circumferential Road, K00391-350 - K00391-371, (Act. 43X) Emergency Project (Bridges) at Romblon	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	14-06-2024	26-06-2024	26-06-2024	27-06-2024	04-07-2024			N/A	N/A	Government of the Philippines (current year's budget)	1,955,812.50			1,970,812.80			09-06-2024	09-06-2024	09-06-2024	09-06-2024	09-06-2024	N/A	Ongoing Procurement Process
24E10158	Approach Slab Agnococ Bridge, Tablas Island, Romblon	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	14-06-2024	26-06-2024	26-06-2024	27-06-2024	04-07-2024			N/A	N/A	Government of the Philippines (current year's budget)			1,04,408.80	1,204,061.89			09-06-2024	09-06-2024	09-06-2024	09-06-2024	09-06-2024	N/A	Ongoing Procurement Process
3003010506000 24E10159	Access Road leading to Siba Cove, Brgy. San Roque, Mingsang and Mabini Colog, Colog Beach, Cereira, Romblon	Construction Section	No	Competitive Bidding	26-06-2024	27-07-2024	04-07-2024	16-07-2024	16-07-2024	17-07-2024	24-07-2024			N/A	N/A	Government of the Philippines (current year's budget)				33,785,540.05			09-06-2024	09-06-2024	09-06-2024	09-06-2024	09-06-2024	N/A	Ongoing Procurement Process
														Total Allocated Budget of On-going Procurement Activities		1,955,812.50	0.00	142,772,399.31	140,067,065.75	0.00									

Prepared by:

Recommended for Approval by:

APPROVED:


CELESTIAL G. ALAG
BAC Secretariat


WINONA F. PADEROGAYA
BAC Chairperson


ELENA M. CASTILAN
Head of the Procuring Entity