

320102107491000.PC	25F00128 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure, Lagonoy River, Package 1, Barangay Lobo, Lagonoy, Comarines Sur, Lagonoy, Comarines Sur (4th Legislative District)	Construction Division	No	Public Bidding	12/23/2024	1/3-9/2025	1/10/2025	1/23/2025	1/23/2025	1/30/2025	2/10/2025	2/10/2025	2/25/2025	3/6/2025	3/6/2025	307 cd	3/12/2025	FY 2025 NEP	159,224,593.31	165,000,000.00										COA / MACAP(2) /CCWI	1/10/2025	1/23/2025	1/23/2025	1/24-30/2025	1/31-2/10/2025	307 CD	
	25F00133 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Doel-San Vicente-San Lorenzo-Cirumferential Road, Doel, Comarines Norte, Package V, Doel, Comarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	2/7/2025	2/12-18/2025	2/19/2025	2/22/2024	2/22/2024	2/29/2024	3/12/2024	3/12/2024	3/22/2024	4/1/2024	4/2/2024	350 CD	4/8/2024	FY 2024 GAA	145,714,323.81	151,000,000.00										COA / MACAP(2) /CCWI	2/26/2025	3/10/2025	3/10/2025	3/11-14/2025	3/15-24/2025		CANCELLED,, BAC RES. NO. 2025-RV-047 © 3/8/2025 MAJOR CHANGES IN PLANS, POW, DUPA & ABC
	25F00134 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Doel-San Vicente-San Lorenzo-Cirumferential Road, San Vicente and San Lorenzo Ruiz, Comarines Norte, Package IV, San Vicente and San Lorenzo, Comarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	2/13/2025	2/19-25/2025	2/26/2025	1/31/2024	1/31/2024	2/7/2024	3/4/2024						FY 2025 GAA	145,714,296.08	151,000,000.00										COA / MACAP(2) /CCWI	2/26/2025	3/10/2025	3/10/2025	3/11-14/2025	3/15-24/2025		CANCELLED,, BAC RES. NO. 2025-RV-047 © 3/8/2025 MAJOR CHANGES IN PLANS, POW, DUPA, MINIMUM EQPAT REQMT & ABC	
310305102347000.PC 310305102346000.PC	25F00135 - CLUSTER I - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges — I-I: Calumbusing Br. (802734LZ) along Maharlika Highway; I-II: Kalagdo Br. (802736LZ) along Maharlika Highway (Phase II), Basud, Comarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	4/2/2025	4/8-14/2025	4/15/2025	4/28/2025	4/28/2025	5/5/2025	5/13/2025	5/13/2025	5/28/2025	6/5/2025	6/5/2025	221 CD	5/30/2025	FY 2025 GAA	79,129,479.21	82,000,000.00										COA / MACAP(2) /CCWI	4/15/2025	4/28/2025	4/28/2025	4/29-5/5/2025	5/6-13/2025	221 CD	
	25F00137 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Doel-San Vicente-San Lorenzo-Cirumferential Road, Doel, Comarines Norte, Package VI, Doel, Comarines Norte (2nd Legislative District)		No	Public Bidding	2/7/2025	2/12-18/2025	2/19/2025											145,714,182.91	151,000,000.00										COA / MACAP(2) /CCWI	2/19/2025	3/3/2025	3/3/2025	3/4-10/2025	3/11-18/2025		CANCELLED,, BAC RES. NO. 2025-RV-047 © 3/8/2025 MINOR CHANGES IN PLANS, POW, DUPA, MINIMUM EQPAT REQMT & ABC	
	25F00138 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Basud-Lanot Road, Mercedes, Comarines Norte, Package V, Mercedes, Comarines Norte (2nd Legislative District)	Planning & Design Division	No	Public Bidding	2/7/2025	2/12-18/2025	2/19/2025	3/3/2025	3/3/2025	3/10/2025	3/18/2025						FY 2025 GAA	145,714,748.98	151,000,000.00										COA / MACAP(2) /CCWI	2/19/2025	3/3/2025	3/3/2025	3/4-10/2025	3/11-18/2025			