

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report 1st Semester FY 2021 Civil Works

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP)			Contract Cost (PnF)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																	
					Pre-Proc Conference	Adm/Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)															
ON- GOING PROCUREMENT ACTIVITIES																																															
Local Program	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Bambang, Bayombong, Solano, Quezon, Bagabag, Ambagao and Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	September 13-18, 2021	September 24, 2021	October 5, 2021	October 5, 2021	October 6, 2021	October 7-8, 2021	-	-	-	-	-	-	GAA FY 2021	4,439,000.00	-	4,439,000.00	-	-	-	COA, PRRM, NGO	September 20, 2021	September 23, 2021	September 23, 2021	September 23, 2021	September 28, 2021	-	-															
300226100906000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to Support Social Services-Construction of Multi-Purpose Building-Brgy. Poboclan, Ambagao, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	February 11-17, 2022	February 18, 2022	March 3, 2022	March 3, 2022	March 4-10, 2022	March 11, 2022-April 22, 2022	-	-	-	-	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	-	-	-	COA, PRRM, NGO	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	-	-															
Convergence and Special Support Program	Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System-Rain Water Collector in Public Facilities, Bambang, Bayombong, Solano, Quezon, Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	June 22-29, 2022	July 1, 2022	July 12, 2022	July 12, 2022	-	-	-	-	-	-	-	-	GAA FY 2022	2,872,482.69	-	2,872,482.69	-	-	-	COA, PRRM, NGO	June 27, 2022	June 27, 2022	June 27, 2022	June 27, 2022	June 27, 2022	-	-															
Total Allocated Budget of Procurement Activities																																															

300226100925000	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Nagbittin, Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	October 19-26, 2021	October 29, 2021	November 9, 2021	November 9, 2021	November 10-11, 2021	November 12, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	4,891,229.74	-	4,891,229.74	COA, PRRM, NGO	October 28, 2021	October 28, 2021	October 28, 2021	October 28, 2021	October 28, 2021	-	-
300226100909000	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Bambang National High School, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	October 19-26, 2021	October 29, 2021	November 9, 2021	November 9, 2021	November 10-11, 2021	November 12, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,940,456.96	-	1,940,456.96	COA, PRRM, NGO	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	October 26, 2021	-	-
300226100918000	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Aggub, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	October 19-26, 2021	October 29, 2021	November 9, 2021	November 9, 2021	November 10-11, 2021	November 12, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,949,550.95	-	1,949,550.95	COA, PRRM, NGO	October 28, 2021	October 28, 2021	October 28, 2021	October 28, 2021	October 28, 2021	-	-
300203101557000	Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads Leading to Declared Tourism Destination (Tourism Roa Infrastructure Program-TRIP -Jct. Daang Maharika-Masoc-Ambaguio Road Leading to Mt. Pulag National Park Ambaguio, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	9,800,000.00	-	9,800,000.00	9,659,278.93	-	9,659,278.93	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-	-
300215101187000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/Leading to Major/Strategic Public Building/Facilities-Improvement of Road Dike in Cabaroguis Street Brgy. District IV, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	14,504,000.00	-	14,504,000.00	14,234,365.70	-	14,234,365.70	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-	-
300204100904000	Convergence and Special Support Program (CSSP): Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Poblacion Badas Road Connecting Brgy. Badas and Provincial Road in Support of Coffee Industry Ambaguio, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	22,034,200.00	-	22,034,200.00	22,000,000.00	-	22,000,000.00	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-	-
310305101579000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge-Widening of Permanent Bridges-Tagaya Br. (B04448LZ) along Daang Maharika (LZ) Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	23,520,000.00	-	23,520,000.00	23,111,994.17	-	23,111,994.17	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-	-
320102104942000	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Buenavista River Control along Magat River, Buenavista Section, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 3, 2021	November 4-10, 2021	November 12, 2021	November 23, 2021	November 23, 2021	November 24, 2021	November 25-26, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	44,100,000.00	-	44,100,000.00	43,185,754.19	-	43,185,754.19	COA, PRRM, NGO	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	November 9, 2021	-	-
300226100916000	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay District IV, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,809,259.00	-	1,809,259.00	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-	-
300226100918000	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Nagsabaran Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	March 22, 2022	March 22, 2022	March 31, 2022	April 7, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,950,241.22	-	1,950,241.22	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-	-
300226100914000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Cabuan, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,950,329.78	-	1,950,329.78	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-	-
300226100923000	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Arwas Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	4,875,880.38	-	4,875,880.38	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-	-
300226100924000	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Bugnay, Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 8-15, 2021	November 19, 2021	December 2, 2021	December 2, 2021	December 3, 2021	December 6-7, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	4,875,054.98	-	4,875,054.98	COA, PRRM, NGO	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	November 16, 2021	-	-
300226100920000	(CSSP): Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	March 1, 2022	March 1, 2022	March 11, 2022	March 17, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,950,251.85	-	1,950,251.85	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-	-
320102104945000	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Magapay Section (Sta. 0+000-Sta. 0+194) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	44,100,000.00	-	44,100,000.00	43,207,878.08	-	43,207,878.08	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-	-

320102104941000	002:Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abian Flood Control Structure along Magat River Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	47,996,994.17	-	47,996,994.17	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-	-
320102104948000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control/Drainage Structure along Matuno River, San Leonardo Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	24,500,000.00	-	24,500,000.00	23,991,193.44	-	23,991,193.44	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-	-
310109100972000	001: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Returuno Rd. K0312+065-K0312+130 Returuno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	March 21, 2022	March 21, 2022	March 23, 2022	March 24, 2022	-	-	GAA FY 2022	24,500,000.00	-	24,500,000.00	24,003,130.03	-	24,003,130.03	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-	-
	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Road-Daang Maharlika (L2)-K0255+021-K0255+041, K0255+660-K0255+675, K0295+150, K0295+210 Bambang and Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 11, 2021	November 15-23, 2021	November 25, 2021	December 7, 2021	December 7, 2021	December 8, 2021	December 9-10, 2021	March 24, 2022	March 24, 2022	March 30, 2022	March 31, 2022	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	47,975,554.39	-	47,975,554.39	COA, PRRM, NGO	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	November 24, 2021	-	-
310107100397000	Convergence and Special Support Program (CSSP)-Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A. 11239-Rehabilitation/Upgrading along Nueva Vizcaya-Iligao Road-K0283+(-959)-K0283+(-463), K0283+073-K0284+934 Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	34,384,280.00	-	34,384,280.00	33,693,605.39	-	33,693,605.39	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-	-
310306300222000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Construction of New Bridges-Namamparan Br. Along Daang Maharlika (L2) Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10-16, 2022	December 17, 2021-January 27, 2022	February 10, 2022	February 10, 2022	February 18, 2022	February 24, 2022	-	-	GAA FY 2022	55,005,000.00	-	55,005,000.00	53,934,515.31	-	53,934,515.31	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-	-
320102104946000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Paitan Section (Sta. 0+000-Sta. 0+580) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 14, 2022	-	-	GAA FY 2022	40,826,800.00	-	40,826,800.00	39,177,521.69	-	39,177,521.69	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-	-
300226100921000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Ruruno National High School Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding		November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 14, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,950,300.00	-	1,950,300.00	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-	-
300215101186600	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Road and/or Bridges from the Natural Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of Jacinto Esquivel Road, Barangay Baresbes Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 14, 2022	-	-	GAA FY 2022	9,800,000.00	-	9,800,000.00	9,598,151.17	-	9,598,151.17	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-	-
300203101556600	Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road Leading to Lower Magat Ecotourism Park Diadi, Nueva Vizcaya	F	Yes	Competitive Bidding	November 17, 2021	November 18-25, 2021	November 29, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 14, 2022	-	-	GAA FY 2022	9,800,000.00	-	9,800,000.00	9,611,349.09	-	9,611,349.09	COA, PRRM, NGO	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	November 26, 2021	-	-
3002261009312000	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Balete Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 23, 2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 14, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,960,056.60	-	1,960,056.60	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-	-
300226100920000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Diadi National High School Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 23, 2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 14, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,965,729.98	-	1,965,729.98	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-	-
3002261009211000	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Ampaking Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	November 23, 2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 14, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,960,260.00	-	1,960,260.00	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-	-
300226100617000	Convergence and Special Support program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures-Protecting Public Infrastructure/Facilities-Construction of Busilac-Magsaysay Flood Control (Busilac Section) at Barangay Busilac Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 22, 2021	November 23, 2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	March 21, 2022	March 21, 2022	March 29, 2022	March 30, 2022	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	48,011,890.31	-	48,011,890.31	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-	-
320102104943000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Homestead Flood Control Structure along Sta. Fe River Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 22, 2021	November 23, 2021-December 1, 2021	December 3, 2021	December 9, 2021	December 9, 2021	December 10, 2021	December 13-14, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	48,989,812.85	-	48,989,812.85	COA, PRRM, NGO	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	December 1, 2021	-	-
300226100913000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Barangay Bangar Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	1,980,000.00	-	1,980,000.00	1,950,248.27	-	1,950,248.27	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-	-

300226100917000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Barangay Homestead, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	-	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	2,970,000.00	-	2,970,000.00	2,925,265.33	-	2,925,295.33	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-	-
300226100908000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Ambagulo, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2021	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	5,940,000.00	-	5,940,000.00	5,850,892.64	-	5,850,892.64	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-	-
300226100934000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2021	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	14,850,000.00	-	14,850,000.00	14,676,463.40	-	14,676,463.40	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-	-
	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building (Phase III) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2021	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	14,700,000.00	-	14,700,000.00	14,405,705.74	-	14,405,705.74	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-	-
300226100939000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 29, 2021	December 1-8, 2021	December 10, 2021	December 21, 2021	December 21, 2021	December 22, 2021	December 27-28, 2021	January 31, 2022	January 31, 2022	February 2, 2022	February 4, 2022	-	-	GAA FY 2022	14,700,000.00	-	14,700,000.00	14,401,829.14	-	14,401,829.14	COA, PRRM, NGO	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	December 9, 2021	-	-
310109100514000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+380-K0313+300, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 2, 2021	December 3-11, 2021	December 14, 2021	December 23, 2021	December 23, 2021	December 27, 2021	January 3, 2022-February 16, 2022	March 24, 2022	March 24, 2022	March 30, 2022	March 31, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	96,569,380.99	-	96,569,380.99	COA, PRRM, NGO	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	-	-
310109100501000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0314+720-K0314+756, K0316+120-K0316+156, Runruno, Quezon Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 2, 2021	December 3-11, 2021	December 14, 2021	December 23, 2021	December 23, 2021	December 27, 2021-January 3, 2022	January 4, 2022-February 18, 2022	March 24, 2022	March 24, 2022	March 30, 2022	March 31, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	94,483,769.03	-	94,483,769.03	COA, PRRM, NGO	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	-	-
310109100536000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0312+000-K0312+065, Runruno, Quezon Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 2, 2021	December 3-11, 2021	December 14, 2021	December 23, 2021	December 23, 2021	December 27, 2021-January 3, 2022	January 4, 2022-February 18, 2022	March 24, 2022	March 24, 2022	March 30, 2022	March 31, 2022	-	-	GAA FY 2022	48,250,000.00	-	48,250,000.00	47,232,195.42	-	47,232,195.42	COA, PRRM, NGO	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	December 10, 2021	-	-
320102100494000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers-Rehabilitation of Flood Control and Drainage Structure along Magat River, Vista Alegre Section (Phase 5) Sta. 0+363.85 - Sta. 0+413.85, Sta. 0+593.85 - Sta. 0+893.85 Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 6, 2021	December 8-17, 2021	December 16, 2021	December 29, 2021	December 29, 2021	January 3-7, 2022	January10, 2022-February 23, 2022	March 21, 2022	March 21, 2022	March 30, 2022	March 31, 2022	-	-	GAA FY 2022	28,950,000.00	-	28,950,000.00	28,317,374.79	-	28,317,374.79	COA, PRRM, NGO	December 15, 2021	December 15, 2021	December 15, 2021	December 15, 2021	December 15, 2021	-	-
310109100613000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380, Runruno, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2022	January 19-28, 2022	January 28, 2022	February 8, 2022	February 8, 2022	March 22, 2022	March 23, 2022	March 24, 2022	March 24, 2022	March 30, 2022	March 31, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	94,566,917.02	-	94,566,917.02	COA, PRRM, NGO	January 6, 2022	January 6, 2022	January 6, 2022	January 6, 2022	January 6, 2022	-	-
310109100613000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0315+450-K0315+520, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 18, 2022	January 19-28, 2022	January 28, 2022	February 8, 2022	February 8, 2022	March 22, 2022	March 23, 2022	March 24, 2022	March 24, 2022	March 30, 2022	March 31, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	94,571,441.79	-	94,571,441.79	COA, PRRM, NGO	January 6, 2022	January 6, 2022	January 6, 2022	January 6, 2022	January 6, 2022	-	-
300226100932000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Completion of Multi-Purpose Building,Central School, Ambagulo, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	January 27, 2022-February 3, 2022	February 4, 2022	February 17, 2022	February 17, 2022	February 18-24, 2022	February 28, 2022-March 18, 2022	March 21, 2022	March 21, 2022	March 30, 2022	April 1, 2022	-	-	GAA FY 2022	2,475,000.00	-	2,475,000.00	2,425,458.68	-	2,425,458.68	COA, PRRM, NGO	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	-	-
300226100932000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Lunad, Dadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	January 27, 2022-February 3, 2022	February 4, 2022	February 17, 2022	February 17, 2022	February 17-23, 2022	February 21, 2022-March 18, 2022	March 21, 2022	March 21, 2022	April 11, 2022	April 12, 2022	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	4,848,611.27	-	4,848,611.27	COA, PRRM, NGO	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	-	-
300226100926000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 28, 2022	January 27, 2022-February 3, 2022	February 4, 2022	February 17, 2022	February 17, 2022	February 18-23, 2022	February 23, 2022-March 18, 2022	March 21, 2022	March 21, 2022	March 30, 2022	April 1, 2022	-	-	GAA FY 2022	9,900,000.00	-	9,900,000.00	9,701,505.99	-	9,701,505.99	COA, PRRM, NGO	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	-	-
300215011380000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Noli Fili Road, Barangay Paniki Bagabag Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 28, 2022	January 27, 2022-February 3, 2022	February 4, 2022	February 17, 2022	February 17, 2022	February 18-24, 2022	February 28, 2022-March 18, 2022	March 21, 2022	March 21, 2022	March 31, 2022	April 7, 2022	-	-	GAA FY 2022	14,700,000.00	-	14,700,000.00	14,398,877.94	-	14,398,877.94	COA, PRRM, NGO	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	-	-

300215101190000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Purok 5, Barangay Poblacion, Diadi Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 26, 2022	January 27, 2022-February 3, 2022	February 4, 2022	February 17, 2022	February 17, 2022	February 18, 24, 2022	February 28, 2022-March 18, 2022	March 21, 2022	March 21, 2022	March 31, 2022	April 7, 2022	-	-	GAA FY 2022	14,700,000.00	-	14,700,000.00	14,391,425.78	-	14,391,425.78	COA, PRRM, NGO	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	-	-
300215101180000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Sitio Ordonez Barangay Road, Sta. Domingo Proper Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 26, 2022	January 27, 2022-February 3, 2022	February 4, 2022	February 17, 2022	February 17, 2022	February 18, 24, 2022	February 28, 2022-March 18, 2022	March 21, 2022	March 21, 2022	March 31, 2022	April 7, 2022	-	-	GAA FY 2022	14,700,000.00	-	14,700,000.00	14,406,192.46	-	14,406,192.46	COA, PRRM, NGO	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	-	-
3201021014947000	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Sta. Domingo Flood Control Sta. Domingo Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 26, 2022	January 27, 2022-February 3, 2022	February 4, 2022	February 17, 2022	February 17, 2022	February 18-24, 2022	February 28, 2022-March 18, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 16, 2022	-	-	GAA FY 2022	44,100,000.00	-	44,100,000.00	43,210,863.38	-	43,210,863.38	COA, PRRM, NGO	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	-	-
3201021014944000	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Sta. Fe River Control Structure, Almaguer South Section, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 26, 2022	January 27, 2022-February 3, 2022	February 4, 2022	February 17, 2022	February 17, 2022	February 18-21, 2022	February 22-23, 2022	March 21, 2022	March 21, 2022	May 23, 2022	April 1, 2022	-	-	GAA FY 2022	48,000,000.00	-	49,000,000.00	47,016,897.44	-	47,016,897.44	COA, PRRM, NGO	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	February 3, 2022	-	-
3002261009280000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Sawmill, Villaverde, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	February 8-21, 2022	February 18, 2022	March 1, 2022	March 1, 2022	March 2-8, 2022	March 9-18, 2022	March 21, 2022	March 21, 2022	March 30, 2022	April 1, 2022	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	4,888,179.35	-	4,888,179.35	COA, PRRM, NGO	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	-	-
3002261009300000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Almaguer South, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	February 8-21, 2022	February 18, 2022	March 1, 2022	March 1, 2022	March 2-8, 2022	March 9-18, 2022	March 21, 2022	March 21, 2022	March 30, 2022	April 1, 2022	-	-	GAA FY 2022	2,575,000.00	-	2,575,000.00	2,425,386.64	-	2,425,386.64	COA, PRRM, NGO	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	-	-
3002261004910000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building in Busilac, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	February 11-17, 2022	February 18, 2022	March 3, 2022	March 3, 2022	March 3-9, 2022	March 10-21, 2022	March 24, 2022	March 24, 2022	March 30, 2022	April 1, 2022	-	-	GAA FY 2022	1,950,000.00	-	1,950,000.00	1,925,561.56	-	1,925,561.56	COA, PRRM, NGO	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	-	-
3002261009310000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building, Barat, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	-	February 11-17, 2022	February 18, 2022	March 3, 2022	March 3, 2022	March 4-10, 2022	March 11-18, 2022	March 22, 2022	March 22, 2022	March 30, 2022	April 1, 2022	-	-	GAA FY 2022	2,475,000.00	-	2,475,000.00	2,425,386.64	-	2,425,386.64	COA, PRRM, NGO	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	-	-
3002261009330000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Barangay Poblacion, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 10, 2022	February 11-17, 2022	February 18, 2022	March 3, 2022	March 3, 2022	March 11-15, 2022	March 16-18, 2022	March 24, 2022	March 24, 2022	April 5, 2022	April 12, 2022	-	-	GAA FY 2022	29,700,000.00	-	29,700,000.00	29,165,650.00	-	29,165,650.00	COA, PRRM, NGO	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	February 14, 2022	-	-
Local Program	Concreting of Sitio Dhill, Brgy. Calacanan FMR, Brgy. Calacanan, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 28, 2022	March 1-8, 2022	March 11, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	March 24, 2022	March 30, 2022	April 1, 2022	-	-	GAA FY 2022	11,940,000.00	-	11,940,000.00	11,581,349.99	-	11,581,349.99	COA, PRRM, NGO	March 8, 2022	March 8, 2022	March 8, 2022	March 8, 2022	March 8, 2022	-	-
Local Program	Concreting of Farm-to-Market Road, Brgy. Magapay, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 28, 2022	March 1-8, 2022	March 11, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	March 24, 2022	April 1, 2022	April 4, 2022	-	-	GAA FY 2022	9,950,000.00	-	9,950,000.00	9,701,365.37	-	9,701,365.37	COA, PRRM, NGO	March 8, 2022	March 8, 2022	March 8, 2022	March 8, 2022	March 8, 2022	-	-
Local Program	Concreting of Brgy. San Fernando to Brgy. Abinganan FMR, Brgy. San Fernando and Brgy. Abinganan, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 28, 2022	March 1-8, 2022	March 11, 2022	March 21, 2022	March 21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	March 24, 2022	March 30, 2022	April 1, 2022	-	-	GAA FY 2022	11,940,000.00	-	11,940,000.00	11,176,189.08	-	11,176,189.08	COA, PRRM, NGO	March 8, 2022	March 8, 2022	March 8, 2022	March 8, 2022	March 8, 2022	-	-
310107100320000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharika (LZ) K0295+100-K0295+150 Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 21, 2022	March 22, 2022-April 1, 2022	March 31, 2022	April 13, 2022	April 13, 2022	April 18-20, 2022	April 21, 2022-May 6, 2022	May 10, 2022	May 10, 2022	May 20, 2022	May 27, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	94,051,459.38	-	94,051,459.38	COA, PRRM, NGO	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	-	-
3101071003150000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharika (LZ) K0254+950-K0255+015 Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 21, 2022	March 22, 2022-April 1, 2022	March 31, 2022	April 13, 2022	April 13, 2022	April 18-20, 2022	April 21, 2022-May 6, 2022	May 10, 2022	May 10, 2022	May 20, 2022	May 27, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	94,554,013.57	-	94,554,013.57	COA, PRRM, NGO	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	-	-
3101071003210000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharika (LZ) K0295+860-K0295+925 Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 21, 2022	March 22, 2022-April 1, 2022	March 31, 2022	April 13, 2022	April 13, 2022	April 18-20, 2022	April 21, 2022-May 6, 2022	May 10, 2022	May 10, 2022	May 20, 2022	May 27, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	94,566,043.43	-	94,566,043.43	COA, PRRM, NGO	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	-	-
3101071003190000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharika (LZ) K0284+930-K0284+995 Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 21, 2022	March 22, 2022-April 1, 2022	March 31, 2022	April 13, 2022	April 13, 2022	April 18-20, 2022	April 21, 2022-May 6, 2022	May 10, 2022	May 10, 2022	May 20, 2022	May 27, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	94,530,840.09	-	94,530,840.09	COA, PRRM, NGO	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	-	-

310107100322100	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharika (LZ)-K0307+350-K0307+400 Dlad, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 21, 2022	March 22, 2022- April 1, 2022	March 31, 2022	April 13, 2022	April 13, 2022	April 18-22, 2022	April 25, 2022- May 25, 2022	May 26, 2022	May 26, 2022	June 3, 2022	June 10, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	94,569,964.45	-	94,569,964.45	COA, PRRM, NGO	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	-	-
310220100492000	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Quezon Municipal Compound, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 21, 2022	March 22, 2022- April 1, 2022	March 31, 2022	April 13, 2022	April 13, 2022	April 18-20, 2022	April 21, 2022- May 6, 2022	May 26, 2022	May 26, 2022	June 3, 2022	June 10, 2022	-	-	GAA FY 2022	49,000,000.00	-	49,000,000.00	48,200,020.00	-	48,200,020.00	COA, PRRM, NGO	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	-	-
310226100527000	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Poblacion South, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 21, 2022	March 22, 2022- April 1, 2022	March 31, 2022	April 13, 2022	April 13, 2022	April 18-20, 2022	April 21, 2022- May 6, 2022	May 10, 2022	May 10, 2022	May 20, 2022	May 25, 2022	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	4,853,059.59	-	4,853,059.59	COA, PRRM, NGO	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	March 28, 2022	-	-
Local Program	Concreting of Farm-to-Market Road, Brgy. Sto. Domingo West, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 12, 2022	April 13-22, 2022	April 22, 2022	May 5, 2022	May 5, 2022	May 6-11, 2022	May 12-17, 2022	May 18, 2022	May 18, 2022	May 27, 2022	June 2, 2022	-	-	GAA FY 2022	9,950,000.00	-	9,950,000.00	9,750,573.67	-	9,750,573.67	COA, PRRM, NGO	April 12, 2022	April 12, 2022	April 12, 2022	April 12, 2022	April 12, 2022	-	-
Local Program	Concreting of Brgy. Communal FMR, Brgy. Communal, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 12, 2022	April 13-22, 2022	April 22, 2022	May 5, 2022	May 5, 2022	May 6-11, 2022	May 12-17, 2022	May 18, 2022	May 18, 2022	May 20, 2022	May 23, 2022	-	-	GAA FY 2022	11,940,000.00	-	11,940,000.00	11,581,036.99	-	11,581,036.99	COA, PRRM, NGO	April 12, 2022	April 12, 2022	April 12, 2022	April 12, 2022	April 12, 2022	-	-
310109100005000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu-Solano Road, K0324+000-K0324+044, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 18, 2022	April 19-29, 2022	April 29, 2022	May 10, 2022	May 10, 2022	May 11-17, 2022	May 18-31, 2022	June 1, 2022	June 1, 2022	June 10, 2022	June 17, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	95,300,000.00	-	95,300,000.00	COA, PRRM, NGO	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	-	-
310109100005000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu-Solano Road, K0320+580-K0420+645, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 18, 2022	April 19-29, 2022	April 29, 2022	May 10, 2022	May 10, 2022	May 11-17, 2022	May 18-31, 2022	June 1, 2022	June 1, 2022	June 10, 2022	June 17, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	95,300,000.00	-	95,300,000.00	COA, PRRM, NGO	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	-	-
310109100004000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu-Solano Road, K0320+265-K0320+315, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 18, 2022	April 19-29, 2022	April 29, 2022	May 10, 2022	May 10, 2022	May 11-17, 2022	May 18-31, 2022	June 1, 2022	June 1, 2022	June 10, 2022	June 17, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	95,300,000.00	-	95,300,000.00	COA, PRRM, NGO	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	-	-
310109100003000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu-Solano Road, K0319+900-K0319+950, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 18, 2022	April 19-29, 2022	April 29, 2022	May 10, 2022	May 10, 2022	April 18-22, 2022	April 25, 2022- May 25, 2022	May 26, 2022	May 26, 2022	June 3, 2022	June 10, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	95,293,799.27	-	95,293,799.27	COA, PRRM, NGO	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	-	-
310109100002000	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu-Solano Road, K0255+000-K0255+065, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 18, 2022	April 19-29, 2022	April 29, 2022	May 10, 2022	May 10, 2022	April 18-20, 2022	April 25, 2022- May 25, 2022	May 26, 2022	May 26, 2022	June 3, 2022	June 10, 2022	-	-	GAA FY 2022	96,500,000.00	-	96,500,000.00	95,293,999.53	-	95,293,999.53	COA, PRRM, NGO	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	April 27, 2022	-	-
Total Allocated Budget of Procurement Activities																		2,433,629,280.00														
Total Contract Price of Procurement Activities-Conducted																		2,334,123,648.58														
Total Savings (Total Allocated Budget-Total Contract Price)																		99,505,631.42														

Prepared by:

BRYAN NEIL C. AUGUSTO
Engineer -III
BAC Secretariat

Recommended for Approval by:

DANILO A. BERNABE
Chief, Quality Assurance Section
BAC Chairman

APPROVED:

MARICEL T. ANDERSON
District Engineer