



DEPARTMENT OF PUBLIC WORKS AND HIGH WAYS
NORTHERN SAMAR FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Cataman, Northern Samar

PROCUREMENT MONITORING REPORT (PMR) 1ST SEMESTER (JANUARY TO JUNE 2023)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Prec Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
CY 2022																																
310107100400000	22IH0001-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Primary Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0689 + 970 - K0690 + 040, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022 - 8/22/2022	08/21/2023	GAA	10,682,830.16	-	10,682,830.16	10,632,480.00	-	10,632,480.00	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	05/08/2022	
310202101220000	22IH0002 - Road Widening Cataman-Cabayog Rd - K0771 + 010 - K0771 + 268, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 07/10/2022	07/09/2023	GAA	7,916,574.36	-	7,916,574.36	7,865,689.11	-	7,865,689.11	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	03/24/2022	
310109101049000	22IH0003 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion- Barangay Cabacungen Rd - K0704 + 866 - K0704 + 914, Allen, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 06/10/2022	06/09/2023	GAA	7,349,650.00	-	7,349,650.00	7,308,012.84	-	7,308,012.84	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	02/22/2022	
310202101219000	22IH0004 - Road Widening- Secondary Road Cataman- Cabayog Rd - K0764 + 205 - K0764 + 620, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 08/10/2022	08/09/2023	GAA	12,735,844.39	-	12,735,844.39	12,378,020.18	-	12,378,020.18	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	04/24/2022	
320101108438000	22IH0005 - Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control Structure along Brgy. Sabang Zone 2 and Brgy. Loco, Allen, Northern Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022- 09/23/2022	09/23/2023	GAA	48,999,672.62	-	48,999,672.62	48,960,401.63	-	48,960,401.63	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	06/14/2022	
310202101221000	22IH0006 - Road Widening- Secondary Road Cataman- Laang Rd - K0753 + 180 - K0753 + 780, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022- 05/11/2022	05/21/2023	GAA	10,253,702.76	-	10,253,702.76	9,959,014.95	-	9,959,014.95	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	02/02/2022	
310101100721000	22IH0007 - Preventive Maintenance - Primary Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0679+(-049) - K0679+000, K0679+(-056) - K0679+ (-049), K0679+000 - K0680+123, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022- 06/20/2022	06/20/2023	GAA	36,445,200.54	-	36,445,200.54	36,395,200.00	-	36,395,200.00	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	03/04/2022	
310109101050000	22IH0008 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion- Barangay Cabacungen Rd - K0704 + 962 - K0705 + 026, Allen, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 06/28/2022	06/28/2023	GAA	9,799,725.59	-	9,799,725.59	9,799,725.59	-	9,799,725.59	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	03/12/2022	
310102101039000	22IH0009 - Preventive Maintenance-Asphalt Overlay - Allen - Cataman Rd - K0740+000 - K0741+300, Cataman, N. Samar	Construction Section	Yes	Public Bidding	09/22/2021	9/17-23/2021	09/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/05/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022- 06/20/2022	06/20/2023	GAA	30,676,545.13	-	30,676,545.13	30,626,000.00	-	30,626,000.00	Representatives, from COA, VACC, PCA, CCWI	09/24/2021	10/08/2021	10/08/2021	10/11-18/2021	10/19-29/2021	03/18/2022	
320101108436000	22IH0010 - Construction of Dakik Shore Protection, Brgy. Dakik, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	09/22/2021	9/17-23/2021	09/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/05/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 09/20/2022	09/20/2023	GAA	48,999,286.71	-	48,999,286.71	48,992,487.80	-	48,992,487.80	Representatives, from COA, VACC, PCA, CCWI	09/24/2021	10/08/2021	10/08/2021	10/11-18/2021	10/19-29/2021	04/18/2022	
300226103254000	22IH0011 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay North, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	09/22/2021	9/17-23/2021	09/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/05/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 06/08/2022	06/08/2023	GAA	2,969,505.70	-	2,969,505.70	2,949,505.70	-	2,949,505.70	Representatives, from COA, VACC, PCA, CCWI	09/24/2021	10/08/2021	10/08/2021	10/11-18/2021	10/19-29/2021	03/06/2022	
310202101223000	22IH0012 (Road/bridged) - Road Widening - Cataman - Laang Rd - K0758+000 - K0759+600, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	09/23/2021	10/22-28/2021	10/01/2021	10/15/2021	10/15/2021	11/18/2021	12/08/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 09/23/2022	09/23/2023	GAA	48,450,954.99	-	48,450,954.99	47,916,453.82	-	47,916,453.82	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	07/24/2022	
310102101040000	22IH0013 - Preventive Maintenance-Secondary Allen- Cataman Rd - K0741 + 630 - K0741 + 815, K0742 + 195 - K0742 + 395, K0742 + 497 - K0742 + 767, Cataman, N. Samar	Construction Section	Yes	Public Bidding	09/23/2021	9/24-30/2021	10/01/2021	10/15/2021	10/15/2021	10/25/2021	11/08/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 04/21/2022	04/21/2023	GAA	9,799,717.28	-	9,799,717.28	9,739,213.06	-	9,739,213.06	Representatives, from COA, VACC, PCA, CCWI	10/01/2021	10/15/2021	10/15/2021	10/18-25/2021	10/26/2021-11/8/2021	01/22/2022	
300228100161000	22IH0014 - Construction of Evacuation Center, Barangay Roxas, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	09/23/2021	9/24-30/2021	10/01/2021	10/15/2021	10/15/2021	10/25/2021	11/08/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 08/07/2022	08/07/2023	GAA	6,929,767.39	-	6,929,767.39	6,909,652.13	-	6,909,652.13	Representatives, from COA, VACC, PCA, CCWI	10/01/2021	10/15/2021	10/15/2021	10/18-25/2021	10/26/2021-11/8/2021	05/10/2022	
310108101214000	22IH0015 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Cabayog Rd - K0783 + 170 - K0783 + 442, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	09/28/2021	10/1-7/2021	10/08/2021	10/21/2021	10/21/2021	11/10/2021	11/10/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 11/23/2022	11/23/2023	GAA	37,251,589.09	-	37,251,589.09	37,149,888.68	-	37,149,888.68	Representatives, from COA, VACC, PCA, CCWI	10/08/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/9/2021	08/27/2022	
300226103251000	22IH0016 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Cag-abaca, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	09/28/2021	10/1-7/2021	10/08/2021	10/21/2021	10/21/2021	10/28/2021	11/10/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022- 05/08/2022	05/08/2023	GAA	1,979,771.22	-	1,979,771.22	1,974,708.45	-	1,974,708.45	Representatives, from COA, VACC, PCA, CCWI	10/08/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/9/2021	02/09/2022	

31010110072000	22H0017 - Preventive Maintenance-Asphalt Overlay - Daang Maharika (SM) (Sn Isidro-Sn Juanico Br) - K0680+914 - K0681+800, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	09/28/2021	10/1-7/2021	10/08/2021	10/21/2021	10/21/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-	06/20/2023	GAA	36,833,199.00	-	36,833,199.00	36,783,000.00	-	36,783,000.00	Representatives, from COA, VACC, PCA, CCWI	10/08/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/9/2021	03/24/2022	
300225100614000	22H0018 - Construction of Drainage Canal, Barangay Layuhan, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	09/28/2021	10/1-7/2021	10/08/2021	10/21/2021	10/21/2021	10/26/2021	11/10/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	06/20/2022-02/21/2022-	06/09/2023	GAA	4,949,633.01	-	4,949,633.01	4,801,992.94	-	4,801,992.94	Representatives, from COA, VACC, PCA, CCWI	10/08/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/9/2021	03/13/2022	
300226103247000	22H0019 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) - Phase III, Barangay Libas, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	06/09/2022-02/21/2022-	07/24/2023	GAA	8,909,356.60	-	8,909,356.60	8,899,946.51	-	8,899,946.51	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	05/03/2022	
310108101207000	22H0020 (Readvertised) - Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide-Secondary Catarman-Cabayog Rd - K0752 + 125 - K0752 + 220, Catarman, N. Samar	Construction Section	Yes	Public Bidding	10/05/2021	11/8-14/2021	10/15/2021	10/28/2021	10/28/2021	12/01/2021	12/22/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	07/24/2022-02/21/2022-	09/05/2023	GAA	13,010,345.71	-	13,010,345.71	12,850,242.25	-	12,850,242.25	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	07/25/2022	
310203100607000	22H0021 - Road Widening-Tertiary Road Catarman Div Rd 1 - K0742 + (-030) - K0743 + 100, Catarman, N. Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	09/05/2022-02/21/2022-	08/24/2023	GAA	34,299,877.17	-	34,299,877.17	33,270,719.51	-	33,270,719.51	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	06/05/2022	
300220100937000	22H0022 - Construction of Multi-Purpose Building at Barangay Macarthur, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	08/24/2022-02/21/2022-	07/17/2023	GAA	9,899,958.90	-	9,899,958.90	9,825,755.12	-	9,825,755.12	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	04/28/2022	
300228100163000	22H0023 - Construction of Evacuation Center, Barangay Trojillo, Bobon, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	03/22/2022	03/23/2022	03/29/2022	03/30/2022	07/17/2022-03/31/2022-	09/17/2023	GAA	7,919,738.02	-	7,919,738.02	7,869,738.02	-	7,869,738.02	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	05/22/2022	
300226103253000	22H0024 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Mareville, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	09/17/2022-02/21/2022-	06/30/2023	GAA	5,939,784.81	-	5,939,784.81	5,867,437.26	-	5,867,437.26	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	04/11/2022	
310106100817000	22H0025 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Pobacion-Barangay Cabacungan Rd - K0699 + 176 - K0699 + 188, K0700 + 615 - K0700 + 680, K0704 + 750 - K0704 + 890, Allen, N. Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	06/30/2022-02/21/2022-	06/17/2023	GAA	7,733,996.86	-	7,733,996.86	7,728,974.78	-	7,728,974.78	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	03/26/2022	
3201021005072000	22H0026 - Construction/ Rehabilitation Facilities with Major River Basins and Principal Rivers Construction (Extension) of Catarman Flood Control Structures (Catarman River Basin), Brgy. Sempaguita, Jose Abad Santos, Baybay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/17/2022-02/21/2022-	09/18/2023	GAA	42,261,920.60	-	42,261,920.60	42,256,576.30	-	42,256,576.30	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	06/30/2022	
310305101664000	22H0027 - Widening of Permanent Bridges - Kaglangkoy Br. (B003145M) along Catarman-Cabayog Rd, Catarman, N. Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	09/18/2022-2/21/2022-	06/22/2023	GAA	17,688,121.38	-	17,688,121.38	17,240,847.30	-	17,240,847.30	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	04/09/2022	
310106100616000	22H0028 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Buglio-Nerita-Mirador-Cagpanin-an-De Marla-Sn Jose Rd - K0762 + 000 - K0763 + 092, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/22/2022-02/21/2022-	09/13/2023	GAA	39,199,877.48	-	39,199,877.48	38,259,002.21	-	38,259,002.21	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	07/01/2022	
300221101707000	22H0029 - Construction of Road at Barangay McKinley, Catarman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	09/13/2022-02/21/2022-	04/06/2023	GAA	4,949,473.33	-	4,949,473.33	4,802,720.69	-	4,802,720.69	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	01/22/2022	
310102101042000	22H0030 - Preventive Maintenance-Asphalt Overlay - Catarman-Laogan Rd - K0745 + 883 - K0747 + 000, K0747 + 570 - K0748 + 000, Catarman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	04/06/2022-02/21/2022-	05/21/2023	GAA	26,405,266.64	-	26,405,266.64	25,667,082.07	-	25,667,082.07	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	02/06/2022	
300228103249000	22H0031 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay San Luis, Capul, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	05/21/2022-02/21/2022-	07/05/2023	GAA	2,969,663.82	-	2,969,663.82	2,939,327.36	-	2,939,327.36	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	04/22/2022	
310108101210000	22H0032 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide-Catarman-Cabayog Rd - K0769 + 149 - K0769 + 177, Lope de Vega, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/26/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	07/05/2022-02/21/2022-	07/27/2023	GAA	3,834,385.42	-	3,834,385.42	3,814,013.41	-	3,814,013.41	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/04/2021	11/04/2021	11/5-11/2021	11/12-23/2021	05/16/2022	
310109101047000	22H0033 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide- Pobacion -Barangay Cabacungan Rd - K0699 + 176 - K0699 + 185, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/26/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	07/27/2022-02/21/2022-	07/05/2023	GAA	1,959,993.11	-	1,959,993.11	1,920,793.25	-	1,920,793.25	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/04/2021	11/04/2021	11/5-11/2021	11/12-23/2021	04/23/2022	
300214100280000	22H0034 (Readvertised) - Preventive Maintenance along Allen-Catarman Rd - K0714 + 000 - K0714+167.50, K0715+300 - K0716+997, K0717+140 - K0717+478, K0741+300 - K0741+630, Lavezares, Roserio, Catarman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	11/8-14/2021	10/22/2021	11/04/2021	11/04/2021	12/01/2021	12/22/2021	03/21/2022	03/21/2022	03/23/2022	03/30/2022	07/05/2022-03/31/2022-	07/30/2023	GAA	41,159,651.49	-	41,159,651.49	40,067,596.30	-	40,067,596.30	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	05/11/2022	

310202101222000	22IH0035 - Road Widening-Secondary Road Cataman-Lasang Rd - K0754 + 174 - K0755 + 500, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/16-21/2021	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/26/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/10/2022	08/10/2023	GAA	40,782,226.34	-	40,782,226.34	39,946,171.00	-	39,946,171.00	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/04/2021	11/04/2021	11/5-11/2021	11/12-23/2021	05/29/2022	
310108101213000	22IH0036 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Cabayog Rd - K0782 + (-174) - K0782 + (-040), K0783+603-K0783+712, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-25/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	03/22/2022	03/23/2022	03/29/2022	03/30/2022	03/31/2022-11/28/2022	11/28/2023	GAA	30,540,540.38	-	30,540,540.38	29,982,432.27	-	29,982,432.27	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	08/04/2022	
300226103256000	22IH0037 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Phase II, Barangay Londres, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-25/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/21/2022	05/21/2023	GAA	5,939,552.11	-	5,939,552.11	5,784,651.37	-	5,784,651.37	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	03/04/2022	
300221101708000	22IH0038 - Construction of Road, Barangay Baybay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-25/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-04/14/2022	04/21/2023	GAA	4,899,604.32	-	4,899,604.32	4,850,644.76	-	4,850,644.76	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	02/02/2022	
310102101041000	22IH0039 - Preventive Maintenance : Asphalt Overlay - Cataman-Cabayog Rd - K0755 + 887 - K0756 + 863, K0757 + 510 - K0757 + 947, K0759 + 883 - K0760 + 344, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-26/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/06/2022	06/06/2023	GAA	40,214,874.34	-	40,214,874.34	39,410,576.86	-	39,410,576.86	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	09/29/2023	
300228100159000	22IH0040 (Readvertised) - Construction of Evacuation Center at Barangay Tarnata, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	10/19/2021	12/2-8/2021	10/28/2021	11/09/2021	11/09/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-09/28/2022	09/28/2023	GAA	4,949,810.98	-	4,949,810.98	4,844,836.91	-	4,844,836.91	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	07/16/2022	
310305101665000	22IH0041 - Widening of Permanent Bridge - Vuelto Br. (B002395M) along Daang Maharika (SM) (Sn Isidro-Sn Juanico Br), San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-26/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-11/17/2022	11/17/2023	GAA	42,138,879.49	-	42,138,879.49	41,350,379.66	-	41,350,379.66	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	08/31/2023	
3000214100281000	22IH0042 (Readvertised) - Preventive Maintenance along Daang Maharika (SM) (Sn Isidro-Sn Juanico Br) - K0683 + 000 - K0683 + 410, K0681 + 800 - K0682 + 325, K0682 + 350 - K0682 + 960, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/20/2021	11/8-14/2021	10/29/2021	11/11/2021	11/11/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/20/2022	06/20/2023	GAA	41,159,874.67	-	41,159,874.67	40,073,491.69	-	40,073,491.69	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	05/09/2022	
300226103256000	22IH0043 - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay San Lazaro, Victoria, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/06/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-04/21/2022	04/21/2023	GAA	1,979,828.97	-	1,979,828.97	1,949,955.76	-	1,949,955.76	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	02/19/2022	
310108101211000	22IH0044 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Cabayog Rd - K0769 + 447 - K0769 + 551, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/06/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/23/2022	08/23/2023	GAA	26,459,866.25	-	26,459,866.25	25,891,334.57	-	25,891,334.57	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	06/22/2022	
300221101706000	22IH0045 - Construction of Road at Barangay East, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/06/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-07/12/2022	07/12/2023	GAA	4,949,051.70	-	4,949,051.70	4,874,809.48	-	4,874,809.48	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	05/22/2022	
320101108441000	22IH0046 - Construction of Shore Protection along Kinagultmen, Brgy. Kinagultmen, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/06/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/19/2022	08/19/2023	GAA	29,399,512.57	-	29,399,512.57	28,768,451.58	-	28,768,451.58	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	06/09/2022	
320101108437000	22IH0047 (Readvertised) - Construction of Flood Control Structure along Brgy. Colab-og (Colab-og Bridge), Victoria, Northern Samar	Construction Section	Yes	Public Bidding	10/26/2021	11/25/2021-12/1/2021	11/04/2021	11/16/2021	11/16/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-10/24/2022	10/24/2023	GAA	48,999,518.03	-	48,999,518.03	48,044,003.13	-	48,044,003.13	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	09/22/2022	
310102101038000	22IH0048 - Preventive Maintenance: Asphalt Overlay Allen-Cataman Rd - K0709 + 250 - K0710 + 000, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/26/2021	10/26/2021-11/1/2021	11/04/2021	11/16/2021	11/16/2021	11/22/2021	12/06/2021	03/21/2022	03/22/2022	03/29/2022	03/30/2022	03/31/2022-06/01/2022	06/01/2023	GAA	10,847,328.40	-	10,847,328.40	10,576,145.19	-	10,576,145.19	Representatives, from COA, VACC, PCA, CCWI	11/04/2021	11/16/2021	11/16/2021	11/17-23/2021	11/24/2021-12/6/2021	02/23/2022	
300228100162000	22IH0049 (Readvertised) - Construction of Evacuation Center, Barangay Talalay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/27/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/16/2022	08/16/2023	GAA	6,929,941.49	-	6,929,941.49	6,805,992.28	-	6,805,992.28	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	07/15/2022	
300221101709000	22IH0050 - Construction of Road, Barangay Pormina to Barangay San Isidro, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/26/2021	12/10/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/18/2022	06/18/2023	GAA	4,949,955.68	-	4,949,955.68	4,912,732.59	-	4,912,732.59	Representatives, from COA, VACC, PCA, CCWI	11/05/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	04/19/2022	
310201101007000	22IH0051 - Road Widening-Daang Maharika (SM) (Sn Isidro-Sn Juanico Br) - 680+(-737.50) - 680+(-610), 682+113.70 - 682+126.50, 682+149.70 - 682+164.00, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/26/2021	12/10/2021	03/21/2022	03/22/2022	03/29/2022	03/30/2022	03/31/2022-07/20/2022	07/20/2023	GAA	6,461,007.28	-	6,461,007.28	6,338,243.01	-	6,338,243.01	Representatives, from COA, VACC, PCA, CCWI	11/05/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	04/13/2022	
310107100399000	22IH0052 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Daang Maharika (SM) (Sn Isidro-Sn Juanico Br) - K0688 + 150 - K0688 + 200, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/26/2021	12/10/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/22/2022	08/22/2023	GAA	19,084,169.38	-	19,084,169.38	18,607,065.29	-	18,607,065.29	Representatives, from COA, VACC, PCA, CCWI	11/05/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	06/23/2022	
310106100819000	22IH0053 - Rehab/ Reconstruction/ Upgrading of Damaged Paved Roads - Pobocion-Barangay Cabecungan Rd - K0703 + 345 - K0703 + 900, Allen, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/26/2021	12/10/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-09/14/2022	09/14/2023	GAA	19,736,001.26	-	19,736,001.26	19,685,970.50	-	19,685,970.50	Representatives, from COA, VACC, PCA, CCWI	11/05/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	06/23/2022	
300226103252000	22IH0054 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Enriquez, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/30/2022	06/30/2023	GAA	2,969,619.90	-	2,969,619.90	2,954,619.90	-	2,954,619.90	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	05/19/2022	

300228100160000	22IH0055 - Construction of Evacuation Center, Barangay Calereyan, Allen, Northern Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/17/2022	08/17/2023	GAA	7,919,912.29	-	7,919,912.29	7,840,713.17	-	7,840,713.17	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	07/06/2022	
310109101048000	22IH0056 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion- Barangay Cabacungan Rd - K0700 + 528 - K0700 + 646, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-07/25/2022	07/25/2023	GAA	14,895,867.80	-	14,895,867.80	14,597,945.28	-	14,597,945.28	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	06/13/2022	
320101108440000	22IH0057 - Construction of San Antonio Shore Protection along San Antonio Circumferential Road, San Antonio, Northern Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-09/19/2022	09/19/2023	GAA	48,998,956.30	-	48,998,956.30	48,468,088.55	-	48,468,088.55	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	08/08/2022	
310304101005000	22IH0058 - Rehabilitation/Major Repair of Permanent Bridges San Miguel Br. (B002755M) along Allen-Cataman Rd, Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/09/2022	05/09/2023	GAA	979,415.50	-	979,415.50	973,401.84	-	973,401.84	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	03/28/2022	
310110100321000	22IH0059 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0696 + 105 - K0696 + 450, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/15/2022	06/15/2023	GAA	5,409,202.10	-	5,409,202.10	5,398,994.69	-	5,398,994.69	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	05/04/2022	
300214100282000	22IH0060 - Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0683 + 410 - K0684 + 000, K0684 + 450 - K0685 + 345, K0688 + 743 - K0689 + 000, K0690 + 346 - K0690 + 505, San Isidro, Northern Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/23/2022	06/23/2023	GAA	40,529,487.80	-	40,529,487.80	40,102,240.52	-	40,102,240.52	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	05/12/2022	
300214100279000	22IH0061 - Preventive Maintenance along Allen-Cataman Rd - K0698 + 018 - K0699 + 838, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/20/2022	06/20/2023	GAA	40,529,783.51	-	40,529,783.51	39,748,784.97	-	39,748,784.97	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	05/11/2022	
310304101004000	22IH0062 - Rehabilitation/Major Repair of Permanent Bridges Selang Br. (B002855M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/11/2022	05/11/2023	GAA	1,567,800.00	-	1,567,800.00	1,527,741.41	-	1,527,741.41	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	04/01/2022	
310109101044000	22IH0063 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Bugko-Nanita-Misador-Cagapitan-De Maria- Sn Jose Rd - K0770 + 259 - K0770 +315, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/16/2022	06/16/2023	GAA	6,531,070.39	-	6,531,070.39	6,392,412.98	-	6,392,412.98	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	07/07/2022	
310112100347000	22IH0064 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Allen Old Rd - K0697+(-168) - K0697+160, (S000415M) Chainage 052 - Chainage 090, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-07/10/2022	07/20/2023	GAA	10,132,955.91	-	10,132,955.91	9,877,106.54	-	9,877,106.54	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	06/10/2022	
-	22IH0065 - Rehabilitation/ Major Repair of Permanent Bridges Rosario Br. (B002825M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/14/2021	02/28/2022	-	-	-	-	-	-	1,175,590.62	-	1,175,590.62	-	-	-	Representatives, from COA, VACC, PCA, CCWI	-	-	-	-	-	-	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639	
320101108439000	22IH0066 - Construction of Flood Structures along Gabulwangan River, Brgy. Gabulwangan, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-09/19/2022	09/19/2023	GAA	48,999,889.14	-	48,999,889.14	48,274,527.59	-	48,274,527.59	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	08/10/2022	
300221101705000	22IH0067 - Construction of Road (Phase 2) at Barangay Sabang-Tabok, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/24/2022	05/24/2023	GAA	4,949,576.76	-	4,949,576.76	4,845,471.78	-	4,845,471.78	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	04/14/2022	
310304100999000	22IH0068 - Rehabilitation/Major Repair of Permanent Bridges Londres Br. (B002755M) along Allen-Cataman Rd	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/10/2022	05/10/2023	GAA	979,963.29	-	979,963.29	959,961.56	-	959,961.56	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	03/31/2022	
310304101001000	22IH0069 - Rehabilitation/Major Repair of Permanent Bridges Noos Br. (B002845M) along Allen-Cataman Rd	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/09/2022	05/09/2023	GAA	979,724.54	-	979,724.54	958,841.14	-	958,841.14	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	03/30/2022	
300203101836000	22IH0070 - Construction / Improvement of Access Roads Leading to Capul Circumferential Road, Aguin-Landusan-Sawang-Segasawan-Jubang-Oson-Poblacion Section, Capul, Northern Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-04/29/2022	04/29/2023	GAA	7,349,066.41	-	7,349,066.41	7,201,128.80	-	7,201,128.80	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	03/27/2022	
-	22IH0071 - Road Widening- Cataman-Calbeyog Rd - K0746 + 945 - K0747 + 145, K0750 + 096 - K0750 + 330, K0752 + 690 - K0752 + 930, K0753 + 360 - K0753 + 600, K0758 + 130 - K0758 + 620, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/09/2021	12/09/2021	02/16/2022	02/28/2022	-	-	-	-	-	-	45,259,032.59	-	45,259,032.59	-	-	-	Representatives, from COA, VACC, PCA, CCWI	-	-	-	-	-	-	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639	

310304100998000	22IH0072 - Rehabilitation/Major Repair of Permanent Bridges Lamrod Br. (B00286SM) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/10/2022	05/10/2023	GAA	1,175,948.04	-	1,175,948.04	1,136,288.68	-	1,136,288.68	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	04/07/2022	
310109101045000	22IH0073 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Buglio-Nerita-Mirador Cepanitan-De Maria-Sn Jose Rd - K0772 + 2810 - K0772 + 3094, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	10/13/2021-02/21/2022	10/13/2023	GAA	16,296,615.31	-	16,296,615.31	16,000,974.61	-	16,000,974.61	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	09/16/2022	
300221101710000	22IH0074 - Construction of Road, Silo Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	04/21/2022-02/21/2022	04/21/2023	GAA	4,949,917.89	-	4,949,917.89	4,890,508.51	-	4,890,508.51	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	03/19/2022	
310109101046000	22IH0075 - Construction of Roads Slope Protection Structure - Mondragon-Bantayan Old Rd - K0758 + 803 - K0758 + 819, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	04/21/2022-02/21/2022	05/11/2023	GAA	2,645,751.45	-	2,645,751.45	2,590,532.60	-	2,590,532.60	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	04/08/2022	
310304101006000	22IH0076 - Rehabilitation/Major Repair of Permanent Bridges Taguilan Br. (B00536SM) along Cataman-Laoang Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/11/2022-02/21/2022	05/10/2023	GAA	979,496.87	-	979,496.87	964,011.09	-	964,011.09	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	04/07/2022	
310108101208000	22IH0077 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Cataman-Calbayog Rd - K0754 + 120 - K0754 + 140, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/17/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/10/2021-02/21/2022	06/20/2023	GAA	5,389,861.23	-	5,389,861.23	5,284,013.31	-	5,284,013.31	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	06/18/2022	
310108101212000	22IH0078 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0774 + 273 - K0774 + 302, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	11/17/2021	11/19-25/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	03/22/2022	03/23/2022	03/29/2022	03/30/2022	05/20/2022-03/31/2022	07/28/2023	GAA	7,741,648.01	-	7,741,648.01	7,702,933.66	-	7,702,933.66	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	06/18/2022	
310304101000000	22IH0079- Rehabilitation/Major Repair of Permanent Bridges Muyaw Br. (B00541SM) along Cataman-Laoang Rd, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	07/28/2022-02/21/2022	05/13/2023	GAA	1,959,817.37	-	1,959,817.37	1,914,090.69	-	1,914,090.69	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/11/2022	
300203101835000	22IH0080 - Construction of Access Roads leading to Dolekit - Tamburusan-Bobon Coastal Boulevard, Brgy. Dalekit (Poblacion), Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/13/2022-02/21/2022	08/19/2023	GAA	7,349,824.85	-	7,349,824.85	7,203,843.35	-	7,203,843.35	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	07/18/2022	
310110100320000	22IH0081 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Daang Maharika (Sn Isidro-Sn Juanico Br) - K0680 + 524 - K0681 + 050, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	08/19/2022-02/21/2022	08/29/2023	GAA	15,434,598.00	-	15,434,598.00	15,133,623.34	-	15,133,623.34	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	07/26/2022	
310111100467000	22IH0082 - Construction / Upgrading / Rehabilitation of Drainage along National Roads Cataman-Laoang Rd - K0744 + (-100) - K0744 + 245, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	08/29/2022-02/21/2022	06/06/2023	GAA	5,409,424.80	-	5,409,424.80	5,329,134.89	-	5,329,134.89	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	06/06/2022	
300226103248000	22IH0083 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay Sahag, Rosario, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/04/2022	02/14/2022	06/06/2022-02/21/2022	05/06/2023	GAA	4,949,467.62	-	4,949,467.62	4,860,350.39	-	4,860,350.39	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/04/2022	
310304100997000	22IH0084 - Rehabilitation/Major Repair of Permanent Bridges Enriqueta Br. (B00280SM) along Allen-Cataman Rd, Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/06/2022-02/21/2022	05/10/2023	GAA	1,469,880.74	-	1,469,880.74	1,439,964.72	-	1,439,964.72	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/08/2022	
300221101704000	22IH0085 - Construction (Completion) of Bridge, Phase II, Galitan National High School (Cataman River) to Barangay Doña Pulqueria, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/10/2022-02/21/2022	05/26/2023	GAA	4,949,599.04	-	4,949,599.04	4,860,203.85	-	4,860,203.85	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/24/2022	
310304100994000	22IH0086 - Rehabilitation/Major Repair of Permanent Bridges Cataman Br. (B00556SM) along Cataman-Laoang Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/26/2022-02/21/2022	05/11/2023	GAA	979,691.22	-	979,691.22	961,077.09	-	961,077.09	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/09/2022	
310304100996000	22IH0087 - Rehabilitation/Major Repair of Permanent Bridges Dito Br. (B00267SM) along Cataman-Calbayog Rd, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/11/2022-02/21/2022	05/10/2023	GAA	979,883.69	-	979,883.69	960,172.43	-	960,172.43	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/08/2022	
310108101209000	22IH0088 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0766 + 855 - K0766 + 864, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/10/2022-02/21/2022	05/23/2023	GAA	2,841,726.47	-	2,841,726.47	2,782,479.57	-	2,782,479.57	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/21/2022	
310112100348000	22IH0089 - Construction / Upgrading / Rehabilitation of Drainage along National Roads Cataman Div Rd 2 - K0746 + 258.19 - K0746 + 588, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/25/2021	11/26/2021-12/2/20214	12/03/2021	12/17/2021	12/17/2021	12/24/2021	01/07/2022	03/21/2022	03/22/2022	03/29/2022	03/30/2022	05/23/2022-03/31/2022	07/14/2023	GAA	5,502,965.87	-	5,502,965.87	5,392,877.45	-	5,392,877.45	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/17/2021	12/17/2021	12/20-27/2021	12/28/2021-1/10/2022	06/12/2022	
310304101003000	22IH0090 - Rehabilitation/ Major Repair of Permanent Bridges - Sabang Br (B00278SM) along Allen - Cataman Rd, Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/25/2021	11/26/2021-12/2/20214	12/03/2021	12/17/2021	12/17/2021	12/24/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	07/14/2022-02/21/2022	05/13/2023	GAA	1,959,949.29	-	1,959,949.29	1,919,804.50	-	1,919,804.50	Representatives, from COA, VACC, PCA, CCWI	12/03/2021	12/17/2021	12/17/2021	12/20-27/2021	12/28/2021-1/10/2022	04/18/2022	
																05/13/2022																

310304100992000	22IH0091 - Rehabilitation/ Major Repair of Permanent Bridges Bugko Br. (B005405M) along Cataman-Laoang Rd, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/13/2022	05/13/2023	GAA	1,959,897.19	-	1,959,897.19	1,920,471.96	-	1,920,471.96	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/19/2022	
300225100611000	22IH0092 - Construction of Drainage Canal, Barangay Dagenas, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/22/2022-02/21/2022	05/22/2023	GAA	4,949,667.32	-	4,949,667.32	4,900,951.68	-	4,900,951.68	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/28/2022	
300226103267000	22IH0093 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Maraget, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/22/2022-02/21/2022	08/12/2023	GAA	8,909,296.30	-	8,909,296.30	8,714,896.45	-	8,714,896.45	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	07/19/2022	
300225100612000	22IH0094 - Construction of Drainage Canal, Barangay Delakit, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/11/2022-02/21/2022	06/02/2023	GAA	4,949,506.84	-	4,949,506.84	4,850,493.36	-	4,850,493.36	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	05/09/2022	
300226103265000	22IH0095 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay San Miguel, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/10/2022-02/21/2022	07/10/2023	GAA	1,979,323.44	-	1,979,323.44	1,971,317.47	-	1,971,317.47	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	06/15/2022	
310304100995000	22IH0096 - Rehabilitation/Major Repair of Permanent Bridges Colo-og Br. (B002475M) along Daing Maharlika (5M) (Sn Isidro-Sn Juanico Br), Victoria, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	07/10/2022-02/21/2022	05/11/2023	GAA	979,117.53	-	979,117.53	957,594.00	-	957,594.00	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/17/2022	
	22IH0097 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman-Laoang Rd - K0763 + 618.80 - K0763 + 800, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	-	-	-	-	05/11/2022	-	-	11,850,487.46	-	11,850,487.46	-	-	Representatives, from COA, VACC, PCA, CCWI							The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for	
	22IH0098 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman-Laoang Rd - K0763 + 316 - K0763 + 618.80, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	-	-	-	-	-	-	-	20,672,748.21	-	20,672,748.21	-	-	Representatives, from COA, VACC, PCA, CCWI							The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022	
310304100993000	22IH0099 - Rehabilitation/Major Repair of Permanent Bridges Cag-anahao Br. (B002655M) along Cataman-Cabayog Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/14/2022	05/14/2023	GAA	2,449,888.90	-	2,449,888.90	2,397,017.69	-	2,397,017.69	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/20/2022	
300226103265000	22IH0100 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Bugko, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/30/2022-02/21/2022	06/30/2023	GAA	2,969,797.91	-	2,969,797.91	2,904,460.61	-	2,904,460.61	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	06/06/2022	
300226103267000	22IH0101 - Construction (Completion) of Multi-Purpose Building, Brgy. Destacado, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/30/2022-05/22/2022	05/22/2023	GAA	1,979,608.11	-	1,979,608.11	1,938,013.80	-	1,938,013.80	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	06/22/2023	
300203101834000	22IH0102 - Construction / Improvement of Access Roads from Poblacion (Brgy. Sila) leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/05/2022-03/17/2022	06/05/2023	GAA	5,782,483.23	-	5,782,483.23	5,665,708.36	-	5,665,708.36	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	06/05/2023	
300215100427000	22IH0103 (Readvertised) - Construction of San Isidro-Lope De Vega Road, San Isidro, Northern Samar	Construction Section	Yes	Public Bidding	12/06/2021	12/9-15/2021	12/17/2021	12/29/2021	12/29/2021	02/24/2022	02/28/2022	02/28/2022	02/28/2022	03/08/2022	03/10/2022	03/16/2023-03/31/2022	03/15/2024	GAA	96,499,442.79	-	96,499,442.79	95,999,442.79	-	95,999,442.79	Representatives, from COA, VACC, PCA, CCWI	12/17/2021	12/29/2021	12/29/2021	12/31/2021-1/6/2022	12/7-8/2022	03/15/2024	
310105100763000	22IH0104 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman - Laoang Rd - K0763+280 - K0763+860, Mondragon, N. Samar	Construction Section	No	Public Bidding	01/18/2022	01/19-25/2022	01/27/2022	02/11/2022	02/11/2022	02/16/2022	02/28/2022	03/22/2022	03/23/2022	03/29/2022	03/30/2022	01/15/2023-03/31/2022	01/14/2024	GAA	32,523,624.83	-	32,523,624.83	32,424,551.86	-	32,424,551.86	Representatives, from COA, VACC, PCA, CCWI	01/27/2022	02/08/2022	02/08/2022	02/09-15/2022	02/16-28/2022	01/14/2024	
310202101218000	22IH0105 - Road Widening - Cataman - Cabayog Rd - K0746+945 - K0747+145, K0749+050 - K0749+330, K0752+690 - K0752+930, K0753+360 - K0753+600, K0758+130 - K0758+620, Cataman, N. Samar	Construction Section	No	Public Bidding	01/18/2022	01/19-25/2022	01/27/2022	02/11/2022	02/11/2022	02/16/2022	02/28/2022	03/22/2022	03/23/2022	03/29/2022	03/30/2022	12/14/2022-12/14/2022	12/14/2023	GAA	45,259,906.73	-	45,259,906.73	44,959,906.73	-	44,959,906.73	Representatives, from COA, VACC, PCA, CCWI	01/27/2022	02/08/2022	02/08/2022	02/09-15/2022	02/16-28/2022	12/14/2023	
310304101002000	22IH0106 - Rehabilitation/Major Repair of Permanent Bridges Rosario Br. V (B002825M) along Allen-Cataman Rd	Construction Section	No	Public Bidding	-	01/19-25/2022	01/27/2022	02/11/2022	02/11/2022	02/16/2022	02/28/2022	03/22/2022	03/23/2022	03/29/2022	03/30/2022	06/16/2022-03/31/2022	06/16/2023	GAA	1,175,215.39	-	1,175,215.39	1,160,205.56	-	1,160,205.56	Representatives, from COA, VACC, PCA, CCWI	01/27/2022	02/08/2022	02/08/2022	02/09-15/2022	02/16-28/2022	06/16/2023	
300226103269000	22IH0107 - Construction of Multi-purpose Building, Northern Samar Police Provincial Office, Camp Carlos Delgado, Cataman, N. Samar	Construction Section	No	Public Bidding	01/18/2022	01/19-25/2022	01/27/2022	02/11/2022	02/11/2022	02/16/2022	02/28/2022	03/22/2022	03/23/2022	03/29/2022	03/30/2022	10/08/2022-03/31/2022	10/08/2023	GAA	6,929,936.50	-	6,929,936.50	6,914,936.50	-	6,914,936.50	Representatives, from COA, VACC, PCA, CCWI	01/27/2022	02/08/2022	02/08/2022	02/09-15/2022	02/16-28/2022	10/08/2023	
300226103260000	22IH0108 - Construction of Multi-purpose Building, Brgy. Jamog, Rosario, Northern Samar	Construction Section	No	Public Bidding	01/18/2022	01/19-25/2022	01/27/2022	02/11/2022	02/11/2022	02/16/2022	02/28/2022	03/22/2022	03/23/2022	03/29/2022	03/30/2022																	

300226103264000	22IH0113 - Construction of Multi-purpose Building, Brgy. Hinabangan, Mondragon, Northern Samar	Construction Section	No	Public Bidding	-	01/21-27/2022	01/28/2022	02/11/2022	02/11/2022	02/16/2022	02/28/2022	03/22/2022	03/23/2022	03/29/2022	04/04/2022	04/11/2022-06/10/2022	08/10/2023	GAA	4,949,797.85	-	4,949,797.85	4,900,298.99	-	4,900,298.99	Representatives, from COA, VACC, PCA, CCWI	01/28/2022	02/11/2022	02/11/2022	02/14-21/2022	02/22/2022-03/04/2022	08/10/2023	
300226103266000	22IH0114 - Construction of Multi-purpose Building (New Municipal Building), Victoria, Northern Samar	Construction Section	No	Public Bidding	01/22/2022	02/04-10/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022	03/11/2022	03/22/2022	03/23/2022	03/29/2022	04/04/2022	04/11/2022-04/11/2022	11/11/2023	GAA	14,849,856.71	-	14,849,856.71	14,834,211.75	-	14,834,211.75	Representatives, from COA, VACC, PCA, CCWI	02/11/2022	02/24/2022	02/24/2022	02/28/2022-03/04/2022	03/7-18/2022	11/11/2023	
300226103265000	22IH0115 - Construction of Multi-purpose Building, University of Eastern Philippines, Catarman, Northern Samar	Construction Section	No	Public Bidding	03/01/2022	03/04-11/2022	03/11/2022	03/24/2022	03/24/2022	03/29/2022	04/13/2022	05/13/2022	05/17/2022	05/20/2022	05/23/2022	05/27/2022-11/14/2022	11/14/2023	GAA	6,929,948.25	-	6,929,948.25	6,907,660.27	-	6,907,660.27	Representatives, from COA, VACC, PCA, CCWI	03/11/2022	03/24/2022	03/24/2022	03/25-31/2022	04/1-12/2022	11/14/2023	
300116201297000	22IH0116 - Concreting of Brgy. Sangputan FMR, Brgy. Sangputan, San Vicente, Northern Samar	Construction Section	No	Public Bidding	02/28/2022	03/02-09/2022	03/10/2022	03/22/2022	03/22/2022	03/29/2022	04/12/2022	05/13/2022	05/17/2022	05/20/2022	05/23/2022	05/27/2022-08/17/2022	08/27/2023	GAA	9,949,481.63	-	9,949,481.63	9,924,407.36	-	9,924,407.36	Representatives, from COA, VACC, PCA, CCWI	03/10/2022	03/22/2022	03/22/2022	03/22-28/2022	03/29/2022-04/08/2022	08/27/2023	
300116201297000	22IH0117 - Concreting of Brgy. Ligaya to Brgy. Buenavista FMR Phase II, Brgy. Ligaya and Brgy. Buenavista, Rosario, Northern Samar	Construction Section	No	Public Bidding	02/28/2022	03/02-09/2022	03/10/2022	03/22/2022	03/22/2022	03/29/2022	04/12/2022	05/13/2022	05/17/2022	05/20/2022	05/23/2022	05/27/2022-06/14/2022	08/14/2023	GAA	9,949,971.76	-	9,949,971.76	9,931,971.76	-	9,931,971.76	Representatives, from COA, VACC, PCA, CCWI	03/10/2022	03/22/2022	03/22/2022	03/22-28/2022	03/29/2022-04/08/2022	08/14/2023	
300116201297000	22IH0118 - Concreting of Brgy. Villahermosa to Sitio Binistahan, Brgy. Villa FMR, Brgy. Villahermosa & Brgy. Villa, Lavezares, Northern Samar	Construction Section	No	Public Bidding	02/28/2022	03/02-09/2022	03/10/2022	03/22/2022	03/22/2022	03/29/2022	04/12/2022	05/13/2022	05/17/2022	05/20/2022	05/23/2022	05/27/2022-09/05/2022	09/05/2023	GAA	11,939,938.62	-	11,939,938.62	11,924,938.62	-	11,924,938.62	Representatives, from COA, VACC, PCA, CCWI	03/10/2022	03/22/2022	03/22/2022	03/22-28/2022	03/29/2022-04/08/2022	08/05/2023	
300116201297000	22IH0119 - Concreting of Brgy. Libjo FMR Phase II, Brgy. Libjo, Catarman, Northern Samar	Construction Section	No	Public Bidding	02/28/2022	03/02-09/2022	03/10/2022	03/22/2022	03/22/2022	03/29/2022	04/12/2022	05/13/2022	05/17/2022	05/27/2022	05/30/2022	05/27/2022-11/04/2022	12/04/2023	GAA	19,899,687.62	-	19,899,687.62	19,698,853.38	-	19,698,853.38	Representatives, from COA, VACC, PCA, CCWI	03/10/2022	03/22/2022	03/22/2022	03/22-28/2022	03/29/2022-04/08/2022	12/04/2023	
300116201297000	22IH0120 - Concreting of Brgy. Polang to Brgy. Patuca FMR Phase III, Brgy. Polang and Brgy. Patuca, Catarman, Northern Samar	Construction Section	No	Public Bidding	03/01/2022	03/04-11/2022	03/11/2022	03/22/2022	03/22/2022	03/29/2022	04/12/2022	05/13/2022	05/17/2022	05/20/2022	05/23/2022	05/27/2022-08/27/2022	08/27/2023	GAA	9,949,816.58	-	9,949,816.58	9,878,635.59	-	9,878,635.59	Representatives, from COA, VACC, PCA, CCWI	03/11/2022	03/24/2022	03/24/2022	03/25-31/2022	04/1-12/2022	08/27/2023	
200000100019000	22IH0121 - Repair/Maintenance of DPWH Maintenance Building - DE's Quarter Northern Samar First, Catarman, N. Samar	Maintenance	No	Public Bidding	-	07/29/2023 - 09/04/2023	08/05/2022	8/19/2022	8/19/2022	08/20-23/2023	08/24-30/2022	08/30/2022	09/01/2022	09/06/2022	09/07/2022	09/08/2022-11/13/2022	11/13/2023	FY 2022 RA 11639 Regular 2022 Current -	749,731.84	-	749,731.84	744,670.46	-	744,670.46	Representatives, from COA, NSA, PCA, CCWI	05/08/2022	08/19/2022	08/19/2022	08/22-26/2022	08/29/2022 - 09/09/2022	08/01/2023	
200000100017000	22IH0122 - Repair/Maintenance of DPWH Building-MTQC Northern Samar First District Engineering Office, Barangay Airport Village, Catarman, Northern Samar	Maintenance	No	Public Bidding	-	08/24-30/2022	9/6/2022	9/19/2022	9/19/2022	09/20-22/2022	8/23/2022-10/07/2022	10/12/2022	10/13/2022	11/07/2022	11/08/2022	11/09/2022-11/09/2022	02/08/2024	FY 2022 RA 11639 Regular 2022 Current - SR2022-05-010857	499,987.67	-	499,987.67	499,465.06	-	499,465.06	Representatives, from COA, NSA, PCA, CCWI	02/09/2020	09/14/2022	09/14/2022	09/15-21/2022	09/22/2022-10/03/2022	01/25/2023	
200000100019000	22IH0123 - Repair/Maintenance of DPWH Building-Technical Building Northern Samar First District Engineering Office, Barangay Lapu Lapu, Catarman, Northern Samar	Maintenance	No	Public Bidding	-	08/24-30/2022	09/06/2022	09/19/2022	09/19/2022	09/20-26/2022	08/27/2022-10/19/2022	10/20/2022	10/08/2022	11/07/2022	11/08/2022	11/15/2022-01/15/2023	02/15/2024	FY 2022 RA 11639 Regular 2022 Current - SR2022-05-010857	1,979,787.26	-	1,979,787.26	1,989,902.98	-	1,989,902.98	Representatives, from COA, NSA, PCA, CCWI	02/09/2020	09/14/2022	09/14/2022	09/15-21/2022	09/22/2022-10/03/2022	01/26/2023	
200000100019000	22IH0124 - Activity 71X-Special Maintenance for Carriageway for Routine Maintenance of National Road within the District	Maintenance	No	Public Bidding	-	08/24-31/2022	09/06/2022	09/19/2022	09/19/2022	09/20-26/2022	10/7-19/2022	10/20/2022	10/21/2022	11/07/2022	11/08/2022	11/15/2022-01/15/2023	01/15/2024	FY 2022 RA 11639 Regular 2022 Current -	1,663,319.91	-	1,663,319.91	1,660,163.17	-	1,660,163.17	Representatives, from COA, NSA, PCA, CCWI	09/02/2022	09/14/2022	09/14/2022	09/15-21/2022	09/22/2022-10/03/2022	12/26/2022	
200000100020000	22IH0125 (Readvertised) - Repair/ Maintenance of Patuca Revetment, Brgy. Polang, Catarman, Northern Samar	Maintenance	No	Public Bidding	-	10/18-24/2022	10/26/2022	11/07/2022	11/07/2022	11/4-14/2022	11/15-21/2022	11/23/2022	11/29/2022	12/14/2022	12/16/2022	12/21/2022-03/05/2023	03/05/2024	SR2022-05-010857	1,979,980.57	-	1,979,980.57	1,966,116.22	-	1,966,116.22	Representatives, from COA, NSA, PCA, CCWI	10/26/2022	11/07/2022	11/07/2022	11/08-14/2022	11/15-25/2022	08/01/2023	
300205100012000_PC	22IH0126 - Construction of Rainwater Collection System (RWCS) for CY 2022 (14 Clustered Projects), San Isidro, Victoria, Lavezares, Rosario, Bobon, Catarman, Northern Samar	Construction	No	Public Bidding	-	10/18-24/2022	10/26/2022	11/07/2022	11/07/2022	11/4-14/2022	11/15-21/2022	11/23/2022	11/29/2022	12/19/2022	12/20/2022	12/21/2022-04/20/2023	04/20/2024	RCWS FY 2022	3,189,977.01	-	3,189,977.01	3,159,685.03	-	3,159,685.03	Representatives, from COA, NSA, PCA, CCWI	10/26/2022	11/07/2022	11/07/2022	11/08-14/2022	11/15-25/2022	04/20/2023	
300101200001000_PC	22IH0127 - Construction of 1STY2CL, San Nicolas ES, San Antonio, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/25/2022-12/01/2022	12/02/2022	12/14/2022	12/14/2022	12/15/2022	12/16-20/2022	12/22/2022	12/22/2022	01/12/2023	01/18/2023	01/23/2023-05/28/2023	05/28/2024	CY 2022 BEFF	5,699,984.40	-	5,699,984.40	5,693,782.66	-	5,693,782.66	Representatives, from COA, NSA, PCA, CCWI	12/02/2022	12/14/2022	12/14/2022	12/15-21/2022	12/22/2022-01/02/2023	05/31/2023	
300101200001000_PC	22IH0128 - Construction of 1STY2CL, San Vicente CS, San Vicente, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/25/2022-12/01/2022	12/02/2022	12/14/2022	12/14/2022	12/15/2022	12/16-20/2022	12/22/2022	12/22/2022	01/12/2023	01/18/2023	01/23/2023-05/30/2023	05/30/2024	CY 2022 BEFF	5,699,984.40	-	5,699,984.40	5,665,056.28	-	5,665,056.28	Representatives, from COA, NSA, PCA, CCWI	12/02/2022	12/14/2022	12/14/2022	12/15-21/2022	12/22/2022-01/02/2023	06/31/2023	
300101200001000_PC	22IH0129 - Construction of 1STY2CL, Langub-Langub ES, Biri, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/25/2022-12/01/2022	12/02/2022	12/14/2022	12/14/2022	12/15/2022	12/16-20/2022	12/22/2022	12/22/2022	01/12/2023	01/18/2023	01/23/2023-05/28/2023	05/28/2024	CY 2022 BEFF	5,699,979.14	-	5,699,979.14	5,694,576.35	-	5,694,576.35	Representatives, from COA, NSA, PCA, CCWI	12/02/2022	12/14/2022	12/14/2022	12/15-21/2022	12/22/2022-01/02/2023	05/31/2023	
300101200001000_PC	22IH0130 - Construction of 1STY2CL Jamarog ES, Rosario, Northern Samar	Construction	No	Public Bidding	11/28/2022	12/1-7/2022	12/09/2022	12/22/2022	12/22/2022	12/23/2022	12/24-28/2022	12/27/2022	12/28/2022	01/12/2023	01/18/2023	01/23/2023-05/28/2023	05/28/2024	CY 2022 BEFF	5,199,966.23	-	5,199,966.23	5,196,366.43	-	5,196,366.43	Representatives, from COA, NSA, PCA, CCWI	12/09/2022	12/21/2022	12/21/2022	12/22-28/2022	12/29/2022-01/09/2023	06/06/2023	
300101200001000_PC	22IH0131 - Construction of 1STY2CL, Landusan ES, Capul, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/7-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/26-27/2022	12/27/2022	12/28/2022	01/12/2023	01/18/2023	01/23/2023-05/30/2023	05/30/2024	CY 2022 BEFF, Batch 2	5,399,996.37	-	5,399,996.37	5,399,822.27	-	5,399,822.27	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-02/02/2023	01/3-13/2023	06/11/2023	
300101200001000_PC	22IH0132 - Construction of 2STY4CL Jubasan ES, Allen, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/7-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/26-27/2022	12/27/2022	12/28/2022	01/12/2023	01/18/2023	01/23/2023-07/22/2023	07/22/2024	CY 2022 BEFF, Batch 2	10,999,263.46	-	10,999,263.46	10,991,431.72	-	10,991,431.72	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-02/02/2023	01/3-13/2023	08/05/2023	
300101200001000_PC	22IH0133 - Construction of 1STY2CL, Langub ES, Victoria, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/7-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/26-27/2022	12/27/2022	12/28/2022	01/12/2023	01/18/2023	01/23/2023-05/28/2023	05/28/2024	CY 2022 BEFF, Batch 2	5,299,993.95	-	5,299,993.95	5,293,795.34	-	5,293,795.34	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-02/02/2023	01/3-13/2023	06/11/2023	
300101200001000_PC	22IH0134 - Construction of 1STY2CL, Bonglas PS, San Jose, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/7-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/26-27/2022	12/27/2022	12/28/2022	01/12/2023	01/18/2023	01/23/2023-05/28/2023	05/28/2024	CY 2022 BEFF, Batch 2	5,199,940.44	-	5,199,940.44	5,194,039.05	-	5,194,039.05	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-02/02/2023	01/3-13/2023	06/11/2023	
300101200001000_PC	22IH0135 - Construction of 1STY3CL and Skope Protection, Cahasan Elementary School, Mondragon, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/7-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/26-27/2022	12/27/2022	12/28/2022	01/12/2023	01/18/2023	01/23/2023-05/28/2023	06/16/2024	CY 2022 BEFF, Batch 2	8,235,261.84	-	8,235,261.84	8,228,426.15	-	8,228,426.15	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-02/02/2023	01/8-13/2023	06/30/2023	
CY 2021 RAINWATER COLLECTION SYSTEM																																
300205100012000	21IH0109 - Construction of Rainwater Collection System (RWCS) for CY 2021 (20 Clustered Projects), Catarman, Lavezares, San Isidro, San Jose, Victoria, Northern Samar	Construction	No	Public Bidding	-	11/03/2022	11/15/2022	11/15/2022				12/07/2022	12/13/2022	12/19/2022	12/20/2022	12/21/2022-04/20/2023	04/20/2024	RCWS FY 2022	4,477,484.80	-												

200000100018000 200000100491000 200000100019000 200000100020000	RFQ# 2022-10-007 - Supply and Delivery of Fuel (Diesel/Premium) for use in the Service Vehicles, Heavy Equipment, Kneading Machine, Grass Cutters, Chainsaw and Generator assigned in the Maintenance Section, DPWH-NSFDEO, Cataraman, N. Samar	Maintenance	No	Public Bidding	-	12/06-12/2022	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/27/2022	12/28/2022	02/02/2023	02/08/2023	02/09/2023-02/24/2023	02/24/2024	EAO	2,260,000.00	2,260,000.00	2,257,200.00	2,257,200.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/28/2022	01/19/2023	
310108100794000 310108100795000 310108100796000	RFQ# 2022-10-008 - Supply and Delivery of PHE and for Construction Safety and Health Program (COSH) for use in the Construction Section, DPWH-NSFDEO, Cataraman, N. Samar	Construction	No	Public Bidding	-	12/06-12/2022	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022	01/03/2023	01/19/2023-01/04/2023	01/19/2024	EAO	13,091,000.00	13,091,000.00	1,306,485.00	1,306,485.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	12/13/2022	12/26/2022	12/26/2022	12/27/2022	12/28/2022	01/19/2023	
310108100794000 310108100795000 310108100796000 310108100798000	RFQ# 2022-10-009 - Supply and Delivery of Printing Supplies and Office Equipment for use in the Planning & Design Section, DPWH-NSFDEO, Cataraman, N. Samar	Planning & Design	No	Public Bidding	-	12/09-15/2022	12/16/2022	12/28/2022	12/28/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022	01/03/2023	01/06/2023	01/19/2023-01/09/2023	01/24/2024	EAO	1,040,000.00	1,040,000.00	1,039,920.00	1,039,920.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	12/16/2022	12/28/2022	12/28/2022	12/29/2022	12/30/2022	01/19/2023	
200000100036000	RFQ# 2022-04-012 (Readvertised) - Supply/Delivery of Office and Field Equipment for use in the Quality Assurance Section, DPWH-NSFDEO, Cataraman, N. Samar	Quality Assurance	No	Public Bidding	-	12/08-14/2023	-	12/15/2023	12/15/2023	12/16/2022	12/19-23/2022	12/26/2022	12/27/2022	12/28/2023	01/03/2023	01/19/2023-01/03/2023	01/18/2024	EAO	120,250.00	120,250.00	119,200.00	119,200.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/15/2022	12/15/2022	12/16/2022	12/19-20/2022	01/15/2023	
310108100803000	RFQ# 2022-06-018 (Readvertised) - Supply/Delivery of Computer and Printer for COA/Auditor's Office and Office of the Assistant District Engineer, DPWH-NSFDEO, Cataraman, N. Samar	Administrative	No	Public Bidding	-	12/14-20/2023	-	12/22/2022	12/22/2022	12/23/2022	12/23/2022	12/26/2022	12/27/2022	12/29/2022	01/03/2023	01/19/2023-01/03/2023	01/18/2024	EAO	345,000.00	345,000.00	344,650.00	344,650.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-						
310108100798000	RFQ# 2022-11-017 - Supply/Delivery of various spare parts, lubricants, oils and tires and for the repair of the service vehicles with Plate No. 28J-988 and SOH-567 assigned in the Construction Section and service vehicle w/ Plate No. XHJ-437 assigned in the Finance Section, DPWH-NSFDEO, Cataraman, N. Samar	Construction Finance	No	Public Bidding	-	12/14-20/2023	-	12/22/2022	12/22/2022	12/23/2022	12/23/2022	12/26/2022	12/27/2022	12/29/2022	01/03/2023	01/19/2023-01/03/2023	01/18/2024	EAO	779,640.00	779,640.00	778,895.00	778,895.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/09/2022	12/09/2022	12/12/2022	12/13-14/2022	01/04/2023	
31010800802000	RFQ# 2022-11-038 - Supply/Delivery of Premium Gasoline for use in the Generator Set at the District Engineer's Cottage, DPWH-NSFDEO, Cataraman, N. Samar	Administrative	No	Public Bidding	-	12/14-20/2023	-	12/22/2022	12/22/2022	12/23/2022	12/23/2022	12/26/2022	12/27/2022	12/29/2022	01/03/2023	01/19/2023-01/03/2023	01/18/2024	EAO	100,000.00	100,000.00	99,150.00	99,150.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/09/2022	12/09/2022	12/12/2022	12/13-14/2022	01/04/2023	
310108100798000 310108100800000 3101081008011000	RFQ# 2022-12-048 - Supply/Delivery of ICT Equipment for use in the Finance Section and Printing Supplies for use in the Construction Section, DPWH-NSFDEO, Cataraman, N. Samar	Construction	No	Public Bidding	-	12/12-19/2023	-	12/27/2022	12/27/2022	12/28/2022	12/28/2022	12/28/2022	12/28/2022	12/29/2023	01/03/2023	01/19/2023-01/03/2023	01/18/2024	EAO	600,000.00	600,000.00	599,500.00	599,500.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/19/2022	12/19/2022	12/20/2022	12/21-22/2022	01/19/2023	
310108100803000	RFQ# 2022-12-050 - Supply/Delivery of Office Supplies for use in the Finance Section, DPWH-NSFDEO, Cataraman, N. Samar	Finance	No	Public Bidding	-	12/14-20/2023	-	12/22/2022	12/22/2022	12/23/2022	12/23/2022	12/26/2022	12/27/2022	12/29/2023	01/03/2023	01/19/2023-01/03/2023	01/18/2024	EAO	209,485.00	209,485.00	207,141.00	207,141.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/19/2022	12/19/2022	12/20/2022	12/21-22/2022	01/12/2023	
310108100801000	RFQ# 2022-12-051 - Supply/Delivery of various Office Supplies for use in COA Office, DPWH-NSFDEO, Cataraman, N. Samar	Administrative	No	Public Bidding	-	12/20-26/2023	-	12/27/2022	12/27/2022	12/28/2022	12/28/2028	12/28/2022	12/28/2022	12/29/2022	01/03/2023	01/19/2023-01/03/2023	01/18/2024	EAO	418,230.00	418,230.00	416,667.00	416,667.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/27/2022	12/27/2022	12/28/2022	12/29/2022	01/20/2023	
310108100801000	RFQ# 2022-12-053 - Supply/Delivery of Spare parts, Tires, Oils & Lubricants for use in the service vehicles with Plate Nos. HJ-7293 & P4V-329 assigned in the Administrative Section, DPWH-NSFDEO, Cataraman, N. Samar	Administrative	No	Public Bidding	-	12/20-26/2023	-	12/27/2022	12/27/2022	12/28/2022	12/28/2028	12/28/2022	12/28/2022	12/29/2022	01/03/2023	01/19/2023-01/04/2023	01/19/2024	EAO	752,639.64	752,639.64	478,050.00	478,050.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/27/2022	12/27/2022	12/28/2022	12/29/2022	01/20/2023	
200000100017000	RFQ# 2022-12-054 - Supply/Delivery of Cold Mix Asphalt Materials for use in the Maintenance Activity No. 111 - Premix Patching for Bituminous Pavement, and Activity No. 121 - Patching for Concrete Pavement in Rectification of DO 189 Defect Code 01-Potholes, for Routine Maintenance of National Road & Bridges, DPWH-NSFDEO, Cataraman, N. Samar	Maintenance	No	Public Bidding	-	12/20-26/2023	-	12/27/2022	12/27/2022	12/28/2022	12/28/2028	12/28/2022	12/28/2022	12/29/2022	01/03/2023	01/19/2023-01/04/2023	01/19/2024	Routine Maintenance	963,000.00	963,000.00	962,652.00	962,652.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/27/2022	12/27/2022	12/28/2022	12/29/2022	01/20/2023	
200000100017000	RFQ# 2022-12-055 - Supply/Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for use in the Rectification of DO 189 Noted Defect Code 06-No/Faded Pavement Markings, for Routine Maintenance of National Road & Bridges, DPWH-NSFDEO, Cataraman, N. Samar	Maintenance	No	Public Bidding	-	12/20-26/2022	-	12/27/2022	12/27/2022	12/28/2022	12/28/2028	12/28/2022	12/28/2022	12/29/2022	01/03/2023	01/19/2023-01/04/2023	01/19/2024	Routine Maintenance	999,300.00	999,300.00	997,256.00	997,256.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/27/2022	12/27/2022	12/28/2022	12/29/2022	01/20/2023	
200000100017000	RFQ# 2022-12-056 - Supply/Delivery of Office Supplies for use in the Maintenance Section, DPWH-NSFDEO, Cataraman, N. Samar	Maintenance	No	Public Bidding	-	12/20-26/2022	-	12/27/2022	12/27/2022	12/28/2022	12/28/2028	12/28/2022	12/28/2022	12/29/2022	01/03/2023	01/19/2023-01/04/2023	01/19/2024	Routine Maintenance	172,780.00	172,780.00	171,494.00	171,494.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/27/2022	12/27/2022	12/28/2022	12/29/2022	01/20/2023	
200000100017000	RFQ# 2022-12-057 - Installation and Commissioning of Aircon Units of Maintenance Section, DPWH-NSFDEO, Cataraman, N. Samar	Maintenance	No	Public Bidding	-	12/23-29/2022	-	01/05/2023	01/05/2023	01/06/2023	01/09-13/2023	02/17/2023	02/17/2023	02/27/2023	03/03/2023	03/06/2023-03/21/2023	03/21/2024	Routine Maintenance	610,000.00	610,000.00	609,950.00	609,950.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/30/2022	12/30/2022	12/30/2022	12/31/2022	01/20/2023	
200000100017000	RFQ# 2022-12-058 - Supply/Delivery of various Materials for use in Maintenance Activity No. 123- Replacement of Concrete Pavement, Repair/Maintenance of Bridge Damage Deck Slab, Guardrails, Lined Canals and Roadsigns and Guardrail Post, Fabrication of Drainage and Row Markers, Warning Signs and other Maintenance Activities for Routine Maintenance of Roads and Bridges, DPWH-NSFDEO, Cataraman, N. Samar	Maintenance	No	Public Bidding	-	12/23-29/2022	-	01/05/2023	01/05/2023	01/06/2023	01/09-13/2023	01/25/2023	01/31/2023	02/06/2023	02/10/2023	02/13/2023-02/28/2023	02/28/2024	Routine Maintenance	442,750.00	442,750.00	435,885.00	435,885.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/30/2022	12/30/2022	12/30/2022	12/31/2022	01/20/2023	
200000100102000 200000100509000 2000001006646000 200000100086000 200000100185000 300205100012000	RFQ# 2022-12-060 - Supply/Delivery of Common Office Equipment, Inventory Survey Instrument and Personal Protector Gear for use in the Planning & Design Section, DPWH-NSFDEO, Cataraman, N. Samar	Planning & Design	No	Public Bidding	-	12/23-29/2022	-	01/05/2023	01/05/2023	01/06/2023	01/09-13/2023	01/25/2023	01/31/2023	02/15/2023	02/20/2023	02/21/2023-03/08/2023	03/08/2024	GAA	567,675.00	567,675.00	560,690.00	560,690.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/30/2022	12/30/2022	12/30/2022	12/31/2022	01/20/2023	
200000100017000	RFQ# 2022-12-061 - Supply/Delivery of Vehicle Parts & Accessories for use in the Service Vehicle of the Planning & Design Section, DPWH-NSFDEO, Cataraman, N. Samar	Planning & Design	No	Public Bidding	-	12/23-29/2022	-	01/05/2023	01/05/2023	01/06/2023	01/09-13/2023	01/25/2023	01/31/2023	02/02/2023	02/06/2023	02/07/2023-02/22/2023	02/22/2024	GAA	213,499.00	213,499.00	213,081.50	213,081.50	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/30/2022	12/30/2022	12/30/2022	12/31/2022	01/20/2023	
200000100017000	RFQ# 2022-12-062 - Supply/Delivery of various Office Supplies for use in the Planning & Design Section, DPWH-NSFDEO, Cataraman, N. Samar	Planning & Design	No	Public Bidding	-	12/23-29/2022	-	01/05/2023	01/05/2023	01/06/2023	01/09-13/2023	02/23/2023	02/27/2023	03/06/2023	03/10/2023	03/10/2023-03/25/2023	03/25/2024	GAA	273,778.50	273,778.50	272,500.00	272,500.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	12/30/2022	12/30/2022	12/30/2022	12/31/2022	01/20/2023	

200000100017000	RFQ# 2022-03-001 - Supply/Delivery of Diesel Fuel for use in the Construction Section, OIC-Assistant District Engineer and District Engineer's Service Vehicles, DPWH-NSFDEO, Cataman, N. Samar	ADS & DE Office	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-29/2022	6/28/2022	GAA	740,000.00	-	740,000.00	732,600.00	-	732,600.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022		
200000100017000	RFQ# 2022-04-002 - Supply/Delivery of Emulsified SS1 and Cellulose CCMC Asphalt for use in Sealing Asphalt Pavement, for DO 41 Noted Defect Code 13- Ravelling, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-29/2022	6/28/2022	Routine Maintenance	986,880.00	-	986,880.00	982,000.00	-	982,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022		
200000100017000	RFQ# 2022-04-003 - Supply/Delivery of Blown Asphalt for use in Crack and Joint Sealing of Pavement for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-29/2022	6/28/2022	Routine Maintenance	994,500.00	-	994,500.00	986,850.00	-	986,850.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022		
200000100018000	RFQ# 2022-04-005 - Supply/Delivery of Painting Materials, for use in Repainting Bridges, Guardrails and Road Signs, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/6/2022	6/13-28/2022	6/27/2022	Routine Maintenance	994,500.00	-	994,500.00	974,900.00	-	974,900.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022		
3200101108438000 EAO	RFQ# 2022-04-006 - Supply/ Delivery of Fuel (Diesel) for the Service Vehicles assigned at the Planning & Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	9/5/2022	6/12-27/2022	6/26/2022	Routine Maintenance	234,000.00	-	234,000.00	231,660.00	-	231,660.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022		
200000100017000	RFQ# 2022-04-010 - Supply/ Delivery of Printing Supplies, for use in the Finance Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	5/13-19/2022	-	05/20/2022	05/20/2022	5/23/2022	5/24-25/2022	5/26/2022	5/27/2022	6/3/2022	6/7/2022	6/14-29/2022	6/28/2022	GAA	828,000.00	-	828,000.00	802,800.00	-	802,800.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	05/20/2022	05/23/2022	5/24-25/2022	05/14/2022		
200000100017000	RFQ# 2022-05-013 - Supply/ Delivery of Diesel Fuel for use in the Finance Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	5/13-19/2022	-	05/20/2022	05/20/2022	5/23/2022	5/24-25/2022	5/26/2022	5/27/2022	6/3/2022	6/7/2022	6/14-29/2022	6/28/2022	GAA	200,000.00	-	200,000.00	198,300.00	-	198,300.00	Representatives, from COA, GPPB, VACC, PPCT, CCWI	-	5/6/2022	05/20/2022	05/23/2022	5/24-25/2022	06/14/2022		
ON-GOING PROCUREMENT ACTIVITIES																																	
CY 2016 Continuing Fund (Remaining Works) of the Terminated Projects																																	
165004050602886	16IH0133 (Readvertised) - Concreting of Junction Pobocacion Highway - Maraya FMR, San Antonio, Northern Samar	Construction	No	Public Bidding	11/21/2022	11/24-30/2022	10/26/2022	12/13/2022	12/13/2022	12/14/2022	12/15-19/2022	12/19/2022	12/20/2022	12/23/2022	12/27/2022	12/27/2022-08/16/2023	08/16/2024	FY 2016 GAA	10,309,665.54	-	10,309,665.54	10,303,160.37	-	10,303,160.37	Representatives, from COA, NSA, PCA, CCWI	12/01/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022-01/02/2023	09/14/2023		
268004010100970	16IH0134 (Readvertised) - Construction of 2 Storey 6 Classroom School Building, San Antonio Agricultural and Vocational School, San Antonio, Northern Samar	Construction	No	Public Bidding	-	12/07-13/2022	11/03/2022	12/28/2022	12/28/2022	12/27-28/2022	12/28/2022	12/29/2022	12/29/2022	01/10/2023	01/17/2023	04/17/2024	SR 2015-06-005227	04/17/2024	4,986,354.70	-	4,986,354.70	4,976,356.02	-	4,976,356.02	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/02/2023	01/03-13/2023	04/30/2023		
268004010100970	16IH0135 - Construction of Technical Vocational Laboratory Building, San Vicente School of Fisheries, San Vicente	Construction	No	Public Bidding	-	04/20-26/2023	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-26/2023	05/29/2023	05/31/2023	06/07/2023	06/13/2023	09/15/2024	FY 2023 GAA	2,631,654.36	-	2,631,654.36	2,627,051.14	-	2,627,051.14	Representatives, from COA, NSA, PCA, CCWI	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-28/2023	09/17/2023			
CY 2017 Continuing Fund (Remaining Works) of the Terminated Projects																																	
103004010312757	17IH0160 - Construction of Barangay Hall, Brgy. Datag, Lavezares, Northern Samar	Construction	No	Public Bidding	-	10/12-18/2022	10/19/2022	11/03/2022	11/03/2022	11/04-14/2022	11/15-22/2022	11/23/2022	11/29/2022	12/19/2022	12/20/2022	12/21/2022-01/04/2023	02/04/2024	FY 2017 GAA	653,539.97	-	653,539.97	646,863.06	-	646,863.06	Representatives, from COA, NSA, PCA, CCWI	10/19/2022	10/31/2022	10/31/2022	11/03-09/2022	10/10-21/2022	01/29/2023		
268004010100970	17IH0161 - Construction of 1 Unit 2-STY-4CL School Building, Allen Hills, Allen, Northern Samar	Construction	No	Public Bidding	-	10/12-18/2022	10/19/2022	11/03/2022	11/03/2022	11/04-14/2022	11/15-22/2022	11/23/2022	11/29/2022	12/19/2022	12/20/2022	12/21/2022-01/19/2023	02/19/2024	FY 2017 GAA	4,607,325.59	-	4,607,325.59	4,603,465.39	-	4,603,465.39	Representatives, from COA, NSA, PCA, CCWI	10/19/2022	10/31/2022	10/31/2022	11/03-09/2022	10/10-21/2022	02/13/2023		
165004050604179	17IH0162 - Concreting of Brgy. Arellano - Brgy. Somoroy Farm to Market Road, Brgy. Arellano & Somoroy, Bobon, Northern Samar	Construction	No	Public Bidding	10/24/2022	10/26/2022-11/01/2022	11/03/2022	11/15/2022	11/15/2022	11/16-18/2022	12/02-05/2022	12/07/2022	12/12/2022	12/19/2022	12/20/2022	12/21/2022-02/17/2023	02/17/2024	FY 2017 GAA	5,496,164.65	-	5,496,164.65	5,484,262.73	-	5,484,262.73	Representatives, from COA, NSA, PCA, CCWI	11/03/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23/2022-12/05/2022	02/26/2023		
103004010312760	17IH0163 - Construction of Senior Citizen Building, Cataman, Northern Samar	Construction	No	Public Bidding	-	11/17-22/2022	11/24/2022	12/06/2022	12/06/2022	12/07/2022	12/08-12/2022	12/19/2022	12/20/2022	12/23/2022	12/26/2022	12/26/2022-06/18/2023	08/18/2024	FY 2017 GAA	762,155.44	-	762,155.44	760,152.11	-	760,152.11	Representatives, from COA, NSA, PCA, CCWI	11/24/2022	12/06/2022	12/06/2022	12/07-13/2022	12/14-26/2022	09/10/2023		
166003016800131	17IH0164 - Network Development - Off-Carriageway Improvement Including Drainage along Cataman - Lasing Road K0743+(-200) - K0743+480, Cataman, Northern Samar	Construction	No	Public Bidding	-	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/26-27/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022	12/29/2022-01/18/2023	01/08/2024	FY 2017 GAA	1,804,463.23	-	1,804,463.23	1,801,467.67	-	1,801,467.67	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2023	12/26/2023	12/27/2022-01/02/2023	01/03-13/2023	02/26/2023		
17IH0165	17IH0165 - Construction of Covered Court, Brgy. Villa, Lavezares, Northern Samar	Construction	No	Public Bidding	-	05/04-10/2023	05/11/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	06/20/2023	06/22/2023	-	-	-	-	FY 2017 GAA	1,298,687.98	-	1,298,687.98	1,293,689.65	-	1,293,689.65	Representatives, from COA, NSA, PCA, CCWI	05/11/2023	05/23/2023	05/23/2023	05/24-30/2023	05/23/2023-05/9/2023	09/02/2023	FOR CONTRACT SIGNING	
17IH0166	17IH0166 - Rehabilitation of RHJ, San Isidro RHJ, San Isidro, Northern Samar	Construction	No	Public Bidding	-	05/11-17/2023	05/18/2023	05/30/2023	05/30/2023	06/01-07/2023	06/08-20/2023	06/26/2023	06/29/2023	-	-	-	-	SR 2016-10-011245	2,265,197.73	-	2,265,197.73	2,260,179.70	-	2,260,179.70	Representatives, from COA, NSA, PCA, CCWI	05/18/2023	05/30/2023	05/30/2023	05/31/2023-05/06/2023	06/07/2023-09/19/2023	08/27/2023	FOR CONTRACT SIGNING	
CY 2023 Regular Infrastructure Projects																																	
31010110173000	23IH0001 - Preventive Maintenance: Asphalt Overlay along Daang Maharika (SM) (San Isidro- San Juanico Brg) - K0689+000 - K0689+303, K0689+561 - K0690+000, San Isidro, Northern Samar	Construction	No	Public Bidding	10/14/2022	10/18-24/2022	10/26/2022	11/07/2022	11/07/2022	11/4-14/2022	11/15-28/2022	01/12/2023	01/31/2023	02/08/2023	02/09/2023	02/10/2023-05/13/2023	05/13/2024	GAA	28,495,433.69	-	28,495,433.69	28,480,162.29	-	28,480,162.29	Representatives, from COA, NSA, PCA, CCWI	10/26/2022	11/07/2022	11/07/2022	11/08-14/2022	11/15-25/2022	03/23/2023		
300203102499000	23IH0002 - Construction/ Improvement of Access Roads leading to Dalekt - Tamburanan - Bobon Coastal Boulevard, Brgy. Dalekt (Pobocacion), Cataman, Northern Samar	Construction	No	Public Bidding	10/14/2022	10/18-24/2022	10/26/2022	11/07/2022	11/07/2022	11/4-14/2022	11/15-28/2022	01/12/2023	02/01/2023	02/08/2023	02/09/2023	02/10/2023-08/24/2023	08/24/2024	GAA	9,799,753.50	-	9,799,753.50	9,796,333.08	-	9,796,333.08	Representatives, from COA, NSA, PCA, CCWI	10/26/2022	11/07/2022	11/07/2022	11/08-14/2022	11/15-25/2022	04/07/2023		

310102101402000	23I-H0003 - Preventive Maintenance: Asphalt Overlay – Catarman – Laoang Rd – K0756+609 – K0757+006, Mondragon, Northern Samar	Construction	No	Public Bidding	10/26/2022	10/28/2022-11/03/2022	11/04/2022	11/22/2022	11/22/2022	11/23-29/2022	11/30/2022-12/12/2022	03/28/2023	03/30/2023	04/13/2023	04/14/2023	04/14/2023-05/16/2023	05/16/2024	GAA	9,223,990.01	-	9,223,990.01	9,173,579.73	-	9,173,579.73	Representatives, from COA, NSA, PCA, CCWI	04/11/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/08/2022	02/02/2023	
310102101401000	23I-H0004 - Preventive Maintenance Asphalt Overlay Catarman – Calbayog Rd – K0783+100 – K0783+633, Lope de Vega, Northern Samar	Construction	No	Public Bidding	10/26/2022	10/28/2022-11/03/2022	11/04/2022	11/22/2022	11/22/2022	11/23-29/2022	11/30/2022-12/12/2022	05/04/2023	05/08/2023	05/10/2023	05/12/2023	05/15/2023-07/08/2023	07/08/2024	GAA	14,699,592.30	-	14,699,592.30	14,624,775.31	-	14,624,775.31	Representatives, from COA, NSA, PCA, CCWI	04/11/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/06/2022	02/24/2023	
310101101072000	23I-H0005 - Preventive Maintenance: Asphalt Overlay along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) K0680+(-743) – K0680+(-063), San Isidro, Northern Samar	Construction	No	Public Bidding	10/26/2022	10/28/2022-11/03/2022	11/04/2022	11/17/2022	11/17/2022	11/18-21/2022	11/22/2022-12/01/2022	04/13/2023	04/14/2023	04/18/2023	04/19/2023	04/28/2023-07/16/2023	07/16/2024	GAA	25,055,194.08	-	25,055,194.08	25,030,014.26	-	25,030,014.26	Representatives, from COA, NSA, PCA, CCWI	04/11/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/06/2022	03/29/2023	
310102101399000	23I-H0006 - Preventative Maintenance – Asphalt Overlay – Allen – Catarman Road – K0699+838 – K0701+711, Allen, Northern Samar	Construction	No	Public Bidding	10/26/2022	10/28/2022-11/03/2022	11/04/2022	12/05/2022	12/05/2022	12/6-12/2022	12/13-23/2022	03/28/2023	03/30/2023	04/13/2023	04/14/2023	04/14/2023-07/27/2023	07/27/2024	GAA	40,058,111.02	-	40,058,111.02	40,038,271.06	-	40,038,271.06	Representatives, from COA, NSA, PCA, CCWI	04/11/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/06/2022	04/15/2023	
310102101403000	23I-H0007 - Preventive Maintenance: Asphalt Overlay along Catarman – Laoang Rd – K0743+(-230) – K0743+(-192), K0743+(-043) – K0743+449, K0744+(-348) – K0744+(-200), Catarman, Northern Samar	Construction	No	Public Bidding	10/26/2022	10/28/2022-11/03/2022	11/04/2022	12/05/2022	12/05/2022	12/06-12/2022	12/13-23/2022	03/28/2023	03/30/2023	04/13/2023	04/14/2023	04/14/2023-07/16/2023	07/16/2024	GAA	15,325,491.45	-	15,325,491.45	15,275,013.16	-	15,275,013.16	Representatives, from COA, NSA, PCA, CCWI	04/11/2022	11/17/2022	11/17/2022	11/18-24/2022	11/25/2022-12/06/2022	04/04/2023	
31010100418000	23I-H0008 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads – Daang Maharlika (SM) (San Isidro – San Juanico BR) – K0687+000 – K0688+739, Victoria, Northern Samar	Construction	No	Public Bidding	11/04/2022	11/09-11/2022	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/6-19/2022	01/12/2023	01/31/2023	02/08/2023	02/09/2023	02/10/2023-09/10/2023	09/10/2024	GAA	20,578,233.72	-	20,578,233.72	20,557,933.96	-	20,557,933.96	Representatives, from COA, NSA, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/05-16/2022	10/06/2023	
310103101328000	23I-H0009 - Preventive Maintenance Asphalt Overlay along Catarman Cadre Road (S00032SM) Chalmage 0 – Chalmage 211, Catarman, Northern Samar	Construction	No	Public Bidding	11/04/2022	11/09-11/2022	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/6-19/2022	03/28/2023	03/30/2023	04/13/2023	04/14/2023	04/14/2023-05/17/2023	05/17/2024	GAA	5,565,712.73	-	5,565,712.73	5,515,609.09	-	5,515,609.09	Representatives, from COA, NSA, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/06-16/2022	12/02/2023	
23I-H0010	23I-H0010 - Road Widening – Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br) – K0687+530 – K0688+000, K0688+030 – K0688+260, K0688+380 – K0689+000, San Isidro, Northern Samar	Construction	No	Public Bidding	11/04/2022	11/09-11/2022	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/6-19/2022	-	-	-	-	-	-	GAA	58,799,400.81	-	58,799,400.81	-	-	Representatives, from COA, NSA, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/05-16/2022	08/08/2023	CANCELLED	
300226108349000	23I-H0011 - Construction of Multi-Purpose Building (Covered Court), Barangay San Nicolas, San Antonio, Northern Samar	Construction	No	Public Bidding	11/04/2022	11/09-11/2022	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/06-19/2022	01/12/2023	01/31/2023	02/23/2023	02/28/2023	03/07/2023-08/25/2023	08/25/2024	GAA	11,879,115.55	-	11,879,115.55	11,863,324.82	-	11,863,324.82	Representatives, from COA, NSA, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/05-18/2022	08/30/2023	
310202101474000	23I-H0012 - Road Widening - Catarman – Laoang Rd K0764+196.50 - K0764+529, Mondragon, Northern Samar	Construction	No	Public Bidding	11/04/2022	11/09-11/2022	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/06-19/2022	01/12/2023	01/31/2023	02/23/2023	02/28/2023	03/07/2023-07/08/2023	07/08/2024	GAA	16,292,456.89	-	16,292,456.89	16,262,452.61	-	16,262,452.61	Representatives, from COA, NSA, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/05-16/2022	06/13/2023	
310102101400000	23I-H0013 - Preventive Maintenance: Asphalt Overlay – Catarman – Calbayog Rd – K0774+248 – K0774+621, Lope De Vega, Northern Samar	Construction	No	Public Bidding	11/04/2022	11/09-11/2022	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/06-19/2022	03/28/2023	03/30/2023	04/13/2023	04/14/2023	04/14/2023-06/29/2023	06/29/2024	GAA	14,699,372.86	-	14,699,372.86	14,649,539.56	-	14,649,539.56	Representatives, from COA, NSA, PCA, CCWI	11/16/2022	11/28/2022	11/28/2022	11/29/2022-12/05/2022	12/06-16/2022	03/27/2023	
23I-H0014	23I-H0014 - Preventive Maintenance – Asphalt Overlay – Poblacion-Barangay – Cabacungan Rd – K0699+(-405)-K0699+176, Allen, Northern Samar	Construction	No	Public Bidding	11/14/2022	11/17-22/2022	11/24/2022	12/06/2022	12/06/2022	12/07-13/2022	12/14-26/2022	-	-	-	-	-	-	GAA	14,699,582.56	-	14,699,582.56	-	-	Representatives, from COA, NSA, PCA, CCWI	11/24/2022	12/06/2022	12/06/2022	12/7-13/2022	12/14-28/2022	03/22/2023	UNDER-MODIFICATION	
310103101327000	23I-H0015 - Preventive Maintenance: Asphalt Overlay along Catarman Airport Rd – K0743 + (-625) - K0743+235, Catarman, Northern Samar	Construction	No	Public Bidding	11/14/2022	11/17-22/2022	11/24/2022	12/06/2022	12/06/2022	12/07-13/2022	12/14-28/2022	01/12/2023	01/31/2023	02/08/2023	02/09/2023	02/10/2023-05/03/2023	05/03/2024	GAA	21,285,428.51	-	21,285,428.51	21,215,352.20	-	21,215,352.20	Representatives, from COA, NSA, PCA, CCWI	11/24/2022	12/06/2022	12/06/2022	12/07-13/2022	12/14-28/2022	10/04/2023	
310212100254000	23I-H0016 - Paving of Unpaved Roads – San Antonio Circumferential Rd – K0019+751 – K0019+903, K0019+966 – K0020+475, San Antonio, Northern Samar	Construction	No	Public Bidding	11/14/2022	11/17-22/2022	11/24/2022	12/06/2022	12/06/2022	12/07-13/2022	12/14-26/2022	01/12/2023	01/31/2023	02/08/2023	02/09/2023	02/10/2023-06/25/2023	06/25/2024	GAA	30,633,633.21	-	30,633,633.21	30,613,655.62	-	30,613,655.62	Representatives, from COA, NSA, PCA, CCWI	11/24/2022	12/06/2022	12/06/2022	12/07-13/2022	12/14-28/2022	02/05/2023	
300221104140000	23I-H0017 - Rehabilitation of Road, Barangay Polang – Gebukwangan – Quezon – Mahini, Catarman, Northern Samar	Construction	No	Public Bidding	11/14/2022	11/17-22/2022	11/24/2022	12/06/2022	12/06/2022	12/07-13/2022	12/14-29/2022	03/14/2023	03/16/2023	03/21/2023	03/22/2023	03/29/2023-08/21/2023	08/21/2024	GAA	9,799,649.08	-	9,799,649.08	9,794,592.05	-	9,794,592.05	Representatives, from COA, NSA, PCA, CCWI	11/24/2022	12/06/2022	12/06/2022	12/07-13/2022	12/14-28/2022	12/06/2023	
300226108348000	23I-H0018 - Construction of Multi-Purpose Building (Covered Court), Barangay San Juan, San Isidro, Northern Samar	Construction	No	Public Bidding	11/15/2022	11/18-24/2022	11/25/2022	12/07/2022	12/07/2022	12/08-14/2022	12/15-27/2022	01/12/2022	01/31/2022	02/23/2023	02/28/20																	

310106100992000	23H-H0025 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Bugko - Nenita - Mirador - Cagpanit-an-De Maria- Sn Jose Rd-K0763+092 - K0763 +805, Mondragon, Northern Samar	Construction	No	Public Bidding	11/21/2022	11/24-30/2022	12/01/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022-01/03/2023	01/12/2023	01/31/2023	02/08/2023	02/09/2023	02/10/2023-06/15/2023	06/15/2024	GAA	24,499,871.47	-	24,499,871.47	24,484,870.49	-	24,484,870.49	Representatives, from COA, NSA, PCA, CCWI	12/01/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022-01/02/2023	05/30/2023	
310202101471000	23H-H0026 - Road Widening - Catarman - Calbayog Rd - K0758+653 - K0759+857, Catarman, Northern Samar	Construction	No	Public Bidding	11/21/2022	11/24-30/2022	12/01/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022-01/03/2023	01/12/2023	01/31/2023	02/08/2023	02/10/2023	02/10/2023-10/31/2023		GAA	47,327,768.52	-	47,327,768.52	47,277,885.36	-	47,277,885.36	Representatives, from COA, NSA, PCA, CCWI	12/01/2022	12/13/2022	12/13/2022	12/14-20/2022	12/21/2022-01/02/2023	10/11/2023	
310203100729000	23H-H0027 - Road Widening - Catarman Div Rd 1 - K0742+(-699) - K0742+(-030), Catarman, Northern Samar	Construction	No	Public Bidding	11/22/2022	11/25/2022-12/01/2022	12/01/2022	12/14/2022	12/14/2022	12/15-21/2022	12/22/2022-01/03/2023	01/12/2023	01/31/2023	02/08/2023	02/10/2023	02/10/2023-10/02/2023	10/02/2024	GAA	29,399,044.38	-	29,399,044.38	29,348,303.22	-	29,348,303.22	Representatives, from COA, NSA, PCA, CCWI	12/02/2022	12/14/2022	12/14/2022	12/15-21/2022	12/21/2022-01/02/2023	09/13/2023	
23H-H0028	23H-H0028 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Catarman - Laoang Rd - K0761 +377 - K0762+000, Mondragon, Northern Samar	Construction	No	Public Bidding	11/28/2022	12/01-07/2022	12/09/2022	12/22/2022	12/22/2022	12/23-29/2022	12/30/2022-01/10/2023	-	-	-	-	-	-	GAA	26,459,722.59	-	26,459,722.59	-	-	Representatives, from COA, NSA, PCA, CCWI	12/09/2022	12/21/2022	12/21/2022	12/22-28/2022	12/29/2022-01/09/2023	08/26/2023	FOR CANCELLATION	
310305102011000	23H-H0029 - Widening of Permanent Bridges - Caaguil-itan Br.1 (B002429M) along Daang Maharika (SM) (Sn Isidro-Sn Juanico Br.), San Isidro, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/07-13/2022	12/01/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/4-13/2023	01/17/2023	01/31/2023	02/08/2023	02/09/2023	02/10/2023-10/03/2023	10/03/2024	GAA	21,559,459.60	-	21,559,459.60	21,546,953.44	-	21,546,953.44	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	09/29/2023	
310110100419000	23H-H0030 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads -Daang Maharika (SM) (Sn Isidro- Sn Juanico Br.) - K0685+000 -K0685+816, San Isidro, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/07-13/2022	12/01/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/4-13/2023	01/17/2023	01/31/2023	02/08/2023	02/17/2023	02/10/2023-02/24/2023	07/14/2024	GAA	9,594,438.09	-	9,594,438.09	9,581,877.52	-	9,581,877.52	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	06/26/2023	
310105100963000	23H-H0031 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Catarman - Calbayog Rd - K0744+(-154) - K0744+000, Catarman, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/07-13/2022	12/01/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/4-13/2023	04/13/2023	04/14/2023	04/18/2023	04/24/2023	02/10/2023-05/02/2023	07/06/2024	GAA	6,553,045.12	-	6,553,045.12	6,547,687.11	-	6,547,687.11	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	04/12/2023	
310109101616000	23H-H0032 (Reconstruction - I) - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Catarman - Calbayog Rd - K0744+436 - K0774+451, Lope de Vega, New Bucas Canyon	Construction	No	Public Bidding	-	04/05-11/2023	04/12/2023	05/02/2023	05/02/2023	05/03-09/2023	05/10-22/2023	05/25/2023	05/29/2023	05/31/2023	06/06/2023	02/10/2023-06/13/2023	09/06/2024	GAA	3,835,095.58	-	3,835,095.58	2,283,922.64	-	2,283,922.64	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	05/02/2023	
310108101617000	23H-H0033 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Catarman - Calbayog Rd. - K0761 +430 - K0761 +456, Catarman, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/07-13/2022	12/01/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/04-13/2023	01/17/2023	02/01/2023	02/07/2023	02/09/2023	02/10/2023-06/16/2023	06/26/2024	GAA	6,957,711.53	-	6,957,711.53	6,937,712.92	-	6,937,712.92	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	06/22/2023	
310109101355000	23H-H0034 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0772+0040 -K0772+0088, Mondragon, Northern Samar	Construction	No	Public Bidding	-	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/04-13/2023	01/17/2023	02/01/2023	02/08/2023	02/09/2023	02/10/2023-05/08/2023	05/08/2024	GAA	4,382,437.97	-	4,382,437.97	4,367,689.54	-	4,367,689.54	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	05/04/2023	
310106100993000	23H-H0035 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads Along Catarman Airport Rd - K0743+(-832) - K0743+(-625), Catarman, Northern Samar	Construction	No	Public Bidding	02/12/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/04-13/2023	01/17/2023	02/01/2023	02/08/2023	02/09/2023	02/10/2023-07/28/2023	07/28/2024	GAA	14,705,098.73	-	14,705,098.73	14,694,726.16	-	14,694,726.16	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	06/24/2023	
310305102010000	23H-H0036 - Widening of Permanent Bridges - Caaguil-itan Br. 3 (B002405M) along Daang Maharika (SM)(Sn Isidro - Sn Juanico Br.), San Isidro, Northern Samar	Construction	No	Public Bidding	12/02/2023	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/4-13/2023	01/17/2023	01/31/2023	02/08/2023	02/10/2023	02/10/2023-10/10/2023	10/10/2024	GAA	14,705,098.73	-	14,705,098.73	23,489,000.00	-	23,489,000.00	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	09/29/2023	
310202101475000	23H-H0037 - Road Widening - Allen - Catarman Rd - K0732+998 - K0733 +732, Bobon, Northern Samar	Construction	No	Public Bidding	12/02/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/4-13/2023	01/17/2023	01/31/2023	02/08/2023	02/09/2023	02/10/2023-10/23/2023	10/23/2024	GAA	36,210,301.21	-	36,210,301.21	36,189,767.24	-	36,189,767.24	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	10/19/2023	
310202101472000	23H-H0038 - Road Widening - Catarman - Calbayog Rd - K0745+673 - K0746+140, Catarman, Northern Samar	Construction	No	Public Bidding	02/12/2022	12/07-13/2022	12/14/2022	12/26/2022	12/26/2022	12/27/2022-01/03/2023	01/4-13/2023	01/17/2023	01/31/2023	02/08/2023	02/09/2023	02/10/2023-08/28/2023	08/28/2024	GAA	23,617,904.65	-	23,617,904.65	23,592,803.62	-	23,592,803.62	Representatives, from COA, NSA, PCA, CCWI	12/14/2022	12/26/2022	12/26/2022	12/27/2023-01/02/2023	01/03-13/2023	06/24/2023	
23H-H0039	23H-H0039 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Bugko - Nenita - Mirador - Cagpanit-an, De Maria - Sn Jose Rd - K0722 + 1475 - K0722 + 1575, Mondragon, Northern Samar	Construction	No	Public Bidding	12/06/2023	12/09-16/2023	12/16/2023	12/28/2022	12/28/2022	12/29/2023-01/04/2023	01/05-16/2023	01/19/2023	02/01/2023	03/08/2023	02/09/2023	02/10/2023-06/10/2023	06/10/2023	06/10/2024	GAA	10,289,336.64	-	10,289,336.64	10,258,645.27	-	10,258,645.27	Representatives, from COA, NSA, PCA, CCWI	12/16/2022	12/28/2022				

310109101357000	23H-0046 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Bugko - Nenita - Mirador - Cagapant-an - De Maria - Sn Jose Rd - K0772+940 - K0772+964, Mondragon, Northern Samar	Construction	No	Public Bidding	01/16/2023	01/18-24/2023	01/25/2023	02/06/2023	02/06/2023	02/7-13/2023	02/14-24/2023	02/23/2023	02/28/2023	03/02/2023	03/03/2023	03/10/2023-05/14/2023	05/24/2024	GAA	9,899,928.44	9,899,928.44	3,276,557.43	3,276,557.43	Representatives, from COA, NSA, PCA, CCWI	01/25/2023	02/06/2023	02/06/2023	02/07-13/2023	02/14-24/2023	05/04/2023	
3002211104138000	23H-0047 - Improvement of Road, Darcalan & Sita Pinagrughaan - Bantling, Bobon, Northern Samar	Construction	No	Public Bidding	01/20/2023	01/23-29/2023	01/02/2023	02/13/2023	02/13/2023	02/14-20/2023	02/21/2023-03/03/2023	03/14/2023	03/16/2023	03/21/2023	03/22/2023	03/29/2023-06/18/2023	08/18/2024	GAA	9,899,807.05	9,899,807.05	9,889,793.36	9,889,793.36	Representatives, from COA, NSA, PCA, CCWI	02/01/2023	02/13/2023	02/13/2023	02/14-20/2023	02/21/2023-03/03/2023	06/17/2023	
300203102498000	23H-0048 - Construction/ Improvement of Capul Circumferential Road, Aguin-Landusan- Sawang-Sagosasawan-Jubang-Oron-Poblacion Section, Catmon, Northern Samar	Construction	No	Public Bidding	01/20/2023	01/23-29/2023	01/02/2023	02/13/2023	02/13/2023	02/14-20/2023	02/21/2023-02/27/2023	02/26/2023	03/02/2023	03/07/2023	03/13/2023	03/20/2023-05/24/2023	05/24/2024	GAA	9,799,699.33	9,799,699.33	9,750,940.98	9,750,940.98	Representatives, from COA, NSA, PCA, CCWI	02/01/2023	02/13/2023	02/13/2023	02/14-20/2023	02/21/2023-03/03/2023	06/01/2023	
300220101729000	23H-0049 - Construction of Multi-Purpose Building, Barangay San Jose Abad Santos, Catarman, Northern Samar	Construction	No	Public Bidding	01/27/2023	01/30/2023-02/05/2023	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/13/2023	03/14/2023	03/16/2023	03/21/2023	03/21/2023	03/27/2023-09/20/2023	09/20/2024	GAA	9,799,218.54	9,799,218.54	9,791,819.89	9,791,819.89	Representatives, from COA, NSA, PCA, CCWI	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/10/2023	09/08/2023	
300226108351000	23H-0050 - Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, Lavezares, Northern Samar	Construction	No	Public Bidding	01/27/2023	01/30/2023-02/05/2023	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/13/2023	03/14/2023	03/16/2023	03/21/2023	03/22/2023	03/24/2023-09/17/2023	09/17/2024	GAA	11,879,884.70	11,879,884.70	11,865,584.00	11,865,584.00	Representatives, from COA, NSA, PCA, CCWI	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/10/2023	09/28/2023	
300226108353000	23H-0051 - Construction of Multi-Purpose Building, Barangay Narra, Catarman, Northern Samar	Construction	No	Public Bidding	01/27/2023	01/30/2023-02/05/2023	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/13/2023	03/14/2023	03/16/2023	03/21/2023	03/22/2023	03/29/2023-09/22/2023	09/22/2024	GAA	9,899,386.00	9,899,386.00	9,869,388.02	9,869,388.02	Representatives, from COA, NSA, PCA, CCWI	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/10/2023	09/28/2023	
300203101834000	23H-0052 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads Catarman-Cabayog Rd - K0744+(-154) - K0744+460, Catarman, Northern Samar	Construction	No	Public Bidding	01/27/2023	01/30/2023-02/05/2023	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/13/2023	03/14/2023	03/16/2023	03/21/2023	03/22/2023	03/29/2023-09/28/2023	09/28/2024	GAA	9,899,386.00	9,899,386.00	14,668,014.49	14,668,014.49	Representatives, from COA, NSA, PCA, CCWI	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/10/2023	10/04/2023	
300203101834000	23H-0053 - Construction/ Improvement of Access Road from Poblacion (Brgy. Sila) leading to Pink Beach, Brgy. Sila, Agaña, Northern Samar	Construction	No	Public Bidding	01/27/2023	01/30/2023-02/05/2023	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/13/2023	03/14/2023	03/16/2023	03/21/2023	03/22/2023	03/29/2023-06/30/2023	06/30/2024	GAA	9,799,871.55	9,799,871.55	9,776,176.45	9,776,176.45	Representatives, from COA, NSA, PCA, CCWI	02/08/2023	02/20/2023	02/20/2023	02/21-27/2023	02/28/2023-03/10/2023	07/06/2023	
310110100416000	23H-0054 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Daang Maharika (SM) (SN ISIDRO-SN JUANICO BR) - K0696+450 - K0696+720, Allen, Northern Samar	Construction	No	Public Bidding	-	02/15-21/2023	02/17/2023	03/09/2023	03/09/2023	03/15-16/2023	03/17-23/2023	03/30/2023	03/31/2023	04/13/2023	04/18/2023	04/25/2023-08/11/2023	08/11/2024	GAA	4,627,148.86	4,627,148.86	4,614,661.13	4,614,661.13	Representatives, from COA, NSA, PCA, CCWI	02/24/2023	03/06/2023	03/06/2023	03/07-13/2023	03/14-24/2023	08/04/2023	
300215103410000	23H-0055 - Construction of Road, Barangay Aguada, Rosario, Northern Samar	Construction	No	Public Bidding	-	02/15-21/2023	02/17/2023	03/09/2023	03/09/2023	03/15-16/2023	03/17-23/2023	03/24/2023	03/29/2023	04/04/2023	04/05/2023	04/12/2023-06/04/2023	06/04/2024	GAA	4,899,204.00	4,899,204.00	4,894,103.36	4,894,103.36	Representatives, from COA, NSA, PCA, CCWI	02/24/2023	03/06/2023	03/06/2023	03/07-13/2023	03/14-24/2023	08/10/2023	
300221104145000	23H-0056 - Rehabilitation of Road, Barangay Mokley, Catarman, Northern Samar	Construction	No	Public Bidding	-	02/15-21/2023	02/17/2023	03/09/2023	03/09/2023	03/15-16/2023	03/17-23/2023	03/24/2023	03/29/2023	04/04/2023	04/05/2023	04/12/2023-05/21/2023	05/21/2024	GAA	4,949,654.69	4,949,654.69	4,936,914.72	4,936,914.72	Representatives, from COA, NSA, PCA, CCWI	02/24/2023	03/06/2023	03/06/2023	03/07-13/2023	03/14-24/2023	05/27/2023	
3001052022115000	23H-0057 - Construction of DPWH Northern Samar 1st DEO Building, Phase II, Catarman, Northern Samar	Construction	No	Public Bidding	10/02/2023	02/15-21/2023	02/17/2023	03/09/2023	03/09/2023	03/15-16/2023	03/17-23/2023	03/24/2023	03/29/2023	04/04/2023	04/05/2023	04/05/2023-11/05/2023	11/06/2024	GAA	14,699,935.07	14,699,935.07	14,696,878.04	14,696,878.04	Representatives, from COA, NSA, PCA, CCWI	02/24/2023	03/06/2023	03/06/2023	03/07-13/2023	03/14-24/2023	11/19/2023	
300226108337000	23H-0058 - Construction of Multipurpose Building (Covered Court), Bobon Central Elementary School, Barangay Santa Clara, Bobon, Northern Samar	Construction	No	Public Bidding	02/10/2023	02/15-21/2023	02/17/2023	03/09/2023	03/09/2023	03/15-16/2023	03/17-23/2023	03/24/2023	03/29/2023	04/04/2023	04/05/2023	04/12/2023-10/17/2023	10/17/2024	GAA	9,899,960.92	9,899,960.92	9,889,810.92	9,889,810.92	Representatives, from COA, NSA, PCA, CCWI	02/24/2023	03/06/2023	03/06/2023	03/07-13/2023	03/14-24/2023	10/23/2023	
300226108345000	23H-0059 - Construction of Multi-Purpose Building (Covered Court), Barangay Salcedon, Catarman, Northern Samar	Construction	No	Public Bidding	10/02/2023	02/15-21/2023	02/17/2023	03/09/2023	03/09/2023	03/10-16/2023	03/17-23/2023	03/24/2023	03/29/2023	04/04/2023	04/05/2023	04/12/2023-10/21/2023	10/21/2024	GAA	9,899,454.80	9,899,454.80	9,882,118.76	9,882,118.76	Representatives, from COA, NSA, PCA, CCWI	02/24/2023	03/06/2023	03/06/2023	03/07-13/2023	03/14-24/2023	10/27/2023	
300226108339000	23H-0060 - Construction of Multipurpose Building, Brgy. Sta. Rita, Allen, Northern Samar	Construction	No	Public Bidding	-	02/15-21/2023	02/17/2023	03/09/2023	03/09/2023	03/10-16/2023	03/17-23/2023	03/24/2023	03/29/2023	04/04/2023	04/05/2023	04/12/2023-10/04/2023	10/04/2024	GAA	4,949,358.22	4,949,358.22	4,921,996.05	4,921,996.05	Representatives, from COA, NSA, PCA, CCWI	02/24/2023	03/06/2023	03/06/2023	03/07-13/2023	03/14-24/2023	10/10/2023	
300226108357000	23H-0061 - Construction of Multipurpose Building, Barangay Magaysay, Bobon Northern Samar	Construction	No	Public Bidding	-	02/15-21/2023	02/17/2023	03/09/2023	03/09/2023	03/10-16/2023	03/17-23/2023	03/24/2023	03/29/2023	04/04/2023	04/05/2023	04/12/2023-09/16/2023	09/16/2024	GAA	4,949,893.01	4,949,893.01	4,944,216.02	4,944,216.02	Representatives, from COA, NSA, PCA, CCWI	02/24/2023	03/06/2023	03/06/2023	03/07-13/2023	03/14-24/2023	09/22/2023	
310105100962000	23H-0062 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Catarman - Laoang Rd - K0761+480 - K0762+000, Laoang, Northern Samar	Construction	No	Public Bidding	02/27/2023	03/02-08/2023	09/03/2023	03/21/2023	03/21/2023	03/22/2023	03/29/2023	02/29/2023	03/30/2023	04/13/2023	04/18/2023	04/25/2023-11/21/2023	11/21/2024	GAA	19,599,992.90	19,599,992.90	19,550,734.33	19,550,734.33	Representatives, from COA, NSA, PCA, CCWI	03/09/2023	03/21/2023	03/21/2023	03/22-28/2023	03/28/2023-04/10/2023	11/09/2023	
310108101613000	23H-0063 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Allen - Catarman Rd - K0704+385 - K0704+429, Lavezares, Northern Samar	Construction	No	Public Bidding	02/27/2023	03/02-08/2023	03/09/2023	03/28/2023	03/28/2023	03/29/2023	03/30/2023-04/05/2023	04/13/2023	04/14/2023	04/18/2023	04/19/2023	04/20/2023-10/11/2023	10/11/2024	GAA	14,699,280.96	14,699,280.96	14,689,081.38	14,689,081.38	Representatives, from COA, NSA, PCA, CCWI	03/09/2023	03/21/2023	03/21/2023	03/22-28/2023	03/29/2023-04/10/2023	10/25/2023	
300223100191000	23H-0064 - Construction of Road from Barangay Boscol, Catarman Northern Samar to Barangay J.P. Laurel, Bobon, Northern Samar	Construction	No	Public Bidding	-	03/10-16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023-04/05/2023	04/06-17/2023	04/20/2023	04/26/2023	05/08/2023	05/08/2023	05/09/2023-07/09/2023	07/09/2024	GAA	4,949,357.49	4,949,357.49	4,942,359.33	4,942,359.33	Representatives, from COA, NSA, PCA, CCWI	03/17/2023	03/29/2023	03/29/2023	03/30/2023-04/05/2023	04/10-21/2023	07/16/2023	
300221104139000	23H-0065 - Construction of Road, Barangay Cawayan, Catarman, Northern Samar	Construction	No	Public Bidding	-	03/10-16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023-04/05/2023	04/06-17/2023	04/20/2023	04/26/2023	05/08/2023	05/12/2023	05/19/2023-06/28/2023	06/28/2024	GAA	4,949,594.71	4,949,594.71	4,939,376.50	4,939,376.50	Representatives, from COA, NSA, PCA, CCWI	03/17/2023	03/29/2023	03/29/2023	03/30/2023-04/05/2023	04/10-21/2023	08/25/2023	
310112100443000	23H-0066 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Catarman Div Rd 2 - K0744+(-196) - K0744+180, Catarman, Northern Samar	Construction	No	Public Bidding	03/07/2023	03/10-16/2023	03/17/2023	03/29/2023	03/29/2023	03/30/2023-04/05/2023	04/16-17/2023	04/20/2023	04/26/2023	05/08/2023	05/15/2023	05/22/2023-10/16/2023	10/16/2024	GAA	9,798,393.81	9,798,393.81	9,748,678.46	9,748,678.46	Representatives, from COA, NSA, PCA, CCWI	03/17/2023	03/29/2023	03/29/2023	03/30/2023-04/05/2023	04/10-21/2023	10/18/2023	
310109101359000	23H-0067 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Bugko - Nenita - Mirador - Cagapant-an - De Maria - Sn Jose Rd - K0772+1475 - K0772-1575, Mondragon, Northern Samar	Construction	No	Public Bidding	07/03/2023	03/10-16/2023	03/17/2023	03/29/2023	03/29/2023	03/29-30/2023	03/31/2023-04/04/2023	04/04/2023	04/11/2023	04/19/2023	04/20/2023	04/20/2023-08/19/2023	08/19/2024	GAA	10,289,336.54	10,289,336.54	10,258,645.27	10,258,645.27	Representatives, from COA, NSA, PCA, CCWI	03/17/2023	03/29/2023	03/29/2023	03/30/2023-04/05/2023	04/10-21/2023	09/19/2023	
300220101728000	23H-0068 - Construction of Multi-Purpose Building, Barangay Colabog, Victoria, Northern Samar	Construction	No	Public Bidding	03/13/2023	03/16-22/2023	03/23/2023	04/04/2023	04/04/2023	04/05-11/2023	04/12-24/2023	04/27/2023	05/08/2023	05/10/2023	05/16/2023	05/23/2023-11/21/2023	11/22/2024	GAA	9,799,739.35	9,799,739.35	9,792,741.36	9,792,741.36	Representatives, from COA, NSA, PCA, CCWI	03/23/2023	04/04/2023	04/04/2023	04/05-11/2023	04/12-24/2023	11/16/2023	
310201101207000	23H-0069 - Road Widening along Catarman - Cabayog Road (S000045M) - K0771+268 - K0771+748, Lope de Vega, Northern Samar	Construction	No	Public Bidding	03/13/2023	03/16-22/2023	03/23/2023	04/04/2023	04/04/2023	04/5-11/2023	04/12-24/2023	04/27/2023	05/08/2023	05/10/2023	05/11/2023	05/11/2023-10/20/2023	10/20/2024	GAA	26,431,414.92	26,431,414.92	26,326,850.33	26,326,850.33	Representatives, from COA, NSA, PCA, CCWI	03/23/2023	04/04/2023	04/04/2023	04/05-11/2023	04/12-24/2023	10/26/2023	
310106100994000	23H-0070 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Poblacion - Barangay Cabacungan Rd - K0699+085 - K0699+176, K0699+188 - K0699+500, Allen, Northern Samar	Construction	No	Public Bidding	03/13/2023	03/16-22/2023	03/23/2023	04/04/2023	04/04/2023	04/05-11/2023	04/12-24/2023	04/27/2023	05/																	

300205100012000	23H-0074 - Construction of Rainwater Collection System (RWCS) for CY 2023 (9 Clustered Projects), Allen, San Antonio, Northern Samar	Construction	No	Public Bidding	-	03/24-30/2023	03/31/2023	04/13/2023	04/13/2023	04/14-20/2023	04/21/2023-05/02/2023	05/04/2023	05/08/2023	06/16/2023	06/20/2023	06/27/2023-09/25/2023	09/25/2024	GAA	2,314,551.68		2,314,551.68	2,309,855.25	2,309,855.25	Representatives, from COA, NSA, PCA, CCWI	03/31/2023	04/12/2023	04/12/2023	04/13-19/2023	04/20/2023-05/02/2023	08/24/2023	
300226106342000	23H-0075 - Construction of Multipurpose Building (Covered Court), Brgy. Washington, Catapagan, Northern Samar	Construction	No	Public Bidding	03/21/2023	03/24-30/2023	03/31/2023	04/13/2023	04/13/2023	04/14-20/2023	04/21/2023-05/02/2023	05/04/2023	05/08/2023	05/15/2023	05/22/2023	05/29/2023-11/17/2023	11/17/2024	GAA	9,899,985.86	9,899,985.86	9,830,813.29	9,830,813.29	Representatives, from COA, NSA, PCA, CCWI	03/31/2023	04/12/2023	04/12/2023	04/13-19/2023	04/20/2023-05/02/2023	11/14/2023		
300226108346000	23H-0076 - Construction of Multi-Purpose Building (Covered Court), Barangay Gebonawan, Lope De Vega, Northern Samar	Construction	No	Public Bidding	03/21/2023	03/24-30/2023	03/31/2023	04/13/2023	04/13/2023	04/14-20/2023	04/21/2023-05/02/2023	05/04/2023	05/08/2023	05/10/2023	05/16/2023	05/23/2023-11/10/2023	11/10/2024	GAA	9,899,740.58	9,899,740.58	9,879,740.36	9,879,740.36	Representatives, from COA, NSA, PCA, CCWI	03/31/2023	04/12/2023	04/12/2023	04/13-19/2023	04/20/2023-05/02/2023	11/13/2023		
310110100421000	23H-0077 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0691 + 286 - K0692 + 315, Victoria, Northern Samar	Construction	No	Public Bidding	03/13/2023	03/24-30/2023	03/31/2023	04/13/2023	04/13/2023	04/14-20/2023	04/21/2023-05/02/2023	05/04/2023	06/15/2023	06/16/2023	06/20/2023	06/21/2023-01/31/2024	01/31/2025	GAA	22,837,431.76	22,837,431.76	22,817,432.33	22,817,432.33	Representatives, from COA, NSA, PCA, CCWI	03/31/2023	04/12/2023	04/12/2023	04/13-19/2023	04/20/2023-05/02/2023	01/05/2024		
300226108344000	23H-0078 - Construction/ Rehabilitation of Multipurpose Building, Brgy. San Pascual, Catapagan, Northern Samar	Construction	No	Public Bidding	-	03/27/2023-04/02/2023	05/04/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	05/09/2023	05/15/2023	05/28/2023	05/29/2023	06/05/2023-10/29/2023	10/29/2024	GAA	4,949,447.62	4,949,447.62	4,939,779.87	4,939,779.87	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	10/24/2023		
30022010173000	23H-0079 - Construction of Multi-Purpose Building, Brgy. Yakal, Cataman, Northern Samar	Construction	No	Public Bidding	-	03/27/2023-04/02/2023	05/04/2023	04/19/2023	04/19/2023	04/20-26/2023	04/27/2023-05/08/2023	05/15/2023	05/22/2023	05/26/2023	05/29/2023	06/05/2023-10/19/2023	10/19/2024	GAA	4,899,208.41	4,899,208.41	4,893,443.28	4,893,443.28	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	10/20/2023		
300221104136000	23H-0080 - Rehabilitation of Road, Site Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar	Construction	No	Public Bidding	03/23/2023	03/27/2023-04/02/2023	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	05/09/2023	05/15/2023	05/28/2023	05/29/2023	05/30/2023-10/07/2023	10/07/2024	GAA	9,899,522.73	9,899,522.73	9,854,831.63	9,854,831.63	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	10/08/2023		
310201101086000	23H-0081 - Road Widening along Cataman - Calbayog Road (S0000494) - K0752 + 961 - K0753 + 360, K0753 + 600 - K0755 + 554, Cataman, Northern Samar	Construction	No	Public Bidding	03/23/2023	03/27/2023-04/02/2023	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	05/09/2023	05/15/2023	05/28/2023	05/29/2023	05/30/2023-10/07/2023	03/17/2025	GAA	107,113,418.70	107,113,418.70	107,063,423.28	107,063,423.28	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	03/18/2024		
310108101416000	23H-0082 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Cataman-Calbayog Road - K0784 + 325 - K0784 + 439, Lope de Vega, Northern Samar	Construction	No	Public Bidding	03/23/2023	03/29/2023-04/04/2023	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	05/09/2023	05/23/2023	05/28/2023	05/29/2023	05/30/2023-03/17/2024	03/17/2025	GAA	96,499,832.25	96,499,832.25	96,429,832.25	96,429,832.25	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	03/28/2024		
310108101415000	23H-0083 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Cataman-Calbayog Road - K0784 + 211 - K0784 + 325, Lope de Vega, Northern Samar	Construction	No	Public Bidding	03/23/2023	03/29/2023-04/04/2023	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	05/22/2023	05/23/2023	05/28/2023	05/29/2023	05/30/2023-03/27/2024	03/27/2025	GAA	96,499,841.84	96,499,841.84	96,449,834.41	96,449,834.41	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	03/28/2024		
310108101414000	23H-0084 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Cataman-Calbayog Road - K0784 + 096 - K0784 + 211, Lope de Vega, Northern Samar	Construction	No	Public Bidding	04/05/2023	03/29/2023-04/04/2023	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	05/22/2023	05/23/2023	05/28/2023	05/29/2023	05/30/2023-03/27/2024	03/27/2025	GAA	96,499,852.89	96,499,852.89	96,349,842.89	96,349,842.89	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	03/28/2024		
23H-0085	23H-0085 - Widening of Permanent Bridges - Londres Bridge (B002735H) along Allen - Cataman Rd., Allen, Northern Samar	Construction	No	Public Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	GAA	6,859,383.03	6,859,383.03	-	-	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	01/26/2024	FOR CANCELLATION	
310208100540000	23H-0086 - Off-Carriageway Improvement Cataman - Calbayog Rd - K0777 +100 - K0778 +100, Lope de Vega, Northern Samar	Construction	No	Public Bidding	-	03/29/2023-04/04/2023	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	05/09/2023	05/15/2023	05/28/2023	05/29/2023	05/30/2023-07/02/2023	07/02/2024	GAA	2,449,762.08	2,449,762.08	2,429,759.31	2,429,759.31	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	07/03/2023		
310208100536000	23H-0087 - Off-Carriageway Improvement Cataman - Calbayog Rd - K0775 + 780 - K0776 + 490, Lope de Vega, Northern Samar	Construction	No	Public Bidding	-	03/29/2023-04/04/2023	05/04/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	05/09/2023	05/15/2023	05/28/2023	05/29/2023	06/05/2023-08/31/2023	08/31/2024	GAA	1,546,222.42	1,546,222.42	1,543,222.42	1,543,222.42	Representatives, from COA, NSA, PCA, CCWI	04/05/2023	04/17/2023	04/17/2023	04/18-24/2023	04/25/2023-05/05/2023	08/26/2023		
310208100539000	23H-0088 - Off - Carriageway Improvement - Allen - Cataman Rd - K0735 + 799 - K0736 + 760, Bobon, Northern Samar	Construction	No	Public Bidding	-	04/05-11/2023	04/17/2023	05/02/2023	06/02/2023	05/03-09/2023	05/10-22/2023	05/25/2023	05/29/2023	05/31/2023	06/06/2023	06/09/2023-08/24/2023	08/24/2024	GAA	2,286,931.04	2,286,931.04	2,554,462.82	2,554,462.82	Representatives, from COA, NSA, PCA, CCWI	04/12/2023	04/24/2023	04/24/2023	04/25/2023-05/02/2023	05/03-15/2023	08/23/2023		
300215103411000	23H-0089 - Construction/ Rehabilitation of Old Rizal-Dagupan-Libjo Road, Brgy. Old Rizal to Brgy. Libjo, Cataman, Northern Samar	Construction	No	Public Bidding	03/04/2023	04/05-11/2023	04/17/2023	05/02/2023	05/02/2023	05/03-09/2023	05/10-22/2023	05/25/2023	05/29/2023	05/31/2023	06/06/2023	06/09/2023-11/11/2023	11/11/2024	GAA	34,299,523.99	34,299,523.99	34,287,025.95	34,287,025.95	Representatives, from COA, NSA, PCA, CCWI	04/12/2023	04/24/2023	04/24/2023	04/25/2023-05/02/2023	05/03-15/2023	11/10/2023		
310111100601000	23H-0090 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Cataman - Laoang Rd - K0744 + 269 - K0746 + 000, Catapagan, Northern Samar	Construction	No	Public Bidding	04/17/2023	04/20-26/2023	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-26/2023	05/29/2023	05/31/2023	06/07/2023	06/13/2023	06/20/2023-01/12/2024	01/12/2025	GAA	17,639,358.18	17,639,358.18	17,589,918.80	17,589,918.80	Representatives, from COA, NSA, PCA, CCWI	04/12/2023	04/24/2023	04/24/2023	04/25/2023-05/02/2023	05/03-15/2023	12/31/2023		
310112100447000	23H-0091 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Bobon Old Rd - K0735 + (-184) - K0735 + 250, Cataman, Northern Samar	Construction	No	Public Bidding	03/04/2023	04/05-11/2023	04/17/2023	05/02/2023	05/02/2023	05/03-09/2023	05/10-22/2023	05/25/2023	05/29/2023	05/31/2023	06/06/2023	06/09/2023-09/12/2023	09/12/2024	GAA	5,103,003.62	5,103,003.62	5,094,233.22	5,094,233.22	Representatives, from COA, NSA, PCA, CCWI	04/12/2023	04/24/2023	04/24/2023	04/25/2023-05/02/2023	05/03-15/2023	09/11/2023		
23H-0092 (Readvertised)	23H-0092 (Readvertised) - Rehabilitation/Major Repair of Permanent Bridges-Abolayan Br. (B002635H) along Cataman-Calbayog Rd, Cataman, Northern Samar	Construction	No	Public Bidding	-	06/14-20/2023	08/21/2023											GAA	979,954.73	979,954.73	-	-	Representatives, from COA, NSA, PCA, CCWI	06/21/2023	07/03/2023	07/03/2023	07/04-10/2023	07/11-21/2023	01/20/2024	FOR BIDDING	
300225101392000	23H-0093 - Construction of Sea Wall from Brgy. Sabang-Tabok to Brgy. Cataagan, Lavezares, Northern Samar (B0436241)	Construction	No	Public Bidding	04/17/2023	04/20-26/2023	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-26/2023	05/29/2023	06/31/2023	06/07/2023	06/13/2023	06/20/2023-10/16/2023	10/16/2024	GAA	9,899,577.08	9,899,577.08	9,895,774.56	9,895,774.56	Representatives, from COA, NSA, PCA, CCWI	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-29/2023	10/18/2023		
300225101393000	23H-0094 - Construction of Sea Wall from Brgy. Sabang-Tabok to Brgy. Cataagan, Lavezares, Northern Samar (B0436241)	Construction	No	Public Bidding	-	04/20-26/2023	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-26/2023	05/29/2023	05/31/2023	06/07/2023	06/13/2023	06/20/2023-09/19/2023	09/19/2024	GAA	4,949,833.50	4,949,833.50	4,945,608.97	4,945,608.97	Representatives, from COA, NSA, PCA, CCWI	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-29/2023	09/21/2023		
310111100602000	23H-0095 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads Allen-Cataman Rd - K0698 +108 - K0698 +623, Allen, Northern Samar	Construction	No	Public Bidding	04/17/2023	04/20-26/2023	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-26/2023	05/29/2023	05/31/2023	06/07/2023	06/13/2023	06/20/2023-09/25/2023	09/25/2024	GAA	6,079,755.43	6,079,755.43	6,064,755.64	6,064,755.64	Representatives, from COA, NSA, PCA, CCWI	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-29/2023	09/27/2023		
310110100420000	23H-0096 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0683 + 941 - K0687 + 332, San Isidro, Northern Samar	Construction	No	Public Bidding	04/17/2023	04/20-26/2023	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-26/2023	05/29/2023	05/31/2023	06/07/2023	06/13/2023	06/20/2023-01/03/2024	01/03/2025	GAA	16,659,461.90	16,659,461.90	16,644,102.91	16,644,102.91	Representatives, from COA, NSA, PCA, CCWI	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-29/2023	01/05/2024		
31010510096000	23H-0097 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Allen-Cataman Rd - K0706 +000 - K0706 +255, Lavezares, Northern Samar	Construction	No	Public Bidding	04/17/2023	04/20-26/2023	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-26/2023	05/29/2023	05/31/2023	06/07/2023	06/13/2023	06/20/2023-10/20/2023	10/20/2024	GAA	9,059,011.39	9,059,011.39	9,054,991.39	9,054,991.39	Representatives, from COA, NSA, PCA, CCWI	04/27/2023	05/09/2023	05/09/2023	05/10-16/2023	05/17-29/2023	10/22/2023		
23H-0098	23H-0098 - Construction of Multi-Purpose Building, Barangay Ipi-Ipi, Cataman, Northern Samar	Construction	No	Public Bidding	05/02/2023	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023							GAA	4,949,008.08	4,949,008.08	-	-	Representatives, from COA, NSA, PCA, CCWI	05/11/2023	05						

310111100600000	23H-0101 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Allen-Cataman Rd - K0706+000 - K0706+255, K0706+301 - K0707+000, Lavezares, Northern Samar	Construction	No	Public Bidding	02/05/2023	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	06/20/2023	06/22/2023							GAA	19,599,879.35		19,599,879.35	19,569,859.51		19,569,859.51	Representatives, from COA, NSA, PCA, CCWI	05/11/2023	05/23/2023	05/23/2023	05/24-30/2023	05/31/2023-06/09/2023	02/24/2024	
23H-0102	23H-0102 - Rehabilitation/Major Repair of Permanent Bridges-Quezon Br. (B00005SM) along Poblacion - Barangay Trujillo Rd., Lavezares, Northern Samar	Construction	No	Public Bidding	-	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023									GAA	999,778.25		999,778.25	996,696.47		996,696.47	Representatives, from COA, NSA, PCA, CCWI	05/11/2023	05/23/2023	05/23/2023	05/24-30/2023	05/31/2023-06/09/2023	05/25/2023	FOR OBLIGATION
310112100442000	23H-0103 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Cataman Div Rd 2 - K0746+598 - K0747+176, Cataman, Northern Samar	Construction	No	Public Bidding	02/05/2023	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	06/20/2023	06/22/2023							GAA	12,168,995.94		12,168,995.94	12,156,660.09		12,156,660.09	Representatives, from COA, NSA, PCA, CCWI	05/11/2023	05/23/2023	05/23/2023	05/24-30/2023	05/31/2023-06/09/2023	11/16/2023	FOR CONTRACT SIGNING
300215103409000	23H-0104 - Construction of Lavezares By-Pass Road, Lavezares - Northern Samar	Construction	No	Public Bidding	02/05/2023	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	06/20/2023	06/22/2023							GAA	39,199,406.99		39,199,406.99	39,189,306.30		39,189,306.30	Representatives, from COA, NSA, PCA, CCWI	05/11/2023	05/23/2023	05/23/2023	05/24-30/2023	05/31/2023-06/09/2023	02/22/2024	FOR CONTRACT SIGNING
23H-0105	23H-0105 - Construction of Multi-purpose Building, Brgy. Buenavista, San Isidro, Northern Samar	Construction	No	Public Bidding	-	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	06/26/2023	06/29/2023							GAA	4,899,974.41		4,899,974.41	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/11/2023	05/23/2023	05/23/2023	05/24-30/2023	05/31/2023-06/09/2023	01/01/2024	FOR CONTRACT SIGNING
23H-0106	23H-0106 - Construction of Multipurpose Building (Covered Court), Brgy. Delupit, San Isidro, Northern Samar	Construction	No	Public Bidding	05/02/2023	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023									GAA	11,879,976.23		11,879,976.23	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/12/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	01/15/2024	UNDER POST-QUALIFICATION
23H-0107	23H-0107 - Rehabilitation/Major Repair of Permanent Bridges - Laurel Br. (B00006SM) along Poblacion-Barangay Trujillo Rd., Lavezares, Northern Samar	Construction	No	Public Bidding	-	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	06/20/2023	06/22/2023							GAA	999,471.61		999,471.61	997,473.90		997,473.90	Representatives, from COA, NSA, PCA, CCWI	05/12/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	06/30/2023	
23H-0108	23H-0108 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Cataman - Calbayog Rd - K0743+126 - K0743+480, K0743+198.05 - K0743+860, Lavezares, Northern Samar	Construction	No	Public Bidding	05/02/2023	05/04-10/2023	11/05/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	06/26/2023	06/29/2023							GAA	19,599,651.19		19,599,651.19	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/12/2023	05/24/2023	05/24/2023	05/25-31/2023	06/01-13/2023	02/13/2024	FOR CONTRACT SIGNING
23H-0109	23H-0109 - Construction of Dalakti Shore Protection, Brgy. Dalakti, Cataman, Northern Samar	Construction	No	Public Bidding	05/09/2023	05/11-17/2023	05/18/2023	05/30/2023	05/30/2023	06/01-07/2023	06/08-20/2023									GAA	22,696,455.20		22,696,455.20	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/18/2023	05/30/2023	05/30/2023	05/31/2023-06/06/2023	06/07/2023-06/19/2023	02/02/2024	FOR RE-ADVERTISEMENT
23H-0110	23H-0110 - Construction of Road from Sitio Mohan, Brgy. Libas to Barangay Ocad, Lavezares, Northern Samar	Construction	No	Public Bidding	05/09/2023	05/11-17/2023	05/18/2023	05/30/2023	05/30/2023	06/01-07/2023	06/08-20/2023	06/26/2023	06/29/2023							GAA	19,799,667.46		19,799,667.46	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/18/2023	05/30/2023	05/30/2023	05/31/2023-06/06/2023	06/07/2023-06/19/2023	11/15/2023	FOR CONTRACT SIGNING
23H-0111	23H-0111 - Construction of Multi-Purpose Building (SOCO Building), Northern Samar Provincial Police Office, Cataman, Northern Samar	Construction	No	Public Bidding	05/09/2023	05/11-17/2023	05/18/2023	05/30/2023	05/30/2023	06/01-07/2023	06/08-20/2023	06/26/2023	06/29/2023							GAA	7,919,334.91		7,919,334.91	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/18/2023	05/30/2023	05/30/2023	05/31/2023-06/06/2023	06/07/2023-06/19/2023	12/23/2023	FOR CONTRACT SIGNING
23H-0112	23H-0112 - Construction of Multi-Purpose Building Barangay Acecla, Cataman, Northern Samar	Construction	No	Public Bidding	-	05/11-17/2023	05/18/2023	05/30/2023	05/30/2023	06/01-07/2023	06/08-20/2023									GAA	4,949,943.73		4,949,943.73	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/18/2023	05/30/2023	05/30/2023	05/31/2023-06/06/2023	06/07/2023-06/19/2023	12/21/2023	UNDER POST-QUALIFICATION
23H-0113	23H-0113 - Concreteing of Brgy. Ligaya to Brgy. Buenavista FMR, Brgy. Ligaya and Brgy. Buenavista, Rosario, Northern Samar	Construction	No	Public Bidding	05/09/2023	05/11-17/2023	05/18/2023	05/30/2023	05/30/2023	06/01-07/2023	06/08-20/2023	06/26/2023	06/29/2023							GAA	11,939,441.37		11,939,441.37	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/18/2023	05/30/2023	05/30/2023	05/31/2023-06/06/2023	06/07/2023-06/19/2023	10/01/2023	FOR CONTRACT SIGNING
23H-0114	23H-0114 - Concreteing of Brgy. Libjo FMR, Brgy. Libjo, Cataman, Northern Samar	Construction	No	Public Bidding	05/15/2023	05/18-24/2023	05/25/2023	06/08/2023	06/08/2023	06/09-15/2023	06/16-27/2023									GAA	14,922,256.20		14,922,256.20	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/25/2023	06/06/2023	06/06/2023	06/07-13/2023	06/14-26/2023	11/30/2023	FOR AWARD
23H-0115	23H-0115 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Bugko - Nenita - Mirador - Cagpatan-an - Da Maria - Sn Jose Rd - K0778+1846 - K0778+3009, Mondragon, Northern Samar	Construction	No	Public Bidding	05/15/2023	05/18-24/2023	05/25/2023	06/08/2023	06/08/2023	06/09-15/2023	06/16-27/2023									GAA	13,676,187.92		13,676,187.92	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/25/2023	06/06/2023	06/06/2023	06/07-13/2023	06/14-26/2023	01/12/2024	UNDER POST-QUALIFICATION
23H-0116	23H-0116 - Construction of Mondragon Bantayan Old Road Shore Protection, Mondragon, Northern Samar	Construction	No	Public Bidding	05/15/2023	05/18-24/2023	05/25/2023	06/08/2023	06/08/2023	06/09-15/2023	06/16-27/2023									GAA	3,919,874.70		3,919,874.70	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/25/2023	06/06/2023	06/06/2023	06/07-13/2023	06/14-26/2023	12/10/2023	UNDER POST-QUALIFICATION
23H-0117	23H-0117 - Rehabilitation/Major Repair of Permanent Bridges - Rosario Br. (B00316SM) along Rosario Rd, Rosario, Northern Samar	Construction	No	Public Bidding	05/15/2023	05/18-24/2023	05/25/2023	06/08/2023	06/08/2023	06/09-15/2023	06/16-27/2023									GAA	1,469,842.45		1,469,842.45	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/25/2023	06/06/2023	06/06/2023	06/07-13/2023	06/14-26/2023	10/07/2023	FOR AWARD
23H-0118	23H-0118 - Construction of Multi-Purpose Building (Diploma Building), Balicastro College of Arts and Trade, Allen, Northern Samar	Construction	No	Public Bidding	05/15/2023	05/18-24/2023	05/25/2023	06/08/2023	06/08/2023	06/09-15/2023	06/16-27/2023									GAA	7,919,466.07		7,919,466.07	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/25/2023	06/06/2023	06/06/2023	06/07-13/2023	06/14-26/2023	01/07/2024	FOR AWARD
23H-0119	23H-0119 - Construction of an Access Road in Brgy. Macagtas, Cataman, Northern Samar	Construction	No	Public Bidding	05/15/2023	05/18-24/2023	05/25/2023	06/08/2023	06/08/2023	06/09-15/2023										GAA	9,899,001.72		9,899,001.72	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/25/2023	06/06/2023	06/06/2023	06/07-13/2023	06/14-26/2023	11/26/2023	UNDER POST-QUALIFICATION
23H-0120	23H-0120 - Construction of Flood Control Structures, Barangay Lorenzo, Rosario, Northern Samar	Construction	No	Public Bidding	05/15/2023	05/18-24/2023	05/25/2023	06/08/2023	06/08/2023	06/09-15/2023	06/16-27/2023									GAA	6,859,812.51		6,859,812.51	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	05/25/2023	06/06/2023	06/06/2023	06/07-13/2023	06/14-26/2023	10/29/2023	FOR AWARD
23H-0121	23H-0121 - Rehabilitation/Major Repair of Permanent Bridges - Casaguitan Br. 2 (B00241SM) along Casaguitan Br. 2 (Sn Isidro-Sn Juatico Br.), San Isidro, Northern Samar	Construction	No	Public Bidding	-	06/01-07/2023	06/08/2023	06/20/2023	06/20/2023											GAA	2,499,693.62		2,499,693.62	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/08/2023	06/20/2023	06/20/2023	06/21-27/2023	06/28/2023-07/10/2023	10/24/2023	FOR EVALUATION
23H-0122	23H-0122 - Concreteing of Roadway Sakang (San Jose) - Kallagan (Rosario) - Giddulan (Rosario) Chansvilla (Lavezares) - Toog (Lavezares) - Salvacion (Lavezares) - Alejandro (Allen) Frederick (Allen) - Lungsil (Victoria) - Happy Valley (San Isidro) Circumferential Road, Northern Samar	Construction	No	Public Bidding	05/29/2023	06/01-07/2023	06/08/2023	06/20/2023	06/20/2023											GAA	28,949,516.08		28,949,516.08	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/08/2023	06/20/2023	06/20/2023	06/21-27/2023	06/28/2023-07/10/2023	05/19/2023	FOR EVALUATION
23H-0123	23H-0123 - Construction of Multipurpose Building (Covered Court), Brgy. Geratag, San Jose, Northern Samar	Construction	No	Public Bidding	05/29/2023	06/01-07/2023	06/08/2023	06/20/2023	06/20/2023											GAA	9,899,143.84		9,899,143.84	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/08/2023	06/20/2023	06/20/2023	06/21-27/2023	06/28/2023-07/10/2023	01/18/2023	FOR EVALUATION
23H-0124	23H-0124 - Construction of Brgy. Polangi - Hibulwangan - Quezon - Mabini Road with Bridge, Cataman, Northern Samar	Construction	No	Public Bidding	05/29/2023	06/01-07/2023	06/08/2023	06/20/2023	06/20/2023											GAA	19,799,455.44		19,799,455.44	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/08/2023	06/20/2023	06/20/2023	06/21-27/2023	06/28/2023-07/10/2023	04/13/2024	FOR EVALUATION
23H-0125	23H-0125 - Construction/ Rehabilitation of Road with Bridge, Mabini - Quezon - Gebulwangan - Polangi Road, Cataman, Northern Samar	Construction	No	Public Bidding	05/29/2023	06/01-07/2023	06/08/2023	06/20/2023	06/20/2023											GAA	38,598,954.10		38,598,954.10	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/08/2023	06/20/2023	06/20/2023	06/21-27/2023	06/28/2023-07/10/2023	05/24/2024	FOR EVALUATION
23H-0126	23H-0126 - Construction/ Rehabilitation of Multipurpose Building, San Vicente, Northern Samar	Construction	No	Public Bidding	05/29/2023	06/01-07/2023	06/08/2023	06/20/2023	06/20/2023											GAA	14,849,195.80		14,849,195.80	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/08/2023	06/20/2023	06/20/2023	06/21-27/2023	06/28/2023-07/10/2023	01/21/2024	FOR EVALUATION
23H-0127	23H-0127 - Construction of Multi-Purpose Building (Phase 2), University of Eastern Philippines, Cataman, Northern Samar	Construction	No	Public Bidding	05/29/2023	06/01-07/2023	06/08/2023	06/20/2023	06/20/2023											GAA	9,899,988.83		9,899,988.83	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/08/2023	06/20/2023	06/20/2023	06/21-27/2023	06/28/2023-07/10/2023	01/26/2024	FOR EVALUATION
23H-0128	23H-0128 - Concreteing of Brgy. Polangi to Brgy. Paticas FMR, Brgy. Polangi and Brgy. Paticas, Cataman, Northern Samar	Construction	No	Public Bidding	05/29/2023	06/01-07/2023	06/08/2023	06/20/2023	06/20/2023											GAA	12,934,644.14		12,934,644.14	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/08/2023	06/20/2023	06/20/2023	06/21-27/2023	06/28/2023-07/10/2023	01/23/2024	FOR EVALUATION
23H-0129	23H-0129 - Construction of Multipurpose Building, Brgy. Cawayan, Cataman, Northern Samar	Construction	No	Public Bidding	06/09/2023	06/14-20/2023	06/21/2023													GAA	14,849,820.21		14,849,820.21	0.00		0.00	Representatives, from COA, NSA, PCA, CCWI	06/21/2023	07/03/2023	07/03/2023	07/04-10/2023	07/11-21/2023	10/21/2023	FOR BIDDING
23H-0130	23H-0130 - Rehabilitation of River Control, Barangay Makibab, Mondragon, Northern Samar	Construction	No	Public Bidding	06/09/2023	0																												

	23IH0131	- Construction of Road, Brgy. Palanit, San Isidro, Northern Samar	Construction	No	Public Bidding	-	06/14-20/2023	06/21/2023									GAA	4,949,352.20	4,949,352.20			0.00	Representatives, from COA, NSA, PCA, CCWI	06/21/2023	07/03/2023	07/03/2023	07/04-10/2023	07/11-21/2023	01/23/2024	FOR BIDDING	
	23IH0132	23IH0132 - Concreting of Brgy. Chitongo to Sitio Pambawan, Brgy. Chitongo FMR, Brgy. Chitongo, Mondragon, Northern Samar	Construction	No	Public Bidding	06/13/2023	06/16-22/2023	06/23/2023									GAA	24,874,729.41	24,874,729.41			0.00	Representatives, from COA, NSA, PCA, CCWI	06/23/2023	07/05/2023	07/05/2023	07/06-12/2023	07/13-24/2023	03/04/2024	FOR BIDDING	
	23IH0133	23IH0133 - Concreting of Brgy. San Isidro to Brgy. San Juan FMR, Brgy. San Isidro and Brgy. San Juan, Lavezares, Northern Samar	Construction	No	Public Bidding	06/13/2023	06/16-22/2023	06/23/2023									GAA	29,849,874.95	29,849,874.95			0.00	Representatives, from COA, NSA, PCA, CCWI	06/23/2023	07/05/2023	07/05/2023	07/06-12/2023	07/13-24/2023	02/19/2024	FOR BIDDING	
	23IH0134	23IH0134 - Concreting of Brgy. Gebuwangan to Brgy. Quezon FMR, Brgy. Gebuwangan and Brgy. Quezon, Catarman, Northern Samar	Construction	No	Public Bidding	06/13/2023	06/16-22/2023	06/23/2023									GAA	20,894,157.44	20,894,157.44			0.00	Representatives, from COA, NSA, PCA, CCWI	06/23/2023	07/05/2023	07/05/2023	07/06-12/2023	07/13-24/2023	11/29/2023	FOR BIDDING	
	23IH0135	23IH0135 - Construction of Multipurpose Building, Brgy. Curry, Lopez De Vega, Northern Samar	Construction	No	Public Bidding	06/13/2023	06/16-22/2023	06/23/2023									GAA	7,919,532.29	7,919,532.29			0.00	Representatives, from COA, NSA, PCA, CCWI	06/23/2023	07/05/2023	07/05/2023	07/06-12/2023	07/13-24/2023	01/04/2024	FOR BIDDING	
CY 2023 Goods																															
	200000100017000	23GIH0001 - Supply and Delivery of Fuel [(Diesel and Gasoline (Premium))] for Service Vehicles, Heavy Equipment, Kneading Machine, Grass Cutters, Chainsaw and Generator assigned at the Maintenance Section, DPWH-NSFDEO, Catarman, N. Samar	Maintenance	No	Public Bidding	-	03/02-08/2023	03/09/2022	03/23/2023	03/23/2023	03/24/2023	03/24-30/2023	03/30/2023	03/31/2023	04/11/2023	04/14/2023	04/14/2023- 04/29/2023	04/29/2024	Routine Maintenance 2023	2,340,000.00	2,340,000.00	2,339,040.00	2,339,040.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	03/09/2023	03/22/2023	03/22/2023	03/23/2023	03/24-27/2023	04/16/2023	
	200000100017000	23GIH0002 - Supply and Delivery of Oils & Lubricants for Grass Cutters, Generators, Heavy Equipment and Service Vehicles assigned at the Maintenance Section, DPWH-NSFDEO, Catarman, N. Samar	Maintenance	No	Public Bidding	-	03/02-08/2023	03/09/2022	03/23/2023	03/23/2023	03/24/2023	03/24-30/2023	03/30/2023	03/31/2023	04/11/2023	04/14/2023	04/14/2023- 04/29/2023	04/29/2024	Routine Maintenance 2023	1,495,175.00	1,495,175.00	1,170,175.00	1,170,175.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	03/09/2023	03/22/2023	03/22/2023	03/23/2023	03/24-27/2023	04/15/2023	
	200000100017000 200000100018000	23GIH003 - Supply and Delivery of Tires and Batteries for use on Preventive Maintenance of Heavy Equipment, Service Vehicles and Light Equipment assigned at the Maintenance Section, DPWH-NSFDEO, Catarman, N. Samar	Maintenance	No	Public Bidding	-	03/15-21/2023	03/22/2023	04/13/2023	04/13/2023	04/14/2023	04/14-20/2023	04/24/2023	04/27/2023	05/08/2023	05/11/2023	05/11/2023- 05/26/2023	05/26/2024	Routine Maintenance 2023	1,307,550.00	1,307,550.00	818,600.00	818,600.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	03/22/2023	04/04/2023	04/04/2023	04/05/2023	04/10-11/2023	05/02/2023	
	30021500409000 30021500410000 30021500411000 300215100412000	23GIH0004 - Supply and Delivery of various Office Equipment and Supplies for use in the Administrative Section & SAC Unit, DPWH-NSFDEO, Catarman, N. Samar	Administrative	No	Public Bidding	-	05/10-16/2023	05/17/2023	05/30/2023	05/30/2023	05/31/2023	0531/2023-06/06/2023	06/09/2023	06/13/2023			EAO	1,016,700.00	1,016,700.00	1,012,422.00	1,012,422.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	05/17/2023	05/30/2023	05/30/2023	05/31/2023	06/01-02/2023	06/23/2023	FOR CONTRACT SIGNING		
	310205100807000 310305101480000 32010110751000	23GIH005 - Supply and Delivery of Fuel [(Diesel and Gasoline (Premium))] for use in the QAS service vehicle and for core drilling test to be conducted by the Quality Assurance Section, DPWH-NSFDEO, Catarman, N. Samar	Quality Assurance	No	Public Bidding	-	05/10-16/2023	05/17/2023	05/30/2023	05/30/2023	05/31/2023	0531/2023-06/06/2023	06/09/2023	06/13/2023			EAO	1,085,000.00	1,085,000.00	1,078,750.00	1,078,750.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	05/17/2023	05/30/2023	05/30/2023	05/31/2023	06/01-02/2023	06/23/2023	FOR CONTRACT SIGNING		
	300215100408000 300215100409000	23GIH0006 - Supply and Delivery of Fuel (Diesel) for use in the Construction Section, DPWH-NSFDEO, Catarman, N. Samar	Construction	No	Public Bidding	-	05/12-18/2023	05/19/2023	06/01/2023	06/01/2023	06/02/2023	06/06/2023	06/09/2023	06/13/2023			EAO	1,000,000.00	1,000,000.00	995,000.00	995,000.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	05/19/2023	06/01/2023	06/01/2023	06/02/2023	06/05-06/2023	06/28/2023	FOR CONTRACT SIGNING		
	23GIH0007	23GIH0007 - Supply and Delivery of Fuel (Diesel) for the Service Vehicle assigned at the Planning & Design Section, DPWH-NSFDEO, Catarman, N. Samar	Planning & Design	No	Public Bidding	-	06/08-14/2023	05/15/2023									EAO	1,000,000.00	1,000,000.00			Representatives, from COA, GPPB, PCCI, CCWI, VACC	06/15/2023	06/28/2023	06/28/2023	06/29/2023	06/30/2023-07/03/2023	07/02/2023	FOR BIDDING		
		RFQ# 2023-03-006 - Supply/Delivery of Fuel (Diesel) for the service vehicle assigned at the Quality Assurance Section, DPWH-NSFDEO, Catarman, N. Samar	Quality Assurance	No	Public Bidding	-	03/13-21/2023	-	03/22/2023	03/22/2023							EAO	300,000.00	300,000.00			Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	03/22/2023	03/22/2023	03/23/2023	03/24-27/2023	04/15/2023	FAILURE OF BIDDING		
		RFQ# 2023-03-007 - Supply/Delivery of Fuel (Diesel) for the service vehicle assigned at the Planning and Design Section, DPWH-NSFDEO, Catarman, N. Samar	Planning & Design	No	Public Bidding	-	03/13-21/2023	-	03/22/2023	03/22/2023							EAO	500,000.00	500,000.00			Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	03/22/2023	03/22/2023	03/23/2023	03/24-27/2023	04/15/2023	FAILURE OF BIDDING		
		RFQ# 2023-03-006 (Road/verised) - Supply/Delivery of Fuel (Diesel) for the service vehicle assigned at the Quality Assurance Section, DPWH-NSFDEO, Catarman, N. Samar	Quality Assurance	No	Public Bidding	-	04/04-10/2023	-	04/11/2023	04/11/2023							EAO	300,000.00	300,000.00			Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	04/11/2023	04/11/2023	04/12/2023	04/13-14/2023	05/05/2023	FAILURE OF BIDDING		
		RFQ# 2023-03-007 (Road/verised) - Supply/Delivery of Fuel (Diesel) for the service vehicle assigned at the Planning and Design Section, DPWH-NSFDEO, Catarman, N. Samar	Planning & Design	No	Public Bidding	-	04/04-10/2023	-	04/11/2023	04/11/2023							EAO	500,000.00	500,000.00			Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	04/11/2023	04/11/2023	04/12/2023	04/13-14/2023	05/05/2023	FAILURE OF BIDDING		
	RFQ#2023-03-009	RFQ#2023-03-009 - Supply/Delivery of Asphalt Materials for use in the Maintenance Activities for Bituminous Pavements, Activity No. 111-Premix Patching, 112-Penetration Patching, 113-Sealing for Concrete Pavement and Activity No. 123-Patching for Routine Maintenance of National Road & Bridges, DPWH-NSFDEO, Catarman, N. Samar	Maintenance	No	Public Bidding	-	03/24-30/2023	-	04/13/2023	04/13/2023	04/14/2023	04/17-21/2023	04/24/2023	04/27/2023	05/08/2023	05/11/2023	05/11/2023- 05/26/2023	05/26/2024	Routine Maintenance 2023	986,000.00	986,000.00	758,750.00	758,750.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	03/31/2023	03/31/2023	04/03/2023	04/04-11/2023	05/02/2023	
	RFQ#2023-03-012	RFQ#2023-03-012 - Supply/ Delivery of Personal Protective Equipment (PPE) for Maintenance Section DPWH-NSFDEO, Catarman, N. Samar	Maintenance	No	Public Bidding	-	03/28/2023-04/03/2023	-	04/13/2023	04/13/2023	04/14/2023	04/17-21/2023	04/24/2023	04/27/2023	05/08/2023	05/11/2023	05/11/2023- 05/26/2023	05/26/2024	Routine Maintenance 2023	999,500.00	999,500.00	942,850.00	942,850.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	03/31/2023	03/31/2023	04/03/2023	04/04-11/2023	06/02/2023	
	RFQ#2023-04-015	RFQ#2023-04-015 - Supply/ Delivery of Laboratory Testing Apparatus for use in the Quality Assurance Section, DPWH-NSFDEO, Catarman, N. Samar	Quality Assurance	No	Public Bidding	-	05/10-16/2023	-	05/17/2023	05/17/2023	05/18/2023	05/19/2023	05/22/2023	05/23/2023	06/13/2023	06/16/2023	07/01/2024	EAO	776,260.00	776,250.00	762,700.00	762,700.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	05/17/2023	05/17/2023	05/18/2023	05/19-22/2023	06/10/2023		
	RFQ#2023-05-020	RFQ#2023-05-020 - Supply/ Delivery of Asphalt Sealant for use in Maintenance Activities No. 122-Crack and Joint Sealing for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Catarman, N. Samar	Maintenance	No	Public Bidding	-	06/08-14/2023	-	06/20/2023	06/20/2023	06/21/2023	06/19-20/2023						Routine Maintenance 2023	990,000.00	990,000.00	986,000.00	986,000.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	06/16/2023	06/16/2023	06/16/2023	06/19-20/2023	07/11/2023	UNDER POST-QUALIFICATION	
	RFQ#2023-05-021	RFQ#2023-05-021 - Supply/ Delivery of Painting Materials for use in Repainting Bridges, Guardrails and Road signs, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Catarman, N. Samar	Maintenance	No	Public Bidding	-	06/08-14/2023	-	06/20/2023	06/20/2023	06/21/2023	06/19-20/2023						Routine Maintenance 2023	999,400.00	999,400.00	99,586,800.00	99,586,800.00	Representatives, from COA, GPPB, PCCI, CCWI, VACC	-	06/16/2023	06/16/2023	06/16/2023	06/19-20/2023	07/11/2023	UNDER POST-QUALIFICATION	

RFQ#2023-05-022	RFQ# 2023-05-022 - Supply/ Delivery of Cold Mix Asphalt Materials for use in Maintenance Activity No. 111-Premix Patching for Bituminous Pavement and Activity No. 121-Patching for Concrete Pavement in Rectification of DO 189 Defect Code 01-Potholes, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataraman, N. Samar	Maintenance	No	Public Bidding	-	06/08-14/2023	-	06/20/2023	06/20/2023	06/21/2023	06/19-20/2023								Routine Maintenance 2023	981,300.00		981,300.00	979,150.00		979,150.00	Representatives, from COA, GPPB, PCCI, CCWJ, VACC	-	06/16/2023	06/16/2023	06/16/2023	06/19-20/2023	07/11/2023	UNDER POST-QUALIFICATION
RFQ#2023-06-024	RFQ# 2023-06-024 - Supply/Delivery of Spare parts for the DPWH Service Vehicles with Plate Nos. HI-6402, HI-7412 & SQM-577 assigned in the Maintenance Section, DPWH-NSFDEO, Cataraman, N. Samar	Maintenance	No	Public Bidding	-	06/27/2023-07/03/2023	-												Routine Maintenance 2023	258,650.00		258,650.00				Representatives, from COA, GPPB, PCCI, CCWJ, VACC	-	07/10/2023	07/10/2023	07/11/2023	07/12-13/2023	08/04/2023	FOR BIDDING
Total Alloted Budget of Procurement Activities																				4,211,023,423.30													
Total Contract Price of Procurement Activities Conducted																						4,211,023,423.30											
Total Savings (Total Alloted Budget - Total Contract Price)																								3,649,997,192.06		3,649,997,192.06							
ON-GOING PROCUREMENT ACTIVITIES																																	
Total Alloted Budget of On-going Procurement Activities																				2,321,286,706.60		2,321,286,706.60	1,873,671,218.03		1,873,671,218.03								

Recommended by:

JOAN CRISTYLOU G. ARAY
Acting Head, Procurement Unit/BAC Secretariat

Recommended for Approval by:

VIVIAN G. BIACO
OTC Asst. District Engineer

APPROVED:

MARIO D. VILLENA
District Engineer 9/11/23