

DPWH, Leyte First District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion
COMPLETED PROCUREMENT ACTIVITIES																
CIVIL WORKS																
P00705712VS-CW1	Contract ID No. 23IC0003 Asset Preservation - Preventive Maint. - Primary Roads - Palo-Carigara-Ormoc Road (S00034LT), K0917+189 - K0918 +006, Palo, Leyte	Const. Section	Yes	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	10-Nov-22	23-Nov-22	27-Apr-23	28-Apr-23	02-May-23	04-May-23	14-Jul-23
P00705713VS-CW1	Contract ID No. 23IC0004 Asset Preservation - Preventive Maint. - Secondary Roads - Gov't. Center Road Network (S00047LT), K0913+(-500) - K0913+(-157), Palo, Leyte	Const. Section	Yes	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	21-Dec-22	23-Jan-23	22-May-23	23-May-23	25-May-23	26-May-23	08-Aug-23
P00705716VS-CW1	Contract ID No. 23IC0007 (Readvertisement) Asset Preservation - Preventive Maint. - Tertiary Roads Leyte-Samar Inter-Prov'l Road (S00042LT), K0905+(- 256) - K0905+454, Babatngon, Leyte	Const. Section	Yes	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	03-Mar-23	20-Mar-23	24-Mar-23	25-Apr-23	28-Apr-23	02-May-23	17-Jul-23
P00705906VS-CW1	Contract ID No. 23IC0008 Asset Preservation – Rehab./Reconst./Upgrading of Damaged Paved Roads – Tertiary Roads – Killing- Tanauan-Tabontabon-Julita Road (S00068LT), K0931+184 – K0931+317, Tanauan, Leyte	Const. Section	Yes	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	11-Nov-22	23-Dec-22	19-May-23	22-May-23	25-May-23	26-May-23	07-Jul-23
P00705503VS-CW1	Contract ID No. 23IC0009 Asset Preservation - Const./Upgrading/Rehab. of Drainage along National Roads – Primary Roads - Daang Maharlika (LT), K0917+280 - K0918+601, Palo, Leyte	Const. Section	Yes	Public Bidding	26-Oct-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	05-Dec-22	20-Dec-22	31-Jan-23	20-Feb-23	22-Feb-23	24-Feb-23	28-Sep-23
P00705504VS-CW1	Contract ID No. 23IC0010 Asset Preservation - Const./Upgrading/Rehab. of Drainage along National Roads - Primary Roads, Daang Maharlika (LT), K0916+117 - K0916+911, Palo, Leyte	Const. Section	Yes	Public Bidding	18-Oct-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	05-Dec-22	19-Dec-22	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	14-Jul-23
P00705252VS-CW1	Contract ID No. 23IC0016 Network Development - Road Widening - Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo- Carigara Road (S00066LT) Chainage 4425 - Chainage 5425, San Miguel, Leyte	Const. Section	Yes	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	18-Nov-22	05-Dec-22	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	29-Sep-23
P00705253VS-CW1	Contract ID No. 23IC0017 Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0929+036 - K0929+896, Tanauan, Leyte	Const. Section	Yes	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	18-Nov-22	05-Dec-22	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	01-Jul-23
P00705254VS-CW1	Contract ID No. 23IC0018 Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0927+000 - K0927+587, Tanauan, Leyte	Const. Section	Yes	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	18-Nov-22	18-Nov-22	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	17-Jul-23
P00705255VS-CW1	Contract ID No. 23IC0019 Network Development - Road Widening - Tertiary Roads - Leyte-Samar Inter Provincial Road (S00042LT) - K0907+340 - K0908+000, Babatngon, Leyte ABC: P22,540,000.00; 172 CD	Const. Section	Yes	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	08-Nov-22	05-Dec-22	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	31-Jul-23
P00721702VS-CW1	Contract ID No. 23IC0029 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Limbuan Bridge, Brgy. Bislig, Tanauan, Leyte	Const. Section	Yes	Public Bidding	16-Nov-02	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	16-Dec-22	03-Jan-23	10-Mar-23	13-Mar-23	15-Mar-23	17-Mar-23	01-Sep-23
P00721711VS-CW1	Contract ID No. 23IC0030 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Rehab. of Flood Control Structure along Bangon River, Palo, Leyte	Const. Section	Yes	Public Bidding	17-Nov-02	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	19-Dec-22	03-Jan-23	14-Mar-23	15-Mar-23	20-Mar-23	22-Mar-23	08-Aug-23

P00721702VS-CW1	Contract ID No. 23IC0031 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Mainit River, Brgy. San Francisco East, Alangalang, Leyte	Const. Section	Yes	Public Bidding	17-Nov-02	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	19-Dec-22	03-Jan-23	10-Mar-23	13-Mar-23	15-Mar-23	17-Mar-23	25-Sep-23
P00721705VS-CW1	Contract ID No. 23IC0032 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure, Brgy. San Vicente, Tolosa, Leyte	Const. Section	Yes	Public Bidding	16-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	16-Dec-22	03-Jan-23	10-Mar-23	13-Mar-23	15-Mar-23	17-Mar-23	21-Jul-23
P00721706VS-CW1	Contract ID No. 23IC0033 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along San Isidro Bridge, Brgy. San Isidro, Sta. Fe, Leyte	Const. Section	Yes	Public Bidding	04-Nov-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	06-Dec-22	19-Dec-22	13-Mar-23	14-Mar-23	17-Mar-23	20-Mar-23	19-Sep-23
P00721707VS-CW1	Contract ID No. 23IC0034 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Maslog River, Brgy. Zone III, Sta. Fe, Leyte	Const. Section	Yes	Public Bidding	04-Nov-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	06-Dec-22	20-Dec-22	13-Mar-23	14-Mar-23	17-Mar-23	20-Mar-23	03-Oct-23
P00721703VS-CW1	Contract ID No. 23IC0038 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Bangon River, Brgy. Arado, Palo, Leyte	Const. Section	Yes	Public Bidding	04-Nov-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	16-Dec-22	03-Jan-23	14-Mar-23	15-Mar-23	20-Mar-23	22-Mar-23	11-Sep-23
P00721854VS-CW1	Contract ID No. 23IC0039 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control Structure along Binahaan River, Brgy. San Joaquin, Palo, Leyte	Const. Section	Yes	Public Bidding	16-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	16-Dec-22	03-Jan-23	10-Mar-23	13-Mar-23	15-Mar-23	17-Mar-23	03-Jul-23
P00721855VS-CW1	Contract ID No. 23IC0040 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control Structure along Binahaan River, Brgy. Baras, Tanauan, Leyte	Const. Section	Yes	Public Bidding	17-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	19-Dec-22	03-Jan-23	14-Mar-23	15-Mar-23	20-Mar-23	22-Mar-23	28-Aug-23
P00731113VS-CW1	Contract ID No. 23IC0043 Const./Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Guindapunan, Palo, Leyte	Const. Section	Yes	Public Bidding	05-Dec-22	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	05-Jan-23	18-Jan-23	16-Mar-23	17-Mar-23	21-Mar-23	23-Mar-23	04-Sep-23
P00730996VS-CW1	Contract ID No. 23IC0045 Construction of PRO 8 Armory Vault/Gun Club Office and Firing Range, Camp Ruperto K. Kangleon, Palo, Leyte	Const. Section	No	Public Bidding	05-Dec-22	Mar. 22-29, 2023	30-Mar-23	11-Apr-23	11-Apr-23	13-Apr-23	26-Apr-23	15-May-23	08-May-23	10-May-23	12-May-23	05-Sep-23
P00733191VS-CW1	Contract ID No. 23IC0048 Concreting of Road, Brgy. Malbog to Quilao, Tolosa, Leyte	Const. Section	No	Public Bidding	03-Feb-33	Feb. 15-22, 2023	23-Feb-33	07-Mar-23	07-Mar-23	13-Mar-23	12-May-23	10-Jul-23	11-Jul-23	14-Jul-23	17-Jul-23	14-Oct-23
P00733192VS-CW1	Contract ID No. 23IC0051 Rehab. of Brgy. Guindag-an to Cabarasan Daku Road, Tanauan and Palo, Leyte	Const. Section	No	Public Bidding	03-Feb-33	Feb. 15-22, 2023	23-Feb-33	07-Mar-23	07-Mar-23	09-Mar-23	22-May-23	10-Apr-23	12-Apr-23	14-Apr-23	17-Apr-23	29-Aug-23
P00731595VS-CW1	Contract ID No. 23IC0053 Construction of Cabarasan Dako Road, Palo, Leyte	Const. Section	Yes	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	16-Dec-22	03-Jan-23	14-Mar-23	15-Mar-23	20-Mar-23	22-Mar-23	13-Aug-23
P00731682VS-CW1	Contract ID No. 23IC0056 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Rehab. of Drainage System, Camp Ruperto K. Kangleon, Palo, Leyte	Const. Section	No	Public Bidding	05-Dec-22	Feb. 17-24, 2023	23-Feb-33	09-Mar-23	09-Mar-23	14-Mar-23	05-Apr-23	27-Apr-23	28-Apr-23	02-May-23	04-May-23	06-Oct-23
P00731685VS-CW1	Contract ID No. 23IC0059 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure/Facilities - Const. of Drainage, Channel Ridge View, Brgy. Poblacion, District I, Babatngon, Leyte	Const. Section	No	Public Bidding	31-Jan-23	Feb. 8-15, 2023	16-Feb-33	28-Feb-33	28-Feb-33	03-Mar-23	13-Mar-23	20-Mar-23	24-Mar-23	31-Mar-23	03-Apr-23	14-Sep-23

P00733385VS-CW1	Contract ID No. 23IC0066 Construction of Multi-Purpose Building, Brgy. Guinciaman, San Miguel, Leyte	Const. Section	No	Public Bidding	05-Dec-22	Feb. 17-24, 2023	23-Feb-23	09-Mar-23	09-Mar-23	13-Mar-23	27-Mar-23	31-Mar-23	03-Apr-23	05-Apr-23	10-Apr-23	14-Sep-23
P00731712VS-CW1	Contract ID No. 23IC0069 Construction of Multi-Purpose Building, Brgy. Guintigui-an, Babatngon, Leyte	Const. Section	No	Public Bidding	03-Feb-23	Feb. 15-22, 2023	23-Feb-23	07-Mar-23	07-Mar-23	09-Mar-23	22-May-23	27-Mar-23	03-Apr-23	05-Apr-23	10-Apr-23	25-Aug-23
P00733755VS-CW1	Contract ID No. 23IC0072 Construction of Flood Control Structure, Brgy. Zone 2, Sta. Fe, Leyte	Const. Section	No	Public Bidding	05-Dec-22	Mar. 22-29, 2023	30-Mar-23	11-Apr-23	11-Apr-23	14-Apr-23	28-Apr-23	05-May-23	08-May-23	10-May-23	12-May-23	13-Jul-23
P00734316VS-CW1	Contract ID No. 23IC0073 Construction of Multi-Purpose Building, Catoogan Elementary School, Brgy. Catoogan, Sta. Fe, Leyte	Const. Section	No	Public Bidding	20-Jan-23	Jan. 26-Feb. 2, 2023	03-Feb-23	15-Feb-23	15-Feb-23	17-Feb-23	03-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23	03-Apr-23	04-Sep-23
P00732652VS-CW1	Contract ID No. 23IC0075 Const. of Multi-Purpose Building, Sta. Fe National High School, Sta. Fe, Leyte	Const. Section	Yes	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-22	15-Nov-22	15-Nov-22	18-Nov-22	05-Dec-22	21-Feb-23	24-Feb-23	27-Feb-23	28-Feb-23	07-Jul-23
P00732653VS-CW1	Contract ID No. 23IC0076 Const. of Multi-Purpose Building (Covered Court), Brgy. San Francisco West, Alangalang, Leyte	Const. Section	Yes	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-22	15-Nov-22	15-Nov-22	05-Dec-22	19-Dec-22	27-Feb-23	28-Feb-23	03-Mar-23	06-Mar-23	20-Aug-23
P00732654VS-CW1	Contract ID No. 23IC0077 Construction of Multi-Purpose Building, Brgy. Cabatianuhan, San Miguel, Leyte	Const. Section	No	Public Bidding	20-Jan-23	Jan. 26-Feb. 2, 2023	03-Feb-23	15-Feb-23	15-Feb-23	17-Feb-23	03-Mar-23	14-Mar-23	15-Mar-23	20-Mar-23	22-Mar-23	07-Jul-23
P00732655VS-CW1	Contract ID No. 23IC0078 Construction of Multi-Purpose Building, Brgy. Binolo, Tanauan, Leyte	Const. Section	Yes	Public Bidding	18-Oct-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	05-Dec-22	19-Dec-22	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	08-Aug-23
P00734319VS-CW1	Contract ID No. 23IC0079 Construction of Multi-Purpose Building, Brgy. Cabarasan Guti, Tanauan, Leyte	Const. Section	No	Public Bidding	20-Jan-23	Jan. 26-Feb. 2, 2023	03-Feb-23	15-Feb-23	15-Feb-23	28-Mar-23	12-Apr-23	04-May-23	05-May-23	08-May-23	10-May-23	28-Sep-23
P00732658VS-CW1	Contract ID No. 23IC0081 Rehab. of Multi-Purpose Building, Regional Educational Learning Center (RELC) Conference Room and Other Related Works, DepED Regional Office 8, Government Center, Brgy. Candahug, Palo, Leyte	Const. Section	Yes	Public Bidding	N / A	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	06-Jan-23	20-Jan-23	16-Feb-23	20-Feb-23	22-Feb-23	24-Feb-23	15-Jul-23
P00705617VS-CW1	Contract ID No. 23IC0089 Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT), K0920+199 - K0921+090, K0921+130 - K0921+309, K0921+363 - K0921+553, Tanauan, Leyte	Const. Section	No	Public Bidding	05-Dec-22	Mar. 8-15, 2023	16-Mar-23	28-Mar-23	28-Mar-23	31-Mar-23	14-Apr-23	22-May-23	23-May-23	25-May-23	26-May-23	24-Jul-23
P00733754VS-CW1	Contract ID No. 23IC0101 Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Open Drainage Canal, Palo, Leyte	Const. Section	No	Public Bidding	05-Dec-22	Mar. 8-15, 2023	16-Mar-23	28-Mar-23	28-Mar-23	31-Mar-23	14-Apr-23	05-May-23	08-May-23	10-May-23	12-May-23	17-Aug-23
P00733189VS-CW1	Contract ID No. 23IC0106 Road Concreting, Brgy. San Agustin to Capirawan, Palo, Leyte	Const. Section	No	Public Bidding	03-Feb-23	Feb. 15-22, 2023	23-Feb-23	07-Mar-23	07-Mar-23	09-Mar-23	17-Mar-23	08-Mar-23	29-Mar-23	31-Mar-23	03-Apr-23	06-Oct-23
P00721964VS-CW1	Contract ID No. 23IC0111 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Mitigation Facilities along San Isidro River Upstream, Brgy. San Isidro, Sta. Fe, Leyte	Const. Section	No	Public Bidding	05-Dec-22	Mar. 8-15, 2023	16-Mar-23	28-Mar-23	28-Mar-23	31-Mar-23	17-Apr-23	21-Apr-23	24-Apr-23	26-Apr-23	28-Apr-23	14-Nov-23
P00769897VS-CW1	Contract ID No. 23IC0122 Concreting of Brgy. Aslum FMR, Alangalang, Leyte	Const. Section	No	Public Bidding	27-Mar-23	Mar. 31-Apr. 7, 2023	05-Apr-23	20-Apr-23	20-Apr-23	25-Apr-23	08-May-23	04-Jul-23	05-Jul-23	07-Jul-23	10-Jul-23	17-Sep-23

P00769908VS-CW1	Contract ID No. 23IC0123 Concreting of Brgy. Cambahanon FMR, Alangalang, Leyte	Const. Section	No	Public Bidding	27-Mar-23	Mar. 31-Apr. 7, 2023	05-Apr-23	20-Apr-23	20-Apr-23	24-Apr-23	02-May-23	11-May-23	12-May-23	16-May-23	18-May-23	31-Jul-23
P00769930VS-CW1	Contract ID No. 23IC0125 Concreting of Brgy. Peñalosa to Brgy. Bato FMR, Alangalang, Leyte	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	09-May-23	22-May-23	02-Jun-23	05-Jun-23	07-Jun-23	09-Jun-23	18-Aug-23
P00769911VS-CW1	Contract ID No. 23IC0127 Concreting of Brgy. Pitogo to Sitio Anglit FMR, Sta. Fe, Leyte	Const. Section	No	Public Bidding	27-Mar-23	Mar. 31-Apr. 7, 2023	05-Apr-23	20-Apr-23	20-Apr-23	24-Apr-23	08-May-23	18-May-23	19-May-23	23-May-23	25-May-23	28-Aug-23
P00769924VS-CW1	Contract ID No. 23IC0128 Concreting of Brgy. Atipolo to Brgy. Baras FMR, Tanauan, Leyte	Const. Section	No	Public Bidding	27-Mar-23	Mar. 31-Apr. 7, 2023	05-Apr-23	20-Apr-23	20-Apr-23	24-Apr-23	08-May-23	15-May-23	16-May-23	19-May-23	22-May-23	23-Aug-23
P00769909VS-CW1	Contract ID No. 23IC0130 Concreting of Brgy. Teraza to Brgy. Anahaway FMR, Brgy. Teraza and Brgy. Anahaway, Palo, Leyte	Const. Section	No	Public Bidding	30-Mar-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	27-Jun-23	28-Jun-23	30-Jun-23	03-Jul-23	26-Sep-23
P00769898VS-CW1	Contract ID No. 23IC0132 Concreting of Brgy. San Diego to Sitio Mahanlod FMR, Brgy. San Diego, Alangalang, Leyte	Const. Section	No	Public Bidding	30-Mar-23	Apr. 21-28, 2023	28-Apr-23	11-May-23	11-May-23	15-May-23	23-May-23	29-May-23	30-May-23	02-Jun-23	05-Jun-23	30-Oct-23
P00769866VS-CW1	Contract ID No. 23IC0133 Concreting of Brgy. Salvacion Farm to Brgy. Langit FMR (Phase II), Brgy. Salvacion Farm and Brgy. Langit, Alangalang, Leyte	Const. Section	No	Public Bidding	30-Mar-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	19-Jun-23	21-Jul-23	24-Jul-23	25-Jul-23	19-Oct-23
P00769926VS-CW1	Contract ID No. 23IC0140 Concreting of Brgy. San Antonio to Brgy. Cabarasan Daku FMR, Brgy. San Antonio and Brgy. Cabarasan Daku, Palo, Leyte	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	27-Jun-23	28-Jun-23	30-Jul-23	30-Jul-23	29-Sep-23
P00769990VS-CW1	Contract ID No. 23IC0146 Concreting of Brgy. Capangihan to Brgy. San Vicente FMR, Brgy. Capangihan and Brgy. San Vicente Tolosa, Leyte	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	01-Jun-23	08-Jun-23	0615/2023	26-Jun-23	27-Jun-23	28-Jun-23	15-Sep-23
P00769892VS-CW1	Contract ID No. 23IC0147 Concreting of Brgy. Zone III to Brgy. Bulod to Brgy. San Roque FMR, Sta. Fe, Leyte	Const. Section	No	Public Bidding	19-Apr-23	Apr. 21-28, 2023	28-Apr-23	11-May-23	11-May-23	15-May-23	23-May-23	23-Jun-23	27-Jun-23	29-Jun-23	30-Jun-23	09-Sep-23
200000100018000 200000100491000	Contract ID No. 23IC0148 Repair/Rehab. of Roads along Palo-Carigara-Ormoc Road (S00034LT), K0919+171 - K0919+201 (BL), K0919+251 - K0919+268 (BL), K0920+550 - K090+572.5 (RL) and K0930+050 - K0930+068.5 (LL), Palo and Alangalang, Leyte	Maint. Section	No	Public Bidding	N / A	May 5-12, 2023	12-May-23	25-May-23	25-May-23	30-May-23	12-Jun-23	31-Jul-23	02-Aug-23	04-Aug-23	07-Aug-23	22-Sep-23
200000100491000	Contract ID No. 23IC0149 Repair/Rehab. of Roads along Daang Maharlika (LT) S00024LT, K0922+898 – K0922+908 (RL), K0925+263 – K0925+270 (LL), K0925+319 – K0925+326 (LL), K0932+940 – K0932+945 (LL), K0932+934 – K0932+945 (RL), Tanauan and Tolosa, Leyte	Maint. Section	No	Public Bidding	N / A	May 26-June 15, 2023	02-Jun-23	15-Jun-23	15-Jun-23	19-Jun-23	03-Jul-23	03-Aug-23	04-Aug-23	07-Aug-23	08-Aug-23	02-Sep-23

300205100012000	Contract ID No. 23IC0150 (Readvertisement) Construction of Rain Water Collection System (RWCS) at: 1. Gacao Elem. School, Brgy. Gacao, Palo, Leyte 2. Luntad Elem. School, Brgy. Luntad, Palo, Leyte 3. Cabatianuhan National High School, Brgy. Cabatianuhan, San Miguel, Leyte 4. Tanauan School of Craftsmanship and Home Industries (LIT Tanauan Campus), Brgy. Picas, Tanauan, Leyte 5. Tolosa National High School, Senior High School, Brgy. Malbog, Tolosa, Leyte 6. Pilit Elem. School, Brgy. Pilit, Sta. Fe, Leyte 7. Ana G. Yu National High School, Brgy. Ekiran, Alangalang, Leyte 8. San Vicente Elem. School, Brgy. San Vicente, Alangalang, Leyte 9. Andres C. Yu, Sr. Memorial Elem. School, Brgy. Ekiran, Alangalang, Leyte 10. DPWH, 1st District Engineering Office, Pawing, Palo, Leyte	Const. Section	No	Public Bidding	16-Jun-23	June 28-July 5, 2023	06-Jul-23	18-Jul-23	18-Jul-23	18-Aug-23	01-Sep-23	05-Sep-23	06-Sep-23	08-Sep-23	11-Sep-23	23-Nov-23
200000100019000	Contract ID No. 23IC0158 Repair/Maint. of DPWH Building, Leyte 1st District Engineering Office, Two (2) Storey Office Building (Building 4), Pawing, Palo, Leyte	Maint. Section	No	Public Bidding	N / A	July 26-Aug. 2, 2023	03-Aug-23	15-Aug-23	15-Aug-23	18-Aug-23	29-Aug-23	08-Sep-23	11-Sep-23	13-Sep-23	14-Sep-23	15-Nov-23
GOODS AND SERVICES																
200000100017000	Contract ID No. 23GIC0008 Supply and Delivery of Fuel and Fuel Additives for Refueling of Various Equipment in Maintenance Section (2nd Quarter), DPWH, Leyte 1st DEO, Pawing, Palo, Leyte	Maint. Section	No	Public Bidding	N / A	May 3-10, 2023	12-May-23	23-May-23	23-May-23	30-May-23	07-Jun-23	16-Jun-23	19-Jun-23	22-Jun-23	23-Jun-23	23-Jul-23
320101110182000 320101110183000	Contract ID No. 23GIC0010 Supply and Delivery of Office Equipment Supplies and Consumables and Computer Parts, Accessories, Peripherals for DPWH, Leyte First DEO Use	Admin. Section	No	Public Bidding	N / A	May 3-10, 2023	12-May-23	23-May-23	23-May-23	30-May-23	06-Jun-23	09-Jun-23	27-Jun-23	29-Jun-23	30-Jun-23	30-Jul-23
300220101714000	Contract ID No. 23GIC0012 Supply and Delivery of Office Equipment Supplies and Consumables for Planning and Design Section Use	Planning Section	No	Public Bidding	N / A	Sep. 13-Oct. 3, 2023	20-Sep-23	03-Oct-23	03-Oct-23	16-Oct-23	03-Nov-23	13-Nov-23	20-Nov-23	22-Nov-23	29-Nov-23	29-Dec-23
CONSULTANCY SERVICES																
	N O N E															
Total Alloted Budget																
Total Contract Price of Procurement																
Total Savings (Total Alloted Budget - Total Contract Price of Procurement)																
Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion
ON-GOING PROCUREMENT ACTIVITIES																
CIVIL WORKS																
P00705251VS-CW1	Contract ID No. 23IC0015 Network Development - Road Widening -Tertiary Roads - Mainit-San Miguel-Santol Road (S00061LT), K0942+006 - K0943+664, San Miguel, Leyte ABC: P49,000,000.00; 172 CD	Const. Section	Yes	Public Bidding	26-Oct-22	Nov. 11-18, 2022	17-Nov-22	01-Dec-22	01-Dec-22	06-Dec-22	20-Dec-22	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	-
P00705249VS-CW1	Contract ID No. 23IC0013 Network Development - Road Widening -Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road (S00064LT) K0918+1021 - K0920+000, Babatngon, Leyte ABC: P48,559,000.00; 172 CD	Const. Section	Yes	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	16-Dec-22	03-Jan-23	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	-
P00706219VS-CW1	Contract ID No. 23IC0020 Bridge - Widening of Permanent Bridges, Malaguicay Bridge I (B00519LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P30,919,000.00; 169 CD	Const. Section	Yes	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	16-Dec-22	03-Jan-23	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	-

P00706220VS-CW1+A79:AN79	Contract ID No. 23IC0022 Bridge - Widening of Permanent Bridges, Malaguicay Bridge 2 (B00520LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P18,247,600.00; 183 CD	Const. Section	Yes	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	16-Dec-22	03-Jan-23	30-Jan-23	31-Jan-23	03-Feb-23	06-Feb-23	-
P00731594VS-CW1	Contract ID No. 23IC0052 Reconstruction of San Diego to Magsaysay Road, Alangalang, Leyte ABC: P9,800,000.00; 88 CD	Const. Section	Yes	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	16-Dec-22	03-Jan-23	14-Mar-23	15-Mar-23	20-Mar-23	22-Mar-23	-
P00721710VS-CW1	Contract ID No. 23IC0037 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Busay River (Downstream), Brgy. District III, Babatngon, Leyte ABC: P49,000,539.04; 200 CD	Const. Section	Yes	Public Bidding	17-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	19-Dec-22	03-Jan-23	14-Mar-23	15-Mar-23	20-Mar-23	22-Mar-23	-
P00731596VS-CW1	Contract ID No. 23IC0054 Construction of Road, Brgy. Malaguinabot to Brgy. Capilihan, San Miguel, Leyte ABC: P9,800,000.00; 105 CD	Const. Section	Yes	Public Bidding	14-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	19-Dec-22	03-Jan-23	14-Mar-23	15-Mar-23	20-Mar-23	22-Mar-23	-
P00755134VS-CW1	Contract ID No. 23IC0083 Const. of DPWH Building, Leyte 1st District Engineering Office, Pawing, Palo, Leyte ABC: P46,060,000.00; 263 CD	Const. Section	Yes	Public Bidding	18-Oct-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	20-Dec-22	03-Jan-23	27-Jan-23	31-Jan-23	01-Feb-23	03-Feb-23	-
P00705490VS-CW1	Contract ID No. 23IC0012 Asset Preservation - Const./Upgrading/Rehab. of Drainage along National Roads - Tertiary Roads, Pawing-Campetic Road, K0917+(-297) - K0917+173, K0917+418 - K0917+986, Palo, Leyte ABC: P49,000,000.00; 218 CD	Const. Section	Yes	Public Bidding	05-Dec-22	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	06-Jan-23	23-Jan-23	24-Apr-23	25-Apr-23	28-Apr-23	02-May-23	-
P00732657VS-CW1	Contract ID No. 23IC0080 Construction of Multi-Purpose Building, Brgy. Victory, Babatngon, Leyte ABC: P6,732,000.00; 164 CD	Const. Section	Yes	Public Bidding	24-Nov-22	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	06-Jan-23	20-Jan-23	16-Feb-23	20-Feb-23	22-Feb-23	24-Mar-23	-
P00706227VS-CW1 310305101979000	Contract ID No. 23IC0021 Bridge - Widening of Permanent Bridges, Tibak Bridge (B00050LT) along Sta. Fe-Pastrana-Dagami Road, Sta. Fe, Leyte ABC: P25,921,000.00; 194 CD	Const. Section	Yes	Public Bidding	05-Dec-22	Jan. 11-18, 2023	19-Jan-23	31-Jan-23	31-Jan-23	03-Feb-23	13-Feb-23	20-Feb-23	27-Feb-23	01-Mar-23	03-Mar-23	-
P00733384VS-CW1	Contract ID No. 23IC0065 Construction of Multi-Purpose Building, Phase 2, Brgy. Libtong, San Miguel, Leyte ABC: P6,370,000.00; 94 CD	Const. Section	No	Public Bidding	20-Jan-23	Jan. 26-Feb. 2, 2023	03-Feb-23	15-Feb-23	15-Feb-23	17-Feb-23	27-Feb-23	17-Mar-23	20-Mar-23	22-Mar-23	24-Mar-23	-
P00731925VS-CW1	Contract ID No. 23IC0071 Rehabilitation of Road, Brgy. Imelda, Tolosa, Leyte ABC: P5,148,000.00; 44 CD	Const. Section	No	Public Bidding	20-Jan-23	Jan. 26-Feb. 2, 2023	03-Feb-23	15-Feb-23	15-Feb-23	20-Feb-23	06-Mar-23	16-Feb-23	15-Mar-23	20-Mar-23	22-Mar-23	-
P00706222VS-CW1	Contract ID No. 23IC0024 Bridge - Widening of Permanent Bridges - Libtong Bridge (B00055LT) along Mainit-San Miguel-Santol Road, San Miguel, Leyte ABC: P18,571,000.00; 184 CD	Const. Section	No	Public Bidding	05-Dec-22	Feb. 8-15, 2023	16-Feb-23	28-Feb-23	28-Feb-23	08-Mar-23	21-Mar-23	02-Jun-23	05-Jun-23	07-Jun-23	09-Jun-23	-
P00706223VS-CW1	Contract ID No. 23IC0025 Bridge - Widening of Permanent Bridges - Magsaigad Bridge (B00061LT) along Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, Babatngon, Leyte ABC: P21,413,000.00; 190 CD	Const. Section	No	Public Bidding	05-Dec-22	Feb. 8-15, 2023	16-Feb-23	28-Feb-23	28-Feb-23	03-Mar-23	17-Mar-23	27-Mar-23	28-Mar-23	31-Mar-23	03-Apr-23	-
-	Contract ID No. 23IC0107 Const. of Road, Brgy. San Miguelay to Brgy. San Isidro, Sta. Fe, Leyte ABC: P24,500,000.00; 159 CD	Const. Section	No	Public Bidding	03-Feb-23	Feb. 15-22, 2023	23-Feb-23	07-Mar-23	07-Mar-23	21-Mar-23	12-May-23	10-Jul-23	11-Jul-23	14-Jul-23	17-Jul-23	-
P00721962VS-CW1	Contract ID No. 23IC0109 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const./Rehab. of Flood Control Mitigation Facilities along San Isidro River Downstream, Brgy. San Isidro, Sta. Fe, Leyte ABC: P48,020,000.00; 198 CD	Const. Section	No	Public Bidding	03-Feb-23	Feb. 15-22, 2023	23-Feb-23	07-Mar-23	07-Mar-23	02-May-23	15-May-23	02-Jun-23	05-Jun-23	07-Jun-23	09-Jun-23	-

P00706228VS	Contract ID No. 23IC0028 (Readvertisement) Bridge - Widening of Permanent Bridges, Killing Bridge (B00521LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P29,008,000.00; 196 CD	Const. Section	No	Public Bidding	05-Dec-22	Feb. 17-24, 2023	23-Feb-23	09-Mar-23	09-Mar-23	15-Mar-23	28-Apr-23	15-Jun-23	19-Jun-23	22-Jun-23	23-Jun-23	-
P00706226VS-CW1	Contract ID No. 23IC0027 Bridge - Widening of Permanent Bridges - Tab-ang Bridge (B00060LT) along Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, Babatngon, Leyte ABC: P20,188,000.00; 188 CD	Const. Section	No	Public Bidding	05-Dec-22	Feb. 7-Mar. 1, 2023	02-Mar-23	14-Mar-23	14-Mar-23	16-Mar-23	29-Mar-23	10-Apr-23	12-Apr-23	14-Apr-23	17-Apr-23	-
P00721963VS-CW1	Contract ID No. 23IC0110 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const./Rehab. of Flood Control Mitigation Facilities along Lingayon River (Lingayon Bridge), Downstream, Brgy. Lingayon, Alangalang, Leyte ABC: P48,020,000.00; 198 CD	Const. Section	No	Public Bidding	10-Feb-23	Feb. 7-Mar. 1, 2023	02-Mar-23	14-Mar-23	14-Mar-23	16-Mar-23	23-Mar-23	27-Mar-23	29-Mar-23	03-Apr-23	05-Apr-23	-
P00706224VS-CW1	Contract ID No. 23IC0026 Bridge - Widening of Permanent Bridges - Nabungcagan Bridge (B00063LT) along Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, Babatngon, Leyte ABC: P20,188,000.00; 183 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 8-15, 2023	16-Mar-23	28-Mar-23	28-Mar-23	31-Mar-23	11-Apr-23	21-Apr-23	24-Apr-23	26-Apr-23	28-Apr-23	-
P00721709VS-CW1	Contract ID No. 23IC0036 (Readvertisement) Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Shoreline Protection, Brgy. Malpag, San Miguel, Leyte ABC: P49,000,000.00; 172 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 8-15, 2023	16-Mar-23	28-Mar-23	28-Mar-23	31-Mar-23	14-Apr-23	11-May-23	12-May-23	16-May-23	18-May-23	-
P00731684VS-CW1	Contract ID No. 23IC0058 Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Const. of Drainage System, Brgy. San Miguel, Tanauan, Leyte ABC: P4,900,000.00; 92 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 8-15, 2023	16-Mar-23	28-Mar-23	28-Mar-23	31-Mar-23	14-Apr-23	27-Apr-23	28-Apr-23	02-May-23	04-May-23	-
P00721922VS-CW1	Contract ID No. 23IC0112 Flood Management Program - Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control along Libtong Bridge (Downstream), Brgy. Libtong, San Miguel, Leyte ABC: P96,500,000.00; 284 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 8-15, 2023	16-Mar-23	28-Mar-23	28-Mar-23	05-Apr-23	18-Apr-23	03-Jul-23	03-Jul-23	06-Jul-23	07-Jul-23	-
P00706221VS-CW1	Contract ID No. 23IC0023 Bridge - Widening of Permanent Bridges - Bairan Bridge (B00054LT) along Mainit-San Miguel-Santol Road, San Miguel, Leyte ABC: P12,691,000.00; 168 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 22-29, 2023	30-Mar-23	11-Apr-23	11-Apr-23	14-Apr-23	02-May-23	05-May-23	08-May-23	10-May-23	12-May-23	-
P00731112VS-CW1	Contract ID No. 23IC0042 Const./Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Salvacion-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P29,400,000.00; 196 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 22-29, 2023	30-Mar-23	11-Apr-23	11-Apr-23	17-May-23	23-Jun-23	06-Jul-23	24-Jul-23	26-Jul-23	27-Jul-23	-
P00730997VS-CW1	Contract ID No. 23IC0046 Construction of Regional Highway Patrol Unit 8 Building, Brgy. Candahug, Palo, Leyte ABC: P29,431,360.00; 205 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 22-29, 2023	30-Mar-23	11-Apr-23	11-Apr-23	14-Apr-23	28-Apr-23	11-May-23	12-May-23	16-May-23	18-May-23	-
P00733381VS-CW1	Contract ID No. 23IC0060 Construction of Multi-Purpose Building, Brgy. Cayare, San Miguel, Leyte ABC: P46,060,000.00; 263 CD	Const. Section	No	Public Bidding	31-Jul-23	Aug. 30-Sep. 19, 2023	07-Sep-23	19-Sep-23	19-Sep-23	24-Sep-23	09-Oct-23	16-Oct-23	10-Nov-23	13-Nov-23	15-Nov-23	-
P00731705VS-CW1	Contract ID No. 23IC0062 Construction of Administrative Building - VSU Alangalang Campus, Alangalang, Leyte ABC: P19,600,000.00; 164 CD	Const. Section	No	Public Bidding	16-Jun-23	June 28-July 5, 2023	06-Jul-23	18-Jul-23	18-Jul-23	24-Jul-23	18-Aug-23	11-Sep-23	13-Sep-23	18-Sep-23	20-Sep-23	-
P00731713VS-CW1	Contract ID No. 23IC0070 Rehabilitation of Multi-Purpose Building, Brgy. Calogcog, Tanauan, Leyte ABC: P6,370,000.00; 111 CD	Const. Section	No	Public Bidding	05-Dec-23	Mar. 31-Apr. 7, 2023	05-Apr-23	20-Apr-23	20-Apr-23	25-Apr-23	09-May-23	29-May-23	30-May-23	02-Jun-23	05-Jun-23	-

P00731710VS-CW1	Contract ID No. 23IC0067 Construction of Multi-Purpose Building, Brgy. Pinarigusan, San Miguel, Leyte ABC: P6,370,000.00; 164 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 22-29, 2023	30-Mar-23	11-Apr-23	11-Apr-23	14-Apr-23	28-Apr-23	15-May-23	16-May-23	19-May-23	22-May-23	-
P00732659VS-CW1	Contract ID No. 23IC0082 Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Tanauan, Leyte ABC: P4,900,000.00; 100 CD	Const. Section	No	Public Bidding	16-Jun-23	June 28-July 5, 2023	06-Jul-23	18-Jul-23	18-Jul-23	04-Sep-23	18-Sep-23	27-Sep-23	28-Sep-23	02-Oct-23	03-Oct-23	-
P00755136VS-CW1	Contract ID No. 23IC0085 Construction of Office Building - Bureau of Fire Protection - Regional Office 8 (BFP-RO8), Government Center, Palo, Leyte ABC: P39,200,000.00; 263 CD	Const. Section	No	Public Bidding	03-Jul-23	July 26-Aug. 15, 2023	03-Aug-23	15-Aug-23	15-Aug-23	18-Aug-23	04-Sep-23	22-Sep-23	26-Sep-23	28-Sep-23	29-Sep-23	-
P00755137VS-CW1	Contract ID No. 23IC0086 Construction of Office Building, Department of Agrarian Reform (DAR) Leyte-Biliran Provincial Office, Government Center Palo, Leyte ABC: P39,200,000.00; 263 CD	Const. Section	No	Public Bidding	03-Jul-23	July 12-19, 2023	19-Jul-23	01-Aug-23	01-Aug-23	07-Aug-23	18-Aug-23	25-Aug-23	29-Aug-23	01-Sep-23	04-Sep-23	-
P00755137VS-CW1	Contract ID No. 23IC0087 Construction of Multi-Purpose Building, NEDA Regional Office 8, Palo, Leyte ABC: P14,700,000.00; 175 CD	Const. Section	No	Public Bidding	31-May-23	June 2-9, 2023	16-Jun-23	28-Jun-23	28-Jun-23	03-Jul-23	14-Jul-23	31-Jul-23	02-Aug-23	04-Aug-23	07-Aug-23	-
P00755139VS-CW1	Contract ID No. 23IC0088 Rehabilitation/Major Repair of Multi-Purpose Building – Rehabilitation of Administration Building - Regional Haven for Women, Palo, Leyte ABC: P14,700,000.00; 175 CD	Const. Section	No	Public Bidding	27-Apr-23	Apr. 28-May 5, 2023	05-May-23	18-May-23	18-May-23	13-Jun-23	23-Jun-23	07-Jul-23	24-Jul-23	26-Jul-23	27-Jul-23	-
-	Contract ID No. 23IC0090 (Readvertisement) Network Development - Construction of By-Pass and Diversion Roads - Palo West Bypass Road, Palo, Leyte ABC: P77,200,000.00; 272 CD	Const. Section	No	Public Bidding	28-Sep-23	Nov. 18-Dec. 7, 2023	22-Nov-23	07-Dec-23	07-Dec-23	-	-	-	02-Jan-24	-	-	-
P00731605VS-CW1	Contract ID No. 23IC0094 Construction of Palo-Pastrana-Sta. Fe Bypass Road, Brgy. Arado, Palo, Leyte ABC: P96,500,000.00; 301 CD	Const. Section	No	Public Bidding	03-Jul-23	July 4-11, 2023	12-Jul-23	24-Jul-23	24-Jul-23	26-Jul-23	03-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	10-Aug-23	-
P00734318VS-CW1	Contract ID No. 23IC0095 Construction of 3 Storey Municipal Building (Phase 1), Brgy. Libtong, San Miguel, Leyte ABC: P49,500,000.00; 263 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 8-28, 2023	14-Sep-23	28-Sep-23	28-Sep-23	03-Oct-23	13-Oct-23	19-Oct-23	23-Oct-23	25-Oct-23	26-Oct-23	-
-	Contract ID No. 23IC0096 Construction of Extension of OPD Building Connecting to Main Building, Gov. Benjamin T. Romualdez General Hospital and Schistosomiasis Center, Palo, Leyte ABC: P29,700,000.00; 164 CD	Const. Section	No	Public Bidding	28-Sep-23	Nov. 18-Dec. 7, 2023	22-Nov-23	07-Dec-23	07-Dec-23	-	-	-	02-Jan-24	-	-	-
P00755217VS-CW1	Contract ID No. 23IC0098 Construction of Municipal Evacuation Center, Tolosa, Leyte ABC: P49,000,000.00; 233 CD	Const. Section	No	Public Bidding	03-Jul-23	July 12-19, 2023	19-Jul-23	01-Aug-23	01-Aug-23	07-Aug-23	18-Aug-23	25-Aug-23	29-Aug-23	01-Sep-23	04-Sep-23	-
P00755218VS-CW1	Contract ID No. 23IC0099 Construction of Two-Storey Municipal Evacuation Center, Brgy. Libtong, San Miguel, Leyte ABC: P44,100,000.00; 224 CD	Const. Section	No	Public Bidding	03-Jul-23	July 12-19, 2023	19-Jul-23	01-Aug-23	01-Aug-23	07-Aug-23	18-Aug-23	25-Aug-23	29-Aug-23	01-Sep-23	04-Sep-23	-
P00755219VS-CW1	Contract ID No. 23IC0100 Construction of COVID-19 Ligas Center and Infirmary Hospital, Brgy. Libtong, San Miguel, Leyte ABC: P49,000,000.00; 263 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 8-28, 2023	14-Sep-23	28-Sep-23	28-Sep-23	05-Oct-23	19-Oct-23	06-Nov-23	10-Nov-23	13-Nov-23	15-Nov-23	-
P00733382VS-CW1	Contract ID No. 23IC0102 Construction of Multi-Purpose Building, Legislative Building, Sta. Fe, Leyte ABC: P49,000,000.00; 263 CD	Const. Section	No	Public Bidding	03-Aug-23	Sep. 1-21, 2023	08-Sep-23	21-Sep-23	21-Sep-23	25-Sep-23	04-Oct-23	12-Oct-23	13-Oct-23	16-Oct-23	17-Oct-23	-
P00733383VS-CW1	Contract ID No. 23IC0103 Construction of Multi-Purpose Building, Sta. Fe, Leyte ABC: P49,000,000.00; 263 CD	Const. Section	No	Public Bidding	19-Jul-23	July 26-Aug. 2, 2023	03-Aug-23	15-Aug-23	15-Aug-23	18-Aug-23	01-Sep-23	05-Sep-23	06-Sep-23	08-Sep-23	11-Sep-23	-

P00733311VS-CW1	Contract ID No. 23IC0104 Const. of Slope Protection/Flood Mitigation along Active Creek and Low-Lying Area Susceptible to Flooding, Crown Estate, Brgy. Bobonan, Alangalang, Leyte ABC: P49,039,200.00; 200 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 22-29, 2023	30-Mar-23	11-Apr-23	11-Apr-23	14-Apr-23	28-Apr-23	11-May-23	12-May-23	17-May-23	18-May-23	-
P00733188VS-CW1	Contract ID No. 23IC0105 (Readvetisement) Road Rehabilitation, Brgy. Canhidoc, Palo, Leyte ABC: P14,700,000.00; 98 CD	Const. Section	No	Public Bidding	05-Dec-22	Mar. 22-29, 2023	30-Mar-23	11-Apr-23	11-Apr-23	17-Apr-23	20-Apr-23	29-May-23	30-May-23	02-Jun-23	05-Jun-23	-
P00733801VS-CW1	Contract ID No. 23IC0108 Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Stud (Solar) along Killing-Tanauan-Tabontabon-Julita Road (S00068LT) - K0928+(-672) - K0931+184, Tanauan, Leyte ABC: P44,100,000.00; 79 CD	Const. Section	No	Public Bidding	22-Mar-23	Mar. 31-Apr. 7, 2023	05-Apr-23	20-Apr-23	20-Apr-23	24-Apr-23	08-May-23	15-May-23	16-May-23	19-May-23	22-May-23	-
P00730995VS-CW1	Contract ID No. 23IC0044 Construction of PRO 8 Grandstand, Camp Ruperto K. Kangleon, Palo, Leyte ABC: P19,600,000.00; 175 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	09-May-23	22-May-23	07-Jul-23	10-Jul-23	13-Jul-23	14-Jul-23	-
P00721980VS-CW1	Contract ID No. 23IC0113 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control along Binahaan River, Brgy. Malaguicay, Tanauan, Leyte ABC: P106,150,000.00; 287 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	08-May-23	16-May-23	18-May-23	19-May-23	23-May-23	25-May-23	-
P00733213VS-CW1	Contract ID No. 23IC0115 Construction of Bypass and Diversion Roads - Dapdap-Alangalang-Sta. Cruz Road, Package A, Brgy. Dapdap, Alangalang, Leyte ABC: P144,750,000.00; 363 CD	Const. Section	No	Public Bidding	26-Jun-23	June 30-July 7, 2023	06-Jul-23	20-Jul-23	20-Jul-23	24-Jul-23	02-Aug-23	07-Aug-23	08-Aug-23	09-Aug-23	10-Aug-23	-
P00733214VS-CW1	Contract ID No. 23IC0116 Construction of Bypass and Diversion Roads - San Miguel-Santol-Tunga Road, Package B, Brgy. Bairan, Brgy. Cayare, and Brgy. Canap, San Miguel, Leyte ABC: P144,750,000.00, 315 CD	Const. Section	No	Public Bidding	16-Jun-23	July 28-July 5, 2023	06-Jul-23	18-Jul-23	18-Jul-23	20-Jul-23	28-Jul-23	03-Aug-23	04-Aug-23	07-Aug-23	08-Aug-23	-
P00733215VS-CW1	Contract ID No. 23IC0117 Construction of Bypass and Diversion Roads - Tanauan Bypass Road, Brgy. Maribi, Tanauan, Leyte ABC: P144,750,000.00; 326 CD	Const. Section	No	Public Bidding	23-May-23	May 31-June 7, 2023	08-Jun-23	20-Jun-23	20-Jun-23	24-Jun-23	06-Jul-23	24-Jul-23	25-Jul-23	27-Jul-23	28-Jul-23	-
P00733216VS-CW1	Contract ID No. 23IC0118 Construction of Bypass and Diversion Roads - Tolosa-San Victor-Tabon Tabon Road, Brgy. San Victor, Tanauan, Leyte ABC: P144,750,000.00; 360 CD	Const. Section	No	Public Bidding	23-May-23	June 2-9, 2023	16-Jun-23	28-Jun-23	28-Jun-23	27-Jul-23	07-Aug-23	11-Aug-23	14-Aug-23	15-Aug-23	16-Aug-23	-
20000010002000	Contract ID No. 23IC0121 Maint., Repair and Rehab. of Infrastructure Facilities - Flood Control and Drainage System, Structure and Related Facilities - Repair/Maint. of Binahaan River Revetment 1, Brgy. Balud, Tanauan, Leyte ABC: P2,940,000.00; 45 CD	Maint. Section	No	Public Bidding	N / A	Aug. 30-Sep. 19, 2023	07-Sep-23	19-Sep-23	19-Sep-23	22-Sep-23	06-Oct-23	24-Oct-23	25-Oct-23	30-Oct-23	31-Oct-23	-
P00769920VS-CW1	Contract ID No. 23IC0124 Opening/Concreting of Brgy. Bagong Silang to Zone 7 FMR, Brgy. Bagong Silang, Babatngon, Leyte ABC: P12,437,500.00; 101 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	09-May-23	22-May-23	02-Jun-23	05-Jun-23	07-Jun-23	09-Jun-23	-
P00769931VS-CW1	Contract ID No. 23IC0126 Concreting of Brgy. Patong to Brgy. Lukay FMR, San Miguel, Leyte ABC: P12,437,500.00; 63 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	08-May-23	22-May-23	23-Jun-23	27-Jun-23	29-Jun-23	30-Jun-23	-
P00769918VS-CW1	Contract ID No. 23IC0129 Concreting of Brgy. Arado to Brgy. Gacao FMR, Palo, Leyte ABC: P12,437,500.00; 73 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	09-May-23	22-May-23	02-Jun-23	05-Jun-23	07-Jun-23	09-Jun-23	-

P00769893VS-CW1	Contract ID No. 23IC0141 Concreting of Brgy. Bairan to Brgy. Cayare to Brgy. Canap FMR, San Miguel, Leyte ABC: P24,875,000.00; 107 CD	Const. Section	No	Public Bidding	12-Apr-23	Apr. 14-21, 2023	21-Apr-23	04-May-23	04-May-23	08-May-23	19-May-23	09-Jun-23	13-Jun-23	16-Jun-23	19-Jun-23	-
P00769925VS-CW1	Contract ID No. 23IC0131 Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Tanauan, Leyte ABC: P12,437,500.00; 65 CD	Const. Section	No	Public Bidding	30-Mar-23	Apr.21-28. 2023	28-Apr-23	11-May-23	11-May-23	15-May-23	26-May-23	15-Jun-23	16-Jun-23	20-Jun-23	22-Jun-23	-
P00769891VS-CW1	Contract ID No. 23IC0134 Concreting of Brgy. Tabangohay FMR, Brgy. Tabangohay, Alangalang, Leyte ABC: P12,437,500.00; 96 CD	Const. Section	No	Public Bidding	23-May-23	May 26-June 2, 2023	02-Jun-23	15-Jun-23	15-Jun-23	21-Jun-23	04-Jul-23	01-Sep-23	06-Sep-23	08-Sep-23	11-Sep-23	-
P00769896VS-CW1	Contract ID No. 23IC0135 Concreting of Brgy. Santol to Brgy. Borseth FMR, Brgy. Santol and Brgy. Borseth, Alangalang, Leyte ABC: P37,312,500.00; 263 CD	Const. Section	No	Public Bidding	23-May-23	May 26-June 2, 2023	02-Jun-23	15-Jun-23	15-Jun-23	24-Jul-23	04-Aug-23	11-Aug-23	14-Aug-23	15-Aug-23	16-Aug-23	-
P00769927VS-CW1	Contract ID No. 23IC0136 Concreting of District III to Sitio Tabang FMR, Brgy. District III, Babatngon, Leyte ABC: P12,437,500.00; 84 CD	Const. Section	No	Public Bidding	23-May-23	May 26-June 2, 2023	02-Jun-23	15-Jun-23	15-Jun-23	20-Jun-23	03-Jul-23	20-Jul-23	21-Jul-23	25-Jul-23	26-Jul-23	-
P00769921VS-CW1	Contract ID No. 23IC0138 Concreting of Brgy. Taguite to Brgy. Magcasuang FMR (Phase III), Brgy. Taguite to Brgy. Magcasung, Babatngon, Leyte ABC: P24,875,000.00; 153 CD	Const. Section	No	Public Bidding	19-Apr-23	Apr.21-28. 2023	28-Apr-23	11-May-23	11-May-23	16-Jun-23	30-Jun-23	20-Jul-23	21-Jul-23	25-Jul-23	26-Jul-23	-
P00769919VS-CW1	Contract ID No. 23IC0144 Concreting of Brgy. Calsadahay to Brgy. Cogon FMR, Brgy. Calsadahay and Brgy. Cogon, Tanauan, Leyte ABC: P12,437,500.00; 76 CD	Const. Section	No	Public Bidding	19-Apr-23	Apr.21-28. 2023	28-Apr-23	11-May-23	11-May-23	15-May-23	29-May-23	23-Jun-23	27-Jun-23	29-Jun-23	30-Jun-23	-
P00706225VS-CW1	Contract ID No. 23IC0091 Bridge - Widening of Permanent Bridges - Rizal Bridge (B00059LT) along Bagahupi-Babatngon-Sta, Cruz-Barugo-Carigara Road, Babatngon, Leyte ABC: P53,026,750.00; 240 CD	Const. Section	No	Public Bidding	27-Apr-23	Apr. 28-May 5. 2023	05-May-23	18-May-23	18-May-23	22-May-23	30-May-23	15-Jun-23	16-Jun-23	21-Jun-23	23-Jun-23	-
P00721981VC-CW1	Contract ID No. 23IC0114 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control along Binahaan River, Brgy. Sta. Elena, Tanauan, Leyte ABC: P106,150,000.00; 287 CD	Const. Section	No	Public Bidding	27-Apr-23	Apr. 28-May 5. 2023	05-May-23	18-May-23	18-May-23	22-May-23	02-Jun-23	16-Jun-23	19-Jun-23	22-Jun-23	23-Jun-23	-
P00733290VC-CW1	Contract ID No. 23IC0119 Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Const. of Bangon Flood Control Structure and Drainage System along Bangon River, Brgy. San Jose, Palo, Leyte ABC: P115,800,000.00; 291 CD	Const. Section	No	Public Bidding	12-Apr-23	May 5-12, 2023	12-May-23	25-May-23	25-May-23	29-May-23	09-Jun-23	19-Jun-23	26-Jun-23	27-Jun-23	28-Jun-23	-
P00769894VC-CW1	Contract ID No. 23IC0137 Opening/Concreting of Brgy. Pagsulhugon FMR, Brgy. Pagsulhugon, Babatngon, Leyte ABC: P24,875,000.00; 188 CD	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	30-Jun-23	03-Jul-23	05-Jul-23	06-Jul-23	-
P00769890VC-CW1	Contract ID No. 23IC0139 Concreting of Sitio Capinyahan, Brgy. Capiz to Sitio Taytay, Brgy. Buenavista FMR (Phase II), Brgy. Capiz and Brgy. Buenavista, Alangalang, Leyte ABC: P24,875,000.00; 167 CD	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	03-Jul-23	04-Jul-23	06-Jul-23	07-Jul-23	-
P00769928VC-CW1	Contract ID No. 23IC0143 Concreting of Brgy. Libertad, Palo to Brgy. Badiangay, Sta. Fe FMR, Brgy. Libertad, Palo, Leyte and Brgy. Badiangay, Sta. Fe, Leyte ABC: P12,437,500.00; 77 CD	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	13-Jun-23	26-May-23	27-Jun-23	29-Jun-23	30-Jun-23	-
P00769890VC-CW1	Contract ID No. 23IC0145 Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Sta. Fe, Leyte ABC: P12,437,500.00; 88 CD	Const. Section	No	Public Bidding	09-May-23	May 10-17, 2023	19-May-23	30-May-23	30-May-23	02-Jun-23	16-Jun-23	30-Jun-23	03-Jul-23	05-Jul-23	06-Jul-23	-

P00731704VS-CW1	Contract ID No. 23IC0061 Construction of Four-Storey Dormitory Building - EVSU Tanauan Campus, Tanauan, Leyte ABC: P29,400,000.00; 175 CD	Const. Section	No	Public Bidding	23-May-23	May 26-June 2, 2023	02-Jun-23	15-Jun-23	15-Jun-23	19-Jun-23	27-Jun-23	04-Jul-23	05-Jul-23	07-Jul-23	10-Jul-23	-
P00769895VS-CW1	Contract ID No. 23IC0142 Concreting of Brgy. Impo to Brgy. Canap FMR, Brgy. Impo and Brgy. Canap, San Miguel, Leyte ABC: P14,925,000.00; 153 CD	Const. Section	No	Public Bidding	23-May-23	May 26-June 2, 2023	02-Jun-23	15-Jun-23	15-Jun-23	16-Jun-23	23-Jun-23	04-Jul-23	05-Jul-23	07-Jul-23	10-Jul-23	-
P00775211VS-CW1	Contract ID No. 23IC0151 Construction of 1-Unit 2CL School Building, Pagsulhugon National High School, Babatngon, Leyte ABC: P5,017,770.03; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Sep. 1-21, 2023	08-Sep-23	21-Sep-23	21-Sep-23	16-Oct-23	19-Oct-23	23-Oct-23	24-Oct-23	27-Oct-23	30-Oct-23	-
P00775225VS-CW1	Contract ID No. 23IC0152 Construction of 1-Unit 2CL School Building, Tolosa National High School, Tolosa, Leyte ABC: P5,043,861.51; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Sep. 1-21, 2023	08-Sep-23	21-Sep-23	21-Sep-23	25-Sep-23	04-Oct-23	12-Oct-23	13-Oct-23	19-Oct-23	17-Oct-23	-
P00775224VS-CW1	Contract ID No. 23IC0153 Construction of 1-Unit 2CL School Building, Daniel Z. Romualdez Memorial Elementary School, Tolosa, Leyte ABC: P5,026,441.20; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Sep. 1-21, 2023	08-Sep-23	21-Sep-23	21-Sep-23	25-Sep-23	06-Oct-23	16-Oct-23	17-Oct-23	19-Oct-23	23-Oct-23	-
P00775222VS-CW1	Contract ID No. 23IC0154 Construction of 1-Unit 2CL School Building, Guindag-an Elementary School, Tanauan, Leyte ABC: P5,017,770.03; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Sep. 1-21, 2023	08-Sep-23	21-Sep-23	21-Sep-23	25-Sep-23	06-Oct-23	16-Oct-23	17-Oct-23	19-Oct-23	23-Oct-23	-
P00775221VS-CW1	Contract ID No. 23IC0155 Construction of 1-Unit 2CL School Building, Amanluran Elementary School, Tanauan, Leyte ABC: P5,043,861.51; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Sep. 1-21, 2023	08-Sep-23	21-Sep-23	21-Sep-23	26-Sep-23	10-Oct-23	27-Oct-23	13-Nov-23	15-Nov-23	16-Nov-23	-
P00775224VS-CW1	Contract ID No. 23IC0156 Construction of 1-Unit 2CL School Building, Sta. Fe National High School, Sta. Fe, Leyte ABC: P5,057,115.84; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Aug. 30-Sep. 19, 2023	07-Sep-23	09/19/2023	19-Sep-23	22-Sep-23	06-Oct-23	19-Oct-23	23-Oct-23	25-Oct-23	26-Oct-23	-
P00775209VS-CW1	Contract ID No. 23IC0157 Construction of 1-Unit 2CL School Building, Hinapolon Primary School, Alangalang, Leyte ABC: P5,017,770.03; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Aug. 30-Sep. 19, 2023	07-Sep-23	19-Sep-23	19-Sep-23	22-Sep-23	09-Oct-23	27-Oct-23	13-Nov-23	15-Nov-23	16-Nov-23	-
P00775210VS-CW1	Contract ID No. 23IC0159 Const. of 1-Unit, 2-Storey, 6 CL School Building, Alangalang Night High School, Alangalang, Leyte ABC: P16,431,832.05; 164 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 15-Oct. 5, 2023	21-Sep-23	05-Oct-23	05-Oct-23	11-Oct-23	24-Oct-23	06-Nov-23	15-Nov-23	30-Nov-23	21-Nov-23	-
P00775212VS-CW1	Contract ID No. 23IC0160 Const. of 1-Unit, 2 CL School Building, Emeterio-Federica Gerez National High School, Babatngon, Leyte ABC: P5,017,770.03; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Aug. 30-Sep. 19, 2023	07-Sep-23	19-Sep-23	19-Sep-23	26-Sep-23	10-Oct-23	16-Oct-23	14-Nov-23	20-Nov-23	21-Nov-23	-
P00775213VS-CW1	Contract ID No. 23IC0161 Const. of 1-Unit, 2 CL School Building, San Antonio Elementary School, Palo, Leyte ABC: P5,586,492.92; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Aug. 30-Sep. 19, 2023	07-Sep-23	19-Sep-23	19-Sep-23	26-Sep-23	10-Oct-23	16-Oct-23	16-Nov-23	20-Nov-23	21-Nov-23	-
P00775215VS-CW1	Contract ID No. 23IC0162 Const. of 1-Unit, 2-Storey 4 CL School Building, Palo National High School-Pawing Annex, Palo, Leyte ABC: P12,971,046.84; 140 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 8-28, 2023	14-Sep-23	28-Sep-23	28-Sep-23	03-Oct-23	13-Oct-23	19-Oct-23	23-Oct-23	25-Oct-23	26-Oct-23	-
P00775216VS-CW1	Contract ID No. 23IC0163 Const. of 1-Unit, 2-Storey 6 CL School Building, San Miguel National High School, San Miguel, Leyte ABC: P16,774,949.92; 164 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 15-Oct. 5, 2023	21-Sep-23	05-Oct-23	05-Oct-23	09-Oct-23	17-Oct-23	19-Oct-23	23-Oct-23	26-Oct-23	27-Oct-23	-
P00775217VS-CW1	Contract ID No. 23IC0164 Const. of 1-Unit, 2 CL School Building, Sta. Cruz National High School, San Miguel, Leyte ABC: P5,590,558.80; 100 CD	Const. Section	No	Public Bidding	22-Aug-23	Aug. 30-Sep. 19, 2023	07-Sep-23	19-Sep-23	19-Sep-23	22-Sep-23	06-Oct-23	23-Oct-23	24-Oct-23	27-Oct-23	30-Oct-23	-

P00775220VS-CW1	Contract ID No. 23IC0165 Const. of 1-Unit, 2-Storey 6 CL School Building, Sta. Fe Stand Alone Senior High School, Sta. Fe, Leyte ABC: P17,159,398.28; 164 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 15-Oct. 5, 2023	21-Sep-23	05-Oct-23	05-Oct-23	11-Oct-23	24-Oct-23	06-Nov-23	15-Nov-23	20-Nov-23	21-Nov-23	-
P00775223VS-CW1	Contract ID No. 23IC0166 Const. of 2 Units, 1-Storey 2 CL School Building, San Isidro National High School, Tanauan, Leyte ABC: P10,358,361.01; 100 CD	Const. Section	No	Public Bidding	04-Sep-23	Sep. 8-28, 2023	14-Sep-23	28-Sep-23	28-Sep-23	04-Oct-23	18-Oct-23	27-Oct-23	13-Nov-23	15-Nov-23	16-Nov-23	-
GOODS AND SERVICES																
	Contract ID No. 23GIC0009 Supply and Delivery of One (1) Unit Service Vehicle, 4x4 Pick-Up Truck for Maintenance Section ABC: P1,609,000.00; 30 CD	Maint. Section	No	Public Bidding	N / A	Oct. 30-Nov. 9, 2023	27-Oct-23	09-Nov-23	09-Nov-23	-	-	-	18-Dec-23	-	-	-
310305101830000	Contract ID No. 23GIC0014 Supply and Delivery of Office Equipment Supplies and Consumables for Planning and Design Section Use ABC: P1,479,616.66; 30 CD	Planning Section	No	Public Bidding	N / A	Nov. 1-21, 2023	09-Nov-23	21-Nov-23	21-Nov-23	28-Nov-23	04-Dec-23	11-Dec-23	07-Dec-23	13-Dec-23	15-Dec-23	-
CONSULTANCY SERVICES																
	N O N E															
Total Alloted Budget																
Total Contract Price of Procurement																
Total Savings (Total Alloted Budget - Total Contract Price of Procurement)																

Prepared by:

Recommended for Approval by:

Approved by:

LEAH A. TAGNIPES
OIC Head, Procurement Unit

PEDRO V. GOBENCIONG, JR.
BAC Chairman

MARK ANTHONY A. ALEJO, ASEAN
District Engineer

ng Report as of December 31, 2023
Semester, CY 2023

Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					
		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
14-Jul-24	GAA 2023	39,200,000.00	-	39,200,000.00	38,798,277.39	-	38,798,277.39	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-
08-Aug-24	GAA 2023	26,460,000.00	-	26,460,000.00	26,346,208.94	-	26,346,208.94	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
17-Jul-24	GAA 2023	34,300,000.00	-	34,300,000.00	33,953,683.67	-	33,953,683.67	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-
07-Jul-24	GAA 2023	5,880,000.00	-	5,880,000.00	5,821,626.67	-	5,821,626.67	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-
28-Sep-24	GAA 2023	48,020,000.00	-	48,020,000.00	47,644,906.62	-	47,644,906.62	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-
14-Jul-24	GAA 2023	15,680,000.00	-	15,680,000.00	15,660,834.60	-	15,660,834.60	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-
29-Sep-24	GAA 2023	29,400,000.00	-	29,400,000.00	29,103,999.41	-	29,103,999.41	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-
01-Jul-24	GAA 2023	25,480,000.00	-	25,480,000.00	25,448,190.61	-	25,448,190.61	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-
17-Jul-24	GAA 2023	19,600,000.00	-	19,600,000.00	19,574,585.09	-	19,574,585.09	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-
31-Jul-24	GAA 2023	22,540,000.00	-	22,540,000.00	22,314,318.69	-	22,314,318.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-
01-Sep-24	GAA 2023	49,000,000.00	-	49,000,000.00	48,891,079.01	-	48,891,079.01	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
08-Aug-24	GAA 2023	20,413,400.00	-	20,413,400.00	20,194,672.10	-	20,194,672.10	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-

25-Sep-24	GAA 2023	49,000,000.00	-	49,000,000.00	48,925,000.00	-	48,925,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
21-Jul-24	GAA 2023	49,000,000.00	-	49,000,000.00	48,491,990.63	-	48,491,990.63	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
19-Sep-24	GAA 2023	49,000,000.00	-	49,000,000.00	48,965,000.00	-	48,965,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-
03-Oct-24	GAA 2023	49,000,000.00	-	49,000,000.00	48,948,974.70	-	48,948,974.70	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-
11-Sep-24	GAA 2023	49,000,000.00	-	49,000,000.00	48,509,602.69	-	48,509,602.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-
03-Jul-24	GAA 2023	49,000,000.00	-	49,000,000.00	48,939,236.88	-	48,939,236.88	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
28-Aug-24	GAA 2023	49,000,000.00	-	49,000,000.00	48,499,177.40	-	48,499,177.40	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
04-Sep-24	GAA 2023	19,600,000.00	-	19,600,000.00	19,398,209.08	-	19,398,209.08	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Dec-22	15-Dec-22	15-Dec-22	-	-	-
05-Sep-24	GAA 2023	6,860,000.00	-	6,860,000.00	6,848,253.65	-	6,848,253.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	29-Mar-23	29-Mar-23	29-Mar-23	-	-	-
14-Oct-24	GAA 2023	9,800,000.00	-	9,800,000.00	9,785,000.00	-	9,785,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-
29-Aug-24	GAA 2023	9,800,000.00	-	9,800,000.00	9,785,000.00	-	9,785,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-
13-Aug-24	GAA 2023	9,800,000.00	-	9,800,000.00	9,701,228.18	-	9,701,228.18	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
06-Oct-24	GAA 2023	4,900,000.00	-	4,900,000.00	4,885,000.00	-	4,885,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-
14-Sep-24	GAA 2023	24,500,000.00	-	24,500,000.00	24,391,539.96	-	24,391,539.96	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Feb-23	15-Feb-23	15-Feb-23	-	-	-

14-Sep-24	GAA 2023	6,370,000.00	-	6,370,000.00	6,345,000.00	-	6,345,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-
25-Aug-24	GAA 2023	6,370,000.00	-	6,370,000.00	6,360,000.00	-	6,360,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-
13-Jul-24	GAA 2023	5,940,000.00	-	5,940,000.00	5,934,000.00	-	5,934,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	29-Mar-23	29-Mar-23	29-Mar-23	-	-	-
04-Sep-24	GAA 2023	6,732,000.00	-	6,732,000.00	6,717,090.02	-	6,717,090.02	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Feb-23	02-Feb-23	02-Feb-23	-	-	-
07-Jul-24	GAA 2023	6,732,000.00	-	6,732,000.00	6,663,538.33	-	6,663,538.33	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Nov-23	03-Nov-23	03-Nov-23	-	-	-
20-Aug-24	GAA 2023	6,732,000.00	-	6,732,000.00	6,726,115.51	-	6,726,115.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	03-Nov-23	03-Nov-23	03-Nov-23	-	-	-
07-Jul-24	GAA 2023	6,732,000.00	-	6,732,000.00	6,682,000.00	-	6,682,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Feb-23	02-Feb-23	02-Feb-23	-	-	-
08-Aug-24	GAA 2023	6,732,000.00	-	6,732,000.00	6,723,128.17	-	6,723,128.17	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	17-Nov-23	17-Nov-23	17-Nov-23	-	-	-
28-Sep-23	GAA 2023	6,732,000.00	-	6,732,000.00	6,713,732.32	-	6,713,732.32	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Feb-23	02-Feb-23	02-Feb-23	-	-	-
15-Jul-24	GAA 2023	4,950,000.00	-	4,950,000.00	4,938,214.60	-	4,938,214.60	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Dec-23	15-Dec-23	15-Dec-23	-	-	-
24-Jul-24	GAA 2023	61,008,265.00	-	61,008,265.00	60,857,431.28	-	60,857,431.28	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Mar-23	15-Mar-23	15-Mar-23	-	-	-
17-Aug-24	GAA 2023	4,950,000.00	-	4,950,000.00	4,930,806.56	-	4,930,806.56	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Mar-23	15-Mar-23	15-Mar-23	-	-	-
06-Oct-24	GAA 2023	19,600,000.00	-	19,600,000.00	19,585,000.00	-	19,585,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-
14-Nov-24	GAA 2023	48,020,000.00	-	48,020,000.00	47,988,888.88	-	47,988,888.88	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Mar-23	15-Mar-23	15-Mar-23	-	-	-
17-Sep-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,433,091.37	-	12,433,091.37	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Apr-23	05-Apr-23	05-Apr-23	-	-	-

31-Jul-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,417,499.21	-	12,417,499.21	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Apr-23	04-Apr-23	04-Apr-23	-	-	-
18-Aug-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,431,499.73	-	12,431,499.73	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-
28-Aug-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,407,134.11	-	12,407,134.11	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Apr-23	04-Apr-23	04-Apr-23	-	-	-
23-Aug-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,414,973.41	-	12,414,973.41	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Apr-23	04-Apr-23	04-Apr-23	-	-	-
26-Sep-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,387,088.45	-	12,387,088.45	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-
30-Oct-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,417,476.85	-	12,417,476.85	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Apr-23	27-Apr-23	27-Apr-23	-	-	-
19-Oct-24	GAA 2023	14,925,000.00	-	14,925,000.00	14,917,000.00	-	14,917,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-
29-Sep-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,427,498.01	-	12,427,498.01	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-
15-Sep-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,419,499.77	-	12,419,499.77	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-
09-Sep-24	GAA 2023	12,437,500.00	-	12,437,500.00	12,422,392.47	-	12,422,392.47	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Apr-23	27-Apr-23	27-Apr-23	-	-	-
22-Sep-24	GAA 2023	3,920,000.00	-	3,920,000.00	3,910,585.00	-	3,910,585.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-May-23	11-May-23	11-May-23	-	-	-
02-Sep-24	GAA 2023	432,290.00	-	432,290.00	427,438.88	-	427,438.88	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-

23-Nov-24	GAA 2023	2,257,515.15	-	2,257,515.15	2,252,474.30	-	2,252,474.30	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Jun-23	05-Jun-23	05-Jun-23	-	-	-
15-Nov-24	GAA 2023	1,990,000.00	-	1,990,000.00	1,975,669.94	-	1,975,669.94	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Aug-23	02-Aug-23	02-Aug-23	-	-	-
			-			-								
-	GAA 2023	1,387,000.00	-	1,387,000.00	1,317,000.00	-	1,317,000.00	Resident Auditor LCCI President, Leyte Chapter VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-May-23	11-May-23	11-May-23	-	-	-
-	GAA 2023	1,439,882.55	-	1,439,882.55	1,439,216.00	-	1,439,216.00	Resident Auditor LCCI President, Leyte Chapter VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-May-23	11-May-23	11-May-23	-	-	-
-	GAA 2023	1,479,616.66	-	1,479,616.66	1,475,600.00	-	1,475,600.00	Resident Auditor LCCI President, Leyte Chapter VACC Reg'l Representative Crimes and Corruption Watch International, Inc.				-	-	-
Budget of Procurement Activities		1,114,039,969.36												
Procurement Activities Conducted		1,108,883,679.14												
Budget - Total Contract Price)		5,156,290.22												
Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers						
		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)

-	GAA 2023	49,000,000.00	-	49,000,000.00	48,509,067.57	-	48,509,067.57	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-
-	GAA 2023	48,559,000.00	-	48,559,000.00	48,091,590.38	-	48,091,590.38	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
-	GAA 2023	30,919,000.00	-	30,919,000.00	30,818,343.12	-	30,818,343.12	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-

-	GAA 2023	18,247,600.00	-	18,247,600.00	18,145,577.55	-	18,145,577.55	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
-	GAA 2023	9,800,000.00	-	9,800,000.00	9,789,800.00	-	9,789,800.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
-	GAA 2023	49,000,000.00	-	49,000,000.00	48,899,539.59	-	48,899,539.59	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
-	GAA 2023	9,800,000.00	-	9,800,000.00	9,779,999.38	-	9,779,999.38	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
-	GAA 2023	46,060,000.00	-	46,060,000.00	44,678,924.44	-	44,678,924.44	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-
-	GAA 2023	49,000,000.00	-	49,000,000.00	48,944,360.28	-	48,944,360.28	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Dec-22	15-Dec-22	15-Dec-22	-	-	-
-	GAA 2023	6,732,000.00	-	6,732,000.00	6,723,616.21	-	6,723,616.21	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Dec-22	15-Dec-22	15-Dec-22	-	-	-
-	GAA 2023	25,921,000.00	-	25,921,000.00	25,398,857.60	-	25,398,857.60	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Jan-23	18-Jan-23	18-Jan-23	-	-	-
-	GAA 2023	6,370,000.00	-	6,370,000.00	6,349,911.38	-	6,349,911.38	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Feb-23	02-Feb-23	02-Feb-23	-	-	-
-	GAA 2023	5,148,000.00	-	5,148,000.00	5,129,532.64	-	5,129,532.64	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Feb-23	02-Feb-23	02-Feb-23	-	-	-
-	GAA 2023	18,571,000.00	-	18,571,000.00	18,511,285.72	-	18,511,285.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Feb-23	15-Feb-23	15-Feb-23	-	-	-
-	GAA 2023	21,413,000.00	-	21,413,000.00	21,392,768.35	-	21,392,768.35	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Feb-23	15-Feb-23	15-Feb-23	-	-	-
-	GAA 2023	24,500,000.00	-	24,500,000.00	24,439,441.13	-	24,439,441.13	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-
-	GAA 2023	48,020,000.00	-	48,020,000.00	48,000,800.00	-	48,000,800.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-

-	GAA 2023	29,008,000.00	-	29,008,000.00	28,973,000.00	-	28,973,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	22-Feb-23	22-Feb-23	22-Feb-23	-	-	-
-	GAA 2023	20,188,000.00	-	20,188,000.00	20,100,001.53	-	20,100,001.53	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Mar-23	01-Mar-23	01-Mar-23	-	-	-
-	GAA 2023	48,020,000.00	-	48,020,000.00	48,000,088.00	-	48,000,088.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Mar-23	01-Mar-23	01-Mar-23	-	-	-
-	GAA 2023	20,188,000.00	-	20,188,000.00	19,988,831.69	-	19,988,831.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Mar-23	15-Mar-23	15-Mar-23	-	-	-
-	GAA 2023	49,000,000.00	-	49,000,000.00	48,936,922.12	-	48,936,922.12	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Mar-23	15-Mar-23	15-Mar-23	-	-	-
-	GAA 2023	4,900,000.00	-	4,900,000.00	4,885,000.00	-	4,885,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Mar-23	15-Mar-23	15-Mar-23	-	-	-
-	GAA 2023	96,500,000.00	-	96,500,000.00	96,435,000.00	-	96,435,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Mar-23	15-Mar-23	15-Mar-23	-	-	-
-	GAA 2023	12,691,000.00	-	12,691,000.00	12,636,000.00	-	12,636,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	29-Mar-23	29-Mar-23	29-Mar-23	-	-	-
-	GAA 2023	29,400,000.00	-	29,400,000.00	29,297,485.71	-	29,297,485.71	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	29-Mar-23	29-Mar-23	29-Mar-23	-	-	-
-	GAA 2023	29,431,360.00	-	29,431,360.00	29,376,000.00	-	29,376,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	29-Mar-23	29-Mar-23	29-Mar-23	-	-	-
-	GAA 2023	46,060,000.00	-	46,060,000.00	46,043,010.09	-	46,043,010.09	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	08-Sep-23	08-Sep-23	08-Sep-23	-	-	-
-	GAA 2023	19,600,000.00	-	19,600,000.00	19,573,291.40	-	19,573,291.40	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Jul-23	05-Jul-23	05-Jul-23	-	-	-
-	GAA 2023	6,370,000.00	-	6,370,000.00	6,357,839.12	-	6,357,839.12	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Apr-23	04-Apr-23	04-Apr-23	-	-	-

-	GAA 2023	6,370,000.00	-	6,370,000.00	6,364,000.00	-	6,364,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	29-Mar-23	29-Mar-23	29-Mar-23	-	-	-
-	GAA 2023	4,900,000.00	-	4,900,000.00	4,899,990.54	-	4,899,990.54	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Jul-23	05-Jul-23	05-Jul-23	-	-	-
-	GAA 2023	39,200,000.00	-	39,200,000.00	38,808,294.17	-	38,808,294.17	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	02-Aug-23	02-Aug-23	02-Aug-23	-	-	-
-	GAA 2023	39,200,000.00	-	39,200,000.00	38,838,552.72	-	38,838,552.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Jul-23	18-Jul-23	18-Jul-23	-	-	-
-	GAA 2023	14,700,000.00	-	14,700,000.00	14,675,000.00	-	14,675,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Jun-23	15-Jun-23	15-Jun-23	-	-	-
-	GAA 2023	14,700,000.00	-	14,700,000.00	14,678,245.59	-	14,678,245.59	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-May-23	04-May-23	04-May-23	-	-	-
-	GAA 2023	77,200,000.00	-	77,200,000.00	77,149,928.62	-	77,149,928.62	Resident Auditor PCA Chapter President VACC Reg'l Representative	21-Nov-23	21-Nov-23	21-Nov-23	-	-	-
-	GAA 2023	96,500,000.00	-	96,500,000.00	96,441,986.83	-	96,441,986.83	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-Jul-23	11-Jul-23	11-Jul-23	-	-	-
-	GAA 2023	49,500,000.00	-	49,500,000.00	49,300,303.02	-	49,300,303.02	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	13-Sep-23	13-Sep-23	13-Sep-23	-	-	-
-	GAA 2023	29,700,000.00	-	29,700,000.00	29,680,000.00	-	29,680,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative	21-Nov-23	21-Nov-23	21-Nov-23	-	-	-
-	GAA 2023	49,000,000.00	-	49,000,000.00	48,909,948.08	-	48,909,948.08	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Jul-23	18-Jul-23	18-Jul-23	-	-	-
-	GAA 2023	44,100,000.00	-	44,100,000.00	44,062,500.00	-	44,062,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-Jul-23	18-Jul-23	18-Jul-23	-	-	-
-	GAA 2023	49,000,000.00	-	49,000,000.00	48,886,730.45	-	48,886,730.45	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	13-Sep-23	13-Sep-23	13-Sep-23	-	-	-
-	GAA 2023	49,000,000.00	-	49,000,000.00	48,956,168.88	-	48,956,168.88	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Sep-23	07-Sep-23	07-Sep-23	-	-	-
-	GAA 2023	49,000,000.00	-	49,000,000.00	48,914,327.94	-	48,914,327.94	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	14-Aug-23	14-Aug-23	14-Aug-23	-	-	-

-	GAA 2023	49,039,200.00	-	49,039,200.00	48,974,200.00	-	48,974,200.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	29-Mar-23	29-Mar-23	29-Mar-23	-	-	-
-	GAA 2023	14,700,000.00	-	14,700,000.00	14,688,622.65	-	14,688,622.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	29-Mar-23	29-Mar-23	29-Mar-23	-	-	-
-	GAA 2023	44,100,000.00	-	44,100,000.00	44,070,000.00	-	44,070,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-Apr-23	04-Apr-23	04-Apr-23	-	-	-
-	GAA 2023	19,600,000.00	-	19,600,000.00	19,405,380.45	-	19,405,380.45	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-
-	GAA 2023	106,150,000.00	-	106,150,000.00	106,099,988.75	-	106,099,988.75	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-
-	GAA 2023	144,750,000.00	-	144,750,000.00	144,650,000.00	-	144,650,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Jul-23	05-Jul-23	05-Jul-23	-	-	-
-	GAA 2023	144,750,000.00	-	144,750,000.00	144,646,007.59	-	144,646,007.59	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	05-Jul-23	05-Jul-23	05-Jul-23	-	-	-
-	GAA 2023	144,750,000.00	-	144,750,000.00	144,649,644.97	-	144,649,644.97	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Jun-23	07-Jun-23	07-Jun-23	-	-	-
-	GAA 2023	144,750,000.00	-	144,750,000.00	144,630,319.89	-	144,630,319.89	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Jun-23	15-Jun-23	15-Jun-23	-	-	-
-	GAA 2023	2,940,000.00	-	2,940,000.00	2,889,891.29	-	2,889,891.29	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Sep-23	06-Sep-23	06-Sep-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,188,858.51	-	12,188,858.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,429,137.70	-	12,429,137.70	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,337,498.25	-	12,337,498.25	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-

-	GAA 2023	24,875,000.00	-	24,875,000.00	24,626,421.32	-	24,626,421.32	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Apr-23	20-Apr-23	20-Apr-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,312,340.72	-	12,312,340.72	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Apr-23	27-Apr-23	27-Apr-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,422,980.56	-	12,422,980.56	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-
-	GAA 2023	37,312,500.00	-	37,312,500.00	37,307,400.00	-	37,307,400.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,428,868.26	-	12,428,868.26	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-
-	GAA 2023	24,875,000.00	-	24,875,000.00	24,840,000.00	-	24,840,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Apr-23	27-Apr-23	27-Apr-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,417,494.85	-	12,417,494.85	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	27-Apr-23	27-Apr-23	27-Apr-23	-	-	-
-	GAA 2023	53,026,750.00	-	53,026,750.00	52,894,980.00	-	52,894,980.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-May-23	04-May-23	04-May-23	-	-	-
-	GAA 2023	106,150,000.00	-	106,150,000.00	106,099,996.39	-	106,099,996.39	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	04-May-23	04-May-23	04-May-23	-	-	-
-	GAA 2023	115,800,000.00	-	115,800,000.00	115,759,997.57	-	115,759,997.57	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	11-May-23	11-May-23	11-May-23	-	-	-
-	GAA 2023	24,875,000.00	-	24,875,000.00	24,837,895.00	-	24,837,895.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-
-	GAA 2023	24,875,000.00	-	24,875,000.00	24,837,500.00	-	24,837,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,432,499.19	-	12,432,499.19	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-
-	GAA 2023	12,437,500.00	-	12,437,500.00	12,432,499.19	-	12,432,499.19	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	18-May-23	18-May-23	18-May-23	-	-	-

-	GAA 2023	29,400,000.00	-	29,400,000.00	29,350,476.36	-	29,350,476.36	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-
-	GAA 2023	14,925,000.00	-	14,925,000.00	14,910,000.00	-	14,910,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	01-Jun-23	01-Jun-23	01-Jun-23	-	-	-
-	GAA 2023	5,017,770.03	-	5,017,770.03	5,002,551.02	-	5,002,551.02	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Sep-23	07-Sep-23	07-Sep-23	-	-	-
-	GAA 2023	5,043,861.51	-	5,043,861.51	5,023,819.86	-	5,023,819.86	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Sep-23	07-Sep-23	07-Sep-23	-	-	-
-	GAA 2023	5,026,441.20	-	5,026,441.20	5,006,395.06	-	5,006,395.06	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Sep-23	07-Sep-23	07-Sep-23	-	-	-
-	GAA 2023	5,017,770.03	-	5,017,770.03	4,987,762.64	-	4,987,762.64	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Sep-23	07-Sep-23	07-Sep-23	-	-	-
-	GAA 2023	5,043,861.51	-	5,043,861.51	4,999,253.00	-	4,999,253.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	07-Sep-23	07-Sep-23	07-Sep-23	-	-	-
-	GAA 2023	5,057,115.84	-	5,057,115.84	5,046,508.95	-	5,046,508.95	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Sep-23	06-Sep-23	06-Sep-23	-	-	-
-	GAA 2023	5,017,770.03	-	5,017,770.03	5,006,672.73	-	5,006,672.73	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Sep-23	06-Sep-23	06-Sep-23	-	-	-
-	GAA 2023	16,431,832.05	-	16,431,832.05	16,377,168.67	-	16,377,168.67	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Sep-23	20-Sep-23	20-Sep-23	-	-	-
-	GAA 2023	5,017,770.03	-	5,017,770.03	4,999,994.88	-	4,999,994.88	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Sep-23	06-Sep-23	06-Sep-23	-	-	-
-	GAA 2023	5,586,492.92	-	5,586,492.92	5,576,495.66	-	5,576,495.66	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Sep-23	06-Sep-23	06-Sep-23	-	-	-
-	GAA 2023	12,971,046.84	-	12,971,046.84	12,951,043.66	-	12,951,043.66	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	15-Sep-23	15-Sep-23	15-Sep-23	-	-	-
-	GAA 2023	16,774,949.92	-	16,774,949.92	16,749,962.31	-	16,749,962.31	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	20-Sep-23	20-Sep-23	20-Sep-23	-	-	-
-	GAA 2023	5,590,558.80	-	5,590,558.80	5,580,558.00	-	5,580,558.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	06-Sep-23	06-Sep-23	06-Sep-23	-	-	-

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

-
-
-
-
-
Remarks (Explaining changes from the APP)
-
-
-

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

-
-
-
-