



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 10, 2017 from **Regional Director Nerie D. Bueno**, DPWH-CAR, submitting the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS # 165003015800352		Original	New
	As per GAA	As modified		
Jct. Talubin-Barlig-Barlig-Natonin-Paracelis-Calaccad Rd.	MFO 1 – Network Development – Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Jct Talubin – Barlig-Natonin-Paracelis-Calaccad Rd – Chainage 458 – Chainage 2720, Chainage 2940 – Chainage 3940 (S00594LZ) [Road Upgrading Gravel to Paved]	MFO 1 – Network Development – Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) Jct Talubin – Barlig-Natonin-Paracelis-Calaccad Rd – Chainage 458 – Chainage 2720, Chainage 2940 – Chainage 4480 (S00594LZ) [Road Upgrading Gravel to Paved]	6.524 ln-km	7.604 ln-km
			Unit Cost('000): P20,048.74/ln-km	Unit Cost('000): P17,201.21/ln-km
			Alloc.('000): P130,798	Est. Cost('000): P130,798
Reason/s for Modification: Modification was sought due to increase in physical target brought by the minimal earthwork activity that contributed to the decrease in unit cost, thus, adjustment in station limits to maximize the allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Secretary.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED?

RAUL S. SIB
Undersecretary
Officer-in-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.4 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01006