



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 14, 2017 from **OIC-Asst. Regional Director ALBERTO N. GAHID**, DPWH-CAR, submitting the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No: 292003020402309 As per GAA	As modified	Original	New
Tanudan River, Barlig, Mountain Province	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control along Tanudan River, Sta. 027+ 010 – 027+055, 027+065 – 027+ 300 , 027+ 540 – 027+560, Barlig, Mountain Province [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control along Tanudan River, Sta. 027+ 005 – 027+055, 027+065 – 027+ 313 , 027+ 500 – 027+560, Barlig, Mountain Province [Construction of Flood Mitigation Structure]	288 lm	358 lm
			Unit Cost ('000): P52.08/ lm	Unit Cost ('000): P41.89/lm
			Alloc. ('000): P15,000	Est. Cost ('000): P15,000
Reason/s for Modification: Modification was sought due to increase in physical target due to adoption of the design height derived from the hydraulic analysis and maximizing the allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO B. RILLO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



3.3 rbat/ERP

WIN7E01126