



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 10, 2017 from **Regional Director NERIE D. BUENO**, DPWH-CAR, submitting the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No: 165003015800378 As per GAA	As modified	Original	New
Mt. Province - Isabela Road	MFO 1 - National Road Network Services - Road Upgrading (unpaved to paved) - Tertiary - Road Upgrading Gravel to Paved - Mt. Province - Isabela Road - Chainage 19243 - Chainage 19495, Chainage 19564 - Chainage 21883 [Road Upgrading Gravel to Paved]	MFO 1 - National Road Network Services - Road Upgrading (unpaved to paved) - Tertiary - Road Upgrading Gravel to Paved - Mt. Province - Isabela Road - Chainage 19243 - Chainage 19495, Chainage 19564 - Chainage 21780 [Road Upgrading Gravel to Paved]	5.142 ln-km	4.936 ln-km
			Unit Cost ('000): P17,502.91/ ln-km	Unit Cost ('000): P18,233.38/ ln-km
			Alloc.: p90,000	Est. Cost: p90,000
	Reason/s for Modification: Modification was sought due to decrease in physical target brought by the adjustment in station limit as a result of actual field survey and the addition of slope protection which is crucial to protect the road pavement and for the safety of motorists and other road users.			

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPS, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



WIN7E01123

3.3 rsat/ERP