



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 10, 2017 from **Regional Director Nerie D. Bueno**, DPWH-CAR, submitting the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS # 165003014500128	As modified	Original	New
Banaue-Mayoyao-A Lista-Isabela Bdry. Road	MFO 1 -Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Road - K0344+339- K0344+369, K0345+817 - K0345+837, K0346+694 - K0346+724, K0348+606 - K0348+628, K0350+498 - K0350+510, K0360+511 - K0360+557, K0360+690 - K0360+725, K0360+718 - K0360+728, K0360+742 - K0360+773, K0360+861 - K0360+915, K0360+867 - K0360+903, K0361+004 - K0361+038, K0361+004 - K0361+104, K0361+104 - K0361+136, K0361+200 - K0361+320, K0361+623 - K0361+855, K0361+813 - K0361+843, K0365+444 - K0365+466, K0367+693 - K0367+818, K0367+718 - K0367+760, K0367+713 - K0367+818, K0368+037 - K0368+050, K0368+100 - K0368+130, K0382+680 - K0382+740, K0382+730 - K0382+755, K0383+176 - K0383+350, K0400+250 - K0400+295, K0400+422 - K0400+451, K0401+429 - K0401+442, K0401+498 - K0401+527, K0401+527 - K0401+545, K0401+666 - K0401+687, K0401+726 - K0401+766, K0404+665 - K0404+693, K0407+033 - K0407+056, K0407+154 - K0407+168, K0407+205 - K0407+220, K0407+536 - K0407+556,	MFO 1 - Asset Preservation of National Roads - Rehabilitation /Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Road - K0344+339- K0344+369, K0345+817 - K0345+837, K0346+694 - K0346+724, K0348+606 - K0348+628, K0350+498 - K0350+510, K0360+511 - K0360+557, K0360+690 - K0360+725, K0360+718 - K0360+728, K0360+742 - K0360+773, K0360+867 - K0360+903, K0361+004 - K0361+015, K0360+994 - K0361+067, K0361+106 - K0361+122, K0361+695 - K0361+760, K0361+813 - K0361+839 - K0365+444 - K0365+461, K0367+693 - K0367+818, K0367+718 - K0367+760, K0367+713 - K0367+818, K0368+037 - K0368+050, K0368+100 - K0368+130 (S00480LZ)	12,541.59 m ² (Slope Protection)	12,623 m ² (Slope Protection)
			Unit Cost('000): P11.96/m ²	Unit Cost('000): P11.883/m ²
			Allocation ('000): P150,000	Est. Cost('000): P150,000

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS # 165003014500128	As modified	Original	New
	As per GAA			
	K0407+572 – K0407+586, K0407+600 – K0407+659, K0410+041 – K0410+070, K0414+141 – K0414+174, K0414+379 – K0414+484, K0425+195 – K0425+245 (S00480LZ) [Construction of Slope Protection Structures]			
	Reason/s for Modification: Modification was sought due to revision on station limits which were based on actual field condition, validation, and survey and that prioritization was done to all sections and considering the most critical sections. The station limits were reduced to compensate the noted changes in the area and target the areas covered by steep slopes & slopes composed of fractured solid rock as high as 50m that needs intervention such as installation of high tensile wires to prevent continuous rock fall which may affect life and property. However, there was an increase in physical target due to slight decrease in unit cost based on the certificate of reasonableness of cost estimate.			

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Secretary.



ROMEO S. MOMOO, CESO I
Undersecretary for Luzon Operations



APPROVED/DISAPPROVED:
RAUL C. ASUNCION
Undersecretary
Officer-in-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.4 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01008