



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 10, 2017 from **Regional Director Nerie D. Bueno**, DPWH-CAR, submitting the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS # 165003016800001	As modified	Original	New
Banaue-Mayoyao-A Lista- Isabela Bdry. Road	As per GAA			
	MFO 1 –Network Development – Off-Carriageway Improvement including Drainage – Secondary – Banaue – Mayoyao-A Lista – Isabela Bdry Road – K0426+092 – K0429+547, K0429+609 – K0441+187 (S00480LZ) [Paving of Shoulder/ Construction]	MFO 1 –Network Development – Off-Carriageway Improvement including Drainage – Secondary – Banaue – Mayoyao-A Lista – Isabela Bdry Road – K0426+092 – K0429+547, K0429+609 – K0441+187 (S00480LZ) [Paving of Shoulder/Construction]	49,881 m ²	63,347.5 m ²
			Unit Cost('000): P2.936/m ²	Unit Cost('000): P2.312/m ²
			Alloc.('000): p146,454	Est. Cost('000): p146,454
Reason/s for Modification: Modification was sought due to increase in physical target brought by the reduction of unit cost due to the close proximity of the material source to the project site.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Secretary.

ROMEOS. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED

RAXIL E. NIS
Undersecretary
Officer-in-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.4 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01007