



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 February 2016 of **DPWH Cordillera Administrative Region Director NERIE D. BUENO**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014200156	As modified	Per GAA/Original	As modified
Baguio – Bontoc Rd, Benguet	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System / Highway Development Management -4 (HDM-4): Secondary Roads: Baguio – Bontoc Rd, (S00373LZ) K0275+800-K0276+338.66, K0283+554-K0283+611, K0283+611-K0283+661, K0265+750-K0266+000, K0266+000-K0266+475, K0266+680-K0266+840, K0267+290-K0267+633, K0268+000-K0269+000, K0274+000-K0274+300, K0274+500-K0274+900, K0275+000-K0275+050, K0275+800-K0276+338.66, K0277+400-K0277+450, K0278+000-K0278+655, K0278+852-K0279+000, K0281+900-K0283+611, K0283+554-K0283+661, K0286+350-K0286+515, (Reconstruction from concrete to concrete)	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System / Highway Development Management -4 (HDM-4): Secondary Roads: Baguio – Bontoc Rd, (S00373LZ) K0265+750-K0266+000, K0266+000-K0266+475, K0266+680-K0266+840, K0267+290-K0267+633, K0268+000-K0269+000, K0274+000-K0274+300, K0274+500-K0274+900, K0275+000-K0275+050, K0275+800-K0276+338.66, K0277+400-K0277+450, K0278+000-K0278+655, K0278+852-K0279+000, K0281+900-K0283+611, K0283+554-K0283+661, K0286+350-K0286+515, (Reconstruction from concrete to concrete)	Physical Target 10.345 lane.km	Physical Target <u>9.432</u> <u>lane.km</u>
			Unit Cost P11,238,472. 69M/lane.km	Unit Cost <u>P12,326.33</u> <u>5.88 M/</u> <u>lane.km</u>
			Allocation: P116.262M	Estimated Cost: <u>P116.262M</u>
Justification: - Reduction of physical target due to long hauling distance from the source to the project site which is 21.50 kilometers; - Widening of curves to conform with the required national road width of 6.70 meters.				


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED

RAUL S. AGUIRRE
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01004

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.