



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

OIC 137

MAR 02 2017
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 February 2017 of **DPWH Cordillera Administrative Region Director NERIE D. BUENO**, requesting for the modification of the project stated hereunder:

LOCATION N	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003015800322	As modified	Per GAA/Original	As modified
Ayaga - Sta. Marcela - Flora - Lasam Rd, Apayao	MFO-1 National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis): Tertiary Roads: Ayaga - Sta. Marcela - Flora - Lasam Rd Chainage 12913-Chainage 14620, Chainage 14694-Chainage 16628, Chainage 16636-Chainage 17995 (Road Upgrading Gravel to Paved)	MFO-1 National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis): Tertiary Roads: Ayaga - Sta. Marcela - Flora - Lasam Rd Chainage 12937-Chainage 14620, Chainage 14694-Chainage 16628, Chainage 16636-Chainage 18019 (Road Upgrading Gravel to Paved)	Physical Target 10 lane.km	Physical Target <u>10 lane.km</u>
			Unit Cost P15M/ lane.km	Unit Cost <u>P15M/ lane.km</u>
			Allocation: P150M	Estimated Cost: <u>P150M</u>
Justification: The starting point of the project as indicated in the GAA (<i>Chainage 12913</i>) is paved already. Thus, the beginning of the project was adjusted 25 meters away from the original site. Hence, to maintain the same target length, the ending point of the original project has been moved from chainage 17995 to chainage 18019.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED / DISAPPROVED

PAUL G. ASIS
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00994

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.