



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 27, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO-1 NATIONAL ROAD NETWORK SERVICES Network Development- Improvement/Widening of National Roads – Other Primary; Road Widening - Dipolog – Sindangan – Liloy Rd - K1847+544 - K1847+690, K1847+ -576 – K1847+ -282.40, K1848+060 – K1848+797 Allocation : Php 35.367 Million Physical Target : 2.353 Lane km Unit Cost : Php 15,030,599.24/Lane km	MFO-1 NATIONAL ROAD NETWORK SERVICES Network Development- Improvement/Widening of National Roads – Other Primary- Dipolog – Sindangan – Liloy Rd (S01057MN) - K1847+544 - K1847+690, K1847+ -576 – K1847+ -282.40, K1848+060 – K1848+800 Allocation : Php 35.367 Million Physical Target : 2.3592 Lane km Unit Cost : Php 14,991,098.68/Lane km

JUSTIFICATION:

The modification was requested due to the adjustment of the end station limit of the 3rd segment of the project as a result of the slight addition of physical target from 2.353 Lane Km to 2.3592 Lane Km to maximize utilization of released funds.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

