

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

13 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 10, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 2nd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services: Network Development - Improvement/Widening of National Roads – Tertiary Road Widening - Ipil-Magdaup Wharf Road, Ipil, Zamboanga Sibugay, K2014 + 800 - K2015 + 297,	MFO 1 – National Road Network Services: Network Development - Improvement/Widening of National Roads – Tertiary Road Widening - Ipil – Magdaup Wharf Road, Ipil, Zamboanga Sibugay, K2014+800 – K2015+157, (S001143MN) Allocation : ₱17.79 Million Physical Target : 0.714 lane km Unit Cost : ₱ 24,915,966.39/lane km

JUSTIFICATION:

The physical target was decreased from 1.0 lane km. to 0.714 lane km. due to the inclusion of Drainage and Slope Protection, and Miscellaneous Structures which accounts 13.88% and 10.22%, respectively, of the total project cost.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL A. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01081