



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Roads and Bridges – Local Roads Road Upgrading (gravel to paved) including RROW of Ma. Cristina-Pob. Sibutan Road, Dapitan City and Municipality of Sibutad, Zamboanga del Norte Allocation - Php 50.00 Million Physical Target - 5.56 lane km. Unit Cost - Php 8,992,805.76/lane km	Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Roads and Bridges – Local Roads Road Upgrading (gravel to paved) including RROW of Ma. Cristina-Pob. Sibutad Road, Dapitan City and Municipality of Sibutad, Zamboanga del Norte Sta. 0+000 - Sta. 2+227 Allocation - Php 50.00 Million (Total) Php 49.00 Million (Road) Php 1.00 Million (ROW Acquisition) Physical Target - 4.454 lane km. (Road) 26,724 sq.m. (ROW Acquisition) Unit Cost - Php 11,001,347.10 /lane km (Road) Php 37.420/sq.m. (ROW Acquisition)

JUSTIFICATION:

The physical target has decreased by 1.106 lane km. from 5.560 lane km to 4.454 lane km due to costing on massive Earthworks (23.09%) and Surface Course (50.18%) of the total project cost. Also, the inclusion of all design features to conform with D.O. 11 series of 2015 and the allocation/reserved payment for the Road Right of Way acquisition. Further, to correct the spelling of the location from Sibutan Road to Sibutad Road and to specify the exact station limit of the said project based on the actual field survey. Thus, the modification is requested.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01128