



27 SEP 2024

## MEMORANDUM

FOR

:

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations

In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This Department

This has reference to the herein memorandum dated 26 September 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Cesar V. Makabenta, District Engineer, Leyte 3<sup>rd</sup> District Engineering Office, Villaba, Leyte**, of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300215104962000 Project ID: P00833991VS  Convergence and Special Support Program  SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Bridge Replacement/Rehabilitation, Brgy. Hinabuyan, Villaba, Leyte			Convergence and Special Support Program  SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Bridge Replacement/Rehabilitation, Brgy. Hinabuyan, Villaba, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road: 0.491 Lane Km	₱ 49,898,167.01 /Lane Km	₱ 24,500,000	CW1- Replacement of Bridge: 160.8 75 Square meters	₱ 152,292.1523/ Square meter	₱ 24,500,000
EAO		₱ 500,000	EAO		₱ 500,000
Total:		₱ 25,000,000			₱ 25,000,000

**Justifications provided by the requesting Implementing Office:**

1. Change in type of work from **"Construction of Concrete Road"** to **"Replacement of Bridge"** to suit based on the project description and to correspond to the actual scope of work in the implementation of the project providing enhanced accessibility in the transportation of people, goods and services.

2. Based on the plan and actual site condition, the project involves replacement of bridge (4 lane concrete bridge) supported by 40 precast concrete piles driven including road widening with paving of shoulder, construction of slope protection structures (stone masonry) to stabilize the slope and prevent erosion and miscellaneous structures such as installation of road signs and solar street lights for road safety purposes.

3. Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; and Certificate of Reasonableness of Cost Estimate; Location Map.

Website: <https://www.dpwh.gov.ph>

Tel. No(s): 5304-3000 / (02) 165-02

Reference  
Number:

VIII-037

20241VS

EACONS FILIPINAS

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Project ID: P00833991VS