

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 28, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 March 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer **ROMELDA A. BANGASAN**, Benguet 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Guinaoang, Mankayan	UACS: 292003020402288			
	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Guinaoang Flood Control, Guinaoang, Mankayan, Benguet (Construction of Flood Mitigation Structure)	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Guinaoang Flood Control, Guinaoang, Mankayan, Benguet (Construction of Flood Mitigation Structure)	1,000 Lm	448 Lm
			Unit Cost: P20,000/Lm	Unit Cost: P44,642.86/Lm
			Allocation: Php 20M	Estimated Cost: Php 20M
Justification : The decrease in physical target from 1,000 lm to 448 lm was due to the design requirement of the actual field condition. Record also showed that the recent water level enormously increased, hence the original required design height of the structure that is 3.0m was changed to 4.0m. Also, the design of structure was changed from grouted riprap to stone masonry with reinforced concrete foundation which is structurally safe to protect the river bank.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMONO
 Undersecretary for Luzon Operations

APPROVED / DISAPPROVED:


MARK A. VILLAR
Secretary


RAFAEL C. YABUT
 Senior Undersecretary
 Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01175