



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 28, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 March 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer **ROMELDA A. BANGASAN**, Benguet 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Ambongdolan, Tublay, Benguet	UACS:165004050307099			
	Locally Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads - Improvement of Ambongdolan Road, Ba-ayan , Tublay , Benguet (<i>Rehabilitation of Concrete Road</i>)	Locally Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads - Improvement of Ambongdolan Road, Ambongdolan , Tublay , Benguet (<i>Rehabilitation of Concrete Road</i>)	-	242 Lm
			Unit Cost:	Unit Cost: P8,264.46 / Lm
			Allocation: PhP 2.0M	Estimated Cost: PhP 2.0M
Justification : Correction of project location from Barangay Ba-ayan to Barangay Ambongdolan.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
 Undersecretary for Luzon Operations

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL M. BAUTISTA
 Senior Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04552

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 AVS/ERP/RSM

rcd:
4/10/17