



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

01C 274

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 16 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Construction of Gravel Road – Construction of Jct. Nat'l Highway Siocon – Jct. Nat'l Highway R.T. Lim, Poblacion Siocon – Brgy. Tagaytay Section, Zamboanga del Norte Allocation - Php 150.000 Million Physical Target - 9.375 lane km Unit Cost - Php 16,000,000/lane km	MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Road Upgrading (Gravel to Paved) of Jct. Nat'l Highway Siocon – Jct. Nat'l Highway R.T. Lim, Poblacion Siocon – Brgy. Tagaytay Section, Zamboanga del Norte 2 nd DEO Sect. 1: Sta. 0+000.00 – Sta. 3+279.38 Sect. 2: Sta. 4+683.45 – Sta. 6+640.00 Allocation - Php 150.000 Million (Total) Php 147,954,500.40 (Road Concreting) Php 2,045,499.60 (ROW Acquisition) Physical Target - 10.472 lane km (Road Concreting) 6,818 sq.m. (ROW Acquisition) Unit Cost - Php 14,128,581.02/lane km (Road Concreting) Php 300.01/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested to **specify actual station limits** which were not provided for in the FY 2017 GAA, and as a result the physical target **increased by 1.097 lane kms** (from **9.375 lane kms** to **10.472 lane kms.**) plus the inclusion/reserved payment for Road Right-of-Way acquisition.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT **DIMAS S. SUGUILOA**
Senior Undersecretary ASSISTANT SECRETARY
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary for Technical Services
Officer-in-Charge

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G00965