



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

16 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 1st District Engineering Office, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-1 National Road Network Services:</b>  <b>Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary</b>  Construction of Road Slope Protection Structure – Jct. Imelda–Alicia Rd K1750+822 – K1750+870, K1751+200 – K1751+300, K1751+527 – K1751+612, K1751+830 – K1751+930  <b>Allocation</b> : ₱ 48.00 Million <b>Physical Target</b> : 999 square meters <b>Unit Cost</b> : ₱ 48,048.05/Sq.m.	<b>MFO-1 National Road Network Services:</b>  <b>Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary</b>  Construction of Road Slope Protection Structure – Jct. Imelda – Alicia Road K1750+822 – K1750+900 (Left Side), K1751+138 – K1751+240 (Right Side), K1751+275 – K1751+612 (Left Side), K1751+686 – K1751+884 (Left Side)  <b>Allocation</b> : ₱ 48.00 Million <b>Physical Target</b> : 20,785.30 square meters <b>Unit Cost</b> : ₱ 2,309.324/Sq.m.

**JUSTIFICATION:**

Modification is requested due to the adjusted station limits based on the result of actual survey. The physical target was increased by 19,786.30 sq.m. (from 999 sq.m. to 20,785.30 sq.m.) in order to maximize the utilization of the FY 2017 allocated funds.

Attached are the required documents, such as BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), Approved Budget for the Contract (ABC), Evaluation Sheet for Modification (2017 version 2.1), Certificate Reasonableness, Straight Line Diagram, Approved Plans and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL G. YABUT**

Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01038