



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
CENTRAL OFFICE
Manila

Reference Number: **VIII-005**
Project ID: **P00906126VS**

BAGONG PILIPINAS

02 JUN 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 19 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310110100581000 Project ID : P00906126VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0770 + 051 - K0770 + 181			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0772 + 300 - K0772 + 454 ✓		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road 260 Lineal Meters	₱ 31,425.60/ Lineal Meters	₱ 8,170,655	CW1- Construction of Drainage Structure along Road 308 Lineal Meters	₱ 26,528.10 / Lineal Meters	₱ 8,170,655
EAO		₱ 296,345	EAO		₱ 296,345
Total:		₱ 8,467,000	Total:		₱ 8,467,000

Justifications provided by the requesting Implementing Office:

1. Change the station limits due to existing Road Right of Way (RROW) Problem within the original stretch of the project, thereby utilizing the allocated amount to other section that requires drainage structures along Maharlika Highway (Sn Isidro-Sn Juanico Br) to prevent the accumulation of water in the area which can damage or shorten the lifespan of the road, which resulted to the increase of physical target from 260 Lineal Meters to 308 Lineal Meters and consequently decrease in unit cost from ₱ 31,425.60/Lineal Meters to ₱ 26,528.10/ Lineal Meters.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration




NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations

In NCR, NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII