

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 10, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 2nd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Construction of Drainage Structure along Road – Ipil-Liloy-Sindangan Rd, K1996 + -912 – K1998 + 120, K1999 + 864 – K2007 + 775,	MFO 1 – National Road Network Services: Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Construction of Drainage Structure along Road – Ipil - Liloy - Sindangan Rd, K1996+-033 - K1996+650 L/S, K1996+650 - K1997+230 R/S, K1997+600 - K1998+218 L/S, K2009+190 - K2009+287 L/S, K2009+303 - K2009+413 L/S, K2009+420 - K2009+627 R/S, K2010+027 - K2010+284 R/S, K2010+284 - 2010+352 B/S, K2010+352 - K2010+372 R/S, Allocation : P10.00 Million Physical Target : 10,962 lm Unit Cost : P 912.24/lm
Allocation : P10.00 Million Physical Target : 10,962 lm Unit Cost : P 912.24/lm	Allocation : P10.00 Million Physical Target : 2,708 lm Unit Cost : P 3,692.76/lm

JUSTIFICATION:

The Physical Target has decreased from 10,962 lm to 2,708 lm due to the type of structure adopted is Item 506 – Stone Masonry where the unit cost per linear meter of Drainage Structure is considered reasonable and within the range of the prevailing cost of the Department. Further, to identify the correct station limits based on the actual field condition, thus, the request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.51MM/LCA/DSS

RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01516