



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

010 294

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Secondary Road Upgrading Gravel to Paved – Liloy – Siocon Road, K2030+750 – K2032+090, K2032+500 – K2034+770, Allocation - Php 150.000 Million Physical Target - 7.50 lane km Unit Cost - Php 20.000 Million/lane km	MFO 1 – National Road Network Services : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Secondary Road Upgrading (Gravel to Paved) of Liloy – Siocon Road, Zamboanga del Norte 2 nd DEO (S01146MN) K2029+550.00 – K2030+253.74, K2030+386.83 – K2031+957.31, K2032+367.31 – K2033+520.00, Allocation - Php 150.000 Million (Total) Php 149,727,250.24 (Road Concreting) Php 272,749.76 (ROW Acquisition) Physical Target - 6.854 lane km (Road Concreting) 909.17 sq.m. (ROW Acquisition) Unit Cost - Php 21,845,236.39/lane km (Road Concreting) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested due to **changes in station limits** resulting in the decrease of physical target by 0.646 lane km (from **7.50 lane kms.** to **6.854 lane kms.**), because of the **cost of earthworks** which constituted (**31.39%**) and **Surface Course (37.60%)**, plus the actual hauling distance to the project site and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT **DIMAS S. SOGUILC**
Senior Undersecretary ASSISTANT SECRETARY
Visayas and Mindanao Operations

APPROVED/DISAPPROVED

RAUL C. ASIS
Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00938

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS