

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

16 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 1st District Engineering Office, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-2 Flood Management Services:</b>  <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Rehabilitation of Flood Control Structure (Revetment Wall), along Sibuguey River (K1763+510 – K1763+650), Barangay Pilar, Zamboanga, Diplahan, Zamboanga Sibugay – Rehabilitation/Major Repair of Flood Control Structure  <b>Allocation</b> : ₱ 18.334 Million <b>Physical Target</b> : 160.00 Lineal meters <b>Unit Cost</b> : ₱ 114,587.50/lm	<b>MFO-2 Flood Management Services:</b>  <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Rehabilitation of Flood Control Structure (Revetment Wall), along Sibuguey River (K1763+497 – K1763+663), Barangay Pilar, Zamboanga, Diplahan, Zamboanga Sibugay – Rehabilitation/Major Repair of Flood Control Structure  <b>Allocation</b> : ₱ 18.334 Million <b>Physical Target</b> : 166.00 Lineal meters <b>Unit Cost</b> : ₱ 110,445.78/lm

**JUSTIFICATION:**


Modification is requested to changed/correct the erroneous location from "Brgy. Pilar, Zambanga, Diplahan, Zamboanga Sibugay" as reflected in the FY 2017 GAA to "Brgy. Pilar, Diplahan, Zamboanga Sibugay". The station limits was adjusted based on actual survey and the physical target increased from 160 lm to 166 lm as a result of maximizing the utilization of allocated funds and the actual need of this project.

Attached are the required documents, such as BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), Approved Budget for the Contract (ABC), Evaluation Sheet for Modification (2017 version 2.1), Certificate Reasonableness, Straight Line Diagram, Approved Plans and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01032