



02 JUN 2025

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference
Number:

VIII-004

Project ID:

P00906127VS

BAGONG PILIPINAS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 20 February 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310110100582000 Project ID : P00906127VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0731 + 525, K0731 + 387 - K0731 + 522			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0731 + 360 - K0731 + 525		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road 185 Lineal Meters	₱ 52,162.16/ Lineal Meters	₱ 9,650,000	CW1- Construction of Drainage Structure along Road 215 Lineal Meters	₱ 44,883.72/ Lineal Meters	₱ 9,650,000
EAO		₱ 350,000	EAO		₱ 350,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000


Justifications provided by the requesting Implementing Office:

1. Adjust in station limits to include sections that requires drainage works (lined canal and cross drain) along Maharlika Highway (Sn Isidro-Sn Juanico Br) to prevent the accumulation of water in the area which can damage or shorten the lifespan of the road, thereby maximizing the allocated amount, which resulted to the increase of physical target from 185 Lineal Meters to 215 Lineal Meters and consequently decrease in unit cost from ₱ 52,162.16/ Lineal Meters to ₱44,883.72/ Lineal Meters.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.


For Undersecretary's favorable consideration.


NERJE D. BUENO, CESO III
Assistant Secretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII