



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 March 2017 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MF01-National Road Network Services Road Upgrading(unpaved to paved) based on gravel road strategies traffic Benchmark for Upgrading to paved road standards (HDM-4) Project Analysis-Tertiary Road Upgrading Gravel to Paved - Polanco-Macleodes Rd - K1830 + 527.20 - K1830 + 586.90, K1842 + 860 - K1843 + 285, K1846 + 535 - K1847 + 915 Allocation - Php 43.393 Million Physical Target- 3.469 lane km. Unit Cost - Php 12,508,792.16 /lane km	MF01-National Road Network Services Road Upgrading(unpaved to paved) based on gravel road strategies traffic Benchmark for Upgrading to paved road standards (HDM-4) Project Analysis-Tertiary Road Upgrading Gravel to Paved - Polanco-Macleodes Rd Including RROW - K1830+463.4 - K1830+505, K1843+660 - 1844+085 K1847+535 - K1847+915 Allocation - Php 43.393 Million (Total) Php 42,959,070 (Road) Php 433,930 (ROW Acquisition) Physical Target - 1.694 lane km. (Road) 13,128 sq.m. (ROW Acquisition) Unit Cost - Php 25,359,545.50 /lane km (Road) Php 33.05 /sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested to change the station limits based on the results of actual survey/validation, resulting to a decrease of physical target by 1.775 lane km. (from 3.469 km to 1.694 lane km.). The 1.694 lane km. is the remaining length to complete the upgrading of road from gravel to paved since some of the sections of the original station limits were already done by the Regional Office under the CY 2016 GAA. Also, the inclusion of allocation/reserved payment for the Road Right of Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, ROCOND Data, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO 1
Undersecretary
Officer-In-Charge-DPWH
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01400