



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila



BAGONG PILIPINAS

SEP 04 2024  
MEMORANDUM


FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein Memorandum dated May 7, 2024 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII** endorsing the request for the approval of the **Modification** of **MARK ANTHONY M. ALEJO, ASEAN Eng., District Engineer, Leyte 1<sup>st</sup> District Engineering Office, Pawing, Palo, Leyte**, of the project under FY 2023 General Appropriation Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101622000 Project ID: P00800523VS OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads  Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0919 + 000 - K0920 + 000			OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads  Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0918 + 000 - K0920 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure, 3,333.33 square meters	P 14,700.0147/ Square meters	P 49,000,000.00	CW1 – Construction of Road Slope Protection Structure, 3,333.33 square meters	P 9,573.1478/ lane km	P 31,910,460.66
			CW2 – Upgrading of Drainage Structure along Road, 21.48 lineal meters	P 795,602.3901/ lineal meters	P 17,089,539.34
EAO		P 1,000,000.00	EAO		P 1,000,000.00
Total:		P 50,000,000.00	Total:		P 50,000,000.00
Justifications provided by the requesting Implementing Office:					
<ul style="list-style-type: none"><li>Change in station limit from Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0919 + 000 - K0920 + 000 to Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0918 + 000 - K0920 + 000 to avoid overlapping of project from previous funding year and to prioritize road section that needs slope protection structure in order to stabilize the slope and prevent soil collapse and erosion ensuring the safety of the travelling public. To include Construction of Drainage along Road (CW2) as additional project component to address the flooding in the said section.</li><li>Inclusion of new project component (CW2) Upgrading of Drainage Structure along Road in order to upgrade the existing cross drains RCPC (L=22 meters; D=2.907 meters) to RCBC (1 barrel: 3m + WE &amp; 2 barrel: 1.5 5m x 1.5m) to maximize flood water capacity and address the flooding in the said location.</li><li>The project involves the construction of slope protection structure (stone masonry), including the upgrading of drainage structure along road (RCBC) and other miscellaneous structures such as Solar LED Roadway Lighting in which the unit cost and physical targets are attained.</li><li>Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; Straight Line Diagram; Detailed Engineering Design Plan and Location Map</li></ul>					


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN4XY00386