



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 16 February 2017 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development – Improvement/Widening of National Roads – Secondary Road – Road Widening of Zamboanga City-Labuan-Limpapa Rd., K1957+435 – K1957+712, K1957+728 – K1957+980, K1964+400 – K1966+780 Allocation - Php 71.73 Million Physical Target – 5.738 lane kms Unit Cost - Php 12,500,871.38/lane km	MFO 1 – National Road Network Services: Network Development – Improvement/Widening of National Roads – Secondary Road – Improvements/Widening of National Roads of Zamboanga City-Labuan-Limpapa Rd., Zamboanga City 1 st LD (S01185MN) K1957+427.00 – K1957+674.80, K1957+750.00 – K1957+980.00, K1964+400.00 – K1966+780.00 Allocation - Php 71.73 Million (Total) Php 69,395,311.78 (Road Widening) Php 2,334,688.22 (ROW Acquisition) Physical Target - 5.7156 lane kms (Road Widening) 2,334.68 sq.m. (ROW Acquisition) Unit Cost - Php 12,141,387.04/lane km (Road Widening) Php 1,000.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested due to changes in station limits which resulted to the decrease in physical target by 0.0224 lane km (from 5.738 lane kms. to 5.7156 lane kms.), because of the increased cost of Subbase Course which constituted (26.15%) and Surface Course (56.85%). Also, the inclusion/reserved payment for Right-of-Way acquisition which was not provided in the FY 2017 GAA, thus, the request for modification is necessary.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Work (POW), Evaluation Form (2017 version 2.1), Certificate of Reasonableness, CY 2015 RoCond Data, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary for Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00904

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP