



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

PG 18

June 15, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated June 13, 2017 of **Regional Director JORGE U. SEBASTIAN, JR.**, DPWH-IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office**, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO1 - National Road Network Services: Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges Construction of Concrete Bridge - Togtobo Br. 2 along Pagadian City-Zamboanga City Rd Allocation : P 25.00 Million Physical Target : 228.96 sq.m Unit Cost : P 109,189.38/sq.m	MFO1 - National Road Network Services: Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges Construction of One Lane Bridge at Both Sides of Existing Togtobo Bridge (B00560MN) along Pagadian City - Zamboanga City Road Bridge Limits: K1864 + 206.25 to K1864 + 244.09 L= 37.84 ln.m. Area = 37.84 x 9.54 = 360.9936 sq.m Allocation : P 25.00 Million (Total) P 24.00 Million (Bridge) P 1.00 Million (ROW Acquisition) Physical Target : 360.9936 sq.m (Bridge) 280 sq.m (ROW Acquisition) Unit Cost : P 66,483.17/sq.m (Bridge) P 3,571.43/sq.m (ROW Acquisition)

JUSTIFICATION:

Modification is requested to indicate the station limits of the project since it was not provided in the FY 2017 GAA. Physical target was increased by 132.0336 sq.m (from 228.96 sq.m to 360.9936 sq.m) based on the approved program of work in accordance with the design parameter for bridge. Further, the scope of work includes the concreting of both approaches equivalent to 0.4443 lane km. Further, the inclusion of the Right-of-Way (ROW) acquisition for the smooth implementation of the project.

Attached are the required BP202, GAF, Programs of Work, Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form) and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGNILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL E. YADUT
Senior Undersecretary
Office in Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01637