



DEP.

CENTRAL OFFICE
ManilaReference
Number:

VIII-099

Project ID:

P00906124VS

BAGONG PILIPINAS

11 JUN 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 20, 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310110100579000 Project ID : P00906124VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0764 + 400 - K0764 + 906			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0761 + 978 - K0762 + 137, K0762 + 755 - K0763 + 140, K0764 + 700 - K0765 + 050		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road 1,012 Lineal Meters	₱ 31,309.10/ Lineal Meters	₱ 31,684,810	CW1- Construction of Drainage Structure along Road 1,180 Lineal Meters	₱ 31,309.10 ₱ 26,851.53 / Lineal Meters	₱ 31,684,810
EAO		₱ 1,149,190	EAO		₱ 1,149,190
Total:		₱ 32,834,000	Total:		₱ 32,834,000

Justifications provided by the requesting Implementing Office:

- To omit K0764 + 400 - K0764 + 700 due to existing Road Right of Way (ROW) Problem, and include K0761 + 978 - K0762 + 137 and K0762 + 755 - K0763 + 140 since said sections require drainage works (lined canal and cross drain) along Maharlika Highway (Sn Isidro-Sn Juanico Br) to prevent the accumulation of water in the area which can damage or shorten the lifespan of the road, thereby efficiently utilizing the allocated amount, which resulted to the increase of physical target from 1,012 Lineal Meters to 1,180 Lineal Meters and consequently decrease in unit cost from ₱31,309.10/ Lineal Meters to ₱26,851.53/ Lineal Meters. Also, the herein adjustments are suitable in order to have a contiguous implementation considering that the project connects with P00906119VS funded under FY 2025 GAA which is also requested for modification.


Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration.



NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 CAVM/NDB
Project ID: P00906124VS