



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : SECRETARY MARK A. VILLAR
This Department

Respectfully submitted is the memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes Widening of Bridge - Botel Br.(B01198MN) along Lanao-Pagadian-Zamboanga City Road Allocation : P 25.000 Million Physical Target: 153.72 sq.m. Unit Cost: Php 162,633.36/sq.m.	MFO 1 – National Road Network Services : Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes Widening of Bridge - Botel Br.(B01198MN) along Lanao-Pagadian-Zamboanga City Road K1661+131 – K1661+161 Allocation : P 25.000 Million Physical Target: 219.60 sq.m. Unit Cost: Php 113,843.35/ sq.m.

JUSTIFICATION:

Modification is requested due to the increase in the physical target by 65.88 sq.m.(from 153.72 sq.m. to 219.60 sq.m.) based on the result of the detailed engineering design and correspondingly to specify the correct station limit of the project due to the said increase.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7C01504