



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

01 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 13 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM   | TO  |
|--|---|
| <b>MFO 1 – National Road Network Services :</b><br><br><b>Network Development – Improvement/ Widening of National Roads – Other Primary Roads:</b><br>Road Widening along Dipolog - Oroquieta National Rd including RROW –<br>K1820+113 - K1820+342,<br>K1820+363 - K1825+300<br><b>Allocation -</b><br>Php 155.490 Million (Total)<br>Php 152,386,000.00 (Road Widening)<br>Php 3,104,000.00 (ROW Acquisition)<br><b>Physical Target -</b><br>10.366 lane km (Road Widening)<br>1,560.00 sq.m. (ROW Acquisition)<br><b>Unit Cost -</b><br>Php 14,700,559.52/lane km (Road Widening)<br>Php 1,989.74/sq.m. (ROW Acquisition) | <b>MFO 1 – National Road Network Services :</b><br><br><b>Network Development – Improvement/ Widening of National Roads – Other Primary Roads:</b><br>Road Widening Including Drainage and RROW of Dipolog - Oroquieta National Road, Zamboanga del Norte 3 <sup>rd</sup> DEO (S01316MN)<br>K1820+113 - K1820+342,<br>K1820+363 - K1825+300<br><b>Allocation -</b><br>Php 155.490 Million (Total)<br>Php 149,515,367.51 (Road Widening)<br>Php 5,974,632.49 (ROW Acquisition)<br><b>Physical Target -</b><br>10.332 lane km (Road Widening)<br>5,974.63 sq.m. (ROW Acquisition)<br><b>Unit Cost -</b><br>Php 14,515,367.51/lane km (Road Widening)<br>Php 1,000/sq.m. (ROW Acquisition) |

**JUSTIFICATION:**


The modification is requested **to correct the physical target** reflected in the FY 2017 GAA; however the station limits are the same. Further, there is an **increase of the amount for the road right-of-way (RROW) acquisition**; hence to compensate the lot/structures owners affected.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**  
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G00988