



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Roads and Bridges – Local Roads Construction of Dapitan Sunrise Bypass Road, (including RROW), Dapitan City, Zamboanga del Norte Allocation - Php 50.000 Million Physical Target- 3.330 lane km. Unit Cost - Php 15,015,015.00/lane km	Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Roads and Bridges – Local Roads Construction of Dapitan Sunrise Bypass Road, (including RROW), Dapitan City, Zamboanga del Norte Sta. 0+224.20 – Sta. 1+165 Allocation - Php 50.00 Million (Total) Php 49.00 Million (Concrete Road) Php 1.00 Million (ROW Acquisition) Physical Target - 1.882 lane km. (Concrete Road) 18,815 sq.m. (ROW Acquisition) Unit Cost - Php 26,036,131.77/lane km (Concrete Road) Php 53.15/sq.m. (ROW Acquisition)

JUSTIFICATION:

The Modification is requested to specify the exact station limits based on actual field survey. The physical target was decreased by 1.448 lane km. (from 3.330 lane km to 1.882 lane km) due to costing on massive Earthworks (48.69% = Php 23,369,666.35) and Surface Course (27.66% = Php 13,277,853.71) and the inclusion of all design features to conform with D.O. 11 series of 2015. Also, an allocation/reserved payment for the Road Right of Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01123