



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 30, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of Zamboanga Sibugay 2nd District Engineering Office, Ipil, Zamboanga Sibugay, to be implemented by the said district office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Construction of Drainage Structure along Road – Ipil – Magdaup Wharf Rd - K2014 + -483 - K2014 + 640 Allocation : ₱10.00 Million Physical Target : 1,123 lineal meter Unit Cost : ₱ 8,904.72/lineal meter	MFO 1 – National Road Network Services: Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Construction of Drainage Structure along Road - Ipil-Magdaup Wharf Rd - K2014 + -422.7 - K2014+ -150.7 L/S, K2014 + -59.9 - K2014 + 133 L/S, K2014 + 000 - K2014 + 091.80 R/S, K2014 + 640.9 - K2014 + 685.1 L/S, K2014 + 675 - K2014 + 715 R/S, K2014 + 691.1 - K2014 + 752.1 L/S, K2014 + 758.1 - K2014 + 778.4 L/S Allocation : ₱10.00 Million Physical Target : 687.90 lineal meter Unit Cost : ₱ 14,537.00/ lineal meter

JUSTIFICATION:

Modification was requested since the physical target has decreased from 1,123 lm to 687.90 lm due to the construction of Drainage Structure along Ipil – Magdaup Wharf Road Pipe Culvert Drainage has complete with catch basins, concrete curb and gutter, and sidewalk which is the appropriate structure for some parts and V-shaped Stone Masonry Line Canal for other parts based on the result of actual field validation. Hence, the reason of the reduced physical target.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. BOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01281