



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

June 13, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office**, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes</b>  Widening of Bridge- Mialim Br.(B00559MN) along Pagadian City – Zamboanga City Rd  <b>Allocation : ₱ 20.00 Million</b> <b>Physical Target : 144.112 sq.m</b> <b>Unit Cost : ₱ 138,780.95/sq.m</b>	<b>MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes</b>  Widening of Permanent Bridge Mialim Bridge (B00559MN) and Approaches along Pagadian City- Zamboanga City Road, Zamboanga City Bridge Limits: K1864+007.61 – K1864+027.25 <b>Area = 19.64 x 9.54 =187.3656 sq.m</b>  <b>Allocation :</b> <b>₱ 20.00 Million (Total)</b> ₱18,400,000.00 (Bridge) ₱ 1,600,000.00 (ROW Acquisition) <b>Physical Target :</b> 187.3656 sq.m (Bridge) 457 sq.m (ROW Acquisition) <b>Unit Cost :</b> ₱98,203.73/sq.m (Bridge) ₱ 3,501.09/sq.m (ROW Acquisition)

**JUSTIFICATION:**

Modification is requested to indicate the actual station limits of the project since it was not provided in the FY 2017 GAA. Physical target was increased by 43.2536 sq.m (from 144.12 sq.m to 187.3656 sq.m) based on the approved program of work in accordance with the design parameter for bridge. The scope of work includes the concreting of both approaches equivalent to 0.20572 lane km. Further, the inclusion of the Right-of-Way (ROW) acquisition for the smooth implementation of the project.

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary

