



Manila

March 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 10, 2017 from **Regional Director NERIE D. BUENO**, DPWH-Cordillera Administrative Region (CAR), forwarding the request of **District Engineer ROMELDA A. BANGASAN**, Benguet 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No. 292003020402286	As modified	Original	New
Baguysos, Mankayan, Benguet	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Baguysos Flood Control, Baguysos, Benguet [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Baguysos Flood Control, Baguysos, Benguet [Construction of Flood Mitigation Structure]	331 lm	275 lm
			Unit Cost ('000): P60.42296/lm	Unit Cost ('000): P72.72727/lm
			Allocation ('000): P20,000	Est. Cost ('000): P20,000
	Reason/s for Modification: Modification was sought because the proposed length of the project was adjusted from 331 lm to 275 lm or by 16.92% to address the scouring of the rice field which is located at the junction of two rivers. The structure was doubled and the foundation was deepened, to counter act against overturning caused by strong current.			

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MORALES
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



3.3 LOV/rbat/ERP/RSM

WIN7E01170