



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

PG17

June 13, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office**, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>Locally Funded Project</b> <b>VIILP - Roads and Bridges – Local Bridges</b>  Construction of Bridge( Spillway), Barangay Cabatangan, Zamboanga City  <b>Allocation : ₱ 8.00Million</b> <b>Physical Target : -</b> <b>Unit Cost : -</b>	<b>Locally Funded Project</b> <b>VIILP - Roads and Bridges – Local Bridges</b>  Construction of Permanent Bridge ( Flatslab Bridge) and Approaches at Barangay Cabatangan, Zamboanga City Bridge Limits: Sta. 0+099.23 – Sta. 0+108.03 L=8.80 ln.m. <b>Area = 8.80 x 8.92 =78.496 Sq.m</b>  <b>Allocation :</b> <b>₱ 8.00 Million (Total)</b> ₱ 7.20 Million (Bridge) ₱ 0.80 Million (ROW Acquisition) <b>Physical Target :</b> 78.496 sq.m. (Bridge) 320.00 sq.m. (ROW Acquisition) <b>Unit Cost :</b> ₱91,724.42/sq.m. (Bridge) ₱2,500.00/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

Modification is requested to change the scope of work from Construction of Spillway to Construction of Permanent Bridge (Flatslab Bridge) as per actual need and design requirements. The scope of work includes the concreting of both approaches equivalent to 0.2124 lane km. Further, to indicate the station limits of the project since it was not provided in the FY 2017 GAA.

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form) and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01635