



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 13 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Construction of Concrete Road – Ipil Circumferential Road: Veterans – Tiayon – Don Andres Section, Zamboanga Sibugay Allocation - Php 91.200 Million (Total) Php 82.200 Million (Road Concreting) Php 9.000 Million (ROW Acquisition) Physical Target - 4.11 lane km (Road Concreting) 30,000 sq.m. (ROW Acquisition) Unit Cost - Php 20.000 Million/lane km (Road Concreting) Php 300.00/sq.m. (ROW Acquisition)	MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Road Upgrading (Gravel to Paved) including ROW of Ipil Circumferential Road: Veterans – Tiayon – Don Andres Section, Zamboanga Sibugay 2 nd LD K10+496.20 – K10+760.00 K11+020.00 – K11+140.00 K11+160.00 – K12+900.00 Allocation - Php 91.200 Million (Total) Php 82,549,172.60 (Road Concreting) Php 8,650,827.40 (ROW Acquisition) Physical Target - 4.248 lane km (Road Concreting) 28,836 sq.m. (ROW Acquisition) Unit Cost - Php 19,432,479.43/lane km (Road Concreting) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the exact/correct station limits** as a result of **slight increase** in physical target by **0.138 lane km.** (from **4.110 lane kms.** to **4.248 lane kms.**), but still within the same road alignment, and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SINGUILO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED

RAUL C. ASIS
Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00954

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP