



RC 1

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 14, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office**, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes Widening of Bridge - Sinubong Bridge (B01163MN) along Zamboanga City- Labuan- Limpapa Rd Allocation : P 30.00 Million Physical Target : 1,235.887 sq.m Unit Cost : P 24,274.06/sq.m	MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes Widening of Permanent Bridge- Sinubong Bridge (B01163MN) along Zamboanga City - Labuan - Limpapa Road Bridge Limits: Abutment A = K1963 + 268.33 Abutment B = K1963 + 299.17 L = 30.84 ln.m. Area = 30.84 x 9.54 = 294.2136 Sq.m Allocation : P 30.00 Million (Total) P 29,900,000.00 (Widening of Bridge) P 100,000.00 (ROW Acquisition) Physical Target : 294.2136 sq.m (Widening of Bridge) 35 sq.m (ROW Acquisition) Unit Cost : P 101,626.85/sq.m (Widening of Bridge) P 2,857.14/sq.m (ROW Acquisition)

JUSTIFICATION:

Modification is requested to correct the physical target from 1,235.887 sq.m as reflected in FY 2017 GAA to 294.2136 sq.m. based on the approved program of work in accordance with the design parameter for bridge. Further, to indicate the station limits of the project since it was not provided in the said GAA.


Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form) and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.



DIMAS S. SOGUTLON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL S. TABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01625