



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

01 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Construction of Gravel Road – Vitali – Sibulao – By-pass Road project (Alternate Road of N1), Package 2, Zamboanga City Allocation - Php 100.000 Million Physical Target - 5.832 lane km Unit Cost - Php 17,146,776.41/lane km	MFO 1 – National Road Network Services : Network Development - Construction of By-Passes/Diversion Roads, Including ROW: Construction of Diversion Road at Vitali – Sibulao – By-pass Road project (Alternate Road of N1), Zamboanga City 2 nd LD Sect. 1: K9+500.00 – K11+175.49 Sect. 2: K11+233.30 – K12+020.00 Allocation - Php 100.000 Million (Total) Php 99,002,298.92 (Road Concreting) Php 997,701.08 (ROW Acquisition) Physical Target - 4.92438 lane km (Road Concreting) 3,325 sq.m. (ROW Acquisition) Unit Cost - Php 20,104,520.55/lane km (Road Concreting) Php 300.06/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the exact/correct station limits** which resulted to the decrease in physical target by **0.90762 lane kms.** (from **5.832 lane kms** to **4.92438 lane kms.**) but still within the same road alignment and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G00973